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FY 2006-2007 Overall Work ProgramSouthern California Association of Government

07-010 System Planning

Objective:

Transportation System Planning involves long term planning for system preservation, system maintenance, optimization of system 
utilization and strategic system expansion of all modes of transportation for people and goods in the six-county region, including 
Los Angeles, Orange, Riverside, San Bernardino, Ventura and Imperial.  Regional Transportation Plan (RTP) is the primary 
vehicle SCAG uses to achieve our transportation system planning goals and objectives.   As the MPO for this region, one of 
SCAG's major responsibilities is to develop, administer, amend and update the Regional Transportation Plan (RTP).  Primary 
objective of this work element is to ensure SCAG is fulfilling its roles and responsibilities in this area as the designated MPO and 
RTPA for this region.

Past accomplishments:

SCAG adopted the 2004 Regional Transportation Plan (RTP) in April of 2004.  The 2004 RTP embodies SCAG's current vision, 
goals, objectives as well as actions, programs and policies to realize the vision over the next 25 years.  Over the past year SCAG 
has primarily focused on the implementation of the 2004 RTP.  SCAG prepared and updated an implementation plan that provides 
the basis for working with our stakeholders to ensure progress in implementing the 2004 RTP.  Based on the adopted 2004 
Regional Transportation Improvement Program (RTIP), SCAG updated the list of projects in the RTP.  SCAG also began the 
process of reviewing the planning assumptions, goals, objectives and policies contained in the 2004 RTP to reflect the most current
information available.  In addition, staff started the process of reviewing the performance measures utilized in the 2004 RTP with 
the objective of updating it for the next RTP Update and at the same time ensure consistency with the statewide effort led by 
Caltrans.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-010

1,351,197 0 0 0 0 0 0 0 175,063 01,526,260SCAG

442,650 0 0 0 0 57,350 0 0 0 0500,000Scag Consul

0 25,000 0 0 0 0 0 0 3,240 028,240SubR Staff

0 150,000 0 0 0 0 0 0 19,435 0169,435SubR Consul

1,793,847 175,000 0 0 0 57,350 0 0 197,738 0W E Total 2,223,935

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-010

24,000 664,408 30,000 31,000 0 0 00 175,0631,526,260SCAG 601,789

0 0 0 0 500,000 0 00 0500,000Scag Consul 0

0 0 0 0 0 25,000 00 3,24028,240SubR Staff 0

0 0 0 0 0 0 150,0000 19,435169,435SubR Consul 0

24,000 664,408 30,000 31,000 500,000 25,000 150,0000 197,7382,223,935W E Total 601,789
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Previous Accomplishments:

The focus of the staff work relative to System Planning in the past fiscal year was the implementation of and administration of the 
2004 RTP.  Specifically, staff updated the Implementation Plan to reflect the current conditions in the budget as well as project 
priorities, the status of the key initiatives including Compass 2% Strategy, and the finance initiatives identified in the 2004 RTP.  
SCAG also amended the 2004 RTP in FY05/06 to revise three regionally significant projects in Orange County including the 
proposed Center Line Light Rail Project, Metrolink Station in Yorba Linda and the Foothill south toll Road Extension.  In addition 
staff also initiated the process of updating the next major update to the current RTP in compliance with the requirements of 
SAFETEA-LU.

Objectives:

System Planning work is a collaborative, continuous and comprehensive effort that involves staff, consultants, stakeholders as well 
as task forces and committees in planning for our regional transportation system that culminates in adoption of a new long range 
transportation plan every four years.  The primary role of staff in this effort is to be the staff support for the decision making bodies 
including subcommittees, task forces, policy committees and regional council.  Under this work element, utilizing a combination of 
resources including staff as well as consultants, staff will develop, evaluate and present information and options to the decision 
makers leading towards an updated RTP that meets the mobility goals of the region while meeting the state and federal 
requirements.

Previous / Objectives

07-010.SCGS1 Transportation System Planning MACIAS AMATYAMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: 1,500,000 Yr 3 Budget: 1,600,000Budget: $1,526,260

387,911 213,878 24,000 664,408 30,000 31,000 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

175,063

3rd Party

1,351,197 0 0 0 0 0 0 0 175,063 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Support the subregional organizations through project monitoring, technical assistance, attending board and 

TAC meetings, and other actions that support SCAG adopted goals and objectives at monthly subregional 
coordinator's meetings.  Provide support to the subregions on project development and implementation, 
technical and administrative issues tracking project progress through to completion.

2 Provide staff support to the Transportation and Communications Committee (TCC), and Plans and Programs 
Technical Advisory Committee (P&P TAC).  Staff support activities include preparing meeting agendas, 
coordinating and facilitating committee meetings, preparing meetings notes, preparing and presenting staff 
reports, and following up on committee directions and requests as needed and requested.

3 Develop overall strategy for the Transportations System Planning approach and the schedule for the next 
RTP Update and gain necessary concensus on the approach and the schedule from the appropriate commttees 
and task forces as needed.

4 Monitor, adjust and fine tune the update approach and schedule to reflect changing realities and as well as  
input from the SCAG management,  appropriate stakeholders  and other entities.

5 Direct, monitor, manage and guide the consultant work on the RTP Update on an on-going basis so that the 
consultants are meeting key milestones and  producing the necessary work products for the RTP Update in a 
timely manner within the resources  and means available.

6 Support, review, comment and coordinate transportation studies such as the Transportation Concept Reports, 
Infrastructure needs assessment, feasibility studies conducted by Caltrans, subregions and other 
transportation partners.

7 Continue to review and update the 2004 RTP plans, programs, policies, planning assumptions and context 
for the next RTP Update.
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Planning Emphasis Areas

Planning Factors

8 Continue to review and update the performance measures, criteria, methodology and data needed to conduct 
performance evaluation of alternatives in the next RTP.

9 Continue to refine the Baseline/No-Project transportation system performance condition in order to 
objectively quantify system deficiencies and bottlenecks which, in turn, would provide the basis for assessing 
the performance of the alternatives to establish a preferred alternative.

10 Continue to develop a range of alternatives and costs associated with each alternative and conduct a 
comprehensive performance assessment based on the performance measures, criteria, and methodology 
established through the performance update process.

11 Continue to support inter-agency consultation process as required by the state statute AB 1246.
12  Continue to monitor and update the Implementation Strategy (Action Plan) for the current RTP, including 

coordination with the County Transportation Commissions.
13 Continue to prepare, coordinate and integrate the transportation component of the Comprehensive Regional 

Plan and Guide.
14 Continue to coordinate with State and local agencies for data and modeling.
15 Develop a Transportation Security Chapter in conjunction with the RCP for inclusion in the next RTP that 

responds to the requirements of the SAFETEA-LU.
16 Coordinate preparation of an explicit environmental mitigation section for the next RTP that responds to the 

new SAFETEA-LU requirements.
17 Review and update the System Operation, Management and Maintenance section of the current RTP for 

inclusion in the next RTP that responds to the new SAFETEA-LU requirements.
18 Develop and address Highway Safety Improvements pursuant to the requirements for the new SAFETEA-LU
19 Review and comment on Congestion Management Plans (CMP) prepared by the Transportation Management 

Agencies and integrate the CMPs in the RTP update process.
20 Review existing policies, roles, responsibilities and conditions
21 Public Outreach on Bicycle and Walking Plan
22 Develop Needs Analysis showing gaps in regional infrastructure, two percent strategy areas, transit nodes 

and areas noted from public workshops
23 Develop and provide staff support for a non-motorized transportation subcommittee

Products Q1 Q2 Q3 Q4

1 Staff Reports, technical memos, meeting agendas, minutes and staff memos etc. that would document RTP 
Update activities completed at the end of the FY.

2 Updated Performance Measures report, including baseyear and baseline system performance.
3 Updated Project List reflecting stakeholder input and the 2006 RTIP.
4 Regional Visual Representation (GIS)( of Bicycle infrastructure (Class 1-3), including nodes and transit 

linkages, two percent strategy areas.
5 Public Outreach Workshops, mailings, agendas, minutes, feedback workshops
6 Needs Analysis identifying gaps in regional connectivity, "Two Percent Strategy" areas

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4
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Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Work has started relative to technical review of the current plan, including planning and policy assumptions, performance measures,
cost assumptions and the overall structure and framework of the plan.

Objectives:
Develop the next Regional Transportation Plan that enjoys regional consensus, meets the region's performance goals, objectives 
and expectations, and at the same time fulfils statutory and regulatory requirements.

Previous / Objectives

07-010.SCGC1 RTP Update MACIAS AMATYAMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $200,000 Yr 3 Budget: $200,000Budget: $300,000

0 0 0 0 0 0 300,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

265,590 0 0 0 0 34,410 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Continue to update the performance measures objectives, criteria, and methodology used in the 2004 RTP.
2 Complete the analytical work associated with the transportation needs assessment associated with the next 

RTP development.
3 Based on input from the stakeholders and the 2004 RTP establish alternatives for full evaluation using 

performance measures established through Step 2.  Then, complete the alternatives evaluation work leading 
to selection of a preferred alternative.

4 Continue to support SCAG staff, coordinate Plans and Programs Technical Advisory Committee (P&P TAC) 
meetings, provide necessary support to ensure the TAC meetings are conducted efficiently and effectively.

5 Continue to provide research and technical analysis relative to RTP issues, prepare presentation materials 
and make presentations to P&P TAC, other task forces, Transportation and Communications Committee, 
Regional Council, and other committees as requested by SCAG staff, and follow up as needed.

6 Assist staff in preparing reports to document work completed in the RTP development process.
7 continue to review, evaluate, and analyze the 2004 RTP for potential adjustment needs to reflect the most 

current data and conditions.

Products Q1 Q2 Q3 Q4

1 Written reports, memos, technical and policy papers as directed by staff.  Also, meeting agendas, 
presentation materials, technical reports etc.

2 Regular progress reports identifying progress made, outstanding issues, recommendation for their resolutions 
etc.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2
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Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project

Objectives:
To support and coordinate tribal participation and input to the development and analysis of the Regional Transportation Plan 
(RTP).  There are seventeen federally-recognized tribal governments within the SCAG region.  The RTP addresses long-term needs 
in system preservation, system maintenance, optimization of system utilization, and strategic system expansion of all modes for 
people and goods movement in the six counties of Imperial, Los Angeles, Orange, Riverside, San Bernardino, and Ventura.

Previous / Objectives

07-010.SCGC2 Tribal Planning Coordination MACIAS AMATYAMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $50,000

0 0 0 0 0 0 50,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

44,265 0 0 0 0 5,735 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Contact tribal governments within the SCAG region to identify transportation representatives for each tribe.
2 Collect and summarize all existing transportation plans and reports developed by or for the tribal 

governments within the SCAG region; identify current or ongoing tribal transportation planning efforts.
3 Conduct a needs assessment to identify tribal priority issues that may be addressed in the RTP, including 

growth forecast, financial constraint, and multi-modal transportation needs; identify issue areas where 
coordination between tribes and with other transportation agencies may be necessary for developing effective 
solutions.

4 Coordinate and integrate (where possible or logical) the tribal planning coordination effort with the overall 
RTP public participation and outreach program.

5 Arrange and convene meetings of the tribal representatives in advance of critical milestones in the RTP 
effort, including at a minimum an initial meeting to provide an overview of the RTP process and schedule, 
and additional meetings before the release of the Draft RTP and the adoption of the Final RTP.

Products Q1 Q2 Q3 Q4

1 Database of tribal representatives
2 Technical report on prior and current tribal transportation planning efforts
3 Needs assessment report identifying tribal priority transportation issues
4 Meetings (including minutes/summaries) of the tribal representatives in advance of critical RTP milestones

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Support transit capital Investment through effective systems planning5
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2
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Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project.

Objectives:
To develop a security chapter for the next RTP that incorporates the development/application of analytical processes related to 
safety and security in setting implementation priorities

Previous / Objectives

07-010.SCGC3 Transportation Security Study for the 2008 RTP MACIAS THOMPSONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $150,000

0 0 0 0 0 0 150,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

132,795 0 0 0 0 17,205 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Issue RFP for consultant assistance to update and amend the Regional ITS Architecture to include enhanced 

Homeland Security/Emergency Services elements, and to develop a Security Chapter for the 2007 Regional 
Transportation plan. (July 2006 – October 2006)

2 Incorporate Security and Emergency Service planning into the Public Participation Plan, in cooperation with 
stakeholders and interested parties. (July 2006 - September 2006)

3 Foster leadership outreach and community dialog on Homeland Security/Emergency service user needs 
issues through variety of input mechanisms such as public meetings and elected official forums (July 2006 – 
June 2007)

4 Foster interagency outreach and interdisciplinary dialog on Transportation Homeland Security/Emergency 
service user needs issues and opportunities between transportation agencies and law enforcement/emergency 
service community to develop understanding of complimentary operational and system capabilities, through 
hosting a conference on emergency/security response needs, and transportation community assets. (July 2006 
– June 2007)

5 Review Transit and Transportation system security needs including detection, interdiction, response and 
recovery, including a regional threat risk assessment, risk impacts, develop recommendations for priority 
transportation security investments, and preliminary cost estimates for priority transportation security 
investments. (July 2006 – June 2007)

6 Develop transportation user needs for HS and EMS, document and analyze current systems and institutional 
procedures, develop a matrix of appropriate institutional needs and objectives and identify where SCAG, in 
its role as a transportation planning agency, can enhance, or provide benefit to current systems and 
institutional procedures.(January 2007 - March 2007)

7 Prepare draft Security Chapter, present findings, take comments from stakeholders. (March 2007 – May 
2007)

8 Prepare final draft Security Chapter to reflect refinements to meet HS and EMS user service needs. (May 
2007-June 2007)

Products Q1 Q2 Q3 Q4

1 Security Chapter for Regional Transportation Plan

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
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Planning Factors

Planning for transit systems management / operations to increase ridership4

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

In 1990 SCAG, IVAG, and Caltrans District 11 developed the 1990 Imperial County Transportation Plan.  In 2002 SCAG, IVAG 
and Caltrans District 11 updated the plan the take into account changes in land use development, population, and state highway 
usage.

Due to recent heavy growth in population and housing in Imperial County, changing land use patterns and continued increases in 
the cross-border movement of goods and people, it is necessary to update the 2002 Imperial County Long Range Transportation 
Plan.

Under typical conditions, this plan is revisited every five years, but due to the above factors, the recent reauthorization of TEA-21, 
the Southern California Association of Governments (SCAG) Compass Program, whose vision is Charting the Course for a 
Sustainable Southland”, and to provide for the increasing economic prosperity of the Region, SCAG, the Imperial Valley 
Association of Governments, and Caltrans recommend an update be initialized no later than July 2006.

Objectives:
Assist in the identification of improvements on-system and off-system to focus planning efforts and work with consultant to 
complete study.  The Final Plan will also serve as input into the MPOs Regional Transportation Plan, Overall Work Program and 
other relevant documents.

Previous / Objectives

07-010.IVGS1 2006 20-Year Imperal Co. Transportation Plan Upd MACIAS AMATYAMgr: Proj Mgr
Sub region: IVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $28,240

0 0 0 0 0 0 0 25,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

3,240

3rd Party

0 25,000 0 0 0 0 0 0 3,240 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Work with Technical Advisory Committee to identify short, mid, and long term regional projects.
2 Write scope and hire (a) consultant (s) to work with Technical Advisory Committee for project planning and 

selection.
3 Coordinate with consultant (s) to make public outreach presentations.
4 Coordinate with consultant (s) for proper IVAG and SCAG Regional Council approval.

Products Q1 Q2 Q3 Q4

1 Request for Proposal to hire consultant (s) for corridor planning.
2 Summary report of Imperial County Long Range Transportation Plan Update planning.
3 Quarterly progress reports to SCAG.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3
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Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 12 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Previous Accomplishments:

In 1990, SCAG, IVAG, and Caltrans District 11 developed the 1990 Imperial County Transportation Plan.  In 2002, SCAG, IVAG 
and Caltrans District 11 updated the plan to take into account changes in land use development, population, and state highway 
usage.

Objectives:

The project will be to update the Imperial County Transportation Plan to take into account changes in land use development, 
population, State highway usage, NAFTA related traffic increases, and changes in regional traffic patterns in both on and off 
system.  The plan articulates support for current transportation improvement commitments and establishes the foundation for future 
transportation funding decision by proposing a set of transportation priorities that could be considered if new funding is obtained.  
These priorities are intended to meet and respond to the unique and distinctive transportation characteristics of Imperial County that 
will be developed through a comprehensive and cooperative planning approach between local, regional, and state officials.  This 
plan will also incorporate a request made by the IVAG General Assembly, not only the highway element but also local streets and 
roads elements.  In addition, the goal of IVAG is to include additional elements in the following fiscal year.

Previous / Objectives

07-010.IVGC1 2006 20-Year Imperial Co Transportation Plan Upd MACIAS AYALAMgr: Proj Mgr
Sub region: IVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $169,435

0 0 0 0 0 0 0 0 150,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

19,435

3rd Party

0 150,000 0 0 0 0 0 0 19,435 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Form Technical Advisory Committee:   to assist with analysis and development of plan.
2 Review Existing Data:  Research and analyze current and projected ADT, LOS V/C ratios.
3 Determine Other Data Needs:  Develop method to quantify outside data and incorporate as appropriate.
4 Analyze Data:  Comprehensive listing of current/future conditions for traffic, socio-economic, population, 

etc.
5 Public Outreach:  Solicit public input and ideas and capture comments.
6 Identify and Develop Alternatives:  Review and analyze public input and develop spreadsheet.
7 Develop Cost Estimates:  Incorporate costs into spreadsheet.
8 Develop Financial Assumptions:  Funding and Transportation Trends, Funding Revenues, Project Funding 

Estimates, STIP Allocation, Funding Sources
9 Complete Draft Report:  Circulate draft final report for review and comment.
10 Prepare Final Report:  Make presentations to IVAG Management Committee and IVAG Regional Council 

and others as appropriate.
11 Complete Final Report

Products Q1 Q2 Q3 Q4

1 A comprehensive mailing list with name, agency, alternate name, address, phone, fax, and e-mail addresses; 
as well as a preliminary schedule of meeting dates.

2 A comprehensive listing of existing data.  An Excel spreadsheet and a GIS-based map will be developed that 
depict the existing data.

3 Excel spreadsheet of needs and alternatives, and GIS-based mapping of proposed alternatives.
4 A technical memorandum describing the work plan, data available, data needed and schedule.
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Planning Emphasis Areas

Planning Factors

5 A comprehensive memo on comments received during the outreach process.
6 Excel spreadsheet of needs and alternatives, and GIS-based mapping of proposed alternatives.
7 A comprehensive Excel spreadsheet of cost estimates.
8 A comprehensive memo and spreadsheet on the financial assumptions.
9 The Draft Report will be distributed to local libraries, chambers of commerce, and other public locations to 

facilitate that public comments are received and addressed as appropriate.
10 The Final Report will be provided in both hard copy and electronic copy with the number of reproductions 

determined at a later date.  The Final Report will be presented to the IVAG Regional Council, IVAG 
Management Committee, IVAG TAC and others as appropriate.

11   The Final Report will be presented to the IVAG Regional Council, IVAG Management Committee, IVAG 
TAC and others as appropriate.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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07-015 Transportation Finance

Objective:

Ongoing development of the RTP financial plan update process.  This OWP narrative focuses on Phase 2.  A Phase 3 will likely be 
included in the OWP development for FY07/08.  The objective of this work program is to ensure completion of technical and 
policy work associated with the development of the RTP financial plan update -- including revisions to SCAG's revenue and cost 
forecasts, reflecting more recent changes/actions at the state and federal levels.  The work program also focuses on innovative 
financing strategies to ensure that SCAG explores all feasible funding opportunities for infrastructure development.

Past accomplishments:

Previous accomplishments have included developing and refining the financial forecast estimates; assessing/reviewing  the 
viability of implementing some innovative financial strategies; as well as developing technical papers on transportation funding 
and associated implementation initiatives.  SCAG's  work will continue to involve refining the financial model for the region in the 
development of the next RTP update.  Further, SCAG will continue to work with appropriate transportation partners to explore 
additional funding opportunities for infrastructure development.

Manager: MACIASLead Dept: CFO

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-015

559,315 0 0 0 0 0 0 0 72,466 0631,781SCAG

1,057,932 0 0 0 0 137,068 0 0 0 01,195,000Scag Consul

0 55,000 0 0 0 0 0 0 7,126 062,126SubR Consul

1,617,247 55,000 0 0 0 137,068 0 0 79,592 0W E Total 1,888,907

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-015

0 275,154 5,000 20,000 0 0 00 72,466631,781SCAG 259,161

0 0 0 0 1,195,000 0 00 01,195,000Scag Consul 0

0 0 0 0 0 0 55,0000 7,12662,126SubR Consul 0

0 275,154 5,000 20,000 1,195,000 0 55,0000 79,5921,888,907W E Total 259,161
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Previous Accomplishments:

Past accomplishments have included developing and refining the financial forecast estimates for the 2004 Regional Transportation 
Plan; assessing the viability of implementing the proposed financial strategies; as well as developing technical papers on 
transportation funding/associated implementation initiatives.  Work continues to progress: refining existing model assumptions and 
exploring additional funding options.

Objectives:

To ensure the timely coordination and preparation of the RTP financial and implementation plan updates.  Also, coordinate the 
development of the financial strategies component of the RCP.

Previous / Objectives

07-015.SCGS1 Transportation Finance Staff MACIAS NAMMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $631,781

167,054 92,107 0 275,154 5,000 20,000 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

72,466

3rd Party

559,315 0 0 0 0 0 0 0 72,466 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Continue to prepare, manage and coordinate the financial component of the Regional Transportation Plan 

Update--revise revenue/cost assumptions as well as revisiting innovative financial strategies.
2 Coordinate with SCAG's legislative staff to formulate plans/drafts to implement the region's financing 

strategies.  Continue to monitor and evaluate impact of legislation pertinent to transportation funding, 
including the implementation aspect of SAFETEA-LU.

3 Continue to monitor and analyze both federal and state budgetary proposals/actions as well as STIP related 
funding issues directly impacting the SCAG region's financial plan/strategies.

4 Coordinate and provide logistical support to the Transportation Finance Task Force as needed; prepare staff 
reports and presentations; respond to requests by task forces and policy committees.

5 Provide assistance to the RTIP staff as may be necessary--specific to the financial plan/financial constraint 
component.

6 Continue to develop/produce technical research papers analyzing transportation financing mechanisms as 
may be directed by SCAG management.

7 Manage consulting work effort (including RCP financing strategies work development).  Prepare 
reports/memorandums analyzing infrastructure finance issues pertinent to the RCP and prepare  analytical 
work assessing value capture techniques specific to the GoldLine Extension.

8 Coordinate/convene RCP infrastructure finance working group (subgroup of transportation finance) as 
needed for the development of the RCP financial planning component.  Prepare presentations to appropriate 
working groups/task forces and policy committees as needed.  Also, coordinate working group 
(transportation finance task force) for input/guidance relevant to the development of the GoldLine Value 
Capture Financing Analyses.

Products Q1 Q2 Q3 Q4

1 Technical papers/memoranda  on transportation funding and associated implementation initiatives.
2 Technical papers/memoranda  providing updates on elements of the RTP financial plan revisions.
3 Technical papers/memoranda providing updates on the financial strategies component of the RCP.
4 Technical papers/memoranda providing updates on the development of the Value Capture Financing 

Analyses for the GoldLine Extension work.
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Planning Emphasis Areas

Planning Factors

Project Addresses the following Planning Emphasis Areas
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Phase 1 work activities included developing a comprehensive work plan and schedule for the financial work program of the RTP.

Objectives:
To ensure all technical and policy work associated with the development of the RTP update -- assisting staff with revisions to 
SCAG's revenue and cost forecasts, reflecting more recent changes/actions at the state and federal levels.

Previous / Objectives

06-015.SCGC1 Transportation Financial Planning-- Phase I MACIAS NAMMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $5,000

0 0 0 0 0 0 5,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

4,426 0 0 0 0 574 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Initiate developing various technical methodologies for forecasting revenues and costs.

Products Q1 Q2 Q3 Q4

1 Technical Memorandum highlighting approach to prelminary financial forecasting model.

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3
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Previous Accomplishments:

Phase 1 work activities have included a review of some best practices in terms of innovative financing -- mainly Public-Private 
Partnership arrangements in transportation throughout the country.

Objectives:
To develop innovative financing strategies focusing on Public-Private Partnerships, other creative funding mechanisms as well as 
recommendations for streamlined project delivery processes--with particular focus on the region's goods movement system.

Previous / Objectives

06-015.SCGC2 Innovative Financing Strategies-- Phase 1 MACIAS NAMMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $235,000

0 0 0 0 0 0 235,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

208,045 0 0 0 0 26,955 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Continue to provide ongoing financial consulting services--continue reviewing innovative transportation 

finance tools/options.  Further evaluate applicability to SCAG region/facilities identified in the Regional 
Transportation Plan.

2 Address developing a framework for SCAG's PPP initiatives; evaluating critical next steps to move projects 
forward from early planning/concept stages.

3 Further develop more concrete financial models (cash flows) and sensitivity analyses for projects with 
adequate levels of information/project parameters.

Products Q1 Q2 Q3 Q4

1 Ongoing Analyses/Technical Memorandum as requested by Staff.
2 Reports discussing cash flow analyses/financial feasibility issues.

Project Addresses the following Planning Emphasis Areas
Support transit capital Investment through effective systems planning5
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3
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Previous Accomplishments:

Phase 1 work activities have included developing a comprehensive work plan and schedule for the financial work program of the 
RTP, reviewing critical forecasting methodologies for use in financial planning, and collecting various economic, cost, and 
demographic data as necessary for the long range forecasting of revenues and costs assocted with transportation infrastructure in the
region.

Objectives:

This OWP narrative focuses on Phase 2.  In this Phase 2, further work will be done on forecasting the "baseline" financial scenario 
for the RTP update.  The "Baseline" financial scenario refers to forecasting of existing funding conditions (existing sources under 
current legal statute) and project commitments out to the horizon year of the RTP (2035).  

This work program incorporates extensive sensitivity analyses of various tax and user-fee revenues for transportation--taking into 
consideration a number of economic and demographic inputs to evaluate the reasonable availability of funds.  This work program 
also assesses the region's transportation project commitments (capital, operating and maintenance) to identify any funding shortfalls.

Previous / Objectives

07-015.SCGC1 Transportation Financial Planning -- Phase 2 MACIAS NAMMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $130,000

0 0 0 0 0 0 130,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

115,089 0 0 0 0 14,911 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Continue updating the RTP financial model--revising all assumptions as necessary to reflect more current 

and anticipated funding conditions.  Evaluate cost assumptions, taking into consideration recent increases in 
materials costs, etc.

2 Draft technical memoranda/reports addressing components of the RTP financial plan update and associated 
technical appendices.

3 Provide logistical and project management support to SCAG staff and the Transportation Finance Task 
Force activities; prepare reports, deliver presentations and respond to requests by task force members/policy 
committee members.

4 This work program may require additional work effort -- a Phase 3 may be included in the OWP 
development for FY07/08  to further finalize this work program.

Products Q1 Q2 Q3 Q4

1 Technical reports/memoranda providing analyses/updates on the RTP financial planning component--
(revenues and costs).

Project Addresses the following Planning Emphasis Areas
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3
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Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Phase 1 work activities have included a review of some best practices in terms of innovative financing—mainly Public-Private 
Partnership arrangements in transportation throughout the country.  Phase 1 activities have also included a preliminary evaluation 
and cash flow analyses of various financing options for some components of the regions goods movement system.

Objectives:

This OWP narrative focuses on Phase 2.  In this Phase 2, work will focus on further detailing innovative financing options for the 
region’s goods movement system - additional financial scenario runs and preliminary implementation options for all components of 
the regions goods movement system.  Additionally, this work element will include the evaluation of alternative financing strategies 
for non-goods movement related surface transportation facilities.
For clarification, this work element (07-015.scgc2) focuses strictly on alternative/innovative financing options to bridge any 
funding gaps that would be identified under the "Baseline" financial work program highlighted under 07-015.scgc1.

Previous / Objectives

07-015.SCGC2 Innovative Financing Strategies -- Phase 2 MACIAS NAMMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $400,000

0 0 0 0 0 0 400,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

354,120 0 0 0 0 45,880 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Provide financial consulting services--continue reviewing innovative transportation finance tools/options.  

Further evaluate applicability to SCAG region/facilities identified in the Regional Transportation Plan.
2 Based upon analyses in step 1, recommend optimal strategies to be considered by SCAG's task forces and 

policy committees.
3 As requested, represent SCAG at forums to discuss proposed financial and implementation strategies.
4 Draft findings/issue papers/technical reports/memoranda as requested by staff.
5 Prepare a separate analyses/report highlighting financing opportunities/strategies for the region's goods 

movement system.
6 Report/discuss/present financing methodologies at appropriate committees, forums for stakeholder 

input/consensus building (for step 5 -- financing goods movement projects).
7 As directed by staff, evaluate various accelerated permitting/project delivery processes to further enhance 

financing options available for the region's goods movement system.
8 Work to build consensus with appropriate public and private stakeholders in concurrence with the 

development of each of the above steps.
9 This work program may require additional work effort--a phase 3 program may be included in the OWP for 

FY07/08  to further finalize the work program.

Products Q1 Q2 Q3 Q4

1 Ongoing analyses and technical reports related to steps 1 through 4.
2 Technical memoranda/reports related to steps 5 through 8.

Project Addresses the following Planning Emphasis Areas
Financial planning / fiscal constraint8
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Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Completion of "An Assessment of the Development Potential and Development Value at The Goldline Foothill Extension Light 
Rail Transit Stations" Report,  June, 2005.

Objectives:
This work program would supplement previous work activities—developing a comprehensive analysis of whether or not “value-
capture” financing techniques could potentially be utilized to finance a portion of the Goldline Foothill Extension.  “Value capture” 
refers to a type of financing in which the increase in land values generated by a new public investment helps to pay for at least a 
portion of that investment. Transportation projects, for example, can increase adjacent land values—generating a windfall for 
private landowners. The public sector can capture a portion of that windfall with any of the following methods: 1) local 
improvement districts; 2) public-private development of adjacent land; 3) traffic impact fees; or 4) tax increment financing districts.

Previous / Objectives

07-015.SCGC3 Goldline Line Foothill Extension Value Capture MACIAS NAMMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $75,000

0 0 0 0 0 0 75,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

66,397 0 0 0 0 8,603 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Perform financial feasibility analysis--assisting staff to determine the revenue potential of using various value

capture techniques along the Foothill Goldline Expansion route.  Requires data gathering work for each 
proposed station site and development of viable methodology for capturing revenue streams to offset at least 
a portion of capital development costs for the GoldLine extension.

2 Coordinate with SCAG's COMPASS 2% Strategy effort in developing financing methodology as needed.
3 Determine low-end potential real-estate value (in turn, revenue stream potential) for each site based upon 

current zoning requirements and consider higher-end scenarios based upon changes to land-use policies.  
Develop an issues paper discussing implementation/legal considerations for moving forward with the 
recommended value capture methodology.

5 Initiate outreach/stakeholder input effort, with cities along the proposed expansion path, and discuss current 
land-use policies and potential modifications as needed.

7 Present recommended strategies to the transportation finance task force and other pertinent working 
groups/policy committees as necessary.  Draft report of final recommendations for value-capture financing 
and other pertinent techniques.

Products Q1 Q2 Q3 Q4

1 A report detailing various value-capture financing options, which could be employed along the extension 
route; final recommendations.

Project Addresses the following Planning Emphasis Areas
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 24 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Phase 1 activities for this work program entail a comprehensive review of pertinent regional and/or state studies/plans as they may 
relate to the development of financing strategies for the Regional Comprehensive Plan.  This work entails the collection of pertinent 
municipal financial data to evaluate the region's financial needs for addressing infrastructure development issues highlighted in the 
RCP -- including open space protection.

Objectives:

The Phase 2 work program focuses on evaluating financial data collected as part of Phase 1 and utilizing this information to 
develop comprehensive financial strategies to support the infrastructure and resource management recommendations included in the
RCP.

Previous / Objectives

07-015.SCGC4 Financial Strategies for the RCP--Phase 2 MACIAS NAMMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $350,000

0 0 0 0 0 0 350,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

309,855 0 0 0 0 40,145 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Prepare a regional inventory documenting current infrastructure resources for construction, maintenance, 

mitigation and local/community services.
2 Prepare technical reports analyzing a range of financing alternatives.  Provide an evaluation of all feasible 

sources of capital and financing mechanisms available to the SCAG region.  Evaluation should include 
review of land-use related policies/decisions that would capture value and generate revenue streams for 
proposed infrastructure improvement and mitigation initiatives.

3 Develop issue papers/white papers concerning infrastructure finance and RCP related issues as requested by 
SCAG management.

4 After analyzing a range of financing alternatives, develop recommendations on the most advantageous 
financing structures for inclusion in the RCP.

5 Incorporate stakeholder, task force, and policy committee input, guidance for finalizing final financial 
strategies.

6 This work program may require additional work effort--a phase 3 work effort may be included in the 
development of the  FY07/08 OWP.

7 Perform a detailed review of each of the planning and resource management area chapters - referring to 
ongoing studies/plans (RTP, Compass) and other state/local plans as appropriate

8 Evaluate the extent and condition of the region's infrastructure system and financial needs consistent with the 
programs and specific planning strategies identified in the RCP

Products Q1 Q2 Q3 Q4

1 Technical memoranda/reports on infrastructure finance/RCP related issues.
2 Report(s) identifying currently available revenue sources and alternative options.
3 Draft of final recommendations reflecting stakeholder input.
4 Technical memorandum providing cross-cutting overviews of pertinent studies/plans as they relate to the 

development of financing strategies for the RCP.
5 Technical report evaluating existing conditions/financial needs.
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Planning Emphasis Areas

Planning Factors

Project Addresses the following Planning Emphasis Areas
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

IVAG has identified transportation priority findings in the 2002 Imperial County Transportation Plan.  The plan articulated support 
for current transportation improvement commitments and establishes the foundation for future transportation funding decisions by 
proposing a set of transportation priorities that could be considered if new funding is obtained.

Currently, the necessity to venture to alternative means of funding has been due to the decline of gas tax revenues, state crisis, and 
the state highway account shortfall.

Objectives:

As Imperial County continues to develop, several roadways are planned for improvements in order to support local growth in the 
immediate area to relieve congestion on transportation facilities located within the areas of benefit.  In addition, to properly operate 
and maintain the existing transportation system will require additional revenues.  Currently, the necessity to venture to alternative 
means of funding has been due to the decline of gas tax revenues, state budget crisis, and state highway account shortfall.  The 
proposed study would provide the Imperial County the opportunity to provide alternative funds towards the current transportation 
system.

It is the intent for the Imperial County Regional Transportation Impact Fee Study to describe the roadways that will have deficient 
capacity in the future due to continued growth in both local and interregional travel.  For these future deficient roadways, a fair 
share allowance of cost will be determined so that new development can pay their fair support of mitigation costs for the traffic 
impacts they create.  In addition, improvement of local transportation projects will be considered.

This study would identify and establish the connection between new development that is projected to occur in Imperial County and 
the need for improved roadway facilities, for which Caltrans, Imperial County, the City of Brawley, the City of Calexico, the City 
of Calipatria, the City of El Centro, the City of Holtville, the City of Imperial, and the City of Westmorland are the service 
providers.  After establishing the connection, this study would calculate the roadway transportation impact fees to be levied for 
each land use in the region based upon the proportionate share of the total facility use for each land use.  Once this study is 
complete, the region of Imperial County will receive the study to use in implementing a transportation impact fee program.  The 
study would develop groundwork for a future transportation impact fee program.

Previous / Objectives

06-015.IVGC1 Transportation Impact Fee Study MACIAS NAMMgr: Proj Mgr
Sub region: IVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $62,126

0 0 0 0 0 0 0 0 55,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

7,126

3rd Party

0 55,000 0 0 0 0 0 0 7,126 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Form Stakeholder Group to assist with the analysis and development of study.
2 Define and Identify Areas of Benefit
3 Review Existing Data: Research and Analyze current and projected land uses, transportation improvements 

and growth forecasts.
4 Determine Other Data Needs: Develop method to outside data and incorporate as appropriate
5 Analyze Data: Comprehensive listing of current and future developments, transportation improvements.
6 Develop Cost Allocation and Proposed Transportation Impact Fee:  Cost Allocation and Proposed Based 

Line Transportation Impact Fees
7 Public Outreach: Solicit Stakeholders input and ideas and capture comments.
8 Evaluate and Incorporate Comments
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Planning Emphasis Areas

Planning Factors

9 Complete Draft Report:  Circulate draft final report for review and comment.
10 Prepare Final report; Make presentations to IVAG TAC, Management Committee and Regional Council
11 Completion of Final Report

Products Q1 Q2 Q3 Q4

1 A stakeholder mailing list with name, agency alternate name, address, phone, fax and e-mail addresses.
2 Executive Summary:  A summary reviewing the Overview, methodology, purpose of the study, authority, 

findings and fee rates, and organization of report.
3 Forecast Growth by Jurisdiction:  A Comprehensive review and table of the growth forecast.
4 Areas of Benefit Boundary, Land Uses, and Transportation Improvements: Comprehensive review and maps 

of “Areas of Benefit boundary”, Land Uses, Roadway Improvements, Other Funding Sources.
5 Cost Allocation and Proposed Transportation Impact Fee:  A Comprehensive review of Cost Allocation and 

Proposed Based Line Transportation Impact Fees (to include ROW, Environmental, Infrastructure, etc. 
costs).

6 A comprehensive memo on the comments received during outreach process
7 Implementation:  Identify and Recommendation on the Periodic Fee Review and Strategies for a Fee 

Administration and development of model manual.
8 The Draft Report will be distributed to stakeholders review.
9 The Final Report will be provided in hard copy and electronic copy with the number of reproductions to be 

determined.
10 The Final Report will be presented to the IVAG Regional Council, Management Committee, TAC and others 

as appropriate

Project Addresses the following Planning Emphasis Areas
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 29 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

07-020 Environmental Planning

Objective:

The objective in the Environmental Planning work element is to fulfill state and federal environmental requirements and to analyze 
and help resolve regional environmental challenges associated with transportation and growth.  Environmental Planning will 
address SAFETEALU requirements and will be fully integrated with all SCAG planning activities.  Environmental Planning will 
address energy, environmental justice, solid and hazardous waste, water quality and water supply, open space protection, and 
environmental impact assessment.  Additional environmental tasks on air quality planning, conformity, and the environmental 
components of the Regional Comprehensive Plan are included under separately funded work elements.

Past accomplishments:

In FY 2005-2006, staff continued the development of the environmental components of the Draft Regional Comprehensive Plan, 
incorporating into these elements the mitigation measures identified in the 2004 Regional Transportation Plan Program 
Environmental Impact Report.  Staff began the development of the Draft Environmental Impact Report for the Regional 
Transportation Plan and continued the development of the environmental impact assessment of the Regional Comprehensive Plan.  
Staff incorporated in all environmental impact assessment the new planning requirements in SAFETEALU for mitigation of 
transportation impacts and environmental protection.

Manager: PATSAOULead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-020

1,016,927 0 0 0 0 0 0 0 131,754 01,148,681SCAG

690,534 0 0 0 0 89,466 0 0 0 0780,000Scag Consul

0 60,000 0 0 0 0 0 0 7,774 067,774SubR Staff

1,707,461 60,000 0 0 0 89,466 0 0 139,528 0W E Total 1,996,455

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-020

12,000 515,959 5,000 10,000 0 0 00 131,7541,148,681SCAG 473,968

0 0 0 0 780,000 0 00 0780,000Scag Consul 0

0 0 0 0 0 60,000 00 7,77467,774SubR Staff 0

12,000 515,959 5,000 10,000 780,000 60,000 00 139,5281,996,455W E Total 473,968
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Previous Accomplishments:

In FY 2005-06, staff continued the development of the environmental components of the Draft Regional Comprehensive Plan, 
incorporating into these elements the mitigation measures identified in the 2004 Regional Transportation Plan Program 
Environmental Impact Report.  Staff began the development of the Draft Environmental Impact Report for the Regional 
Transportation Plan and continued the development of the environmental impact assessment of  the Regional Comprehensive Plan.  
Staff incorporated in all environmental impact assessment the new planning requirements in SAFETEALU for mitigation of 
transportation impacts and environmental protection.

Objectives:

The objective in the Environmental Planning work element is to fulfill state and federal environmental requirements and to analyze 
and help resolve regional environmental challenges associated with transportation and growth.  Environmental Planning will be 
fully integrated with all SCAG planning activities and will include environmental justice, energy, solid and hazardous waste, water 
quality, sustainability, environmental impact assessment, and the environmental components of the Regional Comprehensive Plan. 
Air quality planning, conformity, and additional water quality planning are conducted under separately funded work elements. The 
objectives in FY 06-07 include coordination with stakeholders to establish the framework for the development of the mitigation 
measures for the Environmental Impact Report for the 2007 Regional Transportation Plan and the Regional Comprehensive Plan.  
The stakeholders include environmental partner agencies, the County Transportation Commissions, the subregions, counties and 
cities.

Previous / Objectives

07-020.SCGS1 Environmental Planning PATSAOUR PATSAOURMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $1,148,681

305,518 168,450 12,000 515,959 5,000 10,000 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

131,754

3rd Party

1,016,927 0 0 0 0 0 0 0 131,754 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4

1 Prepare environmental components of the Final Regional Comprehensive Plan
2 Conduct analysis and develop the Draft Regional Comprehensive Plan Environmental Impact Report
3 Prepare Final Regional Comprehensive Plan Environmental Impact Report, including Findings, Response to 

Comments, and Mitigation Monitoring and Reporting Program
4 Continue public outreach for the environmental components of the Draft Regional Comprehensive Plan and 

the Environmental Impact Report
5 Document analytical methodology for determining the benefits and burdens of the 2007 RTP
6 Coordinate environmental justice analysis with public participation and outreach efforts for the 2007 RTP

Products Q1 Q2 Q3 Q4

1 Draft Regional Comprehensive Plan and Regional Transportation Plan Environmental Impact Report(s)
2 Environmental components of the Final Regional Comprehensive Plan
3 Mitigation Monitoring and Reporting Program for the RTP and RCP EIR(s)
4 Findings and Final RTP and RCP EIR(s)

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
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Planning Factors

Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

The consultant provided CEQA specific guidance to ensure adequate programmatic, regional-scale evaluations of the highly 
technical requirements mandated by CEQA. 

The consultant provided procedural and technical assistance, including technical environmental studies and portions of the text for:
 The Draft 2004 Regional Transportation Plan Program Environmental Impact Report (RTP PEIR).
 The Final 2004 RTP PEIR, including the Response to Comments and Findings.
 The mitigation, Monitoring and Reporting Program.

Objectives:

Provide procedure and technical assistance in the development of the Regional Comprehensive plan to implement the mitigation 
measures in the 2004 Regional Transportation Plan (RTP) and address new SAFETEALU requirements.

Previous / Objectives

05-020.SCGC1 Environmental Planning (Consultant 1) PATSAOUR BROSTMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $50,000

0 0 0 0 0 0 50,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

44,265 0 0 0 0 5,735 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Provide technical assistance to implement the 2004 RTP PEIR Mitigation, Monitoring and Reporting 

Program through assistance in the development of the Regional Comprehensive Plan environmental chapters. 
(July 2006-June 2007)

2 Provide CEQA specific guidance to ensure adequate programmatic, regional scale evaluations of the highly 
technical requirements mandated by CEQA. (July 2006-June 2007)

3 Provide SAFETEALU specific guidance to identify additional policies/mitigation measures that could be 
included in the Regional Comprehensive Plan. (July 2006-June 2007)

Products Q1 Q2 Q3 Q4

1 Technical and legal review, guidance and substantive comments and appropriate reports and/or issue papers.

Project Addresses the following Planning Emphasis Areas
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

In FY 2005-06, the Consultant for the Environmental Impact Report on the Regional Transportation Plan and Regional 
Comprehensive Plan worked with staff to complete the first phases of this project.  Phase 1, Project Implementation, included 
preparing the Draft EIR Environmental Setting and development of alternatives and methodologies for analysis.  Phase 2 included 
the technical analysis for the Draft EIR.

Objectives:

Provide procedural and technical assistance for legally required environmental reports, including the Regional Comprehensive Plan 
and the Regional Transportation Plan Program Environmental Impact Report's)

Previous / Objectives

07-020.SCGC1 Environmental Planning (Consultant 2) PATSAOUR KIRCHNERMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $350,000 Yr 3 Budget: $0Budget: $630,000

0 0 0 0 0 0 630,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

557,739 0 0 0 0 72,261 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Provide procedural and technical assistance for the Regional Transportation Plan and Regional 

Comprehensive Plan Draft Environmental Impact Report(s), including technical environmental studies and 
preparation of portions of the Draft as needed

2 Develop a goods movement environmental evaluation that will fulfill requirements for cumulative impacts 
analyses and will help facilitate concurrent environmental analyses and permitting of key goods movement 
projects

3 Conduct qualitative and quantitative evaluations of goods movement-related emissions and impacts, 
including a representative evaluation of localized, community-level impacts and identification of potential 
cost-effective control strategies for the regional and local levels

4 Provide technical assistance and preparation of portions of the Mitigation Monitoring and Reporting 
Program for the RTP/RCP EIR(s)

5 Provide procedural and technical  assistance for the Final RTP/RCP EIR and Findings and help prepare the 
Response to Comments

6 Provide CEQA-specific guidance to ensure adequate programmatic, regional-scale evaluations of the highly 
technical requirements mandated by CEQA

Products Q1 Q2 Q3 Q4

1 Procedural and technical comments and portions of the Draft RTP/RCP EIR(s)
2 Regional-scale emissions modeling, including goods movement related emissions and impacts
3 Substantive comments and portions, as needed, of the Mitigation Monitoring and Reporting Program
4 Portions of the Response to Comments
5 Technical and legal review, guidance, and substantive comments to ensure the process and final products are 

technically and legally defensible

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
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Planning Factors

Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

This is a new project.

Objectives:
The main objective of this work program is to develop a fact-based, integrative analysis of SCAG’s energy needs through 2030 to 
guide policies in the Energy Chapter of the Regional Comprehensive Plan (RCP). Another objective of this work program is to 
consult with State and local energy planners and other groups with a role in energy planning. To this end, the consultant would 
work with a group of energy stakeholders through the Energy Working Group to understand each organizations' planning process. 
The stakeholders would identify feasible energy action items for the state, region, and municipalities.  In addition, the energy group 
would establish quantifiable plan outcomes for energy. In addition, SCAG's member cities could incorporate SCAG’s data into 
their planning processes, saving time and money in the provision of public utilities. 

This work will address new planning requirements in the recently signed SAFETEA-LU by encouraging the safe and efficient 
management of surface transportation while minimizing transportation-related fuel consumption and air pollution.  Furthermore, 
this work would support new SAFETEA-LU requirements by enhancing consultation with planning officials responsible for other 
types of planning activities affected by transportation (i.e., California Energy Commission). Finally, the energy planning work will 
support the new SAFETEA-LU requirements by considering  projects and strategies that will protect and enhance the environment, 
promote energy conservation, and improve the quality of life.

Previous / Objectives

07-020.SCGC2 Energy Planning PATSAOUR BROSTMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $100,000

0 0 0 0 0 0 100,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

88,530 0 0 0 0 11,470 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Identify energy priorities at the state and regional levels
2 Coordinate with the energy working group to acquire and disseminate information
3 Identify electricity consumption and transmission in the region
4 Identify natural gas consumption and transmission in the region
5 List sources of energy in the region
6 Identify distributed generation and renewable resources in the region
7 Identify conversion technology and cogeneration technologies in the region
8 Provide trends in transportation fuel use
9 Identify current energy efficiency efforts in the region
10 Calculate energy use in the region, including energy needed to supply water
11 Create a series of best practices recommendations on energy planning at the local level
12 In consultation with energy stakeholders, establish quantifiable plan outcomes for energy.
13 Prepare a detailed technical study of energy in the SCAG region

Products Q1 Q2 Q3 Q4

1 Best practices recommendations on energy planning at the local level
2 Quantifiable plan outcomes for energy
3 A detailed technical study of energy in the SCAG region
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Planning Emphasis Areas

Planning Factors

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

The Ventura County Roads and Biodiversity project was funded by SCAG and was completed during FY 04-05. The primary 
objectives of the project were to: 1) map Ventura County’s wildlife movement corridors and landscape linkages, and 2) develop 
guidelines for discretionary land use projects in the unincorporated County that involve roads which impact wildlife movement. 

Ventura County Planning Division staff along with the University of California Santa Barbara, Bren School mapped landscape 
linkages and wildlife movement corridors throughout the County and surrounding regions. A GIS map layer was developed by 
acquiring wildlife movement data from literature studies and local experts; by conducting and analyzing the results of a County-
wide roadkill study and a field study that examined road crossing structure use by mammals, reptiles and amphibians in Eastern 
Ventura County; and by heads-up digitization of the County’s wildlife habitat. Planning Division staff and biologists use this map to
assist in determining whether a discretionary project may significantly impact wildlife movement. 

The main focus of the project was the development of mitigation measures to reduce, avoid and minimize the effects of roads on 
wildlife passage from discretionary land use projects. To develop the mitigation measures, the County and UCSB team conducted a 
comprehensive literature review of road ecology studies focusing on roads and wildlife interactions, and we interviewed experts 
who study wildlife and roadway interactions locally, nationally and internationally.  We performed a field survey to examine 
wildlife use of different crossing structures in the County and collected roadkill data throughout the County. This information was 
collectively used to develop the mitigation measures that include good road design, appropriate road crossing design, and fencing 
and funneling. 

The mitigation measures are available in two formats: in hard copy or as a software program. The software program allows a user to
input project information and obtain project specific mitigation measures that are appropriate for mammals, amphibians and 
reptiles. The hard-copy version is the Guidelines for Safe Wildlife Passage.  The Guidelines are a well organized, illustrative guide 
that allows the reader to quickly find information on mitigations measures that are specific to different animal groups. The 
Guidelines also include the results of the comprehensive literature search and the field study on crossing structure use by wildlife in 
eastern Ventura County. Although the Guidelines were developed for Ventura County, they have regional applicability and could 
assist a number of jurisdictions in California with selecting appropriate road and crossing structure mitigation measures for safe 
wildlife passage.

Objectives:
This project is the second and final phase of the Roads and Biodiversity project; the implementation phase. The first objective is to 
revise the Ventura County Initial Study Assessment Guidelines to include the Guidelines for Safe Wildlife Passage and to have the 
County’s Environmental Quality Board approve the Guidelines.  After the Ventura County Initial Study Assessment Guidelines are 
amended, each agency in the County of Ventura will use the Guidelines for Safe Wildlife Passage.  In order for this to occur, every 
step necessary to carryout a wildlife passage project must be fully researched. The Guidelines for Safe Wildlife Passage must 
include these steps for project implementation to be effective. These steps include, but are not limited to, wildlife crossing planning 
(including coordination with other agencies), permitting, construction, maintenance, monitoring, cost, liabilities, and assurances.  

The second objective of the Roads and Biodiversity project is to provide the revised and adopted Guidelines for Safe Wildlife 
Passage to SCAG for dissemination to the Region.  This project will improve transportation planning with regards to wildlife-
roadway interactions, increase the safety of our roadways, and protect our environment through preserving wildlife connectivity.

Previous / Objectives

07-020.VCGS1 Roads and Biodiversity Implementation Phase PATSAOUR KIRCHNERMgr: Proj Mgr
Sub region: VCG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $67,774

0 0 0 0 0 0 0 60,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

7,774

3rd Party

0 60,000 0 0 0 0 0 0 7,774 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 38 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Complete consultation with agencies (e.g. Ventura County Public Works, Ventura County Watershed 

Protection District, Caltrans, Fish and Game, NOAA Fisheries, and US Fish and Wildlife Service) involved 
in road and road crossing structure design, construction, and maintenance to evaluate potential conflicts, 
roles, and responsibilities involving wildlife crossing structure mitigation.

2 Research the implementation of wildlife crossing mitigation projects.
3 Revise the Guidelines for Safe Wildlife Passage to include implementation procedures.
4 Convene a half-day workshop to share information regarding appropriate mitigations and what steps are 

necessary to implement these mitigation measures for safe wildlife passage.
5 Submit revised Guidelines for Safe Wildlife Passage to the Ventura County Environmental Quality 

Assurance Committee (EQAC) to be adopted as part of Ventura County Initial Study Assessment Guidelines.
6 Complete the consultation process with EQAC to adopt Guidelines.
7 Submit approved Guidelines to SCAG.

Products Q1 Q2 Q3 Q4

1 Revised Guidelines for Safe Wildlife Passage

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Emphasize the preservation of the existing transportation system transportation system.8
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07-025 Air Quality and Conformity

Objective:

The objective of the Air Quality and Conformity work element is to fulfill state and federal requirements; to help improve air 
quality throughout the region and help resolve regional challenges associated with transportation and growth and to ensure that the 
Regional Transportation Plan (RTP) and the Regional Transportation Improvement Program (RTIP) conform to the applicable Air 
Quality Management Plans/State Implementation Plans (AQMPs/SIPs) and comply with the Transportation Conformity Rule.  This
work element encompasses review and analysis of projects and measures related to air quality attainment, such as monitoring 
timely implementation of transportation control measures (TCMs) and review and evaluation of the Average Vehicle Occupancy 
reports for the toll road system.  The work element will be fully integrated with all SCAG planning activities and will include air 
quality, transportation conformity, and environmental impact assessment.

Past accomplishments:

Staff conducted the conformity evaluation and received federal approval of the conformity determination for Amendments to the 
2004 Regional Transportation Plan (RTP) and 2004 Regional Transportation Improvement Program (RTIP).  Staff conducted 
conformity analysis and received federal approval for the new PM 2.5 standard for the 2004 RTP and RTIP. Staff continued work 
with the Air Districts and the California Air Resources Board in the development of the 2007 Air Quality Management Plans.  
Staff facilitated coordinated interagency consultation through the Transportation Conformity Working Group and updated the 
process to develop and monitor Transportation Control Measures.  Staff continued the development of the Draft Air Quality 
element of the Regional Comprehensive Plan and the Air Quality component of the Environmental Impact Report for the Regional 
Transportation and the Regional Comprehensive Plan.

Manager: PATSAOULead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-025

346,076 0 0 0 0 0 0 0 44,838 0390,914SCAG

346,076 0 0 0 0 0 0 0 44,838 0W E Total 390,914

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-025

12,000 175,643 0 5,000 0 0 00 44,838390,914SCAG 153,433

12,000 175,643 0 5,000 0 0 00 44,838390,914W E Total 153,433
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Previous Accomplishments:

In FY 2005-06 (under 06-025.scgs1), staff prepared the conformity evaluation and received federal approval of the conformity 
determination for the Amendment to the 2004 Regional Transportation Plan and 2004 Regional Transportation Improvement 
Program.  Staff also conducted conformity analysis and received federal approval of the conformity determination for the 2004 
Regional Transportation Plan and the 2004 Regional Transportation Improvement Program for the new PM 2.5 standard.  Staff 
continued work with the Air Districts and the California Air Resources Board in the development of the Draft 2007 air Quality 
Management Plans.  Staff facilitated coordinated interagency consultation with the Transportation Conformity Working Group and 
updated the process to develop and monitor Transportation Control Measures.  Staff evaluated the annual reports on toll road 
systems and issued the certification letters.

Objectives:
Oversee and provide staff support for all SCAG air quality planning, analysis, documentation and policy implementation.

Previous / Objectives

07-025.SCGS1 Air Quality and Conformity PATSAOUR NADLERMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $390,914

98,902 54,531 12,000 175,643 0 5,000 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

44,838

3rd Party

346,076 0 0 0 0 0 0 0 44,838 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Participate in technical and policy committees for the development of the Air Quality Management Plans.
2 Coordinate and finalize SCAG’s input to the 2007 Air Quality Management Plans (AQMPs) , including 

providing transportation control strategies, socioeconomic inputs, and on-road mobile source emissions for 
the South Coast AQMP.

3 Finalize the Air Quality element of the Regional Comprehensive Plan.
4 Prepare the Air Quality section of the Environmental Impact Report for the Regional Transportation Plan 

(RTP) and the Regional Comprehensive Plan.
5 Finalize the conformity determination of the 2006 Regional Transportation Improvement Program (RTIP).
6 Continue analytical work for the conformity determination of the 2007 Regional Transportation Plan.
7 Conduct analytical work as needed for the 2004 RTP/2006 RTIP amendments.
8 Work with the County Transportation Commissions, project sponsors, air agencies and other partner 

agencies to monitor Transportation Control Measures.
9 Staff the Transportation Conformity Working Group.
10 Review and evaluate the Average Vehicle Occupancy reports.
11 Present air quality issues to policy committees and task forces.

Products Q1 Q2 Q3 Q4

1 Transportation control strategies, socioeconomic inputs and on-road mobile source emissions for the Air 
Quality Management Plans.

2 Analytical reports as needed for the RTP/RTIP Amendments.
3 Air Quality element of the Regional Comprehensive Plan
4 Air Quality section of the Environmental Impact Report for the Regional Transportation Plan and the 

Regional Comprehensive Plan.
5 Conformity determination for the 2006 Regional Transportation Improvement Program
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Planning Emphasis Areas

Planning Factors

6 Analysis for the conformity determination for the Draft 2007 Regional Transportation Plan
7 Annual status report on timely implementation of Transportation Control Measures
8 Average Vehicle Occupancy review letters

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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07-030 Regional Transportation Improvement Program

Objective:

To obtain state and federal approval of the 2006 Regional Transportation Improvement Program (RTIP).  Approval of the RTIP is 
necessary  for the implementation of state, local and transit projects such as, maintenance and operations, rehabilitation and 
reconstruction, and Transportation Control Measure type projects.   Also to amend the approved RTIP as necessary in order for the 
SCAG region to implement projects throughout the region .

Past accomplishments:

Commenced analysis of the 2006 RTIP to ensure consistency with the 2004 RTP, compliance with conformity requirements, and 
financial constraint.

Manager: MACIASLead Dept: CFO

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-030

828,953 0 0 0 0 0 0 0 107,400 0936,353SCAG

828,953 0 0 0 0 0 0 0 107,400 0W E Total 936,353

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-030

42,000 398,302 500 10,000 0 0 045,000 107,400936,353SCAG 333,151

42,000 398,302 500 10,000 0 0 045,000 107,400936,353W E Total 333,151
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Previous Accomplishments:

Commenced analysis of the 2006 RTIP to ensure consistency with the 2004 RTP, compliance with conformity requirements, and 
financial constraint.

Objectives:
To obtain state and federal approval of the 2006 Regional Transportation Improvement Program (RTIP).  Approval of the RTIP is 
necessary  for the implementation of state, local and transit projects such as, maintenance and operations, rehabilitation and 
reconstruction, and Transportation Control Measure type projects.   Also to amend the approved RTIP as necessary in order for the 
SCAG region to implement projects throughout the region .

Previous / Objectives

07-030.SCGS1 Regional Transportation Improvement Program COPP AYALAMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $936,353

214,748 118,403 42,000 398,302 500 10,000 0 0 0 45,000

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

107,400

3rd Party

828,953 0 0 0 0 0 0 0 107,400 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

1

Public Notices

Steps Q1 Q2 Q3 Q4
1 Complete the 2006 RTIP analysis and complete the draft document, conduct the public review and document 

responses.   Finalize the 2006 RTIP and present to the Regional Council for approval. 
]

2 Conduct Interagency consultation process as required by State Statue AB1246 and the Federal Metropolitan 
Planning Regulations (23.U.S.C.(h)) and Federal Transportation Conformity Rule [Section 93.105 of 40 
C.F.R. Part 51 and 93]

3 Analyze and approve RTIP quarterly formal and administrative amendments and transmit them to the state 
and federal agencies for approval.

4 Assist in the coordination and implementation of the new RTIP database
5 Represent SCAG at meetings of the California Transportation Commission, the Regional Transportation 

Planning Agencies, the California Federal Programming Group and other transportation working groups.
6 Grant administration of the Federal Transit Administration Section 5307 for the urbanized areas in the SCAG 

region and prepare and transmit MPO concurrence on Sections 5307 and 5309 grants.

Products Q1 Q2 Q3 Q4

1 Draft 2006 Regional Transportation Improvement Program consisting of 3 volumes:1) Executive 
Summary;2) Technical appendix; and 3) Project Listing

2 Final 2006 Regional Transportation Improvement Program consisting of 3 volumes: 1) Executive Summary; 
2) Technical appendix; and 3) Project Listing.

3 RTIP Formal and/or administrative amendments

Project Addresses the following Planning Emphasis Areas
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2
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Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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07-035 Regional Comprehensive Plan

Objective:

The purpose of the Regional Comprehensive Plan (RCP) is to implement and promote policy objectives of the Regional Council 
and assist outside parties in working with regional plans.  The Regional Comprehensive Plan utilizes SCAG’s other ongoing 
planning efforts, notably the Regional Transportation Plan (RTP) along with the RTP Program Environmental Impact Report 
(PEIR), the Regional Transportation Improvement Program (RTIP), and the Southern California Compass.  The RCP serves to 
consolidate and translate those efforts to promote external, independent action.  The RCP addresses new planning requirements 
included in SAFETEALU for mitigation of transportation impacts and environmental protection, and it
is also the primary tool for implementing mitigation measures identified in the 2004 RTP PEIR.

Past accomplishments:

In FY 2005-206, staff worked with the Regional Comprehensive Plan Task Force and the Regional Council to revise and expand 
the approach for the Regional Comprehensive Plan (RCP). As a result, the plan under development will be adopted concurrently 
with the Regional Transportation Plan, and the environmental impact reporting for the two plans will be combined.  The expanded 
RCP approach features the inclusion of regional performance outcomes, and a review of other State and regional plans affecting 
each topic area.  Staff continued to refine preliminary draft chapters developed in the prior fiscal year and presented issues and 
topics for the consideration of the RCP Task Force.  Staff also worked with the Solid Waste Task Force and the Water Policy Task 
Force, and established an Energy Working Group.  Staff conducted public outreach, including presentations to sub regional groups 
and improvements to the program website.

Manager: PATSAOULead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-035

629,930 0 0 0 0 0 0 0 81,615 0711,545SCAG

787,917 0 0 0 0 102,083 0 0 0 0890,000Scag Consul

1,417,847 0 0 0 0 102,083 0 0 81,615 0W E Total 1,601,545

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-035

0 321,303 3,000 3,000 0 0 00 81,615711,545SCAG 302,627

0 0 0 0 890,000 0 00 0890,000Scag Consul 0

0 321,303 3,000 3,000 890,000 0 00 81,6151,601,545W E Total 302,627
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Previous Accomplishments:

In 2005-2006 staff refined the RCP preliminary draft chapters, focusing on the development of preferred plan outcomes, and on 
consultation with plan/topic stakeholders.  The Regional Council expanded the overall program approach to address SAFETEALU 
requirements by including finance, mitigation, outcomes, and coordination with other planning entities.  Staff supports the RCP 
Task Force, the Water Policy Task Force, and the Solid Waste Task Force.

Objectives:

The purpose of the Regional Comprehensive Plan (RCP) is to implement and promote policy objectives of the Regional Council, 
fulfill the new organizational Strategic Plan, and serve to assist outside parties in working within regional plans. As such, the 
Regional Comprehensive Plan utilizes SCAG’s other, ongoing planning efforts, notably, the Regional Transportation Plan (RTP) 
along with the RTP Program Environmental Impact Report (PEIR), Regional Transportation Improvement Program, and Southern 
California Compass. The RCP serves to consolidate and translate those efforts to promote external, independent action. The RCP 
will serve as a model for coordinating State, local, and regional planning processes, and for directing innovative regulatory and 
financial tools for plan implementation.  The RCP is also the primary tool for implementing mitigation measures identified in the 
RTP PEIR and for addressing planning requirements in SAFETEALU.

Previous / Objectives

07-035.SCGS1 Regional Comprehensive Plan (RCP) PATSAOUR LIEBMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $711,545

195,072 107,555 0 321,303 3,000 3,000 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

81,615

3rd Party

629,930 0 0 0 0 0 0 0 81,615 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Continue development of Regional Comprehensive Plan.
2 Conduct public outreach, coordination, and review.
3 Review applicable State and regional plans developed by other agencies.
4 Develop proposals for regulatory and financial tools to aid in plan implementation
5 Coordinate with program environmental review
6 Support the RCP Task Force, the Water Policy Task Force, and the Solid Waste Task Force
7 Address planning requirements in SAFETEALU

Products Q1 Q2 Q3 Q4

1 Participation and outreach record
2 Periodic interim plan
3 Financial and regulatory tools
4 Task Force agendas and related materials

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6
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Planning Factors

Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

Consultant completed study design and conducted preliminary outreach including assembling a contact list with the intent to carry 
out planning requirements in SAFETEALU.

Objectives:
Address new planning requirements included in SAFETEALU for mitigation of transportation impacts and environmental 
protection. Develop a politically feasible, cost-effective program to preserve Open Space and Habitat in Southern California.

Previous / Objectives

06-035.SCGC1 RCP Open Space PATSAOUR LIEBMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $500,000

0 0 0 0 0 0 500,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

442,650 0 0 0 0 57,350 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Perform a detailed study on habitat connectivity at the regional scale.  Consultant will design, carry out and 

report on results of the study. The study will identify needed linkages between wildlife habitat areas, and will 
discuss habitat connectivity in the context of new development and infrastructure

2 Assist in reviewing applicable State and regional plans for open space, habitat protection and parks
3 The consultant retained under this WBS will coordinate with the public finance consultant (separate WBS) 

on approaches to apply finance tools to specific open space and environmental mitigation efforts.

Products Q1 Q2 Q3 Q4

1 Regional habitat connectivity study
2 Report on review of applicable State and regional plans
3 Report on outreach activities

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

Pending budget approval, staff will begin contracting process and development of regional open space programming during FY 05-
06.

Objectives:
Address new planning requirements included in SAFETEALU for mitigation of transportation impacts and environmental 
protection.  Provide legal support and analysis of proposed open space and habitat mitigation approaches developed in a separate 
work element.

Previous / Objectives

06-035.SCGC2 RCP - Open Space Legal TACHIKI TACHIKIMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $300,000

0 0 0 0 0 0 300,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

265,590 0 0 0 0 34,410 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Provide legal advice and guidance to staff on development of Open Space projects.

Products Q1 Q2 Q3 Q4

1 Periodic legal opinions.
2 Year-end report on activities.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Support transit capital Investment through effective systems planning5
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

New Project.

Objectives:
Provide legal support and advice on the development of the Regional Comprehensive Plan (RCP - 07-035), which will be utilized 
to fulfill planning requirements in SAFETEALU.

Previous / Objectives

07-035.SCGC4 RCP Legal TACHIKI TACHIKIMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $90,000

0 0 0 0 0 0 90,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

79,677 0 0 0 0 10,323 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Provide legal advice and guidance to staff on development of the Regional Comprehensive Plan.

Products Q1 Q2 Q3 Q4

1 Periodic legal opinions.
2 Year-end report on activities.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Support transit capital Investment through effective systems planning5
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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07-040 Data

Objective:

To facilitate the establishment of SCAG as the Regional Information Center, for all data and information related to Southern 
California.  To provide data and information support to better serve the needs of the agency, and to enhance efficiency of the 

Past accomplishments:

Created an existing land use database for the SCAG region providing up-to-date information on the current utilization of land 
within Southern California.  Completed the 2005 aerial imagery update with new 1-foot and 2-foot data for the region.  Continued 
the development of the Integrated Regional Information System (IRIS).  Started the process of creating an electronic information 
catalog of data/information assets for the agency by asking staff to document files they have created or acquired.  Enhanced the 
agencies web site including Internet, Intranet and Extranet. Developed a strategic plan for data management and the 
implementation of an Enterprise GIS system.  Assisted in the development of the 2003 socioeconomic database.  

In addition, the division provided technical support for database management and analyses.  We continued to acquire, maintain and
disseminate the core data sets as defined by the Data/GIS Task Force and other stakeholders.  We coordinated efforts with the 
regional office of the Census Bureau to assist in the full implementation of the American Community Survey and began planning 
for the 2010 census.  Provide support for data, GIS mapping, and other data products for SCAG projects including but not limited 
to the 2007 Regional Transportation Plan, and Regional Housing Needs Assessment.  Conducted research on state of the art 
integrated land use transportation models.

Further we maintained and enhanced the Regional Transportation Improvement Program (RTIP) database. We conducted 
refinement of the Regional Transportation Monitoring Information System (RTMIS) to incorporate new data sources and 
technological updates.  Production of a series of data products for each county, Subregion and jurisdiction which were posted to 
the SCAG web site.  Project Management of sub regional projects associated with existing land use and general plan information.  
Managed consultant contracts including USC interns and existing land use database development.

Manager: LIULead Dept: ISD

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-040

1,676,400 0 0 0 0 0 0 0 217,196 01,893,596SCAG

586,914 0 0 0 0 76,042 0 0 0 0662,956Scag Consul

0 115,000 0 0 0 0 0 0 14,904 0129,904SubR Staff

0 85,000 0 0 0 0 0 0 11,015 096,015SubR Consul

2,263,314 200,000 0 0 0 76,042 0 0 243,115 0W E Total 2,782,471

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-040

12,000 677,902 0 10,000 0 0 0350,000 217,1961,893,596SCAG 626,498

0 0 0 0 650,000 0 00 12,956662,956Scag Consul 0

0 0 0 0 0 115,000 00 14,904129,904SubR Staff 0

0 0 0 0 0 0 85,0000 11,01596,015SubR Consul 0

12,000 677,902 0 10,000 650,000 115,000 85,000350,000 256,0712,782,471W E Total 626,498
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agency’s communication system.  To provide data and information to stakeholders that promotes economic prosperity and 
enhances the effectiveness of decision-makers. To leverage data sharing opportunities among public agencies throughout the 
region and hence maximize data use and minimize agency costs.
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Previous Accomplishments:

Created an existing land use database for the SCAG region providing up-to-date information on the current utilization of land 
within Southern California.  Completed the 2005 aerial imagery update with new 1-foot and 2-foot data for the region.  Continued 
the development of the Integrated Regional Information System (IRIS).  Started the process of creating an electronic information 
catalog of data/information assets for the agency by asking staff to document files they have created or acquired.  Enhanced the 
agencies web site including Internet, Intranet and Extranet. Developed a strategic plan for data management and the implementation 
of an Enterprise GIS system.  Assisted in the development of the 2003 socioeconomic database.  

In addition, the division provided technical support for database management and analyses.  We continued to acquire, maintain and 
disseminate the core data sets as defined by the Data/GIS Task Force and other stakeholders.  We coordinated efforts with the 
regional office of the Census Bureau to assist in the full implementation of the American Community Survey and began planning 
for the 2010 census.  Provide support for data, GIS mapping, and other data products for SCAG projects including but not limited 
to the 2007 Regional Transportation Plan, and Regional Housing Needs Assessment.  Conducted research on state of the art 
integrated land use transportation models.

Further we maintained and enhanced the Regional Transportation Improvement Program (RTIP) database. We conducted 
refinement of the Regional Transportation Monitoring Information System (RTMIS) to incorporate new data sources and 
technological updates.  Production of a series of data products for each county, Subregion and jurisdiction which were posted to the 
SCAG web site.  Project Management of sub regional projects associated with existing land use and general plan information.  
Managed consultant contracts including USC interns and existing land use database development.

Objectives:
To facilitate the establishment of SCAG as the Regional Information Center, for all data and information related to Southern 
California.  To provide data and information support to better serve the needs of the agency, and to enhance efficiency of the 
agency’s communication system.  To provide data and information to stakeholders that promotes economic prosperity and enhances
the effectiveness of decision-makers. To leverage data sharing opportunities among public agencies throughout the region and 
hence maximize data use and minimize agency costs.

Previous / Objectives

07-040.SCGS1 Data Staff LIU MINJARESMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $1,893,596

403,838 222,660 12,000 677,902 0 10,000 0 0 0 350,000

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

217,196

3rd Party

1,676,400 0 0 0 0 0 0 0 217,196 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

2

Data, Hardware and Soft
wa

Steps Q1 Q2 Q3 Q4
1 Continue to enhance agency-wide infrastructure to better serve the needs of all planning programs including 

the Regional Council and policy committees.  Provide support to the development of an Information 
Resource Center for the agency.

2 Continue enhancements to the Integrated Regional Information System as the mechanism for the collection, 
cataloging and dissemination of the agency’s data and information resources.

3 Provide agency-wide technical support for database management and analyses. Acquire, maintain and 
disseminate the core data sets as defined by the Data/GIS Task Force.

4 Acquire access to data/information including parcels, ortho-photograhy, oblique photography and centerline 
network  to be used for planning analyses related to SCAG mandated functions.

5 Maintain and enhance SCAG’s Census Data Center.  Coordinate activities including the 2007 Economic 
Census, American Community Survey and the preparation for the 2010 decennial census.

6 Work with consultants and other regional stakeholders to coordinate data sharing among agencies.
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Planning Emphasis Areas

Planning Factors

7 Develop data and analysis for local jurisdictions, special districts and other geographic areas on an on-going 
basis.

8 Provide assistance in the development of the growth forecast for the 2007 Regional Transportation Plan.
9 Compile up-to-date city boundaries.
10 Develop system architecture to link the data and GIS application currently in existence.
11 Maintain and enhance the Regional Transportation Improvement Program (RTIP) database.
12 Provide analysis and other data products for SCAG projects including but not limited to the 2007 Regional 

Transportation Plan, 2006 State of the Region and Regional Housing Needs Assessment.
13 Manage subregional staff and/or consultants in updating jurisdictional general plan land use database.
14 Provide web site maintenance, enhancement, and support to the entire agency.  Provide on-going web site 

support to other programs and projects including, for example, the 2006 RTIP, the 2006 State of the Region, 
Update to the Regional Comprehensive Plan and Guide, the 2007 RTP/EIR, aviation planning, Growth 
Visioning, and the Environmental Justice Analysis.

15 Maintain and enhance SCAG’s web site by creating a map gallery of SCAG and subregional GIS products.
16 Maintain an agency-wide Content Management System to improve efficiency and productivity as related to 

the web site management.  Train content managers for each division for Intranet page maintenance and 
disseminate standards and guidelines.  Supervise design and content of Intranet pages.

17 Main and enhance the Communication Management System (CMS) to ensure efficiency and productivity of 
SCAG’s communication and outreach efforts.

Products Q1 Q2 Q3 Q4

1 Interactive web tool for accessing and analysis of  parcel data
2 Integrated Regional Information System tool
3 Jurisdictional Profiles on Internet
4 Electronic Map Gallery on the Internet
5 Electronic Data Inventory
6 Interactive Document Management System
7 GIS Portal for accessing GIS information
8 Enhanced RTIP database with GIS Interface including mapping and analysis.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project that did not begin in 05/06 OWP.

Objectives:
The purpose of this project is to 1) acquire access to data including parcel, digital ortho-photograph and street center line 
information for the SCAG region through a web application, and 2) to acquire and access two interactive tools that can effectively 
utilize the data obtained.  The main features of the data and tools include:  1) an application which meets the planning needs of the 
agency and our members; 2) a system than can be easily configured, deployed and maintained with accessibility to SCAG on a 24/7 
basis;; and 3) a system which will facilitate analysis, mapping, queerying and viewing functions.

Previous / Objectives

06-040.SCGC5 Access to Parcel/Data Applictions Tool LIU MINJARESMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $90,365

0 0 0 0 0 0 80,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

10,365

3rd Party

80,000 0 0 0 0 10,365 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

0

Steps Q1 Q2 Q3 Q4
1 Conduct a kick-off meeting to discuss system requirements and data/information elements.
2 Acquire the access to assessor's parcel data for the counties of Imperial, Los Angeles, Orange, Riverside, San 

Bernardino and Ventura.  The parcel data must be no older than 6 months from the Notice to Proceed.
3 Acquire the access to street centerline file for SCAG region
4 Acquire the access to digital ortho-photograhy at a 1-foot resolution for the SCAG region
5 Prepare web application to serve the parcels, ortho-photography and street centerlline
6 Present "beta" site to SCAG staff and stakeholders for review and input
7 Work with SCAG staff to incorporate agreed upon user-feedback into the final version of the application
8 Deliver final version of the application
9 Provide staff training including users training and knowledge transfer
10 Install system software, if necessary

Products Q1 Q2 Q3 Q4

1 Report on results of kick-off meeting
2 Data access as defined
3 Draft version of web application
4 Final version of web application
5 Staff training
6 Users's Manual
7 Program Codes

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
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Planning Factors

Support transit capital Investment through effective systems planning5
Project monitoring6
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 57 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Previous Accomplishments:

New project that did not begin in FY 05-06.

Objectives:
The purpose of this project is to acquire professional services to assist SCAG in the development of a data consoritum for parcel 
interactive planning tool(s).  The consultant will make recommendations, which will lead to an interacitve tool that will facilitate 
analysis, mapping, querying of parcel data and thereby facilitate SCAG's regional planning activities.

Previous / Objectives

06-040.SCGC6 Parcel Data Consortium Development LIU MINJARESMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $22,591

0 0 0 0 0 0 20,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

2,591

3rd Party

20,000 0 0 0 0 2,591 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

0

Steps Q1 Q2 Q3 Q4
1 Conduct a kick-off meeting to discuss requirements and needs of SCAG
2 Conduct research on parcel applications currently being used by other Metropolitan Planning Organizations 

and Council of Governments
3 Conduct meetings with stakeholders in the region to develop a data consortium
4 Assist in developing MOUs with data source providers, and MOUs between SCAG and consortium members
5 Other consultation related to link data sources to users' needs

Products Q1 Q2 Q3 Q4

1 Report on results of kick-off meeting
2 Report on MPO and COG research
3 Report on results of stakeholder meetings to develop a data consortium
4 Draft MOUs with data source providers, and MOUs between SCAG and consortium members

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4
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Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

New project

Objectives:
The objective of this project is to begin development of a new Integrated Transportation/Land Use Model.  The new model will 
provide a framework for improving land use forecasting methods and create an interaction and feedback between the travel demand 
model and the land use forecasting methodology.  The new model will support SCAG planning program by providing better 
information  and improved tools for decision makers.  The integration of the transportation and land use  models will enable 
planners to study the inter-relationship between the two systems and more comprehensively evaluate mutual considerations and 
impacts.

Previous / Objectives

07-040.SCGC1 Integrated Transportation/Land Use Model LIU CHANGMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $500,000 Yr 3 Budget: $500,000Budget: $300,000

0 0 0 0 0 0 300,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

265,590 0 0 0 0 34,410 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Adopt a preferred modeling approach, identify data needs, and future maintenance requirements including: 

personnel expertise requirements, software maintenance costs,  and hardware requirements.
2 Build the model input data base including: parcel level existing/future land uses, detailed demographic data,  

development costs, rents, refined employment data, and environmental constraints.

Products Q1 Q2 Q3 Q4

1 Model input database
2 Summary report of the modeling methodology and model inputs.

Project Addresses the following Planning Emphasis Areas
Support transit capital Investment through effective systems planning5
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 60 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Previous Accomplishments:

New Project

Objectives:
The aim of this project is to facilitate the tracking and reporting of Environmental Impact Reports that come to SCAG for review 
and comment under the IGR program.

Previous / Objectives

07-040.SCGC3 IGR Improvement LIU MINJARESMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $50,000

0 0 0 0 0 0 50,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

44,265 0 0 0 0 5,735 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Perform assessment of existing IGR application .
2 Discuss user needs with the Community Development and Data & Monitoring staff. Program to run in the 

new SCAG operating environment.
3 Program enhancements to the existing application.
4 Provide SCAG with draft final version of improved application for testing and review.
5 Implement changes requested by SCAG staff after review period.
6 Provide SCAG with final version of the application.

Products Q1 Q2 Q3 Q4

1 Provide assessment report of the existing IGR application
2 Provide draft version of the software application
3 Final version of the IGR application

Project Addresses the following Planning Emphasis Areas
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

The Needs Assessment and Feasibility Study will have been completed.

Objectives:
Designing, developing and deployment of SCAG’s Integrated Regional Information Systems (IRIS). This is a multi-year project. 
This year will cover the application design, development and deployment based on the Needs Assessment and Feasibility Study 
completed in June, 2006.

The project will commence with the development of a detailed application work plan specification, utilizing the agreed upon 
elements from the Needs Assessment and Feasibility Study (October 2006)

After the specification is developed and signed off by SCAG staff, the consultant will commence with the application development 
(February 2007). Once completed, the application will be fully tested and refined (April 2007). Training material will be developed 
and staff will be trained on how to use IRIS (May 2007).

Previous / Objectives

07-040.SCGC4 Integrated Regional Information Systems (IRIS) LIU WOJDAKMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $75,000

0 0 0 0 0 0 75,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

66,397 0 0 0 0 8,603 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Develop detail work plan and application specification based on the Needs Assessment and Feasibility Study.
2 Build the Iris Application
3 Testing criteria and methodology are established and approved by SCAG
4 IRIS User group reviews IRIS and approves for testing
5 Power Users are trained on IRIS and testing criteria
6 Power Users thoroughly test IRIS, record results.
7 Refinements are given to Consultant.
8 Training materials and methodology are developed
9 Refinements are completed
10 IRIS is presented to all staff
11 SCAG staff is trained on how to use IRIS. (May 2007)

Products Q1 Q2 Q3 Q4

1 Develop detail work plan and application specification.
2 The IRIS application
3 Testing criteria and methodology document
4 Overall IRIS testing results
5 Training methodology documentation
6 Training materials
7 Presentation to staff
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Planning Factors

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Working with consultants and vendors, staff collected true color orthorectified digital imagery for the entire SCAG region with the 
exceptiontion of the desert portions of Riverside and San Bernardino.  The imagery was collected in the Spring of 2005 at 1-foot 
and 2-foot resolution. The main objective of SCAG acquiring the imagery was to update our 2001 land use database.

Objectives:

To collect aerial imagery which will be used primarily for updating SCAG's existing land use database.

Previous / Objectives

07-040.SCGC5 Aerial Photography  (Region) LIU GUITERREZMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $50,000

0 0 0 0 0 0 50,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

44,265 0 0 0 0 5,735 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect 1-foot imagery for urban areas of the SCAG region, approximately 12,000 square miles.
2 Collect 2-foot imagery for non-urban areas of the SCAG region, approximately 7,000 square miles.
3 To obtain a seamless digital imagery product for use as a GIS analytical tool.
4 To acquire a product which will facilitate identification of changes since the previous aerial survey.
5 To obtain a product that will allow response to requests for image backgrounds, and other data that SCAG 

may be able to provide, in an interactive web-based environment.

Products Q1 Q2 Q3 Q4

1 New 1-foot resolution true color digital orthorectified, seamless imagery for urban areas in TIFF format.
2 New 2-foot resolution true color digital orthorectified, seamless imagery for non-urban areas in TIFF format.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Working with consultants and vendors, staff collected true color orthorectified digital imagery for the entire SCAG region with the 
exception of Imperial County. The imagery was collected in the Spring of 2005 at 1-foot and 2-foot resolution. The main objective 
of SCAG acquiring the imagery was to update our 2001 land use database.

Objectives:

To collect aerial imagery of Imperial County which will be used primarily for updating SCAG's existing land use database.

Previous / Objectives

07-040.SCGC6 Aerial Photography (Imperial County) LIU GUITERREZMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $75,000

0 0 0 0 0 0 75,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

66,397 0 0 0 0 8,603 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect 1-foot imagery for urban areas of Imperial County.
2 Collect 2-foot imagery for non-urban areas of Imperial County.
3 To obtain a seamless digital imagery product for use as a GIS analytical tool
4 To acquire a product which will facilitate identification of changes since the previous aerial survey.
5 To obtain a product that will allow response to requests for image backgrounds, and other data that SCAG 

may be able to provide, in an interactive web-based environment

Products Q1 Q2 Q3 Q4

1 New 1-foot resolution true color digital orthorectified, seamless imagery for urban areas in TIFF format
2 New 2-foot resolution true color digital orthorectified, seamless imagery for non-urban areas in TIFF format

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New project.

Objectives:
Update the existing file of digitized land use element of the city and county general plan within the Subregion to reflect any changes
that have occurred since the last update. The updated file submitted by the Subregion must be in Arc View shapefile format and the 
attribute table of the shapefile must include general plan land use data and information.

Previous / Objectives

07-040.AVGS1 General Plan Land Use Update -AVG LIU MINJARESMgr: Proj Mgr
Sub region: AVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $16,944

0 0 0 0 0 0 0 15,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,944

3rd Party

0 15,000 0 0 0 0 0 0 1,944 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Collect a hard or electronic copy of the land use element of the current general plan from each jurisdiction.
2 Survey each jurisdiction to identify if there have been any changes to the land use element of the general plan
3 Update the current general plan land use shapefile to reflect all the latest revisions to the general plan land 

use element.
4 Collect detailed information on land uses designated as planned development and specific plans.
5 Work with SCAG staff to resolve any technical issues.
6 Provide a hard copy of the updated general plan land use map to each jurisdiction for review and comment
7 Make any revisions to the general plan land use shapefile to incorporate local jurisdiction's comments
8 Create an updated subregion-wide shapefile of the general plan land uses in UTM zone 11 NAD 83 meters 

projection.
9 Provide a copy of the updated general plan land use shapefile to SCAG for review and comments prior to the 

final delivery.
10 Make any revisions required by SCAG

Products Q1 Q2 Q3 Q4

1 Provide to each jurisdiction within the subregion a hard copy and an electronic copy of the digitized general 
plan land use map.

2 A hard or electronic copy of each jurisdiction's general plan land use element including 
the land use map

3 An updated subregion-wide shapefile of the general plan land uses in UTM zone 11, NAD 83 meters 
projection.

4 A project documentation report, in Microsoft Word format and in hard copy, which includes (1) an overview 
of the project, (2) a summary of the revisions to the land use element of the general plan since the last update 
by each jurisdiction, (3) a detailed description of land uses designated as planned development and specific 
plans by each jurisdiction, and (4) a complete data dictionary of the attribute table.

Project Addresses the following Planning Emphasis Areas
Project monitoring6
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Planning Factors
Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

New Project

Objectives:
Update the existing file of digitized land use element of the city and county general plan within the Subregion to reflect any changes
that have occurred since the last update. The updated file submitted by the Subregion must be in Arc View shapefile format and the 
attribute table of the shapefile must include general plan land use data and information.

Previous / Objectives

07-040.CLAS1 General Plan Land Use Update - CLA LIU WOJDAKMgr: Proj Mgr
Sub region: CLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $16,944

0 0 0 0 0 0 0 15,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,944

3rd Party

0 15,000 0 0 0 0 0 0 1,944 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Collect a hard or electronic copy of the land use element of the current general plan from each jurisdiction.
2 Survey each jurisdiction to identify if there have been any changes to the land use element of the general plan
3 Update the current general plan land use shapefile to reflect all the latest revisions to the general plan land 

use element.
4 Collect detailed information on land uses designated as planned development and specific plans.
5 Work with SCAG staff to resolve any technical issues.
6 Provide a hard copy of the updated general plan land use map to each jurisdiction for review and comment.
7 Make any revisions to the general plan land use shapefile to incorporate local jurisdiction's comments
8 Create an updated subregion-wide shapefile of the general plan land uses in UTM zone 11 NAD 83 meters 

projection
9 Provide a copy of the updated general plan land use shapefile to SCAG for review and comments prior to the 

final delivery.
19 Make any revisions required by SCAG.

Products Q1 Q2 Q3 Q4

1 Provide to each jurisdiction within the subregion a hard copy and an electronic copy of the digitized general 
plan land use map.

2 A hard or electronic copy of each jurisdiction's general plan land use element including the land use map.
3 An updated subregion-wide shapefile of the general plan land uses in UTM zone 11, NAD 83 meters 

projection.
4 A project documentation report, in Microsoft Word format and in hard copy, which includes (1) an overview 

of the project, (2) a summary of the revisions to the land use element of the general plan since the last update 
by each jurisdiction, (3) a detailed description of land uses designated as planned development and specific 
plans by each jurisdiction, and (4) a complete data dictionary of the attribute table.

Project Addresses the following Planning Emphasis Areas
Coordination of non-emergency human service transportation3
Project monitoring6

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 68 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Planning Factors
Project Addresses the Following Planning Factors

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project.

Objectives:
Update the existing file of digitized land use element of the city and county general plan within the Subregion to reflect any changes
that have occurred since the last update. The updated file submitted by the Subregion must be in Arc View shapefile format and the 
attribute table of the shapefile must include general plan land use data and information.

Previous / Objectives

07-040.GTWS1 General Plan Land Use Update - GTW LIU WANGPMgr: Proj Mgr
Sub region: GTW

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $11,296

0 0 0 0 0 0 0 10,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,296

3rd Party

0 10,000 0 0 0 0 0 0 1,296 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect a hard or electronic copy of the land use element of the current general plan from each jurisdiction.
2 Survey each jurisdiction to identify if there have been any changes to the land use element of the general plan
3 Update the current general plan land use shapefile to reflect all the latest revisions to the general plan land 

use element.
4 Collect detailed information on land uses designated as planned development and specific plans.
5 Work with SCAG staff to resolve any technical issues.
6 Provide a hard copy of the updated general plan land use map to each jurisdiction for review and comment.
7 Make any revisions to the general plan land use shapefile to incorporate local jurisdiction's comments.
8 Create an updated subregion-wide shapefile of the general plan land uses in UTM zone 11 NAD 83 meters 

projection.
9 Provide a copy of the updated general plan land use shapefile to SCAG for review and comments prior to the 

final delivery.
10 Make any revisions required by SCAG.

Products Q1 Q2 Q3 Q4

1 Provide to each jurisdiction within the subregion a hard copy and an electronic copy of the digitized general 
plan land use map.

2 A hard or electronic copy of each jurisdiction's general plan land use element including the land use map.
3 An updated subregion-wide shapefile of the general plan land uses in UTM zone 11, NAD 83 meters 

projection.
4 A project documentation report, in Microsoft Word format and in hard copy, which includes (1) an overview 

of the project, (2) a summary of the revisions to the land use element of the general plan since the last update 
by each jurisdiction, (3) a detailed description of land uses designated as planned development and specific 
plans by each jurisdiction, and (4) a complete data dictionary of the attribute table.

Project Addresses the following Planning Emphasis Areas
Project monitoring6
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Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project

Objectives:
Update the existing file of digitized land use element if the city and county general plan with the Subregion to reflect any changes 
that have occurred since June 2004. The updated file submitted by the subregions will be used for regional planning activities 
including the Regional Transportation Plan, Growth Forecast, COMPASS 2% Strategy and other planning activities.

Previous / Objectives

07-040.IVGS1 General Plan Land Use Update - IVG LIU GUITERREZMgr: Proj Mgr
Sub region: IVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $11,296

0 0 0 0 0 0 0 10,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,296

3rd Party

0 10,000 0 0 0 0 0 0 1,296 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect a hard or electronic copy of the land use element of the current general plan from each jurisdiction.
2 Survey each jurisdiction to identify if there have been any changes to the land use element of the general plan
3 The unique general plan land use designation codes and their detailed descriptions for each jurisdiction.
4 The general plan land use shapefile must be center-lined based.
5 The final subregional general plan land use shapefile must be seamless with no polygonal "slivers".
6 Update the current general plan land use shapefile to reflect all the latest revisions to the general plan land 

use element.
7 Collect detailed information on land uses designated as planned development and specific plans.
8 Work with SCAG staff to resolve any technical issues.
9 Provide a hard copy of the updated general plan land use map to each jurisdiction for review and comment.
10 Make any revisions to the general plan land use shapefile to incorporated local jurisdiction's comments.
11 Create an updated subregion-wide shapefile of the general plan land uses in UTM Zone 11, NAD 83 meters 

projection.
12 Provide a copy of the updated general plan land use shapefile to SCAG for review and comments prior to the 

final delivery.
13 Make any revisions required by SCAG.

Products Q1 Q2 Q3 Q4

1 A hard or electronic copy of each jurisdiction's general plan land use element including the land use map.
2 An updated subregion-wide shapefile of the general plan land uses in UTM Zone 11, NAD 83 meters.
3 A project documentation report in Microsoft word format and in hardcopy, which includes 1) an overview of 

the project; 2) a summary of the revisions to the land use element of the general plan since the last update by 
each jurisdiction; 3) a detailed description of land uses designated as planned development and specific plans 
by each jurisdiction and 4) a complete data dictionary of the attribute table.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
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Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project

Objectives:
Update the existing file of digitized land use element of the city and county general plan within the Subregion to reflect any changes
that have occurred since the last update. The updated file submitted by the Subregion must be in Arc View shapefile format and the 
attribute table of the shapefile must include general plan land use data and information.

Previous / Objectives

07-040.LACS1 General Plan Land Use Update - LAC LIU WANGPMgr: Proj Mgr
Sub region: LAC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $16,944

0 0 0 0 0 0 0 15,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,944

3rd Party

0 15,000 0 0 0 0 0 0 1,944 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect a hard or electronic copy of the land use element of the current general plan from each jurisdiction.
2 Survey each jurisdiction to identify if there have been any changes to the land use element of the general plan
3 Update the current general plan land use shapefile to reflect all the latest revisions to the general plan land 

use element.
4 Collect detailed information on land uses designated as planned development and specific plans.
5 Work with SCAG staff to resolve any technical issues.
6 Provide a hard copy of the updated general plan land use map to each jurisdiction for review and comment.
7 Make any revisions to the general plan land use shapefile to incorporate local jurisdiction's comments.
8 Create an updated subregion-wide shapefile of the general plan land uses in UTM zone 11 NAD 83 meters 

projection.
9 Provide a copy of the updated general plan land use shapefile to SCAG for review and comments prior to the 

final delivery.
10 Make any revisions required by SCAG.

Products Q1 Q2 Q3 Q4

1 Provide to each jurisdiction within the subregion a hard copy and an electronic copy of the digitized general 
plan land use map.

2 A hard or electronic copy of each jurisdiction's general plan land use element including the land use map.
3 An updated subregion-wide shapefile of the general plan land uses in UTM zone 11, NAD 83 meters 

projection.
4 A project documentation report, in Microsoft Word format and in hard copy, which includes (1) an overview 

of the project, (2) a summary of the revisions to the land use element of the general plan since the last update 
by each jurisdiction, (3) a detailed description of land uses designated as planned development and specific 
plans by each jurisdiction, and (4) a complete data dictionary of the attribute table.

Project Addresses the following Planning Emphasis Areas
Project monitoring6
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Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project

Objectives:
Update the existing file of digitized land use element of the city and county general plan within the Subregion to reflect any changes
that have occurred since the last update. The updated file submitted by the Subregion must be in Arc View shapefile format and the 
attribute table of the shapefile must include general plan land use data and information.

Previous / Objectives

07-040.SBCS1 General Plan Land Use Update - SBC LIU WANGPMgr: Proj Mgr
Sub region: SBC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $11,296

0 0 0 0 0 0 0 10,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,296

3rd Party

0 10,000 0 0 0 0 0 0 1,296 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect a hard or electronic copy of the land use element of the current general plan from each jurisdiction.
2 Survey each jurisdiction to identify if there have been any changes to the land use element of the general plan
3 Update the current general plan land use shapefile to reflect all the latest revisions to the general plan land 

use element.
4 Collect detailed information on land uses designated as planned development and specific plans.
5 Work with SCAG staff to resolve any technical issues.
6 Provide a hard copy of the updated general plan land use map to each jurisdiction for review and comment.
7 Make any revisions to the general plan land use shapefile to incorporate local jurisdiction's comments.
8 Create an updated subregion-wide shapefile of the general plan land uses in UTM zone 11 NAD 83 meters 

projection.
9 Provide a copy of the updated general plan land use shapefile to SCAG for review and comments prior to the 

final delivery.
10 Make any revisions required by SCAG.

Products Q1 Q2 Q3 Q4

1 Provide to each jurisdiction within the subregion a hard copy and an electronic copy of the digitized general 
plan land use map.

2 A hard or electronic copy of each jurisdiction's general plan land use element including the land use map.
3 An updated subregion-wide shapefile of the general plan land uses in UTM zone 11, NAD 83 meters 

projection.
4 A project documentation report, in Microsoft Word format and in hard copy, which includes (1) an overview 

of the project, (2) a summary of the revisions to the land use element of the general plan since the last update 
by each jurisdiction, (3) a detailed description of land uses designated as planned development and specific 
plans by each jurisdiction, and (4) a complete data dictionary of the attribute table.

Project Addresses the following Planning Emphasis Areas
Project monitoring6
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Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

SANBAG has provided SCAG with a general plan update for the year 2000 , 2002, and 2006 (in progress) in order to maintain 
current and accurate forecasting data.  Our Data Management Office staff has represented to SANBAG as lead agency in the 
creation of a State recognized GIS collaborative of comprised of public agencies throughout the Inland Empire called the 
Southeastern California GIS Council.  We have also participated in the SCAG Growth Forecasting Task Force and continue to 
participate in SCAG’s RTP Task Force and Data/GIS Task Force.  Also, as a greater benefit to this project and other, our GIS staff 
has created an online mapping application where general plan elements can be more quickly verified and updated by our staff.

Objectives:

Update of San Bernardino County’s General Plan Land Use element.  Final product will be a seamless, GIS file registered to the 
San Bernardino County Centerline.  Update will include data from all local jurisdictions and unincorporated areas of the county and 
categorized based on a county-wide scheme.

Previous / Objectives

07-040.SBGS1 General Plan Land Use Update - SBG LIU MINJARESMgr: Proj Mgr
Sub region: SBG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $16,944

0 0 0 0 0 0 0 15,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,944

3rd Party

0 15,000 0 0 0 0 0 0 1,944 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Collect a hard or electronic copy of the land use element of the current general plan from each jurisdiction.
2 Collect detailed information on land uses designated as planned development and specific plans.
3 Survey each jurisdiction to identify if there have been any changes to the land use element of the general plan
4 Update the current general plan land use shapefile to reflect all the latest revisions to the general plan land 

use element.
5 Work with SCAG staff to resolve any technical issues.
6 Provide a hard copy of the updated general plan land use map to each jurisdiction for review and comment.  

Also, provide online mapping site for General Plan and online PDF files of hard copy maps to facilitate data 
exchange.

7 Make any revisions to the general plan land use shapefile to incorporate local jurisdiction’s comments.
8 Provide a copy of the updated general plan land use shapefile to SCAG for review and comments prior to the 

final delivery.
9 Make any revisions required by SCAG.
10 Create an updated subregion-wide shapefile of the general plan land uses in UTM zone 11, NAD 83 meters 

projection.

Products Q1 Q2 Q3 Q4

1 An updated subregion-wide shapefile of the general plan land uses in UTM zone 11, NAD 83 meters 
projection for the year 2007.

2 A project documentation report, in Microsoft Word format and in hard copy, which includes (1) an overview 
of the project, (2) a summary of the revisions to the land use element of the general plan since the last update 
by each jurisdiction, (3) a detailed description of land uses designated as planned development and specific 
plans by each jurisdiction, and (4) a complete data dictionary of the attribute table.
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Planning Factors

Project Addresses the following Planning Emphasis Areas
Project monitoring6

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project

Objectives:
Update the existing file of digitized land use element of the city and county general plan within the Subregion to reflect any changes
that have occurred since the last update. The updated file submitted by the Subregion must be in Arc View shapefile format and the 
attribute table of the shapefile must include general plan land use data and information.

Previous / Objectives

07-040.VCGS1 General Plan Land Use Update - VCG LIU MINJARESMgr: Proj Mgr
Sub region: VCG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $16,944

0 0 0 0 0 0 0 15,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,944

3rd Party

0 15,000 0 0 0 0 0 0 1,944 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect a hard or electronic copy of the land use element of the current general plan from each jurisdiction.
2 Survey each jurisdiction to identify if there have been any changes to the land use element of the general plan
3 Update the current general plan land use shapefile to reflect all the latest revisions to the general plan land 

use element.
4 Collect detailed information on land uses designated as planned development and specific plans.
5 Work with SCAG staff to resolve any technical issues.
6 Provide a hard copy of the updated general plan land use map to each jurisdiction for review and comment.
7 Make any revisions to the general plan land use shapefile to incorporate local jurisdiction's comments.
8 Create an updated subregion-wide shapefile of the general plan land uses in UTM zone 11 NAD 83 meters 

projection.
9 Provide a copy of the updated general plan land use shapefile to SCAG for review and comments prior to the 

final delivery.
10 Make any revisions required by SCAG.

Products Q1 Q2 Q3 Q4

1 Provide to each jurisdiction within the subregion a hard copy and an electronic copy of the digitized general 
plan land use map.

2 A hard or electronic copy of each jurisdiction's general plan land use element including the land use map.
3 An updated subregion-wide shapefile of the general plan land uses in UTM zone 11, NAD 83 meters 

projection
4 A project documentation report, in Microsoft Word format and in hard copy, which includes (1) an overview 

of the project, (2) a summary of the revisions to the land use element of the general plan since the last update 
by each jurisdiction, (3) a detailed description of land uses designated as planned development and specific 
plans by each jurisdiction, and (4) a complete data dictionary of the attribute table.

Project Addresses the following Planning Emphasis Areas
Project monitoring6
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Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

A GIS dataset of GP land uses, created in 2003

Objectives:
To create multiple dataset of jurisdictional general plan land uses, specific plans, and circulation elements along with a library of 
current housing elements.
Approximately 30 months has pasted since WRCOG last updated the regions GIS dataset of general plan land use elements and 
specific plans.  During that time the City of Riverside, Temecula, Murrieta, San Jacinto and Perris have approved new general plans
or are in the process of completing their general plans and housing elements.  Given the rapid change occurring in Riverside County
a number of specific plans, GPA's have been approved since 2003.  There has also been a number of changes made to city's and 
county circulation elements.

Previous / Objectives

07-040.WRCS1 General Plan Land Use Update - WRC LIU GUITERREZMgr: Proj Mgr
Sub region: WRC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $11,296

0 0 0 0 0 0 0 10,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,296

3rd Party

0 10,000 0 0 0 0 0 0 1,296 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect latest General Plans Land Use, (GPA's as need), Specific Plans, Housing Elements and Circulation 

Element from local jurisdictions.  Obtain copies of Housing Elements from each city and the county.  Create 
matrix of GP's and Housing Elements with approval dates and when updates should be done.

2 Digitize in new data to existing General Plan Land Use layer.
3 Create and digitize in new General Plan Circulation facilities with type and number of lanes as attributes.  

Data will be registered to the County's centerline file for accuracy.
4 Create corresponding table using SCAG's generalized land use codes.
5 Create a single GIS layer of GP land uses and specific plans.

Products Q1 Q2 Q3 Q4

1 Matrix of GP's and Housing Elements with approval dates, planned update and current status.
2 An updated GIS layer of city and county general plan and specific plan land uses with city and SCAG codes.
3 A GIS layer of current general plan circulations
4 Copies of jurisdictional housing elements in either electronic for hard copy form.

Project Addresses the following Planning Emphasis Areas
Project monitoring6

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

CVAG has completed three years of providing GIS training, workshops and support for local jurisdictions to use GIS tools for data 
and planning purposes and for the jurisdictions to be able to share the most current data with one another.

Also the CVAG project, Vision Coachella Valley, is gathering the data from studies initiated  by local Coachella Valley cities and 
public and private agencies to provide a most current and accurate digitized view of the fast growing Coachella Valley area.

Objectives:
Provide an updated digitized land use file for the Coachella Valley using the most recent information and demographic data from 
other agencies in the area.   We will make the best data available to the cities, to help with their General Plans updates. 

Coordination with SCAQMD, water districts, transportation sources, conservation groups, the habitat plan and growth forecast 
numbers from each jurisdiction will provide the digitized data to be used.  Transportation counts and  area modeling data will be 
provided by the CVAG transportation department.  Detailed information will be collected from each jurisdiction, and reviewed by 
them, to assure the accuracy of the information.

The updated General Plans and the digitized data files will be examined by the project consultant who will layer and convert data 
for analysis.  The consultant will create a development index to measure acres developed for all land uses, average densities for 
major land use categories, remaining acres to development, and acres of open space.  After the indexes are developed, annual 
forecasts can compare developed acreage with undeveloped, and forecast build out for water consumption and air quality impacts.  
This data can be use to compare with population forecasts.

Previous / Objectives

07-040.CVGC1 General Plan Land Use Update - CVG LIU WOJDAKMgr: Proj Mgr
Sub region: CVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $45,183

0 0 0 0 0 0 0 0 40,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

5,183

3rd Party

0 40,000 0 0 0 0 0 0 5,183 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Contact jurisdictions and agencies for land use & data
2 Collect, review updated general plans from cities and county
3 Review updates & changes with each entity
4 Collect detailed information on land uses and specific plans
5 Make any changes and provide updates to be reviewed by cities
6 Digitize data to shape files and GIS format
7 Create an updated CVAG wide shape file of the general plans
8 Review digitized data with SCAG staff
9 Complete an electronic & hard copy of the jurisdiction’s G.P.s and a landuse map of the data

Products Q1 Q2 Q3 Q4

1 Digitized share file of the updated general plans for each city.
2 Digitized landuse and resource data in GIS format
3 In digitized share files, mapping of all collected data
4 Hardcopy summary report of the project outcome
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Planning Factors

Project Addresses the following Planning Emphasis Areas
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

New Project

Objectives:
Update the existing file of digitized land use element of the city and county general plan within the Subregion to reflect any changes
that have occurred since the last update.  The updated file submitted by the Subregion must be in Arc View shapefile format and the
attribute table of the shapefile must include general plan land use data and information.

Previous / Objectives

07-040.OCGC1 General Plan Land Use Update - OCG LIU MINJARESMgr: Proj Mgr
Sub region: OCG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $22,592

0 0 0 0 0 0 0 0 20,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

2,592

3rd Party

0 20,000 0 0 0 0 0 0 2,592 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Collect a hard or electronic copy of the land use element of the current general plan from each jurisdiction.
2 Survey each jurisdiction to identify if there have been any changes to the land use element of the general plan
3 Update the current general plan land use shapefile to reflect all the latest revisions to the general plan land 

use element.
4 Collect detailed information on land uses designated as planned development and specific plans.
5 Work with SCAG staff to resolve any technical issues.
6 Provide a hard copy of the updated general plan land use map to each jurisdiction for review and comment.
7 Make any revisions to the general plan land use shapefile to incorporate local jurisdiction's comments.
8 Create an updated subregion-wide shapefile of the general plan land uses in UTM zone 11 NAD 83 meters 

projection.
9 Provide a copy of the updated general plan land use shapefile to SCAG for review and comments prior to the 

final delivery.
10 Make any revisions required by SCAG.

Products Q1 Q2 Q3 Q4

1 Provide to each jurisdiction within  the subregion a hard copy and an electronic copy of the digitized general 
plan land use map.

2 A hard or electronic copy of each jurisdiction's general plan land use element including 
�the land use map.

3 An updated subregion-wide shapefile of the general plan land uses in UTM zone 11, NAD 83 meters 
projection.

4 A project documentation report, in Microsoft Word format and in hard copy, which includes (1) an overview 
of the project, (2) a summary of the revisions to the land use element of the general plan since the last update 
by each jurisdiction, (3) a detailed description of land uses designated as planned development and specific 
plans by each jurisdiction, and (4) a complete data dictionary of the attribute table.

Project Addresses the following Planning Emphasis Areas
Project monitoring6
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Planning Factors
Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project

Objectives:
Update the existing file of digitized land use element of the city and county general plan within the Subregion to reflect any changes
that have occurred since the last update. The updated file submitted by the Subregion must be in Arc View shapefile format and the 
attribute table of the shapefile must include general plan land use data and information.

Previous / Objectives

07-040.SGVC1 General Plan Land Use Update - SGV LIU MINJARESMgr: Proj Mgr
Sub region: SGV

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $16,944

0 0 0 0 0 0 0 0 15,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,944

3rd Party

0 15,000 0 0 0 0 0 0 1,944 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect a hard or electronic copy of the land use element of the current general plan from each jurisdiction.
2 Survey each jurisdiction to identify if there have been any changes to the land use element of the general plan
3 Update the current general plan land use shapefile to reflect all the latest revisions to the general plan land 

use element.
4 Collect detailed information on land uses designated as planned development and specific plans.
5 Work with SCAG staff to resolve any technical issues.
6 Provide a hard copy of the updated general plan land use map to each jurisdiction for review and comment.
7 Make any revisions to the general plan land use shapefile to incorporate local jurisdiction's comments.
8 Create an updated subregion-wide shapefile of the general plan land uses in UTM zone 11 NAD 83 meters 

projection.
9 Provide a copy of the updated general plan land use shapefile to SCAG for review and comments prior to the 

final delivery.
10 Make any revisions required by SCAG.

Products Q1 Q2 Q3 Q4

1 Provide to each jurisdiction within the subregion a hard copy and an electronic copy of the digitized general 
plan land use map

2 A hard or electronic copy of each jurisdiction's general plan land use element including the land use map.
3 An updated subregion-wide shapefile of the general plan land uses in UTM zone 11, NAD 83 meters 

projection.
4 A project documentation report, in Microsoft Word format and in hard copy, which includes (1) an overview 

of the project, (2) a summary of the revisions to the land use element of the general plan since the last update 
by each jurisdiction, (3) a detailed description of land uses designated as planned development and specific 
plans by each jurisdiction, and (4) a complete data dictionary of the attribute table.

Project Addresses the following Planning Emphasis Areas
Project monitoring6
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Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project

Objectives:
Update the existing file of digitized land use element of the city and county general plan within the Subregion to reflect any changes
that have occurred since the last update. The updated file submitted by the Subregion must be in Arc View shapefile format and the 
attribute table of the shapefile must include general plan land use data and information.

Previous / Objectives

07-040.WSTC1 General Plan Land Use Update - WST LIU WANGPMgr: Proj Mgr
Sub region: WST

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $11,296

0 0 0 0 0 0 0 0 10,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,296

3rd Party

0 10,000 0 0 0 0 0 0 1,296 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect a hard or electronic copy of the land use element of the current general plan from each jurisdiction.
2 Survey each jurisdiction to identify if there have been any changes to the land use element of the general plan
3 Update the current general plan land use shapefile to reflect all the latest revisions to the general plan land 

use element.
4 Collect detailed information on land uses designated as planned development and specific plans.
5 Work with SCAG staff to resolve any technical issues.
6 Provide a hard copy of the updated general plan land use map to each jurisdiction for review and comment.
7 Make any revisions to the general plan land use shapefile to incorporate local jurisdiction's comments.
8 Create an updated subregion-wide shapefile of the general plan land uses in UTM zone 11 NAD 83 meters 

projection
9 Provide a copy of the updated general plan land use shapefile to SCAG for review and comments prior to the 

final delivery.
10 Make any revisions required by SCAG.

Products Q1 Q2 Q3 Q4

1 Provide to each jurisdiction within the subregion a hard copy and an electronic copy of the digitized general 
plan land use map.

2 A hard or electronic copy of each jurisdiction's general plan land use element including the land use map.
3 An updated subregion-wide shapefile of the general plan land uses in UTM zone 11, NAD 83 meters 

projection.
4 A project documentation report, in Microsoft Word format and in hard copy, which includes (1) an overview 

of the project, (2) a summary of the revisions to the land use element of the general plan since the last update 
by each jurisdiction, (3) a detailed description of land uses designated as planned development and specific 
plans by each jurisdiction, and (4) a complete data dictionary of the attribute table.

Project Addresses the following Planning Emphasis Areas
Project monitoring6
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Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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07-045 Geographic Information System (GIS)

Objective:

This program aims to facilitate the establishment of SCAG as a Regional Information Center, and to promote data and information 
sharing throughout the region through the use of Geographic Information System (GIS). This program specifically provides GIS 
support for the RTP, RTP, EIR, growth visioning, sub regional and local planning, and the California and regional GIS councils.  

Past accomplishments:

Provided GIS analysis and mapping support for SCAG staff, member jurisdictions and other stakeholders on various projects 
including MAGLEV, COMPASS, EIR preparation, Gold Line project, and mega region support. Enhanced GIS capability by 
upgrading SCAG GIS software and introducing ArcReader and ArcPublisher.

Updated city boundaries collected from county assessors offices with assistance from some subregions. Updated street centerline 
files with Thomas Brothers 2006 delivery. Updated on-line data and mapping applications. Continued the development of the 
Integrated Regional Information System (IRIS). Continued to provide staff support to the Data/GIS Task Force. 

Supported SCAG modeling improvements by developing an area type GIS database and integration of grade data with the SCAG 
freeway model network. Provide GIS and metadata training to SCAG staff and member jurisdictions. Updated the data needs 
survey. Supervised the USC Student intern contract and managed sub regional contracts. Researched land use models. Held 
SCAG’s first annual GIS Day. Developed an ArcSDE database for accessing GIS data layers. 

Continued working on access and utilizing parcel data in GIS applications. Worked on modifying the cost recovery policies. 
Worked closely with Local Agency Formation Commissions (LAFCOs) and county assessors’ offices to compile up-to-date city 
boundary data in an electronic format. Developed an emergency information and management system application prototype 
supporting homeland security need information sharing and dissemination. Coordinated with sub regions and the California GIS 
Councils to promote data sharing, and to ensure meeting the federal metadata standards.

Manager: LIULead Dept: ISD

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-045

949,088 0 0 0 0 0 0 0 122,965 01,072,053SCAG

119,515 0 0 0 0 15,485 0 0 0 0135,000Scag Consul

0 45,000 0 0 0 0 0 0 5,831 050,831SubR Staff

0 75,000 0 0 0 0 0 0 9,718 084,718SubR Consul

1,068,603 120,000 0 0 0 15,485 0 0 138,514 0W E Total 1,342,602

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-045

12,000 482,569 0 12,000 0 0 00 122,9651,072,053SCAG 442,519

0 0 0 0 135,000 0 00 0135,000Scag Consul 0

0 0 0 0 0 45,000 00 5,83150,831SubR Staff 0

0 0 0 0 0 0 75,0000 9,71884,718SubR Consul 0

12,000 482,569 0 12,000 135,000 45,000 75,0000 138,5141,342,602W E Total 442,519
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Means to accomplish the above objective include continued efforts in technical improvements and enhancements to GIS 
capabilities, and to expand GIS applications to all planning activities possible.
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Previous Accomplishments:

Provided GIS analysis and mapping support for SCAG staff, member jurisdictions and other stakeholders on various projects 
including MAGLEV, COMPASS, EIR preparation, Gold Line project, and mega region support. Enhanced GIS capability by 
upgrading SCAG GIS software and introducing ArcReader and ArcPublisher.

Updated city boundaries collected from county assessors offices with assistance from some subregions. Updated street centerline 
files with Thomas Brothers 2006 delivery. Updated on-line data and mapping applications. Continued the development of the 
Integrated Regional Information System (IRIS). Continued to provide staff support to the Data/GIS Task Force. 
Supported SCAG modeling improvements by developing an area type GIS database and integration of grade data with the SCAG 
freeway model network. Provide GIS and metadata training to SCAG staff and member jurisdictions. Updated the data needs 
survey. Supervised the USC Student intern contract and managed sub regional contracts. Researched land use models. Held 
SCAG’s first annual GIS Day. Developed an ArcSDE database for accessing GIS data layers. 

Continued working on access and utilizing parcel data in GIS applications. Worked on modifying the cost recovery policies. 
Worked closely with Local Agency Formation Commissions (LAFCOs) and county assessors’ offices to compile up-to-date city 
boundary data in an electronic format. Developed an emergency information and management system application prototype 
supporting homeland security need information sharing and dissemination. Coordinated with sub regions and the California GIS 
Councils to promote data sharing, and to ensure meeting the federal metadata standards.

Objectives:

This program aims to facilitate the establishment of SCAG as a Regional Information Center, and to promote data and information 
sharing throughout the region through the use of Geographic Information System (GIS). This program specifically provides GIS 
support for the RTP, RTP, EIR, growth visioning, sub regional and local planning, and the California and regional GIS councils.  
Means to accomplish the above objective include continued efforts in technical improvements and enhancements to GIS 
capabilities, and to expand GIS applications to all planning activities possible.

Previous / Objectives

07-045.SCGS1 Geographic Information System (GIS) LIU WANGPMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $1,072,053

285,246 157,273 12,000 482,569 0 12,000 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

122,965

3rd Party

949,088 0 0 0 0 0 0 0 122,965 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Provide GIS mapping, applications and support to agency on an on-going basis.  Continue 3 dimensional 

enhancements and advanced presentation line video creation. Develop applications to assist staff with 
mapping, analysis and presentations.

2 Working closely with county LAFCOs and assessors to compile up-to-date city boundaries
3 Continue enhancements of GIS data and storage mechanisms.
4 Provide GIS mapping, analysis and support toward the development of 2007 RTP.
5 Provide GIS analysis and support toward 2007 RTP EIR.
6 Develop RTIP web mapping application
7 Develop complete RTIP spatial database
8 Provide administration, maintenance and enhancement to RTIP web application
9 Continue enhancement of the Travel Demand Model network and GIS.
10 Coordinate ArcGIS 9.x training for staff, member jurisdictions and other stakeholders
11 Provide metadata training for staff, member jurisdictions and other stakeholders
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Planning Emphasis Areas

Planning Factors

12 Attend training and build a GIS metadata portal
13 Manage the integration of the GIS portal into the IRIS
14 Sponsor and develop presentations/demonstrations for a GIS Day event
15 As further outreach on emergency related issues enhance the emergency management information prototype 

application to a world wide web audience
16 Provide assistance to local Regional GIS Councils and the California GIS Council.

Products Q1 Q2 Q3 Q4

1 Updated city boundary file
2 RTIP mapping application
3 RTIP spatial database
4 GIS Portal

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

 New Project

Objectives:
This program, in conjunction with Planning Data (07-040) aims to facilitate the establishment of SCAG as a Regional Information 
Center, and to promote data and information sharing throughout the region. The particular project provides stakeholders with 
information about every city, county and Subregion within the agency.  The application will be robust and scaleable to allow for 
easy updates and modifications to meet the needs of the end users.

Previous / Objectives

07-045.SCGC1 Jurisdictional Mapping Application LIU WANGPMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $60,000

0 0 0 0 0 0 60,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

53,118 0 0 0 0 6,882 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Examine current jurisdictional profile application
2 Review mapping requirements with SCAG staff.
3 Document mapping requirements and development approach.
4 Develop functions to map jurisdiction profile data.
5 Provide documentation, training, and source code for modified jurisdictional profile application.

Products Q1 Q2 Q3 Q4

1 Revised jurisdictional profile application
2 Documentation and source code for application.

Project Addresses the following Planning Emphasis Areas
Coordination of non-emergency human service transportation3
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

New Project

Objectives:
To provide the RTIP stakeholders and SCAG staff with an easy to use interface for viewing where transportation projects are 
located. This mapping application needs to be integrated with the data viewing and editing application currently under development 
in SQL Server. In addition, this new web based mapping application will enable the user to add or make adjustments to the project 
location.

Previous / Objectives

07-045.SCGC2 RTIP Mapping Application LIU WANGPMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $75,000

0 0 0 0 0 0 75,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

66,397 0 0 0 0 8,603 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Identify needs from potential users such as transportation commissions and SCAG staff by holding user 

group meeting.
2 Create a web based mapping application to display background map layers and RTIP transportation projects. 

This mapping application needs to interface with the current RTIP application.  The application should be 
compatible with SCAG's GIS environment.

3 Add capabilities of editing to the mapping application described in Step 2.
4 Provide demonstration to the user group on the improvement and users will test the software and provide 

feedback.
5 Provide training on how to use the software product.

Products Q1 Q2 Q3 Q4

1 Software usage training to user group
2 Application manual (3 copies)
3 A web based mapping application with interactive editing capability and compatible with SCAG's GIS 

environment

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Support transit capital Investment through effective systems planning5
Project monitoring6
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Over a decade ago WRCOG created a non-motorized document for the Region.  This subject has not been addressed since then.

Objectives:
Currently there is no coordinated effort to provide a regional trail or bikeway system.  This project will take the existing trail system
and look at areas in the system and  where it is lacking in becoming an integrated region trail network.  The project will show where
gaps occur, note where the system is poorly maintained or sections need to be redesigned.  Once the existing network is mapped it 
can be viewed from a regional perspective and the identified deficiencies can be addressed.  Potential funding sources can be 
researched and listed.  These potential funding sources from local, state or federal grants can be identified and earmarked to address 
deficiencies found in the network.

Previous / Objectives

07-045.WRCS1 Non-Motorized Mapping & Funding Sources LIU GUITERREZMgr: Proj Mgr
Sub region: WRC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $50,831

0 0 0 0 0 0 0 45,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

5,831

3rd Party

0 45,000 0 0 0 0 0 0 5,831 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect data on trails and bikeways from the local jurisdictions.
2 Contact other regional agencies that have implemented similar projects
3 Work with local biking and rail organizations for input into development of regional system
4 Put data into a GIS layer and corresponding database showing type, condition, proposed trails/bikeways, trail 

gaps and alternative trail routes.
5 Research potential funding sources to design and construct trails and/or bikeways for local jurisdictions.  

Create a matrix or list of funding sources and contacts.

Products Q1 Q2 Q3 Q4

1 GIS layer of trail/bikeway system
2 List of funding sources

Project Addresses the following Planning Emphasis Areas
Project monitoring6

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

The Imperial County GIS (ICGIS) Work Group comprised of Imperial County, local cities and other public agencies have 
developed a base map for the region.  Information from the Assessor's Office has been added to the GIS system as layers to form 
the base map.

Objectives:

This project would create a shared data server for SCAG, IVAG and the ICGIS members.  The next step is the development and 
advancement of GIS for the Imperial Valley is the development of a centralized GIS data warehouse with on-line access for 
primarily local, state, and federal governments.  Base map data along with other GIS data layer will be served.

Previous / Objectives

07-045.IVGC1 IVAG GIS Initiative LIU GUITERREZMgr: Proj Mgr
Sub region: IVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $84,718

0 0 0 0 0 0 0 0 75,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

9,718

3rd Party

0 75,000 0 0 0 0 0 0 9,718 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Performance Assessment:  Needs Analysis, Conceptual Design, and Strategic Plan.
2 Central Data Server & GIS Help Desk Services:  Work with SCAG to develop a GIS Database and central 

server, application design for data sharing, upload and download protocols would be developed.
3 Develop SCAG GIS Layers and Other Data:  Development and dissemination of socioeconomic and land use 

data for SCAG.  IVAG would incorporate data from the ICGIS and other County partners, implement the 
integration application.

4 Convert to ARC STE to be compatible with SCAG.

Products Q1 Q2 Q3 Q4

1 Performance Assessment:  Needs Assessment and Conceptual Design
2 Data Server Specifications, Database Design Specifications, Application Design Specifications, Implement 

GIS Server, Establish Data transfer Agreements
3 SCAG and IVAG Data Integration Plan, SCAG Existing Landuse GIS Data Layer, SCAG existing General 

Plan GIS Data Layer, Aerial Photo in Compressed County-Wide Format, 1990 & 2000 U.S. Census Data 
(Pop & Housing), Jobs Database from ECD or other, Other database and GIS layer products.

Project Addresses the following Planning Emphasis Areas
Project monitoring6

Project Addresses the Following Planning Factors

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Emphasize preservation of the existing transportation system.7
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07-055 Regional Forecasting and Policy

Objective:

The purpose of the program is to develop socioeconomic and forecasting information as required to complete 2008. RTP/EIR, 
produce analysis/reports that will facilitate the implementation of 2% strategy, ensure timely completion of Regional 
Comprehensive Plan (RCP), and lead to new and critical planning/policy initiatives of the agency. The forecasting information will 
cover all EIR scenarios, heavy duty truck models, air cargo and passenger demand forecasts, economic impact analysis of RTP, 
and growth impacts from private sector investment. Policy analysis and reports lead to planning initiatives include Environmental 
Justice (EJ) refinement, growth visioning/land use strategies related to transportation and local government finance capacity 
improvement, economic clusters and logistics industry analysis. 

The program develops short-term socioeconomic and forecasting information as required to tract the general economic and 

Past accomplishments:

During the FY2005-06, this program: (1) Successfully developed and completed the Economy/Education Chapter, and background 
information for Land Use & Housing chapters for the Regional Comprehensive Plan (RCP) draft. (2) Organized and held the 
SCAG 6th Annual Regional Housing Summit and 9th Annual Regional Economic
Forecast Conference. (3) Used the updated population and shift-share employment projection models, produced the preliminary 
technical forecasts for 2008 RTP and revised growth opportunity area configurations based on feedback from 2% strategy 
workshops and implementations. (4) Provided leadership and directions for regional transportation modeling improvements, 
validations and data requirements, including year 2000 data for model calibration/validation and year 2003 base year data and all 
forecasting data at 5-year increment for 2007 RTP. (5) Provided key datasets

This program also developed a web-based interactive data and mapping tool for 3 counties in the region, assisted staff in 
development of the 2008 Growth Forecast by convening a panel of experts to review SCAG staff’s projections of socioeconomic 
data from the year 2003 to 2030, build regional consensus to assist SCAG staff in the development of growth projections without 
regional policy input for the 2008 RTP/EIR. In addition, the sub regional economic strategy pilot program was completed for 
Imperial County, held the successful 8th Annual Economic Forecast Conference, and another well-received and well-attended 
Housing Summit.

Manager: HARRISLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-055

1,866,121 0 0 0 0 0 0 0 241,776 02,107,897SCAG

438,223 0 0 0 0 56,777 0 0 0 0495,000Scag Consul

0 240,000 0 0 0 0 0 0 31,097 0271,097SubR Staff

2,304,344 240,000 0 0 0 56,777 0 0 272,873 0W E Total 2,873,994

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-055

7,992 955,840 5,000 5,000 0 0 00 241,7762,107,897SCAG 892,289

0 0 0 0 495,000 0 00 0495,000Scag Consul 0

0 0 0 0 0 240,000 00 31,097271,097SubR Staff 0

7,992 955,840 5,000 5,000 495,000 240,000 00 272,8732,873,994W E Total 892,289
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employment conditions in Southern California. The annual forecast conference provides forum for launching SCAG major 
initiatives and associated policy discussions, such as "Operation Jump-Start," This program provides assistance to staff to develop 
a web-based interactive data and mapping tool for remaining 2-3 counties similar to and compatible with the existing LA LOTS 
program, to finalize the 2008 Growth Forecast and to develop land use alternatives for the 2008 RTP/EIR.
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Previous Accomplishments:

During the FY2005-06: (1) Successfully developed and completed the Economy/Education Chapter, and background information 
for Land Use & Housing chapters for the Regional Comprehensive Plan (RCP) draft. (2)  Organized and held the SCAG 6th Annual
Regional Housing Summit and 9th Annual Regional Economic Forecast Conference. (3) Used the updated population and shift-
share employment projection models, produced the no-project growth forecasts for 2007 RTP and revised growth opportunity area 
configurations based on feedback from 2% strategy workshops and implementations. (4) Provided leadership and directions for 
regional transportation modeling improvements, validations and data requirements, including year 2000 data for model 
calibration/validation and year 2003 base year data and all forecasting data at 5-year increment for 2007 RTP.   (5) Provided key 
datasets

The sub regional economic strategy pilot program was completed for Imperial County, held the successful 8th Annual Economic 
Forecast Conference, and another well-received and well-attended  Housing Summit. Provided extensive technical support for 
environmental justice analysis and venture capital investment analysis and maintained Regional Economy, Growth Forecasting, 
Southern California COMPASS, Livable Places, Housing Southern California and Location Efficient Mortgage Websites.  
Other accomplishments include:
Organization plan of SCAG technical and policy resources and Marketing Plan to support implementation of the Regional Growth 
Vision 
Database and thorough analysis of socio-economic trends to form the foundation of the Regional Comprehensive Plan, its common 
themes, and lead toward the Draft Economy, Education, Land Use & Housing chapters. 
Database for employment projections and reconfiguration of models to work with new industry NAICS data.  Growth forecasting 
framework and organization for 2007 RTP Growth Forecast process.  Provided growth projections and growth factors to SCAQMD 
for 2007 AQMP.
Various research, analysis, policy recommendations and reports relating to public and private financing for transportation 
infrastructure investments, venture capital investment trends, air cargo projections, financial forecast analysis, growth trends and 
forecasting, land use capacity and recent socioeconomic development trends. 
Work program for updating general plan build-out capacity analysis.

Objectives:

The purpose of the program is to develop socioeconomic and forecasting information as required to complete 2007 RTP/EIR, 
produce analysis/reports that will facilitate the implementation of 2% strategy, ensure timely completion of Regional 
Comprehensive Plan (RCP), and lead to new and critical planning/policy initiatives of the agency. The forecasting information will 
cover all EIR scenarios, heavy duty truck models, air cargo and passenger demand forecasts, economic impact analysis of RTP, and 
growth impacts from private sector investment.  Policy analysis and reports lead to planning initiatives include Environmental 
Justice (EJ) refinement, growth visioning/land use strategies related to transportation and local government finance capacity 
improvement, economic clusters and logistics industry analysis. It will also support land use capacity analysis, public and private 
infrastructure investment assessments, sub regional economic development strategies, job/housing balance, residential infill strategy
development, and Regional Housing Needs Assessment (RHNA) methodology development and analysis. SCAG will continue to 
monitor, analyze, and seek new approaches to key regional economic, housing, and community development issues and provide 
technical information, analysis, and policy inputs related to the regional labor force, employment, income, and housing.

Previous / Objectives

07-055.SCGS1 Regional Forecasting & Policy Analysis HARRIS WENMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $2,107,897

575,166 317,123 7,992 955,840 5,000 5,000 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

241,776

3rd Party

1,866,121 0 0 0 0 0 0 0 241,776 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products
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Steps Q1 Q2 Q3 Q4

1 Continue the 2007 RTP growth forecasting process, working with subregions/locals  to refine/update/finalize 
the 2007 RTP growth forecasts at 5-year increments and for all major attainment years called by conformity 
analysis according to inputs from subregions/local, and feedbacks through 2% implementation.

2 Continue the 2007 RTP growth forecasting process, refine/update/finalize all  SEDs called for 2007 
RTP/EIR scenarios.

3 Continue the 2007 RTP growth forecasting process, provide the specialized data sets for EJ analysis.
4 Coordinate and collaborate with Transportation, Environmental Divisions, and major stake holders and 

community/environmental groups, provide EJ analysis and report for 2007 RTP/EIR/RCP.
5 Coordinate and collaborate with Environmental Planning and Modeling Divisions provide EJ analysis and 

report for 2007 RTP/EIR/RCP.
6 Coordinate and collaborate with Transportation Modeling Division, provide modeling data and forecasts as 

required at "new" geographic levels requested by subregion models (e.g., subregional zones specified as 
Orange County, SB/Riv Model, and Coachella Valley Model) and new regional sketch planning modes.

7 Coordinate and collaborate with Transportation Modeling Division, provide modeling data and forecasts as 
required for new model improvements and all necessary data for purposes of model validation.  These SEDs  
include converting SEDs between new model and old model and between new zones and old zones.

8 Coordinate and collaborate with Transportation, Environmental, and Transportation Divisions and 
SCAQMD and other regional APCDs, Provide the growth actors and all SED requirements for air quality 
planning efforts.

9 Coordinate and collaborate with Transportation Analysis and Modeling Division for a post-model processing 
procedures such that modeling output analysis, performance indicators and EJ analysis, reporting and 
presentation can be completed in a much more efficient manner.

10 Provide 2007 RTP growth forecast report.  Provide historical information, data, and trend analysis requested 
by the existing setting and trends for the 2007 RTP/EIR.

11 Participate in the 2% strategy implementation and demonstration projects and incorporate inputs/revisions of 
the growth opportunity areas and associated distributions of socioeconomic variables lead toward  the 
development and finalization of 2007RTP/Growth Visioning strategy.

12 Work with SCAG elected officials, leadership to organize and prepare the annual economic forecast 
conference.

13 Collect data, monitor regional economy, housing, development patterns, demographic trends and other 
significant development for regional planning.

14 Work with SCAG management to further define the scope and activities to promote regional competitiveness 
and analysis.

15 Revise RCP Chapters (Economy, Housing, and Education) according to inputs from SCAG policy 
committees and outreach activities.

16 Coordinate and collaborate with ISD and Transportation Modeling Division, identify areas of improvements 
for regional land use/transportation model capabilities.

17 Coordinate and collaborate with Housing Program and state housing law requirements, prepare and perform 
all necessary steps and process satisfying all aspects of a successful RHNA planning efforts.

Products Q1 Q2 Q3 Q4

1 The 2007RTP growth forecasting process involving subregions/locals/stake holders, etc. lead toward the 
final adoption of 2007 RTP growth Forecasts.

2 Final 2007 RTP growth forecasts at 5-year increments.
3 Final 2007 RTP growth forecasts for all major attainment years called by conformity analysis.
4 Special datasets required by AQMP for SCAQMD and other Air Pollution Control Districts (APCD).
5 Special datasets required for completion of Environmental Justice Analysis.
6 All SEDs required for 2007 RTP/EIR scenarios.
7 Environmental justice analysis and report for the 2007 RTP/RCP/EIR.
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Planning Emphasis Areas

Planning Factors

8 A framework, methodology, and associated SEDs converting between old and new models and between new 
and old zones for model validation purpose.

9 Specialized SEDs for the new "Sketch Planning Model", subregion zones/models.
10 The 10th SCAG Annual Economic Forecast Conference.
11 2007 RTP/GV Growth Forecast Reports.
12 Historical and base year socioeconomic data and trend analysis for 2007RTP/EIR existing settings.
13 A post transportation modeling process and procedure (Excel-based) to complete the EJ analysis, 

performance indicators, reporting and presentation.
14 Reports on growth trends, venture capital investment, building permits and housing development and 

implications for regional planning.  Prepare papers related to various planning topics as required by 
conferences, SCAG management and Regional Council.

15 Final RCP Chapter on the Economy &Education.
16 Regional land use/transportation model capability improvement report.
17 Housing data for existing conditions, replacement & vacancy needs, and household forecasts by local 

jurisdictions.
18 Housing allocations by income categories as required by housing law and RHNA.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

Developed a web-based interactive data and mapping tool for 3 counties in the region, assisted staff in development of the 2007(8) 
Growth Forecast by convening a panel of experts to review SCAG staff’s projections of population, households, and employment in
five-year increments from the year 2003 to 2030, build regional consensus to support the projections and assist SCAG staff in the 
development of growth projections without regional policy input for the 2007 RTP/EIR.

Objectives:

To provide assistance to staff to develop a web-based interactive data and mapping tool for remaining 2-3 counties similar to and 
compatible with the existing LA LOTS program, to finalize the 2007(8) Growth Forecast and to develop land use alternatives for 
the 2007(8) RTP/EIR.

Previous / Objectives

06-055.SCGC1 Regional Forecasting & Policy Analysis (Consulta HARRIS WENMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $300,000

0 0 0 0 0 0 300,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

265,590 0 0 0 0 34,410 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Develop a web-based interactive data and mapping tool for remaining 2-3 counties similar to and compatible 

with the existing LA LOTS program.
2 Assist SCAG staff in the analysis and refinement of assumptions for policy-based growth forecast 

alternatives development for 2007 RTP/EIR.
3 Assist SCAG staff in the development and testing of the policy-based growth forecast alternatives leading to 

a recommendation of a Preferred Alternative and relevant socioeconomic data sets for the 2007 RTP/EIR.

Products Q1 Q2 Q3 Q4

1 Web-based interactive data and mapping tool for the remaining 2-3 counties in the region
2 Growth assumptions for policy-based growth forecast alternatives
3 Final SED for policy-based growth forecast alternatives
4 3-4 alternative RTP/EIR scenarios following the Compass principles

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Completed county level growth trend analysis eport and projections of population, employment and housholds.  Evaluated and 
prepared report regardinig SCAG baseline or non-project growth forecasts.  Made presentations to SCAG's Technical Advisory 
Committee and Policy Committees.

Objectives:

Support staff efforts in carry out the RTP growth forecasting update process and produce the RTP socioeconomic datasets for 
modeling and EIR alternatives.

Previous / Objectives

06-055.SCGC2 Subregional Review of Small Area Growth HARRIS WENMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $75,000

0 0 0 0 0 0 75,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

66,397 0 0 0 0 8,603 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Based on the preliminary baseline small area technical projections developed by SCAG staff, review and 

refine the distributions through subregion workshops.
2 Through the subregion workshops, refine and develop the policy-based growth forecasts for the RTP/EIR.

Products Q1 Q2 Q3 Q4

1 Spreadsheets (electronic and hard copy) with information on refine and revised baseline technical small area 
growth forecasts of population, employment, and household, by five-year increments.

2 Spreadsheets (electronic and hard copy) with information on policy-based small area growth forecasts of 
population, employment, and household, by five-year increments.

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Prepared short term economic forecasts for SCAG region, participated and made presentation at SCAG's 9th Annual Regional 
Economic Forecast Conference.

Objectives:
The purpose of the program is to develop short-term socioeconomic and forecasting information as required to tract the general 
economic and employment conditions in Southern California.  In addition, updated historical information and forecasting can also 
be used to benchmark SCAG long-term projection and identify areas of economic concerns.  Finally, The annual forecast 
conference provides forum for launching SCAG major initiatives and associated policy discussions, such as Goods Movement 
Action Plan and Growth Visioning/Housing Plan.

This is for the first of the two universities that have participated SCAG Economic Forecast Conference since 1997.

Previous / Objectives

07-055.SCGC2 Regional Forecasting & Policy Analysis (Cons. #2) HARRIS WENMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $10,000

0 0 0 0 0 0 10,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

8,853 0 0 0 0 1,147 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Participate in SCAG 10th Annual Economic Forecast Conference preparation meetings.
2 Provide estimation and forecasts of key short-term economic variables for conference publication. and 

presentation.
3 Participate and make presentation at SCAG 10th Annual Economic Forecast Conference.

Products Q1 Q2 Q3 Q4

1 Provide SCAG with historical data (five-year, from 2002) for SCAG region six counties and regional total 
on  following variables:
- Total employment and employment by NAICS
- Taxable sales
- Personal income
- Population, labor force, employment, unemployment, and unemployment rates
- Percentage changes (growth rates) on above variables

2 Provide SCAG with projection data (three-year, from 2008 to 2010, with estimates for 2007) for SCAG 
region six counties and regional total on following variables
- Total employment and employment by NAICS
- Taxable sales
- Personal income
- Population, labor force, employment, unemployment, and unemployment rates
- Percentage changes (growth rates) on above variables

3 Provide write ups, including text, tables, and figures, for conference publication
4 Participate and make presentation at the conference.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
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Planning Factors
Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1
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Previous Accomplishments:

Prepared short term economic forecasts for SCAG region, participated and made presentation at SCAG's 9th Annual Regional 
Economic Forecast Conference.

Objectives:
The purpose of the program is to develop short-term socioeconomic and forecasting information as required to tract the general 
economic and employment conditions in Southern California.  In addition, updated historical information and forecasting can also 
be used to benchmark SCAG long-term projection and identify areas of economic concerns.  Finally, The annual forecast 
conference provides forum for launching SCAG major initiatives and associated policy discussions, such as Goods Movement 
Action Plan and Growth Visioning/Housing Plan.

This is for the second of the two universities that have participated SCAG Economic Forecast Conference since 1997.

Previous / Objectives

07-055.SCGC3 Regional Forecasting & Policy Analysis (Cons #3) HARRIS WENMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $10,000

0 0 0 0 0 0 10,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

8,853 0 0 0 0 1,147 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Participate in SCAG 10th Annual Economic Forecast Conference planning group meetings.
2 Provide estimation and forecasts of key short-term economic variables for conference publication. and 

presentation.
3 Participate and make presentation at SCAG 10th Annual Economic Forecast Conference

Products Q1 Q2 Q3 Q4

1 Provide SCAG with historical data (five-year, from 2002) for SCAG region six counties and regional total on 
following variables:
- Total employment and employment by NAICS
- Taxable sales
- Personal income
- Population, labor force, employment, unemployment, and unemployment rates
- Percentage changes (growth rates) on above variables

2 Provide SCAG with projection data (three-year, from 2008 to 2010, with estimates for 2007) for SCAG 
region six counties and regional total on following variables
- Total employment and employment by NAICS
- Taxable sales
- Personal income
- Population, labor force, employment, unemployment, and unemployment rates
- Percentage changes (growth rates) on above variables

3 Provide write ups, including text, tables, and figures, for conference publication.
4 Participate and make presentation at the conference.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
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Planning Factors
Project Addresses the Following Planning Factors

Protect and enhance the environment, promote energy conservation, and improve quality of life.4
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Previous Accomplishments:

New project.

Staff developed the policy growth forecasts for the 2004 RTP.   The policy forecasts included the translation of RTP/Growth Vision
policies into growth and distribution of employment, household, and population which are different from the no-project growth 
forecast.  Major policies presented and adopted in the 2004 RTP include: over $62 billion infrastructure investment called for 
private sector funding and growth visioning land use intensification along the transportation corridor.

Objectives:

Develop and execute a public review process that ensures the final 2008 RTP growth forecasts are consistent with Compass 2% 
Growth Visioning strategies and other RTP assumptions.

Previous / Objectives

07-055.SCGC4 Regional Policy Forecast Review HARRIS BUTALAMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $100,000

0 0 0 0 0 0 100,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

88,530 0 0 0 0 11,470 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Participate in the SCAG 2008 RTP growth forecast and RTP plan development process
2 Identify and analyze the major policies of the 2008 RTP and land use strategies that are above and beyond 

the normal trends and no-project scenario
3 Design a final review process of policy-based forecasts at smaller geographic levels
4 Present and promote SCAG's RTP policies and policy-based growth forecasts.

Products Q1 Q2 Q3 Q4

1 Growth issue papers detailing the interactions between growth and growth distributions with RTP policies
2 Policy-based growth forecasts at various geographic levels.
3 Panel of experts review and issuance findings on final forecast.

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

SANBAG has provided SCAG with existing land use update for the year 2000 and 2004 in order to maintain current and accurate 
forecasting data.  Our Data Management Office staff has represented SANBAG as the lead agency in the creation of a State 
recognized GIS collaborative comprised of public agencies throughout the Inland Empire called the Southeastern California GIS 
Council.  We have also participated in the SCAG Growth Forecasting Task Force and continue to participate in SCAG’s RTP Task 
Force and Data/GIS task force.

Objectives:
Update of San Bernardino County’s Existing Land Use for the modeled portion of the county which would include San Bernardino 
Valley, Victor Valley, Barstow, and the Morongo Basin.  Final product will be a parcel-level GIS file using San Bernardino 
County’s parcel database.  This parcel-level file will contain a land use category, but will exclude sensitive ownership information 
that is available on the original parcel database.   Land Use elements will be categorized based on Anderson Code used in the Land 
Use file done in 2005.  The map layer will be created using a methodology of analyzing the changes from the 2005 dataset with 
2006 aerial photographs, and verifying the land use codes currently within the county database with land use files created by 
SANBAG in recent years.  Achieving a parcel-level land use system will be a significant improvement to earlier versions of land 
use datasets, and as such will require additional time and resources to accomplish, thus we have increased the budget slightly from 
previous years.

Previous / Objectives

07-055.SBGS1 Existing Land Use Update (Parcel Level) LIU MINJARESMgr: Proj Mgr
Sub region: SBG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $56,479

0 0 0 0 0 0 0 50,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

6,479

3rd Party

0 50,000 0 0 0 0 0 0 6,479 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Collect aerial photographs of modeled portion (areas within our TAZ system) of San Bernardino County.
2 Analyze areas of 2005 Land Use file that are most open to land use changes.
3 Perform detailed analysis using aerial photographs of changeable areas of 2005 Land Use to find new 

changes.
4 Verify current codes in County database to what is shown in 2005 Land use map.  Fix errors.
5 Perform ground checks where the new change can not be verified through aerial photo interpretation.
6 Work with SCAG staff to resolve any technical issues.
7 Provide a hard copy of the updated existing land use map to each jurisdiction for review and comment.
8 Make any revisions to the existing land use shapefile to incorporate local jurisdiction’s comments.
9 Provide a copy of the updated existing land use shapefile to SCAG for review and comments prior to the 

final delivery.
10 Make any revisions required by SCAG.
11 Create an updated subregion-wide shapefile of the existing land uses in UTM zone 11, NAD 83 meters 

projection.

Products Q1 Q2 Q3 Q4

1 An updated subregion-wide, parcel-level shapefile of the existing land uses in UTM zone 11, NAD 83 meters
projection for the year 2006.
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Planning Emphasis Areas

Planning Factors

2 A project documentation report, in Microsoft Word format and in hard copy, which includes (1) an overview 
of the project, (2) a summary of the revisions to the existing land use element since the last update, and (3) a 
complete data dictionary of the attribute table.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Project monitoring6

Project Addresses the Following Planning Factors

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

In 1988 the Ventura County General Plan incorporated goals, policies and programs promoting energy efficiency, energy 
conservation, and use of renewable energy sources. 
On May 14, 1991 at Supervisor Lacey’s request, the Ventura County Board of Supervisors adopted a County of Ventura 
Comprehensive Energy Policy resolution. This resolution stated, amongst other things, that it is the policy of the County of Ventura 
to: incorporate cost-effective energy conservation programs into County planning and regulatory programs, including those 
associated with the Air Quality Management Plan, County Integrated Waste Management Plan and the County General Plan. and 
to: make Ventura County a national leader among counties in energy conservation programs.”
On February 13, 2001, the Ventura County Board of Supervisors adopted a resolution to enact energy conservation measures at all 
county facilities, with a commitment to reduce energy usage by 5-10%. 
On October 9, 2001 the Board of Supervisors adopted nine progressive policies for bioenergy development in the County, 
including directing staff to investigate the formation of a Community Energy Authority.
On October 15, 2002 Ventura County Supervisor Kathy Long provided the Board of Supervisors with an update regarding a Local 
Government Commission grant award to fund the potential formation of a Regional Energy Authority in Ventura County. 
On June 10, 2003 Ventura County Supervisor Kathy Long recommended to the Board of Supervisors that the Board adopt and 
participate in a joint powers agreement (JPA) to establish the Ventura County Regional Energy Alliance (VCREA), and appoint 
Supervisor Long as the Board's representative to the VCREA.  
On July 13, 2004 the Ventura County Board of Supervisors adopted the MOU between the County of Ventura and VCREA.
Accomplishments of VCREA to date include:
-  Built a JPA board and doubled the size of the board in the second year.  
-  Supported and expanded an Advisory Committee to include the private sector.         
-  Developed a Staff Technical Advisory Committee to support energy project management at the member public agencies.
-  Completed various facility energy audits for member agencies.
-  Implemented a utility management software program to assist in energy management and cost analysis for member agencies.
-  Provided access to energy information through a lending library, resource tools and training program.
-  Developed a website: www.vcenergy.org. and expanded links with local agencies and organizations.
-  Implemented a$750,000 energy efficiencies retrofit incentive program for public agencies through a local government partnership
with Southern California Edison and the Southern California Gas Company to achieve over 6 million KWH savings.    
Completed a pilot project to enhance energy efficiency through green building practices, which included development of two case 
studies and conducting a workshop targeted to building and design professionals.

Objectives:

In coordination with the Ventura County Regional Energy Authority:
develop guidelines and staff procedures for implementation of existing County of Ventura land use policies regarding energy 
efficiency, encouragement of renewable energy sources, and pedestrian, bicycle and transit-oriented design/features in proposed 
development;
develop associated education materials for staff, applicants and the general public.; and
put forward, for Board of Supervisors consideration, a proposal for ongoing funding for energy-related work within the Ventura 
County Planning Division.

Previous / Objectives

07-055.VCGS1 Green Building/Energy Efficient Guidelines for Lan PATSAOUR BROSTMgr: Proj Mgr
Sub region: VCG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $135,548

0 0 0 0 0 0 0 120,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

15,548

3rd Party

0 120,000 0 0 0 0 0 0 15,548 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products
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Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Participate in meetings of Ventura County Regional Energy Alliance (VCREA) and SCAG's Energy 

Working Group.
2 Compile existing County land use plans and policies related to energy efficiency, renewable energy, green 

building and pedestrian/bicycle/transit/oriented development.
3 Review existing land use permitting protocols and procedures relative to energy, green building and 

pedestrian/bicycle/transit-oriented development requirements.  Make note of policy implementation 
impediments. Analyze any interagency coordination issues (such as with VCREA, APCD, LAFCO, Building 
and Safety, VCTC, Public Works Transportation) that may play a role in policy implementation/effectiveness

4 Coordinate with VCREA  to develop Energy Guidelines (standard site design and energy efficiency 
requirements)  for tentative subdivision maps, commercial and industrial projects, and residential projects to 
provide for such things as: 
* Passive and natural heating and cooling
* Protection of solar access
* Bicycle, pedestrian and transit-oriented design
* Co-generation 
* Water-efficient landscape design
* Remodeling

5 Staff training on the above new guidelines and procedures.
6 Develop educational materials for general public and applicants.
7 Develop Planning Division Energy Resources website with info on Green Building and Energy Efficiency.
8 Pursue ongoing energy program funding, including: working with VREA to prepare a proposal for Board 

consideration to reinvest the savings from utility rebates, incentives and energy efficiency to fund an Energy 
Coordinator position for the County.

Products Q1 Q2 Q3 Q4

1 Document summarizing existing County land use plans and policies related to energy efficiency, renewable 
energy and pedestrian/bicycle/transit-oriented development.

2 Document summarizing current protocols relative to energy-related impact analysis and project conditioning, 
impediments to policy implementation, as well as interagency coordination issues that may play a role in 
policy implementation/effectiveness.

3 Draft Energy Guidelines document.
4 Final Energy Guidelines document.
5 Educational materials for staff, general public and applicants.
6 Planning Division Energy Resources website.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

1978 - Ventura County Regional Land Use Program (RLP) – Developed Forecasts adopted by the County and Ten Cities based 
upon cohort survival forecast model including birth and death rates, and net in-migration rates.
 
1982 - RLUP and Countywide Planning Program required use of adopted forecasts and consistency been County/City General 
Plans, Air Quality Management Plan, Solid Waste Management Plan, and County Wide Management Plan, and Transportation 
Plan, Regional Housing Needs Assessment.   

June 27, 2000 - Board of Supervisors adopted 2025 Forecasts for Ventura County Unincorporated area.

September 28, 2000 - Ventura Council of Governments adopted year 2025 forecast as part of a coordinated response from all 
jurisdictions within Ventura County.  

November 2002 - Completion of SCAG funded Ventura Cities Vacant Land Study Final Report.  Conclusions are that “the supply 
of vacant land is not well matched to growth projections”. Countywide growth projections indicate that more than 66,000 units are 
needed by the year 2025.  Present supply of properly zoned land would accommodate less than 32,000 units.  There is a lack of 
correlation between the supply of vacant land  and the growth projections.  There may also be concerns with the growth 
projections.” 

April 4, 2004 - SCAG Regional Transportation Plan adopted forecasts for year 2030 with input from individual jurisdictions.

Objectives:
- Develop population forecast to the year 2040 with accompanying household, labor force, age cohort data.      
- Determine amounts of vacant land and target lands for rezoning where appropriate.
- Develop forecast based upon cohort survival forecast model, birth and death rates, net in- migration rates.
- Determine Sub-Area Allocations, develop historic sub area allocations, analyze growth policy for sub areas through questionnaire 
and  establish  new growth policy assumptions.
- Establish forecast for sub-areas
- Coordinate development of forecast with each jurisdiction.
- Develop a Countywide forecast to be adopted by each jurisdiction and the Council of Governments. 

Process

The forecasts will be developed through the Ventura City/County Planning Association.  A technical advisory group will be 
established to develop the forecasts for consideration by CCPA and the Regional Council of Governments.

SCAG will be consulted for methodology, information and coordination of sub regional forecast.  

Forecast analysis will include review of growth constraints, policies and land use considerations within each jurisdiction.

Final set of year 2040 forecasts will be submitted for review and adoption by each jurisdiction and the Regional Council of 
Governments.

Previous / Objectives

07-055.VCGS2 2040 Population Forecast HARRIS CARRERASMgr: Proj Mgr
Sub region: VCG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $79,070

0 0 0 0 0 0 0 70,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

9,070

3rd Party

0 70,000 0 0 0 0 0 0 9,070 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products
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Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Establish Committee for Forecast preparation
2 Develop Methodology and Committee Review
3 Prepare Forecast Scenario based on cohort survival
4 Analyze local development constraints and growth policies
5 Prepare Alternative Forecast
6 Submit Forecast for Review and Adoption
7 Prepare Final Report and Final Forecasts for Submittal to SCAG

Products Q1 Q2 Q3 Q4

1 Year 2040 population, housing and employment forecasts
2 Final Report to SCAG and final adoption by jurisdictions

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Emphasize preservation of the existing transportation system.7
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07-060 Corridor Planning

Objective:

Provide technical support to and Chair the Regional Significant Transportation Investment Peer Review Group (RSTIS). This 
work implements Chapter 6 page 190 of the adopted 2004 RTP that provides for interagency consultation with project sponsors 
and resource agencies regarding major investment studies resulting in applications for federal transportation funds.  Specific 

Past accomplishments:

Accomplishments

Continued interagency consultation with project sponsors, stakeholder agencies and resource agencies.  Reviewed major corridor 
studies initiated in 2005-2006 through discussion of scope of work, analytical methodology, alternatives analysis, public 
involvement and environmental impacts that result in the awarding of a Letter of Completion to project sponsors endorsed by 
SCAG’s Transportation and Communications Committee.

Recent RSTIS Studies completed include:

1. Mid-City/Exposition Corridor LPA/FEIS/FEIR) - LACMTA
2. BRT - Harbor Boulevard (Brea to Newport Beach) (OCTA)�
3. BRT - Westminster Boulevard (Santa Ana to Long Beach) (OCTA)
4. Crenshaw Transit Corridor (Wilshire to Green Line/LAX) (LACMTA)�
5. Street Transit Corridor Project (Phase I - AA) (OMNITRANS)�
6. Northeast Corridor Feasibility Study (SR-78 Brawley to Imp/Riv Co Line) (IVAG)
7. US-101 (SR-23 thru Ventura/Santa Barbara Counties - Feasibility only (SCAG/VEN/SBC)
8. Riverside to Orange County Corridor (CETAP) (RCTC/OCTA/SCAG)�
9. I-405 Major Investment Study (SR-73 to I-605) (OCTA)�
10. I-15 Comprehensive Study (SR-60 to Mojave River) (SANBAG/SCAG)
11. Southeastern By-Pass Study (CVAG)
12. Port and Modal Elasticity Study (SCAG)

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-060

385,467 0 0 0 0 0 0 0 49,942 0435,409SCAG

442,650 0 300,000 0 0 57,350 0 0 100,000 0900,000Scag Consul

0 475,000 0 0 0 0 0 0 61,544 0536,544SubR Consul

828,117 475,000 300,000 0 0 57,350 0 0 211,486 0W E Total 1,871,953

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-060

0 195,928 3,000 2,000 0 0 00 49,942435,409SCAG 184,539

0 0 0 0 800,000 0 00 100,000900,000Scag Consul 0

0 0 0 0 0 0 475,0000 61,544536,544SubR Consul 0

0 195,928 3,000 2,000 800,000 0 475,0000 211,4861,871,953W E Total 184,539
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attention will be paid to environmental streamline and stewardship guidance and best practices promulgated by FDOT and FEPA.
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Previous Accomplishments:

Continued interagency consultation with project sponsors, stakeholder agencies and resource agencies.  Reviewed major corridor 
studies initiated in 2005-2006 through discussion of scope of work, analytical methodology, alternatives analysis, public 
involvement and environmental impacts that result in the awarding of a Letter of Completion to project sponsors endorsed by 
SCAG’s Transportation and Communications Committee.

Recent RSTIS Studies completed include:

1. Mid-City/Exposition Corridor LPA/FEIS/FEIR) - LACMTA
2. BRT - Harbor Boulevard (Brea to Newport Beach) (OCTA)�
3. BRT - Westminster Boulevard (Santa Ana to Long Beach) (OCTA)
4. Crenshaw Transit Corridor (Wilshire to Green Line/LAX) (LACMTA)�
5. Street Transit Corridor Project (Phase I - AA) (OMNITRANS)�
6. Northeast Corridor Feasibility Study (SR-78 Brawley to Imp/Riv Co Line) (IVAG)
7. US-101 (SR-23 thru Ventura/Santa Barbara Counties - Feasibility only (SCAG/VEN/SBC)
8. Riverside to Orange County Corridor (CETAP) (RCTC/OCTA/SCAG)�
9. I-405 Major Investment Study (SR-73 to I-605) (OCTA)�
10. I-15 Comprehensive Study (SR-60 to Mojave River) (SANBAG/SCAG)
11. Southeastern By-Pass Study (CVAG)
12. Port and Modal Elasticity Study (SCAG)�

Ongoing RSTIS Studies include:

1. Rapid Link 1A Corona Metrolink Station (RTA)�
2. MagLev - Initial Operating Segment - Phase II (SCAG)
3. SR-14 Reversible HOV Lane Feasibility Study (LACMTA)
4. SR-79 Congestion Relief Study (RCTC)
5. SR-91/I-605 Needs Assessment� (I-5 JPA)
6. US-101 RSTIS (SR-23 to I-110) (Caltrans)��
7. Mid-County Parkway (LPS/Environmental Phase; CETAP - San Jacinto to Corona)� (RCTC)�
8. Central Orange County Corridor Study (SR-57 Extension) (OCTA)�
9. I-710 (LA/LB Ports to SR-60) (LACMTA/GCCOG) – I-5/710 I/C Mini-Study
10. I-710 (I-10 to I-210) (LACMTA)-Tunnel Feasibility Study�
11. Multi-County Goods Movement Action Plan (LACMTA)�
12. Inland Empire Mainline Rail Study (Colton-Indio-Barstow) (SCAG)��
13. Four Corners Study (LA, Orange, Riverside & San Bernardino) (SCAG)�
14. Interregional Rail Study (SCAG to SANDAG Regions) (SCAG)�
15. Southwest Compact Corridor (SCAG)�
16. Community, Environmental and Transportation Acceptability Process (RCTC)�
17. Ontario Airport Ground Access Study (SCAG)
18.  South Orange County Transportation Study (OCTA)

Objectives:

Previous / Objectives

07-060.SCGS1 Regional Transportation Corridor Planning MACIAS THOMPSONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $475,000 Yr 3 Budget: $495,000Budget: $435,409

118,953 65,586 0 195,928 3,000 2,000 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

49,942

3rd Party

385,467 0 0 0 0 0 0 0 49,942 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other
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Provide technical support to and Chair the Regional Significant Transportation Investment Peer Review Group (RSTIS). This work 
implements Chapter 6 page 190 of the adopted 2004 RTP that provides for interagency consultation with project sponsors and 
resource agencies regarding major investment studies resulting in applications for federal transportation funds.  Specific attention 
will be paid to environmental streamlining and stewardship guidance and best practices promulgated by FDOT and FEPA.

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Manage consultant work for Regional HOV Lane System Integration Evaluation.
2 Conduct RSTIS Peer Review Group meetings and regular inter-agency meetings for all studies involving the 

contemplated use of Federal DOT construction funds.
3 Provide regional transportation corridor planning coordination and technical/policy support to the RSTIS 

Peer Review Group by convening regular meetings and preparing agenda.
4 Provide support to the Four Corners Committee including meeting notices, agenda and minutes preparation 

and other tasks as requested by the committee.
5 Provide support to the CETAP Committees as needed.
6 Participate in the RSTIS projects' Task Force and TAC project committees.
7 Participate in the I-15 project management, technical and implementation committees.

Products Q1 Q2 Q3 Q4

1 RSTIS Peer Review group agenda, meeting minutes, Letters of Completion
2 Technical planning guidance memoranda (project scopes, RFP documentation, memoranda of understanding, 

technical project review, etc.) for subregions and other project sponsors
3 Four Corners meeting summaries
4 Summary reports of the CETAP meetings
5 Summary reports for I-15 Meetings
6 Completed project/contract management for Regional HOV Lane System Integration Evaluation.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

None.

Objectives:
Evaluate the adequacy of the existing freeway system serving Downtown Los Angeles and the freeway to surface street interface, 
and make specific recommendations for operational improvements and capital projects and include preparation of feasibility studies 
for selected high-priority projects.  This is a Multi-Year project that will not be completed in FY07.

Previous / Objectives

06-060.SCGC1 LADOT Downtown Freeway System Study MACIAS THOMPSONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $400,000

0 0 0 0 0 0 300,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

100,000

3rd Party

0 300,000 0 0 0 0 0 100,000 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect Traffic and Freeway Data and Inventory the Freeway Network
2 Develop Public Involvement Plan
3 Conduct Public Outreach and Develop Consensus
4 Complete Feasibility Studies for funding and construction
5 Project management

Products Q1 Q2 Q3 Q4

1 Inventory Data - Freeway Network around downtown
2 Public Involvement Plan
3 Priority list of projects

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

SCAG’s HOV Lane System Performance Evaluation Study (September 2004) concluded in part that additional HOV Lane based 
express bus transit would ease congestion, improve travel times, decrease solo driving, decrease VMT, save energy and very 
importantly improve the integration and efficiency of highway/transit infrastructure for all modes.  As regional HOV facilities near 
capacity utilization, including the introduction of Hybrid Vehicles into the lanes, the need exists to revisit strategies and policies for 
the 2007 RTP in order to maximize thru-put, efficiency and integration with multi-modal and inter-modal system development.

Objectives:
SCAG will conduct a Regionally Significant Transportation Investment Study (RSTIS) to identify (an) HOV corridor's for future 
utilization by express bus service in partnership and collaboration with the California Department of Transportation (Caltrans), the 
FTA/FHWA and the region’s Transportation Commissions. (Utilize Caltrans Park & Ride and HOV Transit enhancement Project 
Report as starting point for this analysis).  Key question: can better utilization of HOV Lanes free-up other highway capacity to 
better serve goods and/or people movement?

Previous / Objectives

06-060.SCGC3 Regional HOV Lane System Integration Evaluation MACIAS THOMPSONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $300,000

0 0 0 0 0 0 300,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

265,590 0 0 0 0 34,410 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Work with SCAG staff  to organize, staff, and conduct meetings of a Project Steering Committee (meeting 

agendas, transcription of meeting notes of PSC meetings).
2 Provide technical planning assistance to the PSC.
3 Execute the technical work program.
4 Review and recommend to SCAG staff the SCAG Policy Committee(s) action on Final Project Report.

Products Q1 Q2 Q3 Q4

1 Project Management Plan (20 days from start)
2 Detailed project schedule, community outreach plan, Technical Memorandum describing the technical tasks 

to meet RSTIS/MIS requirements (30 days from start)
3 Project administration – project file, invoice approval, contract changes, progress reporting.
4 Project steering committee meetings.
5 Facilitate interagency coordination/consultation of the technical report.
6 Facilitate  inter-agency review/approval of Draft and Final Project Report.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Financial planning / fiscal constraint8
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Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New project.

Objectives:
SCAG, a consultant to be determined, Los Angeles World Airports (LAWA)  will examine current freeway systems, including 
existing and planned HOV lanes, multi-modal connectors, and air travel forecasts to determine potential sites for  Airport "Fly-
Away" (very remote parking with direct bus service to airport) locations to service Los Angeles International Airport and Ontario 
International Airport. Potential sites should provide a time-saving benefit for air travelers

Previous / Objectives

07-060.SCGC2 HOV / Fly Away Study MACIAS THOMPSONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $200,000

0 0 0 0 0 0 200,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

177,060 0 0 0 0 22,940 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Examine travel times on freeways, particularly HOV lanes, to/from LAWA owned airports and Multi-modal 

connectors (transit stations, train stations, park and rides, existing Fly-away etc.), noting bottleneck areas
2 Determine most feasible areas for new "Fly-Away" stations to be constructed, with an emphasis on multi-

modal connections.
3 Examine the efficiency of these areas in relation to SCAG air traveler forecasts and roadway congestion.
4 Review planned roadway improvements, including HOV lanes,  between potential Fly-Away stations and 

LAWA airports
5 Provide recommendations on alternate station sites, potential roadway improvements (including HOV lanes) 

and potential connection to future high-speed connections to airports.
6 Final Report

Products Q1 Q2 Q3 Q4

1 Final Report

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

A $4-million, 3 1/2 year long RSTIS/MIS Study resulted in the selection of a Locally Preferred Strategy (2 truck lanes, 2 GP lanes 
added in each direction) by SCAG, Caltrans, LACMTA, GCCOG.  As the project moves into the EIS phase of work, additional 
detailed planning studies need to be performed to document impacts, mitigation strategies, costs and responsible agencies..

Objectives:

To provide regional technical planning support to the multi-jurisdictional planning team and to satisfy detailed questions/issues 
stemming from the completion of the LPS in the areas of corridor-wide and micro-level traffic forecasting, air quality 
impacts/mitigations (near-term strategies and action plan, and conformity determination) and public outreach/involvement, as 
appropriate.

Previous / Objectives

07-060.GTWC1 I-710 RSTIS Corridor Environmental Study Technic MACIAS THOMPSONMgr: Proj Mgr
Sub region: GTW

Budget

Yr 2 Budget: $337,000 Yr 3 Budget: $347,000Budget: $338,869

0 0 0 0 0 0 0 0 300,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

38,869

3rd Party

0 300,000 0 0 0 0 0 0 38,869 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Prepare and coordinate develop the consultant selection process, including preparation of scope of work and 

Request for Proposal, review and evaluate consultant proposals.  Once a consultant is selected for the 
project, this task will also involve managing, monitoring, administering and coordinating the contract as well 
as reporting on the progress from initiation to completion.

2 Provide 2004 RTP-based  technical planning support by performing regionally windowed, corridor and  
micro-level traffic forecasting as needed.

3  Provide  technical planning support by identifying air quality impacts/mitigations (near-term strategies and 
action plan, and conformity determination) that encompass the LPS.

4 Provide technical planning support of public outreach/involvement activities that assures community and 
corridor education and understanding of the LPS.

Products Q1 Q2 Q3 Q4

1 Scope of work, RFP, consultant selection and project management.
2 Transportation Demand Model Forecasts.
3 Technical Report: Near-Term Air Quality Strategies and Action Plan
4 Technical Report: I-710 Corridor Conformity Analysis
5  Technical Report: I-710 Public Outreach/involvement Activities

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Project monitoring6
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors
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Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

The North LA County completed the SCAG-sponsored NLACO Truck Study in FY 2001-02.  One of the primary recommendations
out of the study was to complete a more comprehensive review of the truck route system within the North LA County Subregion.

Objectives:
Due to the tremendous growth and development of the North LA County, examine adopted truck routes within the NLACO 
Subregion to determine if the route systems are adequate or if they need to be modified to reflect current and anticipated demand.  
Policy development, planning and implementation are primary components of this project’s scope of work.  A technical advisory 
committee including Caltrans, SCAG, City and County staff, and representatives from the trucking industry will guide the 
consultants selected for the study.  The anticipated budget for the project of $75,000 will include approximately $66,400 for 
consultant services and $8,600 in in-kind staff efforts.

Previous / Objectives

07-060.NLAC1 North LA County Truck Route MACIAS WONGMgr: Proj Mgr
Sub region: NLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $84,718

0 0 0 0 0 0 0 0 75,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

9,718

3rd Party

0 75,000 0 0 0 0 0 0 9,718 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Form technical advisory committee
2 Hire consultant
3 Identify existing conditions and constraints
4 Determine strategy, methodology, and selecting route alternatives
5 Identify alternatives
6 Evaluate alternatives
7 Select preferred alternative
8 Prepare draft report and solicit public input
9 Prepare final report.

Products Q1 Q2 Q3 Q4

1 Summary of current and projected conditions
2 Draft report
3 Final report

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2
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Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

NLACO modeling has been developed to assist in projecting future traffic volumes.  In addition, HOV lanes are currently under 
construction along this section of SR 14.  Significant land use development activities are underway that will impact the 
interchanges.  The current study of a potential reversible HOV lane on SR 14 will be incorporated into the analysis.

Objectives:

Examine the SR 14 interchanges at Avenue S, Rayburn Road, and Palmdale Boulevard (SR138) for improvements in vehicle, 
bicycle, pedestrian, transit, and goods movement capacity, level-of-service, safety, queues, access, and diversions to determine 
needed physical and operational improvements (including ITS) for traffic service in year 2025.  A technical advisory committee 
including Caltrans, SCAG, and City and LA County staffs will guide the consultants selected for the study.  The anticipated budget 
of $100,000 will include approximately $88,530 for consultant services and $11,470 in in-kind staff efforts.

Previous / Objectives

07-060.NLAC2 North LA County/Palmdale Interchange Study MACIAS THOMPSONMgr: Proj Mgr
Sub region: NLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $112,957

0 0 0 0 0 0 0 0 100,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

12,957

3rd Party

0 100,000 0 0 0 0 0 0 12,957 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Form technical advisory committee
2 Hire consultant
3 Identify existing conditions
4 Identify projected traffic demands and constraints
5 Identify alternatives
6 Evaluate alternatives
7 Select preferred alternatives
8 Prepare draft report and solicit public input
9 Prepare final report

Products Q1 Q2 Q3 Q4

1 Summary of current and projected conditions
2 Draft report
4 Final Report

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2
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Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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07-065 Compass - 2 % Strategy

Objective:

The program is to implement the 2% Strategy Action Plan developed in FY04-05 through promoting the "Suite of Services" and 
partnering on Demonstration Projects with local jurisdictions in the 2% Strategy "Growth Opportunity Areas" and to develop land 
use alternatives for the 2008 RTP/EIR.

The program will continue to monitor and provide comment on regionally-significant project proposals as per State and Federal 
Inter-governmental review requirements and monitor development in the region to track progress towards achieving the regional 
growth assumptions adopted in the Regional Transportation Plan. It will contribute to other agency priorities including, but not 
limited to, developing the land use alternatives for the 2008 RTP/EIR, writing original narrative for the Regional Comprehensive 
Plan, and assisting in the development of an integrated regional land use-transportation model

Past accomplishments:

Assisted staff in the implementation of the Compass 2% Strategy through public outreach and marketing, initiating no less than 15 
demonstration projects, developing a Compass "recognition" program for local governments, non-profits, developers and others 
who develop plans and projects that exemplify the Compass Principles, developing land use assumptions and strategies for the 
2008 RTP.

Developed a long-range Vision and implementation framework to accommodate the projected growth in the SCAG region; 
identified local "Growth Opportunity Areas" by Subregion to guide future implementation efforts; developed a series of technical 
resources for local governments to plan consistently with the Vision; entered into
Demonstration Project partnerships with no less than 15 local governments and/or stakeholder organizations; guided numerous sub 
regional Compass projects resulting in replicable case studies and informational resources.

Manager: HARRISLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-065

1,104,608 0 0 0 0 0 0 0 143,114 01,247,722SCAG

597,577 0 0 0 0 77,423 0 0 0 0675,000Scag Consul

0 495,931 0 0 0 0 0 25,913 38,347 0560,191SubR Staff

0 720,285 0 0 0 35,631 0 0 57,697 0813,613SubR Consul

1,702,185 1,216,216 0 0 0 113,054 0 25,913 239,158 0W E Total 3,296,526

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-065

7,992 558,537 5,000 15,000 0 0 00 143,1141,247,722SCAG 518,079

0 0 0 0 675,000 0 00 0675,000Scag Consul 0

0 0 0 0 0 295,931 200,0000 64,260560,191SubR Staff 0

0 0 0 0 0 0 720,2850 93,328813,613SubR Consul 0

7,992 558,537 5,000 15,000 675,000 295,931 920,2850 300,7023,296,526W E Total 518,079
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Previous Accomplishments:

Developed a long-range Vision and implementation framework to accommodate the projected growth in the SCAG region; 
identified local "Growth Opportunity Areas" by Subregion to guide future implementation efforts; developed a series of technical 
resources for local governments to plan consistently with the Vision; entered into Demonstration Project partnerships with no less 
than 15 local governments and/or stakeholder organizations; guided numerous sub regional Compass projects resulting in replicable 
case studies and informational resources.

Objectives:
To implement the 2% Strategy Action Plan developed in FY04-05 through promoting the "Suite of Services" and partnering on 
Demonstration Projects with local jurisdictions in the 2% Strategy "Growth Opportunity Areas."  The program will continue to 
monitor and provide comment on regionally-significant project proposals as per State and Federal Inter-governmental review 
requirements and monitor development in the region to track progress towards achieving the regional growth assumptions adopted 
in the Regional Transportation Plan.  It will contribute to other agency priorities including, but not limited to, developing the land 
use alternatives for the 2007(8) RTP/EIR, writing original narrative for the Regional Comprehensive Plan, and assisting in the 
development of an integrated regional land use-transportation model.

Previous / Objectives

07-065.SCGS1 2% Compass Strategy HARRIS BUTALAMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: 1,100,000 Yr 3 Budget: 1,200,000Budget: $1,247,722

333,952 184,127 7,992 558,537 5,000 15,000 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

143,114

3rd Party

1,104,608 0 0 0 0 0 0 0 143,114 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Promote the 2% Strategy Tools and Resources to local governments, agencies and stakeholder groups to 

generate program awareness through regular presentations throughout the region.
2 Target technical assistance for the "Suite of Services" to the 2% “Growth Opportunity Areas” to affect land 

use changes supporting the Compass Vision.
3 Initiate 12-15 local Demonstration Projects that showcase the local and regional benefits of promoting land 

use decisions supporting the principles in the 2% Strategy.
4 Develop 3-4 final 2007 RTP/EIR Land Use Alternatives utilizing the region’s 6 CTCs’ stated priority 

transportation investments and consistent with the Compass principles and SCAG's other regional priorities.
5 Explore potential to initiate a program that helps finance large-scale land use development projects that 

implement the Compass 2% Strategy using transportation infrastructure funds for specific allowable costs.
6 Assist Modeling Staff, as needed, in the development of an integrated regional land use-transportation model.
7 Assist Environmental Staff, as needed, in the preparation of the Regional Comprehensive Plan.  Contribute 

original narrative and implementation action steps and ensure consistency with the Compass 2% Strategy.
8 Consultation with SCAG Executive Management and Project Managers for programs including Goods 

Movement, Regional Economy, Housing, Maglev, Transportation Finance, Corridor Studies, etc. to ensure 
2% Strategy implementation efforts are consistent with and supportive of other SCAG planning efforts.

9 Review and assign an IGR project identification number to all items submitted to SCAG’s IGR section. Log 
project information into the IGR Project Review System database for regional significance determination, 
consistency review, and project tracking.

10 Prepare and distribute the Regional Clearinghouse Listing Report on a semi-monthly basis. Prepare and 
present reports on IGR topics including a weekly project list of regionally significant projects and year-end 
reports on IGR activity.
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Planning Emphasis Areas

Planning Factors

11 Develop scopes of work with subregions, integrated with the CD work programs, handle all RFP process, 
coordinate contract development and signing; monitor progress.

12 Administer Caltrans Blueprint grant, including development and oversight of all work products, progress 
reports and processing and reviewing of invoices.

Products Q1 Q2 Q3 Q4

1 PowerPoint presentations and documentation of outreach activities
2 Documentation of "Suite of Services" technical assistance to local governments
3 12-15 Demonstration Projects, including a final report for each
4 3-4 final 2007(8) RTP/EIR Land Use Alternatives
5 Written report recommending approach for using transportation funds to finance development projects
6 Regional Comprehensive Plan narrative for select chapters
7 Inter-governmental Review (IGR) Clearinghouse Report
8 Scopes of work and final products for all subregional Compass work programs
9 Caltrans Blueprint grant work products, invoices, and progress reports

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Assisted staff in the implementation of the Compass 2% Strategy through public outreach and marketing, initiating no less than 15 
demonstration projects, developing a Compass "recognition" program for local governments, non-profits, developers and others 
who develop plans and projects that exemplify the Compass Principles, developing land use assumptions and strategies for the 
2007(8) RTP.

Objectives:

Implement the 2% Strategy Action Plan developed in FY04-05 through promoting the "Suite of Services" and partnering on 
Demonstration Projects with local jurisdictions in the 2% Strategy "Growth Opportunity Areas" and to develop land use 
alternatives for the 2007(8) RTP/EIR.

Previous / Objectives

07-065.SCGC1 Compass 2% Strategy (Consultant: FCA) HARRIS BUTALAMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $675,000

0 0 0 0 0 0 675,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

597,577 0 0 0 0 77,423 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Build consensus throughout the SCAG region for supporting change consistent with the Compass Principles 

in the 2% Strategy Opportunity Areas and market the 2% Strategy “Suite of Services” Tools and Resources 
to local governments, agencies and relevant stakeholder groups.

2 Review subregional Growth Visioning/Compass work program and provide recommendations for future 
efforts.

3 Evaluate SCAG’s Intergovernmental Review (IGR) database and other relevant SCAG/subregional programs 
(e.g. corridor studies/plans, existing land use database) and make recommendations for improvement to 
Compass monitoring process.

4 Develop and implement a collaborative strategy with a County Transportation Commission (CTC) to award 
transportation funds for a pilot project consistent with the Compass Principles in a 2% Strategy opportunity 
area.

5 Convene a major event that promotes the Compass 2% Strategy Accomplishments.
6 Develop partnerships to initiate Demonstration Projects throughout the region that demonstrate the benefits 

of utilizing Compass 2% Strategy principles in local plans and site-specific development projects.
7 Consultation with SCAG Executive Management and Project Managers for programs including Goods 

Movement, Regional Economy, Housing, Maglev, Transportation Finance, Corridor Studies, etc. to ensure 
2% Strategy implementation efforts are consistent with and supportive of other SCAG planning efforts.

Products Q1 Q2 Q3 Q4

1 A marketing and implementation strategy which includes the provision of “Suite of Services” assistance and 
division of the region into priority stages for implementation

2 Written report evaluating subregional Growth Visioning work products to date with recommendations for 
future subregional work efforts integrated with Compass 2% Strategy

3 Written report with recommendations, including findings from review of available database and datasets, and 
recommendations for streamlined data sharing processes

4 Written report of program design and implementation of a pilot program operating with at least one County 
Transportation Commission (CTC)
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Planning Emphasis Areas

Planning Factors

5 Event planning, event and post-event report
6 4-6 Demonstration Projects, including a final written report for each

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 137 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Previous Accomplishments:

As part of an Interregional Partnership WRCOG, OCCOG and HCD developed a toolkit (document) on ways to implement mixed 
use development and a short video on why we need to look at new ways to develop our land and the obstacles that have to be 
overcome.

Objectives:

Develop a comprehensive outreach program and planning documents for the 2% Compass Strategy.

Previous / Objectives

06-065.WRCS1 Western Riverside Compass Outreach HARRIS CARRERASMgr: Proj Mgr
Sub region: WRC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $28,240

0 0 0 0 0 0 0 25,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

3,240

3rd Party

0 25,000 0 0 0 0 0 0 3,240 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect all relevant data from current studies.
2 Form a technical group such as one that was developed with the IRP at map out a planning document and 

determine content.
3 Locate and research possible case studies for technical group to evaluate and determine the effectiveness of 

each case study and how it would fit with in the SCAG region.

Products Q1 Q2 Q3 Q4

1 Planning document of case studies and planning tools to implement smart growth, mixed use, infill studies 
and sample ordinances

2 Outreach program done in Power Point
3 Quarterly progress reports to SCAG

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Planning for transit systems management / operations to increase ridership4

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

The City of Los Angeles operates 121 off-street public parking lots and 6 park and ride lots.  Additionally, the City has adopted 
polices that support Smart Growth through incentives for development adjacent to rapid transit stations and mixed use projects that 
further reduce the need for automobile trip making.

Objectives:

The City of Los Angeles is seeking urban infill and mixed use strategies to implement smart growth principles consistent with the 
SCAG growth visioning Compass program. This project would evaluate the potential to use City-owned parking facilities to further 
this objective. After conducting an inventory of City-owned parking facilities, the consultant would report on specific opportunities 
to utilize these facilities to better support Smart Growth. The objective would be to ultimately act to develop the lots to reduce 
automobile trips.  Possible development strategies include mixed use development, transit oriented development, and enhancements 
to better serve park and ride. All of these strategies would likely increase ridership on the transit system.

Previous / Objectives

07-065.CLAS1 Parking and Smart Growth Initiative HARRIS CARRERASMgr: Proj Mgr
Sub region: CLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $28,240

0 0 0 0 0 0 0 25,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

3,240

3rd Party

0 25,000 0 0 0 0 0 0 3,240 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Map City parking facilities in relation to transportation system
2 Develop evaluation tool to identify potential for development, including mixed use and transit oriented 

development
3 Initial ranking of parking facilities for potential development. Evaluation factors include impact of zoning, 

size of existing facility, highest and best use analysis (from smart growth perspective), proximity to transit, 
adjacent land uses, and other factors affecting potential development.

4 Prepare final report ranking facilities for smart growth development. Develop action steps to develop the 
high-potential parking facilities, which may include zoning changes, public/private partnerships, public 
outreach, improved transit connections, and pursuing alternative funding sources.

Products Q1 Q2 Q3 Q4

1 GIS Map of City Parking facilities
2 Interim report on evaluation tools to identify parking facilities for smart growth development, including 

potential for mixed use and transit oriented development
3 Interim report ranking facilities for potential smart growth development
4 Final report ranking facilities for smart growth development, and report of action steps to develop the high 

potential parking facilities

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1
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Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

For the past four years, CVAG staff has fully participated in SCAG’s Compass project, attending all SCAG Los Angeles meetings, 
managing SCAG funded growth Visioning projects for the Coachella Valley jurisdictions, and  bringing SCAG’s Compass 2% 
strategies to our local jurisdictions.

Objectives:

To bring the SCAG’s  Compass 2% Strategy information to each CVAG jurisdiction, for a very specific and clear understanding of 
what this means for quality development and for the cities to take the next step and utilize these concepts, to implement  more 
intelligent developments.

Previous / Objectives

07-065.CVGS2 2% Compass Strategy - CVAG HARRIS CARRERASMgr: Proj Mgr
Sub region: CVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $16,944

0 0 0 0 0 0 0 15,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,944

3rd Party

0 15,000 0 0 0 0 0 0 1,944 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Outreach with presentations to all CVAG jurisdiction’s city councils relaying SCAG’s Compass 2% methods 

and philosophies.
2 CVAG staff to assist each jurisdiction to complete SCAG’s Compass application for demonstration projects 

& suite of services assistance.
3 CVAG will be the data & demographic center for local cities to analyze & develop their creative projects.
4 A consultant will coordinate with each city, providing them the data and assistance to create better planning 

to meet their growth.
5 A partnership will develop between CVAG, SCAG and each jurisdiction, to design the best project to meet 

the area’s needs.

Products Q1 Q2 Q3 Q4

1 Compass 2% strategy presentations to each city, by CVAG’s Executive Director, along with other CVAG 
staff.

2 Applications from each jurisdiction, to SCAG, applying for development assistance as a demonstration 
project or to receive assistance with SCAG’s suite of services.

3 Consultant’s work with cities to provide the land use and transportation data needed to create development 
projects.

4 Plans from the CVAG jurisdictions to create better developments to meet the needs for their growth.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2
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Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

As part of the SCAG 05-06 Overall Work Program, the LA County Department of Regional Planning is working with the Solimar 
Research Group on Phase I of the LA County Urban Infill Estimation Project (06-065.LACS1).  Phase I of the LA County Urban 
Infill Estimation Project focuses on estimating the infill potential of land that currently allows for residential uses, including 
commercially zoned areas.  Other goals of Phase I are to refine the 2% Strategy map with parcel-based infill potential in 
unincorporated LA County, and to identify strategies for using the Infill Estimation Tool to track, monitor, and evaluate the success 
of projects that have been approved under existing LA County smart growth initiatives.  

Another recent project that the DRP has participated in that applies the Infill Estimation Tool is a Board Office-sponsored study of 
the infill potential of the Green Line Transit Oriented Districts in Lennox and West-Athens.  Other recent efforts that relate to Phase
II of the LA County Urban Infill Estimation Project include the adoption of the Florence-Firestone Community Standards District, 
which encourages residential uses in commercial zones, and a report to the Board of Supervisors regarding the allowance of 
residential and mixed-use developments in commercial zones through an administrative procedure.  In addition, the DRP is 
currently assisting the LA County Community Development Commission to establish a new redevelopment area, known as 
"Whiteside," in unincorporated East Los Angeles

Objectives:

The LA County Department of Regional Planning (DRP) requests funding from the Southern California Association of 
Governments (SCAG) for Phase II of the LA County Urban Infill Estimation Project, which focuses on estimating the infill 
potential of industrially designated land in unincorporated LA County that fall within Compass and 2% Strategy-defined Centers 
and Corridors.  When planned correctly, industrially designated land can potentially offer many opportunities for mixed-use 
housing (which is currently prohibited).  Recent reports issued by the LA County Economic Development Corporation also support 
mixed-use residential and light industrial developments as a way of revitalizing obsolete industrial areas in Los Angeles County.  
The proposal for Phase II, which includes an experienced consultant who will work with DRP staff to continue to refine and apply 
an infill development strategy, known as the Infill Estimation Tool, will build upon the data results from Phase I.  The consultant 
will also be responsible for profiling the types of businesses and industries that are located within unincorporated LA County, and 
identifying historic and future trends that may support a policy change for regulating industrially designated land.  

Other objectives of Phase II include evaluating mixed-use policies such as adaptive reuse, live/work and work/live housing; 
considering best practices in mixed-use developments and policies in both commercial and industrial zones; and identifying 
potential obstacles to mixed-use developments, and strategies to address them.  In addition, another objective of Phase II is to 
evaluate previous smart growth initiatives approved by LA County, using the strategies identified for the Infill Estimation Tool and 
methodology in Phase I.

Previous / Objectives

07-065.LACS1 LA County Urban Infill Estimation project Phase II HARRIS CARRERASMgr: Proj Mgr
Sub region: LAC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $46,235

0 0 0 0 0 0 0 40,931 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

5,304

3rd Party

0 40,931 0 0 0 0 0 0 5,304 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Assemble and streamline data: Provide the consultant with digitized zoning, land use policy maps and other 

available data.  Work with the consultant and various agencies, including SCAG, LA County Department of 
Public Works, LA County Community Development Commission, LA County Assessor’s Office and HUD, 
to gather and purchase additional data, such as Dun and Bradstreet data, as needed. (July 2006-September 
2006).
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Planning Emphasis Areas

Planning Factors

2 Compile case studies of best practices in mixed-use developments and policies:  Find examples of best 
practices in mixed-use developments and policies in both commercial and industrial zones; identify potential 
obstacles to mixed-use developments, such as truck access, traffic, land use incompatibility, brownfields, and 
parking, and strategies, such as use restrictions and development and design standards, to address them.  
Coordinate with the consultant to incorporate the research into the Final Report.  (July 2006-June 2007).

3 Set-up Infill Estimation Tool: After the consultant sets up the Infill Estimation Tool, work with the consultant
to apply local knowledge to scan and manually remove parcels that are determined to not be viable for 
further development.  (September 2006-November 2006)

4 Scan infill sites using the Geographical Screening Feature: Work with the consultant to screen for potential 
infill opportunities in industrially designated land in unincorporated LA County that fall within the Compass 
and 2% Strategy-defined Centers and Corridors, using the following criteria: parcel size; proximity to transit; 
intensity of industrial use; redevelopment opportunities; RC/EC/EZ; Land/Improvement Ratio; age of 
buildings; proximity to parcels with infill potential identified in Phase I; other identified criteria.  (November 
2006-January 2007)

5 Devise strategies and assumptions: Work with the consultant to define mixed-use infill strategies for 
industrially designated land in unincorporated LA County that fall within the Compass and 2% Strategy-
defined Centers and Corridors, such as mixed-use housing, live/work housing, work/live housing, and to 
generate assumptions about them, including maximum allowable density, market activity and increased 
activity due to the strategy.  (January 2007-March 2007)

6 Analyze potential sites by criteria using the Infill Strategy Evaluation Feature:  Work with the consultant to 
evaluate the potential impact of infill strategies on industrially designated land in unincorporated LA County 
that fall within Compass and 2% Strategy defined Centers and Corridors, by linking previously selected 
strategies to the statistical results of Geographic Screening.  (January 2007-March 2007)

7 Evaluate previous smart growth/infill initiatives: Using the strategies identified in Phase I, work with the 
consultant to use the Infill Estimation Tool and methodology to track, monitor, and evaluate the success of 
projects that have been approved under existing LA County smart growth initiatives.  (March 2007-June 
2007)

8 Final Work Report: Coordinate with the consultant to prepare and complete the Final Work Report.  (March 
2007-June 2007)

Products Q1 Q2 Q3 Q4

1 A compilation of best practices in mixed-use developments and policies, and strategies for addressing 
potential obstacles for mixed-use developments in both commercial and industrial designated areas, 
including truck access, brownfields, traffic, land use incompatibility, and parking.

2 Evaluation of previous smart growth initiatives approved by LA County, using strategies developed for the 
Infill Estimation Tool and methodology in Phase I.

3 Quarterly progress reports to SCAG.
4 Forward copies of the consultant’s Final Work Report to SCAG.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

OCCOG has a long history of success in the Growth Visioning/Livable Communities area, including successful phases working 
with elected officials to educate them about the need for workforce housing, future population growth and placing higher densities 
along transportation corridors.  Phases 1 and 2 of OCCOG’s Growth Visioning program began the education efforts with two 
publications introducing Smart Growth and providing examples in Orange County.  OCCOG’s education efforts continued with 
Phase 3 and the Design competition, where students, planners, architects and others utilized the information from Phases 1 and 2 to 
envision a future filled with more sustainable development.

OCCOG continued its efforts in Phase 4 with specific visioning sessions on real in-fill parcels in Orange County.  Taking the 
information from years past, elected officials and staff could now see how Smart Growth principles could be applied to parcels 
throughout the County.  OCCOG has also worked with neighboring regions (Western Riverside) to facilitate dialogues about 
housing and gain the residents’ perspectives.

In short, OCCOG has done a great deal of work educating policy makers and developing products that help elected officials and 
others implement Smart Growth projects in the County.  We have reached the decision-makers and most of them have heard the 
message.  The challenge now is to implement the vision, and move from education to production.  This project moves Orange 
County from its education mode to assisting with housing production and program implementation.  In other words, the program 
helps to “drill downward” beyond education-only seminars to finding what works and what hinders housing production and smart 
growth.

Objectives:

This project continues to “drill down” the objectives of building mixed-use, higher density projects in appropriate areas by training 
planning commissioners.  In conversations with builders and others, we have found that one of the stumbling blocks to completing 
successful projects has been at the Planning Commission level where commissioners do not approve mixed-use projects.   More 
specifically, the education level of planning commissioners varies so the objective of this program is to both bring Commissioners 
up-to-speed on current trends in mixed-used development and help them implement these type of projects in their communities by 
identifying successes and challenges.
Rather than the traditional model of seminars to Planning Commissioners, this program will incorporate representatives from both 
the public and private sectors with outreach to elected officials and create discussions between various groups.  

OCCOG will leverage public dollars provided by SCAG with private funds to conduct four seminar-round table discussions.  
Working in conjunction with the Orange County BIA, Urban Land Institute (OC Chapter) and Orange County Business Council 
(OCBC), OCCOG will hold four sessions that identify best practices within the County and discuss the interrelationships between 
Transportation, Housing and the Environment.  The sessions will also include the County’s Transportation Commission (OCTA).  

In addition to the discussion and identification of best practices, the sessions will also include round-table conversations among the 
various representatives with frank discussions about the challenges each face when implementing housing projects.  

The audience will be elected city council people, planning commissioners and city staff.  To reach all and solicit their participation, 
we will meet with city managers, planning directors and elected officials through meetings and other regional sessions to invite and 
encourage participation.  The private sector people will also encourage participation in their interactions with public officials.

Previous / Objectives

07-065.OCGS1 Training to Implement the 2% Solution HARRIS CARRERASMgr: Proj Mgr
Sub region: OCG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $90,365

0 0 0 0 0 0 0 80,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

10,365

3rd Party

0 80,000 0 0 0 0 0 0 10,365 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products
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Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Convene BIA/ULI and Business Council to discuss training program
2 Design training program with partners
3 Develop materials for sessions (workbooks, compile data, example ordinances, project samples/ideas)
4 Conduct three workshops (West, North, South)
5 Summarize findings, lessons learned and next steps

Products Q1 Q2 Q3 Q4

1 Training materials (program/curiculum,workbook, compilation of sample ordinances, project samples)
2 Summary of workshops
3 Final report with lessons learned, findings and possible next steps

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

In the 2004-05 OWP study, the SBCCOG studied three of its existing mixed-use centers in order to determine their actual 
transportation performance, ways in which that performance could be improved, and lessons for adding housing to existing 
commercial centers under SCAG's 2% solution. 

Building on the 2004-05 work, the SBCCOG conducted the 2005-06 study that identified places that could absorb high-density 
housing without generating traffic congestion. This study involved research into an additional existing mixed-use center in order to 
validate the knowledge gained from analyzing the first three and analyzed economic data for the three study-centers studied in 2004
05. The 2005-06 study also included research of commercial corridors that provided understanding about the potential for 
converting commercial strips into "linear centers".

Objectives:
Virtually every city in the South Bay has property that will be redeveloped over the next 20 years, including green, grey and brown 
fields as well as replacement of obsolete structures.  Each of these situations is an opportunity for implementing the 2% Strategy.  
The knowledge base created by the research and the subsequent guidelines will address choices faced by cities and developers 
about density, the optimal nature of the mix in a planned center, effective circulation systems, and other design factors that have 
been found to influence transportation performance in the context of the suburban form found in the South Bay and elsewhere in the
region.  Completion of this 3-year program will result in knowledge-based guidance to cities that will help them absorb higher 
density development projects while responding to the legitimate concerns of those opposing the density. 

The objectives of this project is to provide guidance to South Bay cities on how to implement SCAG's 2% Strategy in the South 
Bay in a way that will result in high performing, compact mixed-used centers that respond to constituents' concerns about increased 
density.

This year's work product will summarize the research conducted over the three year study period including the study of 2 additional 
corridors and a report on lessons learned which will then be used to develop implementation guidelines for cities intending to 
implement some form of SCAG’s 2% strategy.  Cities will be working together to create this guideline document through the 
SBCCOG Livable Communities Working Group under the guidance of a consultant team.

Previous / Objectives

07-065.SBCS1 South Bay 2% Strategy Implementation (Staff) HARRIS CARRERASMgr: Proj Mgr
Sub region: SBC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $22,592

0 0 0 0 0 0 0 20,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

2,592

3rd Party

0 20,000 0 0 0 0 0 0 2,592 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Review previous work with consultants.
2 Staff SBCCOG’s Livable Communities Working Group.
3 Coordinate consultant requirements for information from cities.
4 Work with two cities to determine interest in participating.
5 Collect relevant plans.
6 Assist consultant to interpret data on South Bay linear centers.
7 Review interim work products and final reports.
8 Collaborate with consultant on lessons learned and guideline documents
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Planning Emphasis Areas

Planning Factors

Products Q1 Q2 Q3 Q4

1 Documentation of coordination with cities and consultant.
2 Quarterly progress reports to SCAG.
3 Lessons learned and guideline documents.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New project.  Will serve to integrate multiple prior and on-going transportation and land use initiatives in area bounded to the north 
by the 210 freeway and to the south by I-10 in the cities of San Bernardino, Rialto, Highland, and Fontana through an 
implementation-focused strategy.

Objectives:

The East Valley portion of San Bernardino County, (generally extending east from the City of Fontana) contains many areas of non-
conforming uses, aging infrastructure, and underutilized lands in proximity to regional transportation facilities.  These economically
depressed residential, industrial, commercial, and brownfield areas represent prime opportunities for redevelopment, with specific 
attention being given to integration with transportation initiatives.  Redevelopment plans will particularly focus on Metrolink station
areas on the San Bernardino Line, express transit lines contained in the San Bernardino County BRT master plan, including the E 
Street BRT for which a RSTIS study was recently completed, and development/redevelopment opportunities associated with the 
new 210 freeway and the ongoing reuse efforts at San Bernardino International Airport.  The redevelopment strategy will be 
implementation-oriented, developing institutional and financial strategies that incentivize the private sector to invest in these areas 
and to move forward with transit-friendly and pedestrian-friendly development.

Previous / Objectives

07-065.SBGC1 2% Compass Strategy - SBG HARRIS BUTALAMgr: Proj Mgr
Sub region: SBG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $225,913

0 0 0 0 0 0 0 0 200,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

25,913

3rd Party

0 200,000 0 0 0 0 0 25,913 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Conduct inventory of current transportation and land use initiatives in 8 study areas in the project area.
2 Develop a site-specific scope of work for each study area with input from each of the relevant parties 

including city, county, SANDAG, SCAG, etc.  The work programs should utilize SCAG resources available 
through the Compass program as appropriate (e.g. return on investment analysis, redevelopment photo-
simulations, satellite flyovers).

3 Perform all tasks identified in each scope of work, which ultimately should identify specific redevelopment 
opportunity areas within each study area that utilize existing and planned transportation infrastructure and are 
consistent with 2% Strategy goals as defined by SCAG’s Compass Blueprint.

4 Develop a targeted implementation action plan that identifies specific institutional and financial strategies 
that incentivize private sector investment in each of the 8 study areas.

Products Q1 Q2 Q3 Q4

1 Report on existing initiatives in project area
2 Eight site-specific scopes of work
3 Report on specific redevelopment opportunity areas within the 8 study areas in the project area
4 Implementation action plan that identifies specific institutional and financial strategies to encourage private 

sector investment

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
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Planning Factors
Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Past efforts have resulted in local consensus and coordinated input to SCAG's final-Compass Growth Vision report and evaluation 
of alternatives to determine the preferred projects leading to adoption of the 2006 Regional Transportation Plan (RTP)

Objectives:
The primary goal of the program is VCTC input to SCAG's 2% Regional Growth Vision, Compass and 2006 Regional 
Transportation Plan (RTP) implementation and update activities.

Previous / Objectives

07-065.VCGS1 2% Compass Strategy - VCG HARRIS CARRERASMgr: Proj Mgr
Sub region: VCG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $33,887

0 0 0 0 0 0 0 30,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

3,887

3rd Party

0 30,000 0 0 0 0 0 0 3,887 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Contact identified local stakeholders for issues/concerns for review for possible inclusion in regional analysis 

efforts and project implementation activities.
2 Engage in necessary outreach efforts to local agencies to obtain most current data and analysis of alternative 

transportation projects for input to SCAG for regional implementation and update work.
3 Support for SCAG communication and outreach efforts to Ventura County cities/County and identified local 

agencies to develop appropriate activities for achieving local and regional transportation goals.
4 Review and provide feedback to local agencies on developed regional alternatives and participate in local 

consensus building work on preferred implementation activities.
5 Work with Santa Barbara County Association of Governments (SBCAG) and the other County 

Transportation Commissions in the region to fully integrate transportation strategies and policies to develop 
a cohesive regional approach to achieve air quality conformity and mobility goals.

Products Q1 Q2 Q3 Q4

1 Memorandum report on completion of local input to SCAG's regional 2% growth Compass and Regional 
Transportation Plan (RTP) update activities.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Worked with SCAG to do an outreach to local jurisdictions on Compass and its 2% strategy.  As part of an Interregional 
Partnership WRCOG has developed a toolkit document and video on ways to implement mixed use development and the need to 
look at new ways to develop our land and the obstacles that have to be overcome.  Work is currently being done to identify specific 
parcels for infill or refill sites for mixed use development.  WRCOG is working with Caltrans, RTA and RCTC in analyzing sites 
for transit oriented development.

Objectives:
Using the work done on earlier projects which established a  foundation information that can be used to evaluate sites for 
demonstration projects within the  WRCOG region.  Working with WRCOG Planning Directors TAC and other committees, sites 
will be selected, evaluated and proposed to SCAG as potential demonstration projects sites.  Once the sites have been selected 
SCAG can work with that jurisdiction to develop plans that will aid in meeting the goals of the Compass Vision program.

Previous / Objectives

07-065.WRCS1 Compass Implementation- Demonstration Projects HARRIS BUTALAMgr: Proj Mgr
Sub region: WRC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $39,535

0 0 0 0 0 0 0 35,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

4,535

3rd Party

0 35,000 0 0 0 0 0 0 4,535 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Literature and data search.  Collect information and studies from previous work done by WRCOG that relate 

to this project.  In addition, Collect information on other demonstration projects done in Southern California 
and ones that have been done in other parts of the nation.

2 Form committee to evaluate potential demonstration sites and act as technical committee.  Develop criteria 
for site selection

3 Determine project type for selected sights such as City Centers, Bus Rapid Transit Corridors, Priority 
Residential In-fill Areas etc.

4 Schedule work sessions with jurisdiction(s) on site(s) that were selected to develop framework on how site 
can be developed.

5 Set up SCAG training sessions to aid the jurisdiction(s) to promote plans, ideas and visions for the selected 
area.

6 Present results to political groups and leaders.  Could extend into next OWP cycle.

Products Q1 Q2 Q3 Q4

1 Bibliography from literature search
2 Selection criteria and list of sites selected for Compass 2% Strategy
3 Maps and graphic visuals of selected sites showing how area could be developed based on input from study 

and working group sessions.
4 PowerPoint or video presentation.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
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Project Addresses the Following Planning Factors

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

As part of an Interregional Partnership between WRCOG and OCCOG and infill capacity study was done to identify potential 
sights for mixed use development on selected parcels.  Working jointly with the Center of Demographic Research and local 
jurisdictions, parcels were identified based on a set of criteria such as land value verse structure value, age of structures, proximity 
to business districts and transit modes.  Because our Interregional Partnership study only covered the northwest section of Riverside 
County, this project would cover the entire WRCOG region.  This would continue a project that was started in the 05/06 OWP year 
but given the time required to accomplish some of the tasks, there is a need to allow for funds to allocated for the 06/07 OWP year.

Objectives:

The results of this study can be used in conjunction with SCAG's Compass 2% strategy project and other related planning efforts to 
encourage infill development.  It will also provide an inventory of available land and acreages for infill/refill, show where the 
highest concentration for potential infill opportunities are.

Previous / Objectives

07-065.WRCS3 Infill Capacity Study HARRIS CARRERASMgr: Proj Mgr
Sub region: WRC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $28,240

0 0 0 0 0 0 0 25,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

3,240

3rd Party

0 25,000 0 0 0 0 0 0 3,240 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Refinement of selected parcels
2 Have local jurisdictions review results and comment on parcel selections.  Remove parcels due to city or 

county conflicts, concerns, environmental, or future development plans are already in place.
3 Review of final documents by PD TAC

Products Q1 Q2 Q3 Q4

1 A GIS layer of potential infill sights by parcel
2 Documents on process and hard copy maps

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

None.

Objectives:
Prepare a model case study  for the effort using the SCAG livable  places format.

Previous / Objectives

06-065.VCGC1 Piru Community Mixed Use Study HARRIS WENMgr: Proj Mgr
Sub region: VCG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $11,296

0 0 0 0 0 0 0 0 10,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,296

3rd Party

0 10,000 0 0 0 0 0 0 1,296 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Develop model case study in SCAG livable places format

Products Q1 Q2 Q3 Q4

1 Model case study for Piru ; electronic version and color copies.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

This was part of an earlier project done with HCD where a small section of Riverside County and two jurisdictions were studied for 
potential infill sites. The data has been made available to SCAG.

Objectives:
Develop a parcel based GIS system and methodology for identifying parcels suitable for infill development.

Previous / Objectives

06-065.WRCC1 Infill Capacity Study HARRIS CARRERASMgr: Proj Mgr
Sub region: WRC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $18,317

0 0 0 0 0 0 0 0 16,216 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

2,101

3rd Party

0 16,216 0 0 0 0 0 0 2,101 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Allow local jurisdictions to review results and comment on parcels that should be removed due to city or

county conflicts and adjust data accordingly.

Products Q1 Q2 Q3 Q4

1 A criteria and methodology for determining potential infill sites

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Planning for transit systems management / operations to increase ridership4

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

Conducted literature review/surveyed and compiled existing data and research on successful "grand boulevards" both national and 
local; Identified issues and created a report that lists resources to be utilized and obstacles to overcome.

Objectives:
Develop a plan and outreach program to promote a major corridor into a Grand Boulevard that can be a major focus for future 
mixed-use development.

Previous / Objectives

06-065.WSTC1 Grand Boulevards Development HARRIS CARRERASMgr: Proj Mgr
Sub region: WST

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $45,183

0 0 0 0 0 0 0 0 40,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

5,183

3rd Party

0 40,000 0 0 0 0 0 0 5,183 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Preparation of a Symposium Synopsis: The consultant will prepare a document (or other media format) that 

captures the salient themes, paths forward and information provided at the symposium and outline potential 
steps to achieving results.

Products Q1 Q2 Q3 Q4

1 Document (or other media format) to move forward the information provided at the symposium

Project Addresses the following Planning Emphasis Areas
Project monitoring6

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

The City of Los Angeles operates 121 off-street public parking lots and 6 park and ride lots.  Additionally, the City has adopted 
polices that support Smart Growth through incentives for development adjacent to rapid transit stations and mixed use projects that 
further reduce the need for automobile trip making.

Objectives:

The City of Los Angeles is seeking urban infill and mixed use strategies to implement smart growth principles consistent with the 
SCAG growth visioning Compass program. This project would evaluate the potential to use City-owned parking facilities to further 
this objective. After conducting an inventory of City-owned parking facilities, the consultant would report on specific opportunities 
to utilize these facilities to better support Smart Growth. The objective would be to ultimately act to develop the lots to reduce 
automobile trips.  Possible development strategies include mixed use development, transit oriented development, and enhancements 
to better serve park and ride. All of these strategies would likely increase ridership on the transit system.

Previous / Objectives

07-065.CLAC1 Parking and Smart Growth Initiative HARRIS CARRERASMgr: Proj Mgr
Sub region: CLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $141,196

0 0 0 0 0 0 0 0 125,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

16,196

3rd Party

0 125,000 0 0 0 0 0 0 16,196 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Infill estimation assessment and evaluation of parking structure development facilities.
2 Report city-owned parking structure infill potential.
3 Assessment of public policy alternatives for future parking structure development

Products Q1 Q2 Q3 Q4

1 Smart growth parking strategy report

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

For the past four years, CVAG staff has fully participated in SCAG’s Compass project, attending all SCAG Los Angeles meetings, 
managing SCAG funded growth Visioning projects for the Coachella Valley jurisdictions, and  bringing SCAG’s Compass 2% 
strategies to our local jurisdictions.

Objectives:

To bring the SCAG’s  Compass 2% Strategy information to each CVAG jurisdiction, for a very specific and clear understanding of 
what this means for quality development and for the cities to take the next step and utilize these concepts, to implement  more 
intelligent developments.

Previous / Objectives

07-065.CVGC2 2% Compass Strategy - CVAG HARRIS CARRERASMgr: Proj Mgr
Sub region: CVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $28,240

0 0 0 0 0 0 0 0 25,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

3,240

3rd Party

0 25,000 0 0 0 0 0 0 3,240 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Outreach with presentations to all CVAG jurisdiction’s city councils relaying SCAG’s Compass 2% methods 

and philosophies.
2 CVAG staff to assist each jurisdiction to complete SCAG’s Compass application for demonstration projects 

& suite of services assistance.
3 CVAG will be the data & demographic center for local cities to analyze & develop their creative projects.
4 A consultant will coordinate with each city, providing them the data and assistance to create better planning 

to meet their growth.
5 A partnership will develop between CVAG, SCAG and each jurisdiction, to design the best project to meet 

the area’s needs.

Products Q1 Q2 Q3 Q4

1 Compass 2% strategy presentations to each city, by CVAG’s Executive Director, along with other CVAG 
staff.

2 Applications from each jurisdiction, to SCAG, applying for development assistance as a demonstration 
project or to receive assistance with SCAG’s suite of services.

3 Consultant’s work with cities to provide the land use and transportation data needed to create development 
projects.

4 Plans from the CVAG jurisdictions to create better developments to meet the needs for their growth.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2
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Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

As part of the SCAG 05-06 Overall Work Program, the LA County Department of Regional Planning is working with the Solimar 
Research Group on Phase I of the LA County Urban Infill Estimation Project (06-065.LACS1).  Phase I of the LA County Urban 
Infill Estimation Project focuses on estimating the infill potential of land that currently allows for residential uses, including 
commercially zoned areas.  Other goals of Phase I are to refine the 2% Strategy map with parcel-based infill potential in 
unincorporated LA County, and to identify strategies for using the Infill Estimation Tool to track, monitor, and evaluate the success 
of projects that have been approved under existing LA County smart growth initiatives.  

Another recent project that the DRP has participated in that applies the Infill Estimation Tool is a Board Office-sponsored study of 
the infill potential of the Green Line Transit Oriented Districts in Lennox and West-Athens.  Other recent efforts that relate to Phase
II of the LA County Urban Infill Estimation Project include the adoption of the Florence-Firestone Community Standards District, 
which encourages residential uses in commercial zones, and a report to the Board of Supervisors regarding the allowance of 
residential and mixed-use developments in commercial zones through an administrative procedure.  In addition, the DRP is 
currently assisting the LA County Community Development Commission to establish a new redevelopment area, known as 
"Whiteside," in unincorporated East Los Angeles

Objectives:

The LA County Department of Regional Planning (DRP) requests funding from the Southern California Association of 
Governments (SCAG) for Phase II of the LA County Urban Infill Estimation Project, which focuses on estimating the infill 
potential of industrially designated land in unincorporated LA County that fall within Compass and 2% Strategy-defined Centers 
and Corridors.  When planned correctly, industrially designated land can potentially offer many opportunities for mixed-use 
housing (which is currently prohibited).  Recent reports issued by the LA County Economic Development Corporation also support 
mixed-use residential and light industrial developments as a way of revitalizing obsolete industrial areas in Los Angeles County.  
The proposal for Phase II, which includes an experienced consultant who will work with DRP staff to continue to refine and apply 
an infill development strategy, known as the Infill Estimation Tool, will build upon the data results from Phase I.  The consultant 
will also be responsible for profiling the types of businesses and industries that are located within unincorporated LA County, and 
identifying historic and future trends that may support a policy change for regulating industrially designated land.  

Other objectives of Phase II include evaluating mixed-use policies such as adaptive reuse, live/work and work/live housing; 
considering best practices in mixed-use developments and policies in both commercial and industrial zones; and identifying 
potential obstacles to mixed-use developments, and strategies to address them.  In addition, another objective of Phase II is to 
evaluate previous smart growth initiatives approved by LA County, using the strategies identified for the Infill Estimation Tool and 
methodology in Phase I.

Previous / Objectives

07-065.LACC1 LA County Urban Infill Estimation Proj (Ph II) HARRIS CARRERASMgr: Proj Mgr
Sub region: LAC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $89,314

0 0 0 0 0 0 0 0 79,069 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

10,245

3rd Party

0 79,069 0 0 0 0 0 0 10,245 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Assemble and streamline data: Work with DRP staff and various agencies, including SCAG, LA County 

Department of Public Works, LA County Community Development Commission, LA County Assessor’s 
Office and HUD to gather and purchase additional data, such as Dun and Bradstreet data, as needed.  Work 
with the DRP staff to streamline inconsistencies in the data.
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Planning Emphasis Areas

Planning Factors

2 Complete an economic profile for unincorporated LA County: The profile should include an overview of the 
industrial, commercial and retail sectors in the unincorporated areas; historic and future trends; regulatory, 
financial and tax incentives available for economic development; and how the unincorporated areas fare in 
comparison to LA County and to the SCAG region.  The profile should also draw upon existing research 
from sources such as the LA County Economic Development Corporation and SCAG.

3 Set-up Infill Estimation Tool: Load data into the Infill Estimation Tool, and activate “filters,” such as zoning 
or land use policy, SIC code or other geo-coded industry data, etc.  Work with DRP staff to apply local 
knowledge to scan and manually remove parcels that are determined to not be viable for further development.

4 Scan infill sites using the Geographical Screening Feature: Work with the DRP staff to screen for potential 
infill opportunities in industrially designated land in unincorporated LA County that fall within the Compass 
and 2% Strategy-defined Centers and Corridors, using the following criteria: parcel size; proximity to transit; 
intensity of industrial use; redevelopment opportunities; RC/EC/EZ; Land/Improvement Ratio; age of 
buildings; proximity to parcels with infill potential identified in Phase I; other identified criteria.

5 Devise strategies and assumptions: Work with DRP staff to define mixed-use infill strategies for industrially 
designated land in unincorporated LA County that fall within the Compass and 2% Strategy-defined Centers 
and Corridors, such as mixed-use housing, live/work housing, work/live housing, and to generate 
assumptions about them, including maximum allowable density, market activity and increased activity due to 
the strategy.

6 Analyze potential sites by criteria using the Infill Strategy Evaluation Feature:  Work with the DRP staff to 
evaluate the potential impact of infill strategies on industrially designated land in unincorporated LA County 
that fall within Compass and 2% Strategy defined Centers and Corridors, by linking previously selected 
strategies to the statistical results of Geographic Screening.

7 Evaluate previous smart growth/infill initiatives:  Using the strategies identified in Phase I, work with DRP 
staff to use the Infill Estimation Tool to track, monitor and evaluate the success of projects that have been 
approved under existing LA County smart growth initiatives.

8 Final Work Report: Work with DRP staff to prepare and complete the Final Work Report.

Products Q1 Q2 Q3 Q4

1 Parcel-specific GIS maps that identify infill potential in industrially designated areas and sites in 
unincorporated LA County that fall within Compass and 2% Strategy-defined Centers and Corridors.

2 Numerical values of infill potential for industrially designated areas and sites in unincorporated LA County 
that fall within Compass and 2% Strategy-defined Centers and Corridors.

3 A report that includes an economic profile of the unincorporated areas of LA County, a description of how 
the methodology was applied to estimate the infill potential of industrially designated parcels, and a 
discussion of the strategies applied to specific geographic areas to develop the infill estimates.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Emphasize preservation of the existing transportation system.7

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 162 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Previous Accomplishments:

New project

Objectives:
Develop a growth monitoring, tracking and development report and provide recommendations on future infill opportunities.

Previous / Objectives

07-065.LVMC1 2% Compass Strategy - obo LVM HARRIS CARRERASMgr: Proj Mgr
Sub region: LVM

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $56,479

0 0 0 0 0 0 0 0 50,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

6,479

3rd Party

0 50,000 0 0 0 0 0 0 6,479 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Develop a growth monitoring, tracking and development report and provide recommendations on future infill 

opportunities.
2 Track and monitor permit issuance or new growth along LVM transportation corridors and in centers and 

record local implementation strategies as success stories.
3 Conduct community image surveys, peer to peer focus groups or charettes for exploration of ways in which 

2% Compass growth opportunity areas may have their development potential realized, while at the same time 
assisting communities in updating their general, specific or redevelopment plans.

4 Identify smart growth strategies that the County and cities have previously approved, identify the data and 
resources that would be needed in order to track, monitor and evaluate those strategies using the LOTS infill 
capacity and estimation tools or other tool as appropriate, and producing a report that provides 
recommendations on the development and implementation of a tracking and monitoring system for the 
subregion.

Products Q1 Q2 Q3 Q4

1 A Growth Opportunity and Development Monitoring report that provides recommendations on the potential 
for infill development and implementation of a tracking and monitoring system for the LVM subregion.

2 Quarterly progress reports to SCAG

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3
Support transit capital Investment through effective systems planning5
Project monitoring6
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

In the 2004-05 OWP study, the SBCCOG studied three of its existing mixed-use centers in order to determine their actual 
transportation performance, ways in which that performance could be improved, and lessons for adding housing to existing 
commercial centers under SCAG's 2% solution. 

Building on the 2004-05 work, the SBCCOG conducted the 2005-06 study that identified places that could absorb high-density 
housing without generating traffic congestion. This study involved research into an additional existing mixed-use center in order to 
validate the knowledge gained from analyzing the first three and analyzed economic data for the three study-centers studied in 2004
05. The 2005-06 study also included research of commercial corridors that provided understanding about the potential for 
converting commercial strips into "linear centers".

Objectives:
Virtually every city in the South Bay has property that will be redeveloped over the next 20 years, including green, grey and brown 
fields as well as replacement of obsolete structures.  Each of these situations is an opportunity for implementing the 2% Strategy.  
The knowledge base created by the research and the subsequent guidelines will address choices faced by cities and developers 
about density, the optimal nature of the mix in a planned center, effective circulation systems, and other design factors that have 
been found to influence transportation performance in the context of the suburban form found in the South Bay and elsewhere in the
region.  Completion of this 3-year program will result in knowledge-based guidance to cities that will help them absorb higher 
density development projects while responding to the legitimate concerns of those opposing the density. 

The objectives of this project is to provide guidance to South Bay cities on how to implement SCAG's 2% Strategy in the South 
Bay in a way that will result in high performing, compact mixed-used centers that respond to constituents' concerns about increased 
density.

This year's work product will summarize the research conducted over the three year study period including the study of 2 additional 
corridors and a report on lessons learned which will then be used to develop implementation guidelines for cities intending to 
implement some form of SCAG’s 2% strategy.  Cities will be working together to create this guideline document through the 
SBCCOG Livable Communities Working Group under the guidance of a consultant team.

Previous / Objectives

07-065.SBCC1 South Bay 2% Strategy Implementation (Cons) HARRIS CARRERASMgr: Proj Mgr
Sub region: SBC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $112,957

0 0 0 0 0 0 0 0 100,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

12,957

3rd Party

0 100,000 0 0 0 0 0 0 12,957 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Replicate two additional linear centers from the analysis conducted in 2005-06
2 Develop report summarizing lessons learned from all previous studies.
3 Develop guideline document that supports implementation of 2% strategy for the South Bay.

Products Q1 Q2 Q3 Q4

1 Final report on analysis of two selected linear centers.
2 Final report on lessons learned.
3 Final guideline document.

Project Addresses the following Planning Emphasis Areas
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Planning Factors

Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

New project.  Will serve to consolidate ongoing and prior projects including the SGVCOG-organized Summit on Growth held in 
2004, and an initiative to study selected transportation corridors in the subregion.

Objectives:
Identify and select at least four cities in the San Gabriel Valley, with potential to implement plans and/or projects consistent with 
the Compass Blueprint principles, as Demonstration Project partners. Develop specific growth visions, land use plans, 
implementation strategies and supporting materials for the partner cities.  Work should focus on mixed-use redevelopment and infill
near existing and potential transit facilities that will support planning investment in potential transit development and help realize 
the Compass Blueprint Growth Vision.  Working with the cities, develop site-specific action plans to assist with implementation 
efforts.

Previous / Objectives

07-065.SGVC2 2% Compass Strategy - obo SGV HARRIS BUTALAMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $310,631

0 0 0 0 0 0 0 0 275,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

35,631

3rd Party

0 275,000 0 0 0 35,631 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Coordinate with subregional and local planning officials and stakeholders.  Review the status of ongoing 

and/or planned development projects and planning studies in the project area consistent with the Compass 
Blueprint.

2 Identify and select at least four cities as Demonstration Project partners and specific study area(s) within 
each city.  Develop a scope of work for each city with input from each of the relevant parties incuding city, 
county, SGVCOG, SCAG, and other stakeholders.  The work programs should use SCAG resources 
available through the Compass Blueprint program as appropriate (e.g. return on investment analysis, photo-
simulations, satellite video fly-throughs)

3 Create detailed plans for the study area(s) in each city.  Plans may include but are not limited to, conceptual 
visions, identification of specific opportunity areas/parcels land-use recommendations, urban design 
solutions, context-sensitive design, market analysis, etc.  Plans shall support the Compass Blueprint Growth 
Vision and 2% Implementation Strategy.

4 Create detailed implementation action plans for the study area(s) in each city that identify specific 
institutional and financial strategies to enable the changes recommended in Step 3 and incentivize private 
sector investment.

Products Q1 Q2 Q3 Q4

1 Report on on-going and planned projects and studies
2 Four city-specific scopes of work
3 A detailed planning report for the study area(s) in each city (4 total) which may include multi-media elements

such as photo-simulations and satellite video fly-throughs.
4 Implementation action plans for each city (4 total)

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Support transit capital Investment through effective systems planning5
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Planning Factors

Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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07-070 Modeling

Objective:

Provide modeling services in support of developing and implementing the Regional Transportation Plan (RTP), Federal and State 
Transportation Improvement Programs, and other major transportation project studies.  Maintain and improve models to more 
effectively forecast travel demand and estimate resulting air quality.  Provide support and coordination for regional and sub 
regional modeling programs.  Continue ongoing collaborative model improvement efforts with OCTA, LACMTA, Caltrans, 
Metrolink, and other state and federal agencies.  Major model improvement projects include validating SCAG's enhanced Regional 
Travel Demand Model for the 2007 RTP, conducting Highway Inventory Update, initiating the development of the Weekend 
Travel Demand Model, developing the Sketch Plan Model, and the Phase II of the Model Network Database Management System.

Past accomplishments:

Completed the development of SCAG's Regional Travel Demand Model, conducted sensitivity analysis, and used the new 
Regional Travel Demand Model to conduct Year 2003 Model Validation.

Completed the Heavy Duty Truck model improvement project.

Completed the Modeling software transition support from TranPlan to TransCAD software platform.

Completed the Model Network Management project.

Provided modeling services for major transportation projects included: 1) PM2.5 Conformity Analysis, 2) the 2004 RTP 
Amendment, 3) 2006 RTIP Modeling and analysis and 4) Model runs input to the 2007 AQMP.

Continued efforts through the Modeling Task Force to coordinate the activities of the various modeling agencies throughout 
Southern California.  In addition, SCAG continues to promote model consistency through an active sub regional modeling program

Manager: LEELead Dept: ISD

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-070

2,588,192 0 0 0 0 0 0 0 335,328 02,923,520SCAG

1,509,313 0 0 0 0 179,658 0 0 0 52,3571,741,328Scag Consul

0 210,985 0 0 0 0 0 0 27,339 0238,324SubR Staff

0 442,588 0 0 0 0 0 0 57,346 0499,934SubR Consul

4,097,505 653,573 0 0 0 179,658 0 0 420,013 52,357W E Total 5,403,106

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-070

69,000 1,289,060 5,000 30,000 0 0 050,000 335,3282,923,520SCAG 1,145,132

0 0 0 0 1,741,328 0 00 01,741,328Scag Consul 0

0 0 0 0 0 210,985 00 27,339238,324SubR Staff 0

0 0 0 0 0 0 442,5880 57,346499,934SubR Consul 0

69,000 1,289,060 5,000 30,000 1,741,328 210,985 442,58850,000 420,0135,403,106W E Total 1,145,132
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Previous Accomplishments:

Completed the development of  SCAG’s Regional Travel Demand Model, conducted sensitivity analysis, and used the new 
Regional Travel Demand Model to conduct Year 2003 Model Validation.
Completed the Heavy Duty Truck model improvement project.
Completed the Modeling software transition support from TranPlan to TransCAD software platform.
Completed the Phase I Model Network Database Management project.
Provided modeling services for several major transportation projects including: 1) PM2.5 Conformity Analysis, 2) the 2004 RTP 
Amendment, 3) 2006 RTIP Modeling and analysis, and 4) Model runs inputs to the 2007 AQMP.  
Continued efforts through the Modeling Task Force to coordinate the activities of the various modeling agencies throughout 
Southern California.  In addition, SCAG continues to promote model consistency through an active sub regional modeling program.

Objectives:
Provide modeling services in support of developing and implementing the Regional Transportation Plan (RTP), Regional 
Comprehensive Plan, Federal and State Transportation Improvement Programs, and other major transportation project studies.  
Maintain and improve models to more effectively forecast travel demand and estimate resulting air quality.  Provide support and 
coordination for regional and sub regional modeling programs. Continue ongoing collaborative model improvement efforts with 
OCTA, LACMTA, Caltrans, Metrolink, and other state and federal agencies.

Previous / Objectives

07-070.SCGS1 Regional Transportation Modeling Support LEE LEEMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $2,923,520

738,148 406,984 69,000 1,289,060 5,000 30,000 0 0 0 50,000

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

335,328

3rd Party

2,588,192 0 0 0 0 0 0 0 335,328 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

3

Data and Materials

Steps Q1 Q2 Q3 Q4
1 Provide Modeling support for the RTP
2 Provide Modeling support for major transportation studies
3 Provide Modeling support for the subregions
4 Supervise and Manage consultant-assisted and other Model improvement project.
5 Provide support in the form of minutes, agendas, technical memoranda, etc. to Modeling Task Force
6 Continue to maintain and upgrade SCAG’s modeling tools
7 Provide Modeling outputs to the development of 2007 AQMP
8 Provide Modeling supports to sub-regions
9 Conduct Conformity Analysis for RTP and other studies
10 Provide Modeling support to the development of the Regional Comprehensive Plan
11 Provide support to the development of the Air Quality Plan
12 Work with P&P staff to develop an integrated post-modeling procedure
13 Work with MPOs to include SCAG Region in  the next National Personal Travel Survey

Products Q1 Q2 Q3 Q4

1 Model results for RTP, Regional Comprehensive Plan, and various studies
2 Conformity analysis and summary report

Project Addresses the following Planning Emphasis Areas
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Planning Factors

Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

In Phase 1 & 2 SCAG consultant, SH&E, developed an analysis of the current distribution of passenger demand by zone of origin 
across the SCAG region, and estimates of the current patterns of airport utilization by ground origin zone. This analysis utilized the 
most recent passenger surveys that have been conducted at the region’s air carrier airports and a variety of socio-economic data and 
other demand indicators. The study team also conducted a review of state-of-the-art airport demand allocation modeling techniques, 
worked with SCAG to identify agency requirements, and determined the preferred model design. Based on these inputs the 
Consultant will develop a working Air Passenger Demand  Model.

Objectives:

Continue development of the Airport Travel Demand Model.  Complete development of the remaining modeling components, 
develop model documentation, and complete staff training.

Previous / Objectives

05-070.SCGC4 Airport Travel Demand Model LEE AINSWORTMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $100,000

0 0 0 0 0 0 100,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

88,530 0 0 0 0 11,470 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Complete the development of the Destination Choice Model and Mode Choice Model.
2 Based on the survey results,  recalibrate the Model and perform model validation.
3 Develop future year model inputs and run the future year model.
4 Prepare technical documentation for models, develop users manual, and conduct training.

Products Q1 Q2 Q3 Q4

1 Completed modeling components - trip distribution, mode choice models
2 Validated Airport Model with Year 2003 modeling results.
3 Future year airport forecasts
4 Model documentation and staff training

Project Addresses the following Planning Emphasis Areas
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

Heavy Duty Truck Model Improvement Project, Phase I.  Phase I effort was to collect truck survey data to supplement the present 
truck data base in order to improve the trip generation and trip distribution models.

Objectives:
Improve the existing Heavy-duty Truck Model and include updated model input data.

Previous / Objectives

05-070.SCGC5 Heavy Duty Truck Model Improvement LEE AINSWORTMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $175,000

0 0 0 0 0 0 175,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

122,643 0 0 0 0 0 0 0 0 52,357

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

1

OCTA/RCTC/SANBAG

Steps Q1 Q2 Q3 Q4
1 Process and analyze truck travel survey results
2 Improve the Trip Generation Model. The additional truck survey data will be supplemented to the existing 

truck database to provide a more reasonable database to calibrate and validate the various trip rates used in 
the model.  In addition, the consultant will improve the Trip Distribution Model.  The additional truck diary 
data will supplement the existing truck diary database to provide a more reasonable calibration of the friction 
factors used in the gravity model to distribute the three truck types:  1) Light HDT, 2) Medium HDT, and 3) 
Heavy HDT.

3 Improve Assignment process.  Currently, the trucks generated from the HDT model are converted to 
Passenger Car Equivalence (PCE) and are assigned simultaneously with the passenger carrying vehicles.  
The PCEs that are currently used need to be further investigated and modified.  The current PCEs range from 
1 to 3.  The initial PCE values used in the original HDT model, developed by consultants, based on data 
collected in the field, ranged from 1 to approximately 12.

4 Validate the HDT Model.  The HDT model will be validated using 2003 SED data and highway networks 
provided by SCAG.  The validation will consist of validation for each component of the HDT model (trip 
generation, trip distribution, external flow model, sea port and airport related trucks, etc.).

5 Future Forecasts.  Run one future 2030 alternative scenario using the newly calibrated and validated model.  
SCAG will provide the necessary SED and highway network input data.

6 Documentation.  Provide complete documentation for the development used to improve the Heavy Duty 
Truck model in a Final Report.

Products Q1 Q2 Q3 Q4

1 Validated Heavy-Duty Truck Model
2 Model Documentation

Project Addresses the following Planning Emphasis Areas
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1
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Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

In Phase 1 & 2 SCAG consultant, SH&E, developed an analysis of the current distribution of passenger demand by zone of origin 
across the SCAG region, and estimates of the current patterns of airport utilization by ground origin zone. This analysis utilized the 
most recent passenger surveys that have been conducted at the region’s air carrier airports and a variety of socio-economic data and 
other demand indicators. The study team also conducted a review of state-of-the-art airport demand allocation modeling techniques, 
worked with SCAG to identify agency requirements, and determined the preferred model design. Based on these inputs the 
Consultant will develop a working Air Passenger Demand  Model.

Objectives:

The objective of this work item is to create an air passenger database needed for the development of the Air Passenger Model.  The 
consultant will design and conduct travel surveys at each of the Region's airports and summarize the results

Previous / Objectives

05-070.SCGC8 Airport Travel Demand LEE AINSWORTMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $250,000

0 0 0 0 0 0 250,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

221,325 0 0 0 0 28,675 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Develop a Survey Plan including a survey strategy and survey materials.
2 Conduct travel surveys at the major regional airports
3 Summarize and analyze survey results.

Products Q1 Q2 Q3 Q4

1 Completed Airport Travel Survey

Project Addresses the following Planning Emphasis Areas
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

Upgraded the Unix operating system, maintained the Unix system, developed software for modeling staff, improved the preparation 
of the inputs to the EMFAC2002 program and designed programs for the new travel demand model.

Objectives:
Maintain the Unix machines and AIX operating system.  Design programs to improve the modeling capabilities.

Previous / Objectives

06-070.SCGC01 AIX & Modeling Support (Year 3) LEE WANGMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $50,000

0 0 0 0 0 0 50,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

44,265 0 0 0 0 5,735 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Develop new application programs to provide visibility to the modeling staff, and new tools for modeling 

analysis, after completion of a model runs
2 Continue the development of a software to convert transit customer information system to SCAG’s Transit 

Model inputs
3 Design software to implement the EMFAC2005 emission software
4 Maintain the UNIX data base while the Modeling Section concentrates on the PC application.

Products Q1 Q2 Q3 Q4

1 Un-interrupted UNIX System support
2 Development of various programs to check the accuracy of the model inputs
3 Upgraded the existing modeling software

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

Phase I Model Network Database Management System.  The objective of Phase 1 was to develop the general system design for 
managing SCAG's highway networks.

Objectives:
Accuracy and consistency among Highway and Transit networks used in RTP, TIP, and AQMP scenarios across various horizon 
years is essential.  This project will enhance this replacement through the use of a master network database upon which to build 
various networks by adding specific projects.

Previous / Objectives

06-070.SCGC06 Model Network Database Mmgt. Sytstem (Phase II) LEE BHATMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $85,000

0 0 0 0 0 0 85,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

75,250 0 0 0 0 9,750 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Review the products developed in the Phase I of the Model Network Database Management System
2 Develop methodology for the  seamless integration of GIS and Transportation Networks.
3 Conflate the model networks to in-house GDT database.
4 Develop the Transit network database Management architecture which will integrate with the highway 

network
5 Import RTP & TIP transit projects
6 Create the Final Report/User's Guide and provide software training to staff

Products Q1 Q2 Q3 Q4

1  GDT based network management tools.
2 Final Report and User Guide
3 Model network conflated to GDT street database

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

None.

Objectives:
The objective of this effort is to develop user friendly tools to extract real-time traffic data from Traffic Management Systems such 
as the City of Los Angeles' ATSAC system database.  The ATSAC data will be used to update SCAG's Regional Modeling 
database.  ATSAC is the Automated Traffic Surveillance and Control system, a computer-based traffic signal control system that 
monitors traffic conditions and system performance.  Currently installed in the City of Los Angeles at approximately 3,100 of the 
4,300 signalized intersections in the city.  Some of data collected are volumes and speeds.

Previous / Objectives

06-070.SCGC10 ATSAC Data Retrieval LEE IWAIMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $53,089

0 0 0 0 0 0 53,089 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

47,000 0 0 0 0 6,089 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Develop a user-friendly software to extract speed/volume database from the City of Los Angeles' Automated 

Traffic Surveillance and Control system (ATSAC).
2 Extract 2006-2007 data by hour, by time periods (AM,MD,PM,and NT) for peak hour and annual weekday 

average daily volumes and average speeds for each time period, as well as for a peak hour
3 Develop User manual and Final report

Products Q1 Q2 Q3 Q4

1 User-Friendly software
2 Year 2006-2007 volume and speed database
3 Final Report

Project Addresses the following Planning Emphasis Areas
Project monitoring6
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

New project.

Objectives:
The goal of this effort is to develop a strategy for SCAG to develop a land use model.  The strategy will identify data needs, work 
tasks, staffing needs, schedule, costs, incremental development options, and a phasing plan.  Based on the strategy, the consultant 
will develop a detailed scope of work describing the work tasks needed to develop SCAG’s land use model.

Previous / Objectives

06-070.SCGC11 Land Use Transportation Model Assessment LIU CHANGMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $28,239

0 0 0 0 0 0 28,239 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

25,000 0 0 0 0 3,239 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Inventory/describe existing state of the art land use models and identify SCAG’s potential applications for a 

land use model (July 2006 – September 2006)
2 Select a modeling approach and develop an incremental implementation strategy – identify costs and benefits 

(September 2006 – October 2006)
3 Produce a detailed scope of work to develop a land use model (October 2006 – December 2006)

Products Q1 Q2 Q3 Q4

1 Memorandum inventorying existing land use models and identifying SCAG’s land use modeling needs
2 Land use model implementation strategy
3 Scope of Work to develop a land use model

Project Addresses the following Planning Emphasis Areas
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

The Regional Highway Inventory was last updated in 1999.

Objectives:
Update service attributes of the regional freeways and arterials.  Incorporate signal locations.

Previous / Objectives

07-070.SCGC02 Highway Inventory Update LEE BURKEMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $500,000

0 0 0 0 0 0 500,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

442,650 0 0 0 0 57,350 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Compile existing sources of data
2 Conduct field survey.
3 Integrate with existing inventory data
4 Write Summary Report

Products Q1 Q2 Q3 Q4

1 Updated highway Inventory database
2 Summary and Methods Report

Project Addresses the following Planning Emphasis Areas
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

New project

Objectives:
Develop  sketch plan model's) to provide tools for quickly testing many scenarios, assumptions, and performance measures.  The  
model will be user friendly which will allow planners to  test global policies and screen a large number of transportation 
improvement scenarios.  This will reduce the amount of alternatives to be run on the regional demand model for more rigorous 
analysis.  The modeling area will also include adjacent counties to the SCAG region.

Previous / Objectives

07-070.SCGC03 Sketch Plan Model LEE HUANGMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $120,000

0 0 0 0 0 0 120,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

106,236 0 0 0 0 13,764 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Determine the  requirements and criteria for the sketch plan model(s).  Requirements will be based on 

complete coordination with the modeling and planning staff.
2 Develop aggregations of the TAZs (CSA and RSA) for SCAG and the adjacent counties.  The sketch plan 

model(s) will be designed to operate at the Traffic Analysis Zone (TAZ) level or at aggregated levels such as 
the City Statistical Analysis (CSA) or Regional Statistical Analysis (RSA) levels.

3 Develop the sketch plan modeling tools.  The modeling tools will not be restricted to one model, but will be 
designed to provide quick results for specific scenarios to be tested (i.e., alternatives to land use, mitigations 
to "hot spots", fares, pricing, etc.).

4 Validate the Sketch Plan Model.  The sketch plan model(s) will be validated against the regional model, 
which will have gone through a series of sensitivity tests.

5 Prepare final report and user documentation.  The report will describe the methodology developed for sketch 
plan model or tools and the validation process and results.  The user documentation will be written for non 
modelers in an easy to understand, step by step, non-technical style.

Products Q1 Q2 Q3 Q4

1 Sketch plan model(s).  The product will include all  softwares,  tools, etc. used to develop the model(s).
2 User documentation.  This document will be written in a non-technical easy to follow style for non modelers.
3 Final Report.  This document will describe the methodology developed for each model and the validation 

process and results.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4
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Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

Weekend travel characteristics were gathered in the Year 2001 Travel Survey.

Objectives:
SCAG seeks to develop a Travel Demand Model to forecast weekend travel.   As part of the Year 2000 Post Census Travel Survey, 
SCAG collected travel survey data for weekends.  In addition, Caltrans gathers limited traffic information on weekends.  SCAG 
proposes to use this data to develop a Weekend Travel Demand Model for Southern California.

Previous / Objectives

07-070.SCGC04 Weekend Travel Demand Model LEE HUANGMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $100,000

0 0 0 0 0 0 100,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

88,530 0 0 0 0 11,470 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Summarize and review weekend travel survey data
2 Estimate the weekend trip generation model, distribution and mode choice models based on SCAG's 

Regional Travel Survey.
3 Revise the highway network assignment process including refinement of the multimodal assignment 

methodology and investigation of volume-delay curves for weekend travel patterns.
4 Consultant training of staff for model development and implementation

Products Q1 Q2 Q3 Q4

1 Preliminary estimated Weekend Travel Demand Model

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3

Project Addresses the Following Planning Factors

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

A new Regional Travel Demand Model was developed.

Objectives:
Review current regulatory requirements, research emerging modeling theory/practice, and review transportation/land use modeling 
methods; assist in implementing SCAG’s new Regional Model and optimizing the modeling procedures; assist in developing SCAG
near-term work program including: prioritizing future model improvements and developing work scopes describing the work tasks; 
provide project level support, including developing study methodologies; and assist in reviewing/analyzing model results, and 
documenting the model results/processes.

Previous / Objectives

07-070.SCGC05 Expert Support on Travel Demand Model LEE IWAIMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $50,000

0 0 0 0 0 0 50,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

44,265 0 0 0 0 5,735 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Review current regulatory requirements, research emerging modeling theory/practice, and review 

transportation/land use modeling methods
2 Assist in implementing SCAG’s new Regional Model and optimizing the modeling procedures.
3 Assist in developing SCAG near-term work program
4 Provide project level support, including developing study methodologies; assist in reviewing/analyzing 

model results, and documenting the model results/processes.

Products Q1 Q2 Q3 Q4

1 Technical Memorandum describing emerging modeling practice

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

The previous Arterial Speed Study developed a cost-efficient methodology for gathering speed data for the various levels of 
arterials throughout the SCAG Region that is sufficiently accurate for model validation purposes and potential congestion 
monitoring uses.  The Consultant conducted targeted speed surveys needed to develop new volume/delay functions.

Objectives:

The impetus for this project is the increasing significance of travel demand model speeds on emission estimates used to establish 
attainment demonstrations in the AQMP/SIP and to develop conformity determinations.  Field surveys are required to gather 
additional arterial speed data needed to refine the model's volume/delay functions and validate the model's forecasted speeds.

Previous / Objectives

07-070.SCGC07 Arterial Speed Study LEE IWAIMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $200,000

0 0 0 0 0 0 200,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

177,060 0 0 0 0 22,940 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Develop survey plan.
2 Conduct field surveys.
3 Summarize speed survey data  and analysis results.
4 Develop Final Report documenting  the survey process and results.
5 Revise Speed Curve

Products Q1 Q2 Q3 Q4

1 Arterial Speed Study Final Report
2 Summarized speed data and speed survey data base
3 Revised Speed Curve

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

This is a new project

Objectives:
This project will explore the feasibility of activity based travel demand modeling for Southern California.  Activity based models 
are considered the state-of-the-art in travel demand modeling.  Long preferred over the standard 4 step models by academia, they 
have recently been implemented in places such as New York City, San Francisco, Portland and Columbus, Ohio.  This project 
would evaluate the benefits of the activity based model implementations and determine if its success could be replicated in the 
SCAG region.

Previous / Objectives

07-070.SCGC08 Activity Based Travel Demand Model Feasibility St LEE JEIHANIMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $30,000

0 0 0 0 0 0 30,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

26,559 0 0 0 0 3,441 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Literature review
2 Review current applications from other MPOs
3 Develop strategies and scope of work for implementing an activity based travel demand model

Products Q1 Q2 Q3 Q4

1 Summary of findings from Literature Review
2 Report of current MPO applications
3 Strategies for implementing the activity based travel demand model

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

The NLACO Subregion has worked with SCAG for the past several years to make sure that the North LA County Traffic Model is 
consistent with SCAG’s Regional Model.

Objectives:
The objective of the North LA County (NLACO) Modeling Maintenance Project is to perform the necessary updates in order for 
the North LA County’s (NLACO) Sub regional Model (the Enhanced Antelope Valley Transportation Model) to maintain 
consistency with SCAG’s Regional Model.  The EAVTAM will be updated with current land use, transportation system changes, 
modeling assumptions, and modeling methodologies.  Additionally, the EAVTAM Model needs to be updated annually as the 
NLACO Subregion is one of the SCAG’s fastest growing areas.  Note: The EAVTAM model has been and continues to be utilized 
for NLACO multi-jurisdictional transportation planning and urban planning projects.  Updated information is critical to the 
continued success of these projects and for future planning projects.

Previous / Objectives

05-070.NLAS1 NLA Modeling Maintenance Project LEE AINSWORTMgr: Proj Mgr
Sub region: NLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $24,851

0 0 0 0 0 0 0 22,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

2,851

3rd Party

0 22,000 0 0 0 0 0 0 2,851 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Model Validation/Calibration for base year scenario.
2 Conduct horizon year modeling runs
3 Hold project update meeting with TAC
4 Develop and submit an EAVTAM model documentation report.
5 Develop and submit an EAVTAM model user’s guide.
6 Submit quarterly reports, timesheets, and in-kind match reports per SCAG policies.

Products Q1 Q2 Q3 Q4

1 Future year model runs. (AM, PM, Mid-Day, and Night Periods) for the NLACO modeling area.
2 EAVTAM model documentation report and Model User's Guide

Project Addresses the following Planning Emphasis Areas
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Collected City Screenline data; conducted additional traffic counts along High Flow Arterials; and verified SCAG network along 
High Flow Arterials routes

Objectives:
Conduct video inventory of High Flow Arterials routes; add additional network detail to SCAG network; validate new High Flow 
Arterial model and identify impacts of converting existing Arterials to High Flow.

Previous / Objectives

06-070.CLAS2 High Flow Arterials Modeling LEE AINSWORTMgr: Proj Mgr
Sub region: CLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $29,369

0 0 0 0 0 0 0 26,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

3,369

3rd Party

0 26,000 0 0 0 0 0 0 3,369 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Conduct video inventory of High Flow Arterial Network
2 Incorporate network edits into SCAG network
3 Create model scenarios and runs for with and without High Flow Arterials projects
4 Prepare impact report for converted Arterials

Products Q1 Q2 Q3 Q4

1 Updated SCAG model that simulates High Flow Arterials
2 Model Validation report
3 Traffic flow maps for High Flow Arterials

Project Addresses the following Planning Emphasis Areas
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4
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Previous Accomplishments:

Updated and refined the RIVSAN Model's network.  The refined network incorporated current general plan circulation elements 
and the TUMF network.

Objectives:
Update the zone system and Socio-Economic Data (SED) for the Western Riverside Subregion.

Previous / Objectives

06-070.WRCS1 Western Riverside TAZ Update LEE AINSWORTMgr: Proj Mgr
Sub region: WRC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $14,668

0 0 0 0 0 0 0 12,985 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,683

3rd Party

0 12,985 0 0 0 0 0 0 1,683 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Align TAZs to street centerline and Year 2000 census boundaries.
2 Have local jurisdictions review the existing and future year SED forecast.  Coordinate city comments and 

response and communicate recommended changes back to SCAG.
3 Incorporate city comments and changes to SED and TAZ system into RIVSAN Model.

Products Q1 Q2 Q3 Q4

1 Revised RIVSAN zone system (TAZs)
2 Updated existing and future year SED forecasts

Project Addresses the following Planning Emphasis Areas
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

The City of Los Angeles has at various times, and at SCAG's request, transferred data to SCAG for modeling purposes.

Objectives:
SCAG Modeling Group is currently upgrading their Travel Demand Model for the upcoming 2008 RTP.  SCAG requires very large
amounts of data to calibrate and validate the model.  In addition, growth trend data is required for future model input.  This leads to 
the current problem of providing timely data to SCAG.  This project will provide data for the SCAG model as well as establish a 
framework for transferring in an electronic format, critical future model data to SCAG.

Previous / Objectives

07-070.CLAS1 Transfer of ATSAC, Traffic Count and Developmen LEE IWAIMgr: Proj Mgr
Sub region: CLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $56,479

0 0 0 0 0 0 0 50,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

6,479

3rd Party

0 50,000 0 0 0 0 0 0 6,479 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Identify electronic sources of data
2 Design the data structure required for input into Travel Demand Model
3 Obtain test dataset
4 Load Test Data and refine data transfer methodology
5 Create post-processing computer programs for all datasets
6 Obtain final dataset
7 Load final data and identify update schedule
8 Establish automatic data transfer protocols

Products Q1 Q2 Q3 Q4

1 Report identifying electronic sources of data
2 Report containing data structure definition/design
3 Test dataset report
4 Report on refined data transfer methodology
5 Post-processing computer applications/programs for all datasets
6 Final dataset loading report
7 Load final data and automatic data transfer protocols report
8 Updated model input files

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1
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Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Completed conversion of SCAG TranPlan Model to the City standard of EMME/2.

Objectives:
The City of Los Angeles has developed a Travel Demand Simulation Model based on the SCAG 2004 RTP Model.  SCAG is 
currently upgrading their model to run on a new software platform.  Consistency must be maintained in order to compare the results 
of the City model to the SCAG model.  LADOT has a MOU with SCAG mandating that the City model and SCAG model remain 
consistent and up to date.  As updates are made to SCAG’s regional model relative to socioeconomic data assumptions, roadway 
network and/or mode splits, the City of Los Angeles model has to be updated.  In addition the MOU states that the City will identify
and report regionally significant changes back to SCAG in order to enhance future versions of the SCAG model.

Previous / Objectives

07-070.CLAS2 Travel Demand Model Update LEE JEIHANIMgr: Proj Mgr
Sub region: CLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $112,957

0 0 0 0 0 0 0 100,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

12,957

3rd Party

0 100,000 0 0 0 0 0 0 12,957 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Document updates required for consistency with SCAG Model
2 Traffic Analysis Zone System update
3 Update Transit and Highway Network
4 Update Socio-Economic Data
5 Model Validation and Calibration

Products Q1 Q2 Q3 Q4

1 Model difference document
2 Revised TAZ Map
3 New Transit and Highway Network Data Files
4 New Socio-Economic Database
5 Model Calibration results report
6 Model Databank and Plots

Project Addresses the following Planning Emphasis Areas
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Arroyo Verdugo Cities currently have their own city level traffic model.  The traffic model are not "interconnected".

Objectives:
The purpose of this project is to develop one integrated sub regional model.  The model will be built off the existing city models 
and be consistent with SCAG's Regional modeling methodology.  Sub regional modeling inputs will be based on SCAG's current 
growth forecast.

Previous / Objectives

06-070.AVGC1 Arroyo Verdugo Traffic Modal Coordination LEE AINSWORTMgr: Proj Mgr
Sub region: AVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $45,183

0 0 0 0 0 0 0 0 40,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

5,183

3rd Party

0 40,000 0 0 0 0 0 0 5,183 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Review and inventory existing city traffic models.
2 Develop an integrated zone system covering the subregion -  consistent with existing city models and Year 

2000 Census geography.
3 Develop Socio-Economic Data (SED) and highway networks for existing and future year.

Products Q1 Q2 Q3 Q4

1 An integrated TAZ system
2 Existing and future year networks

Project Addresses the following Planning Emphasis Areas
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

Identified study area boundaries and completed the database design, survey forms,  and collected sample data.

Objectives:
Complete the Parking Cost Survey, link the survey database to GIS based model network, and produce final report.

Previous / Objectives

06-070.CLAC1 Downtown Parking Data Collection Model LEE AINSWORTMgr: Proj Mgr
Sub region: CLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $33,887

0 0 0 0 0 0 0 30,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

3,887

3rd Party

0 30,000 0 0 0 0 0 0 3,887 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Complete the Parking Cost Survey
2 Link survey data to GIS based model network
3 Produce final report

Products Q1 Q2 Q3 Q4

1 Parking cost database
2 Final report

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

The existing Imperial County Transportation Model (ICTM) was developed jointly by Imperial County, the Southern California 
Association of Governments (SCAG), and Caltrans District 11 in 1997.  The ICTM is being updated this fiscal year (2005-2006) by 
Caltrans and IVAG as part of the South Imperial Valley Corridor Study. A critical component in the ICTM Model is border travel.  
The purpose of this project is to gather travel characteristics of border trips to develop a new Cross-Border Model.  SCAG’s OWP 
item will directly compliment the work of the South Imperial County Corridor Study and provide valuable information to enhance 
the ICTM.  In addition, results from the Cross-Border Survey will provide useful information to SCAG’s Regional Modeling 
program and serve as the basis for the development of a new Cross Border Model.

Objectives:

The purpose of this study is to develop a travel survey data base of cross-border traffic (autos, trucks, pedestrians).  The consultant 
will conduct surveys of passenger vehicles, trucks, pedestrians at the Imperial/Mexico Border to capture cross-border travel 
characteristics, i.e., origins and destinations, trip purposes, etc. The surveys will include incoming and outgoing trips at the port-of-
entries of Calexico, Calexico East (SR7), and Andrade.  Passenger vehicle, truck, and pedestrian counts will be conducted in 
conjunction with the surveys.  The deliverable of this project will consist of the survey data base of existing autos, trucks, 
pedestrian trips.

Previous / Objectives

06-070.IVGC2 Imperial County Model Update LEE AINSWORTMgr: Proj Mgr
Sub region: IVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $44,053

0 0 0 0 0 0 0 0 39,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

5,053

3rd Party

0 39,000 0 0 0 0 0 0 5,053 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Conduct travel surveys and perform traffic counts
2 Summarize and analyze cross-border survey responses
3 Produce Final Report

Products Q1 Q2 Q3 Q4

1 Final Report

Project Addresses the following Planning Emphasis Areas
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

Developed the Ventura County Model and maintained the model over time.

Objectives:
The objective of this project is to update the current Ventura County Model's structure, model inputs, and modeling software.  The 
new model will be consistent with SCAG's Regional Model's methodology and inputs.  The Model is used to support the sub 
region's transportation planning function.

Previous / Objectives

06-070.VCGC1 Ventura County Traffic Model Update LEE AINSWORTMgr: Proj Mgr
Sub region: VCG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $60,997

0 0 0 0 0 0 0 0 54,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

6,997

3rd Party

0 54,000 0 0 0 0 0 0 6,997 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Create and review base year (2003) model inputs and assumptions.
2 Perform model calibration and model validation.
3 Prepare future year model inputs and perform future year model runs.
4 Implement consistency check with SCAG's model input data and travel forecasts.
5 Install the Model and deliver the model documentation.

Products Q1 Q2 Q3 Q4

1 Validated and Calibrated Ventura County Model
2 Future traffic forecasts
3 Model documentation and Final Report

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

The development of the Arroyo Verdugo Transportation Model is a multi-year project.  The Subregion is currently out to bid for 
first phase of this project.  The first phase, to be completed by June 30, 2006,  includes the development of the model inputs 
(SCAG WBS# 06-070.AVGC1).  The consultant will work closely with the Cities of Burbank, Glendale and Pasadena to develop 
the model networks and socio-economic data input files. The Subregion will perform an extensive review of the model inputs and 
provide feedback to SCAG for updating the Regional Modeling database.

Objectives:
The objective of Phase 2 is to develop a Sub regional Travel Demand Forecasting Model to assist the Subregion to determine future 
transportation needs, analyze the impacts of new developments within the Subregion, provide sub regional input/recommendations 
to SCAG for the development of the Regional Transportation Plan, and to meet county, state and federal analysis requirements.  
The Subregion will develop a consistent modeling approach, capture trip making from the area’s major special generators, 
incorporate heavy-duty trucks into the sub regional model, and insure that the model will accurately replicate existing travel 
patterns.  This phase of the project will focus on completing the model development tasks and producing an operational model.  A 
prime goal of SCAG's sub regional modeling program is to promote model consistency throughout the Region to ensure that the 
various models produce similar results to avoid conflicts caused by dissimilar and competing traffic forecasts.

Previous / Objectives

07-070.AVGC1 Subregional Travel Demand Forecasting Model LEE AINSWORTMgr: Proj Mgr
Sub region: AVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $72,957

0 0 0 0 0 0 0 0 64,588 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

8,369

3rd Party

0 64,588 0 0 0 0 0 0 8,369 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Develop the Model Methodology
2 Incorporate Special Generators and Heavy Duty Trucks
3 Perform Model Validation
4 Future Year Model Runs and Future needs assessment
5 Model Documentation and Training

Products Q1 Q2 Q3 Q4

1 Technical Memorandum summarizing the modeling approach and  the new model job
2 Special Generators and Truck trip tables
3 Technical Memorandum describing the model validation process and results
4 Future Year model forecasts and a Technical Memorandum containing the future model maintenance strategy
5 Final Report,  Model User’s Guide, and  model training

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1
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Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

The City of Los Angeles has at various times, and at SCAG’s request, transferred data to SCAG for modeling purposes.

Objectives:
SCAG Modeling Group is currently upgrading their Travel Demand Model for the upcoming 2008 RTP.  SCAG requires very large
amounts of data to calibrate and validate the model.  In addition, growth trend data is required for future model input.  This leads to 
the current problem of providing timely data to SCAG.  This project will provide data for the SCAG model as well as establish a 
framework for transferring, in an electronic format, critical future model data to SCAG.

Previous / Objectives

07-070.CLAC1 Transfer of ATSAC, Traffic Count and Developmen LEE IWAIMgr: Proj Mgr
Sub region: CLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $169,435

0 0 0 0 0 0 0 0 150,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

19,435

3rd Party

0 150,000 0 0 0 0 0 0 19,435 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Identify electronic sources of data
2 Design the data structure required for input into Travel Demand Model
3 Spatially relate ATSAC locations to model links and intersections
4 Obtain test dataset from ATSAC system
5 Load Test Data and refine data transfer methodology
6 Create post-processing computer programs for all datasets
7 Identify intersections that need improvement for data collection
8 Compare speed and volume data to field surveys
9 Obtain final dataset
10 Load final data and identify update schedule
11 Establish automatic data transfer protocols

Products Q1 Q2 Q3 Q4

1 Data source report
2 Data definition report
3 Test dataset
4 Data transfer methodology report
5 Post-processing computer applications
6 List of intersections that need improvement for data collection
7 Speed and volume data reports and plots
8 Comparison plots of model data to ATSAC and surveyed data
9 Final dataset
10 Automatic data transfer protocols report
11 Training manual

Project Addresses the following Planning Emphasis Areas
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Planning Factors

Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Development of the Imperial Cross Border Model is a two year project.  In FY 05/06 SCAG funded a sub regional consultant 
project to conduct a travel survey at the Imperial/Mexico Border. The purpose of the study is to develop a survey data base of 
border related travel (autos, trucks, and pedestrians) needed to develop a Cross-Border Model.  The contractor will conduct surveys 
of passenger vehicles, trucks, pedestrians at the California/Baja California Border in Imperial County to capture cross-border travel 
characteristics, i.e. - origins and destinations, trip purposes, etc.  The surveys will include both incoming and outgoing trips at the 
Calexico, Calexico East, and Andrade Ports of Entry (POEs).  Additionally, passenger vehicle, truck, and pedestrian counts will be 
conducted in conjunction with the surveys.

Objectives:

Border related travel has a large transportation and air quality impact on the communities within Imperial County.  The current 
method of forecasting border travel is outdated and needs to be improved to provide better border travel forecasts to support sub 
regional and Regional planning efforts.  Based on the travel survey and count databases developed in Cross Border Survey project, 
the Consultant will develop a model capable of forecasting international travel at the three Imperial/Mexico border crossings.    The 
deliverable of this project will include the Cross-Border Model, existing and future international trip tables (autos, trucks, 
pedestrians), and model documentation.  Results from the Cross Border Model will be integrated into Imperial County 
Transportation Model (ICTM).  In addition, SCAG will obtain a copy of the model to improve the forecast of border related travel 
used by SCAG's Regional Transportation Model.

Previous / Objectives

07-070.IVGC1 Imperial County Cross-Border Model LEE AINSWORTMgr: Proj Mgr
Sub region: IVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $73,422

0 0 0 0 0 0 0 0 65,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

8,422

3rd Party

0 65,000 0 0 0 0 0 0 8,422 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Inventory existing cross-border traffic models.
2 Develop cross-border model methodology.
3 Gather/Develop necessary model input data.
4 Calibrate and Validate the Cross-Border Model
5 Produce forecasts of future border crossings.
6 Produce Final Report and deliver trip tables.

Products Q1 Q2 Q3 Q4

1 Inventory existing cross-border traffic models.
2 Cross-border model methodology.
3 Model input data.
4 Forecasts of existing and future border crossings.
5 Fiinal Report both in hard copies and in electronic version.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7
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Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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07-075 Watershed Planning

Objective:

Identification of water quality planning currently underway by public agencies in the Ballona Creek and Los Angeles River 
watersheds.  
Recommendation of opportunities where cooperative water quality planning between Caltrans District 7 and public agencies in 
these watersheds might be possible.
Facilitation of discussion between Caltrans staff/consultants and public agency staff about joint planning and implementation of 
control measures for trash and bacteria pollution in the watersheds.
Assistance, as needed, with Caltrans reports to and meetings with the Los Angeles Regional Water Quality Control Boards.

Past accomplishments:

1.  Preparation of stormwater quality studies that develop the linkage between transportation facilities and runoff water quality and 
water management.
2.  facilitation of inter-agency discussions on water quality cooperation, program integration and opportunities for greater program 
cost-effectiveness.

Manager: PATSAOULead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-075

0 0 0 0 0 0 150,000 0 0 0150,000SCAG

0 0 0 0 0 0 150,000 0 0 0W E Total 150,000

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-075

76,170 0 0 3,000 0 0 00 0150,000SCAG 70,830

76,170 0 0 3,000 0 0 00 0150,000W E Total 70,830
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Previous Accomplishments:

Previous work included the preparation of stormwater quality studies that develop the linkage between transportation facilities and 
runoff water quality and water management; and
Facilitation of inter-agency discussions on water quality cooperation, program integration and opportunities for greater program 
cost-effectiveness.

Objectives:

1.Identification of water quality planning currently underway by public agencies in the Ballona Creek and Los Angeles River 
Watersheds.
2.Recommendation of opportunities where cooperative water quality planning between Caltrans District 7 and public agencies in 
these Watersheds might be possible.
3.Facilitation of discussion between Caltrans staff/consultants and public agency staff about joint planning and implementation of 
control measures for trash and bacteria pollution in the Watersheds.
4.Assistance, as needed, with Caltrans reports to and meetings with the Los Angeles Regional Water Quality Control Board.

Previous / Objectives

07-075.SCGS1 Watershed Planning PATSAOUR GRISETMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $150,000

45,656 25,174 76,170 0 0 3,000 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

0 0 0 0 0 0 150,000 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

0

Steps Q1 Q2 Q3 Q4
1 Assessment of public agency planning of trash and metals TMDL control measures within the Ballona Creek 

Watershed
2 Assessment of public agency planning of trash and metals TMDL control measures within the Los Angeles 

River Watershed
3 Preparation and submittal of reports on public agency planning assessment
4 Identify potential cooperation opportunities and sites where Caltrans and public agencies in the Ballona 

Creek Watershed may be able to jointly develop trash and metals pollution control measures.
5 Identify potential cooperation opportunities and sites where Caltrans and public agencies in the Los Angeles 

River Watershed may be able to jointly develop trash and metals pollution control measures.
6 Facilitate communications between Caltrans and those identified public agency officials interested in project 

collaboration.
7 Assist Caltrans, as needed, in its trash and metals TMDL communications with the Los Angeles Regional 

Water Quality Control Board.

Products Q1 Q2 Q3 Q4

1 Report on the current status of TMDL project planning and implementation by public agencies in the Ballona 
Creek Watershed, emphasizing trash and metals control measures

2 Report on the current status of TMDL project planning and implementation by public agencies in the Los 
Angeles River Watershed, emphasizing trash and metals control measures

3 Report on the potential opportunities for cooperative TMDL planning and implementation in the Ballona 
Creek Watershed

4 Report on the potential opportunities for cooperative TMDL planning and implementation in the Los 
Angeles River Watershed
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Planning Emphasis Areas

Planning Factors

5 Assistance, as needed, with Caltrans reports to and meetings with the Los Angeles Regional Water Quality 
Control Board.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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07-080 Performance Assessment & Monitoring

Objective:

The objective of this program is to provide performance assessment and monitoring of the SCAG region including growth and 
development, transportation system performance, environmental quality, and the socioeconomic well-being of the residents (e.g. 
educational attainment, income and housing affordability).  The results of the monitoring and assessment provide the basis for 
policy-making.

Past accomplishments:

Prepared and released the 2005 State of the Region Report through a press conference.  The release of the report has received very 
prominent media coverage.  Performed outreach activities to stakeholders in the region regarding findings of the State of the 
Region.  Provided staff support to the Benchmarks Task Force.  Assisted CalCOG and California Center for Regional Leadership 
in preparing a Template and Utilization Report as the basis for developing a Region-based Statewide Indicators Report.  
Coordinated the completion of data collection for the annual Highway Performance Monitoring System (HPMS) Report.  
Coordinated with Caltrans on the HPMS training workshops for local jurisdictions in the region.  Completed the VMT reports for 
non-attainment air basins.  Conducted survey and completed a draft report for the 2005 State of the Commute to assess commute 
patterns and behaviors.

Manager: LIULead Dept: ISD

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-080

884,013 0 0 0 0 0 0 0 114,534 0998,547SCAG

194,765 0 0 0 0 25,235 0 0 0 0220,000Scag Consul

0 22,000 0 0 0 0 0 0 2,851 024,851SubR Staff

1,078,778 22,000 0 0 0 25,235 0 0 117,385 0W E Total 1,243,398

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-080

12,000 426,399 40,000 6,000 0 0 010,000 114,534998,547SCAG 389,614

0 0 0 0 220,000 0 00 0220,000Scag Consul 0

0 0 0 0 0 22,000 00 2,85124,851SubR Staff 0

12,000 426,399 40,000 6,000 220,000 22,000 010,000 117,3851,243,398W E Total 389,614
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Previous Accomplishments:

Prepared and released the 2005 State of the Region Report through a press conference.  The release of the report has received very 
prominent media coverage.  Performed outreach activities to stakeholders in the region regarding findings of the State of the 
Region.  Provided staff support to the Benchmarks Task Force.  Assisted CalCOG and California Center for Regional Leadership in
preparing a Template and Utilization Report as the basis for developing a Region-based Statewide Indicators Report.  Coordinated 
the completion of data collection for the annual Highway Performance Monitoring System (HPMS) Report.  Coordinated with 
Caltrans on the HPMS training workshops for local jurisdictions in the region.  Completed the VMT reports for non-attainment air 
basins.  Conducted survey and completed a draft report for the 2005 State of the Commute to assess commute patterns and 
behaviors.

Objectives:
The objective of this program is to provide performance assessment and monitoring of the SCAG region including growth and 
development, transportation system performance, environmental quality, and the socioeconomic well-being of the residents (e.g. 
educational attainment, income and housing affordability).  The results of the monitoring and assessment provide the basis for 
policy-making.

Previous / Objectives

07-080.SCGS1 Performance Assessment & Monitoring LIU CHANGMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $998,547

251,144 138,470 12,000 426,399 40,000 6,000 0 0 0 10,000

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

114,534

3rd Party

884,013 0 0 0 0 0 0 0 114,534 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

3

Data and Materials

Steps Q1 Q2 Q3 Q4
1 Provide on-going performance assessment and monitoring on major activities throughout the region.
2 Conduct research, collect data and perform analysis to develop the annual State of the Region report 

addressing issue areas including population, economy, housing, transportation, environment, education and 
safety.

3 Invite and coordinate with outside experts in preparing the guest essays portion for the annual State of the 
Region report.

4 Conduct on-going outreach for the State of the Region including, for examples, presentations to various 
stakeholders in the region.  Assist in the preparation of the press conference for the State of the Region 
release.

5 Conduct monitoring including, for example, population, employment, household and land use with respect to 
plan objectives.

6 Enhance the exiting highway module of the Regional Transportation Monitoring Information System 
(RTMIS) to monitor transportation performance indicators.

7 Collect data for the annual Highway Performance Monitoring System (HPMS) and prepare the annual report 
for Caltrans.  Develop a web-interface to HPMS data, and integrate it with the RTMIS system.

8 Provide assistance as needed in the development of a region-based statewide indicators report in 
collaboration with CALCOG, California Center for Leadership and other COGs/MPOs in the state

9 Provide staff support to the Benchmarks Task Force.
10 Manage consultant and subregional projects under the Performance Assessment and Monitoring program.

Products Q1 Q2 Q3 Q4

1 2006 State of the Region Report
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Planning Emphasis Areas

Planning Factors

2 Monitoring Report on population, households and employment at the jurisdictional level.
3 Annual HPMS report
4 HPMS web-interface

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Support transit capital Investment through effective systems planning5
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

In 1996, 1998, and 1999 SCAG published the State of the Commute Report. Prior to 1996 this report had been published by the 
Commuter Transportation Services since 1989. This report provided updated information on commuter’s travel behavior and 
attitudes toward the commute, traffic congestion, alternative travel modes, employer transportation programs, high occupancy 
vehicle lanes, and demographic characteristics of workers in Southern California. The survey tracks behavioral and attitudinal 
trends throughout the region, assesses awareness of services or incentives, and provides up-to-date information and data to the 
regional transportation models. The 1999 survey was conducted on a regional level, representing workers within counties of Los 
Angeles, Orange, Riverside, San Bernardino, Ventura, and Imperial.

Objectives:

To develop updated information on commuters' travel behavior and attitudes toward congestion and alternative travel modes.

Previous / Objectives

06-080.SCGC1 2005 State of the Commute LIU CHANGMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $5,000

0 0 0 0 0 0 5,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

4,426 0 0 0 0 574 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Completing the Final Report (the survey and analysis portions of this project was completed during FY05-06)

Products Q1 Q2 Q3 Q4

1 Final Report

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Regional Transportation Monitoring System (RTMIS) was developed by SCAG and is currently one of the major traffic data 
collection programs in SCAG.  It has collected freeway traffic data in the region since January 2003 through a link to Caltrans' 
PeMS database.  RTMIS also provides access to Highway Performance Monitoring System (HPMS) that includes arterial 
transportation data.  The HPMS/RTMIS system has been utilized by internal staff as well as staff from various partner agencies in 
the region.

Objectives:
Highway Performance Monitoring System (HPMS) and Regional Transportation Monitoring System (RTMIS) are the two most 
important information systems to monitor the highway system performance in the region.  The objective of this project is to provide 
an assessment of the technical problems and effectiveness of the RTMIS that also includes a HPMS component.  The project will 
also develop options for the continuing development and effective utilization of a transportation monitoring system, and provide 
recommendations including an implementation plan.

Previous / Objectives

07-080.SCGC1 HPMS/RTMIS Assessment LIU CHANGMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $125,000

0 0 0 0 0 0 125,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

110,662 0 0 0 0 14,338 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Identify agency needs in transportation monitoring and potential applications with respect to the 

RTMIS/HPMS.
2 Identify existing sources of freeway and arterial data collected by the various organizations including state 

and local jurisdictions.  Identify opportunities that existing data sources and collection mechanisms could be 
better integrated at the regional level.

3 Provide an assessment of the existing RTMIS/HPMS including:
 A diagnosis of the technical aspects of the system such as recurring problems and system reliability.
 Identifying the gaps where agency-wide needs (e.g. transportation monitoring, modeling and planning) have 
not been met by the current RTMIS/HPMS in an effective manner.

4 Develop future enhancement and development alternatives so that agency-wide needs could be met in an 
effective and sustainable manner.

5 Provide an evaluation of alternatives.  Provide recommendations including implementation plans with 
respect to the further enhancement of the in-house HPMS/RTMIS and/or strategies for deploying/accessing 
new tools to support the agency-wide needs.

Products Q1 Q2 Q3 Q4

1 Technical memorandum documenting findings of steps 1 to 3 above (including  the technical problems and 
unmet needs regarding the HPMS/RTMIS)

2 Final report documenting findings of steps 1 to 5 above

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7
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Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project

Objectives:
The overall wage level is the most important factor affecting the income level in the region.  This project is aimed at providing a 
better understanding of the wage and job trends in the region and factors affecting the dynamics.  It will contribute to the 
monitoring and assessment of the region’s wage and job performance.

Previous / Objectives

07-080.SCGC2 Analysis of Wage Trends & Dynamics in So. Cal. LIU CHANGMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $90,000

0 0 0 0 0 0 90,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

79,677 0 0 0 0 10,323 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Collect data and information to establish the wage and job trends by sector at the county and regional level 

between 1970 and 2005.
2 Conduct literature review regarding wage and job trends and dynamics in Southern California.
4 Conduct analysis regarding the factors affecting wage and job trends in Southern California.  Factors may 

include, for example, immigration, gender, technological change, and globalization.
5 Identify issues and recommendations regarding monitoring and assessing the region’s wage and job 

performance.
5 Conduct interviews of industry representatives regarding the factors affecting wage and job trends in 

Southern California.
6 Complete a final report incorporating the findings from steps 1-4 above.

Products Q1 Q2 Q3 Q4

1 A final report on wage and job trends and dynamics in Southern California incorporating the findings from 
steps 1-6 above

2 Technical memorandum on wage and job trends by sector at the county and regional level between 1970 and 
2005.  It should also include the results of literature review and interviews of industry representatives 
regarding the factors affecting wage and job trends in Southern California.

Project Addresses the following Planning Emphasis Areas
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Previous Accomplishments:

New Project

Objectives:
Collect building permits from each jurisdiction and geo-code them to a parcel database.  Analyze methods to determine the most 
efficient manner to collect permit data.  Obtain recently approved development tracks for residential properties to determine where 
development can occur in the near future.

Previous / Objectives

07-080.WRCS1 Monitor Building & Occupancy Permits LIU GUITERREZMgr: Proj Mgr
Sub region: WRC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $24,851

0 0 0 0 0 0 0 22,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

2,851

3rd Party

0 22,000 0 0 0 0 0 0 2,851 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Develop a list of fields the will make up the data collected from the local jurisdictions
2 Survey each jurisdiction collects and maintains its permit data.  Be it in paper or electronic form.  Determine 

the different types of electronic data building permits are kept and what database type the information is 
exported out in.

3 Look at various methods for collecting the data and determine the efficiencies and cost for each.
4 Geo-code the collected permit data into a GIS layer.

Products Q1 Q2 Q3 Q4

1 Survey local jurisdictions methods used to collect and maintain building permit data
2 Develop methods that the data can be collected and stored into a single regional database or GIS file
3 Geo-code building permit data.

Project Addresses the following Planning Emphasis Areas
Project monitoring6

Project Addresses the Following Planning Factors

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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07-090 Public Information & Involvement

Objective:

Post-2004 Regional Transportation Plan adoption, SCAG continues to deliver presentations to community-based organizations, 
technical groups, environmental groups, city councils, county transportation commissions, and various conferences, seminars and 
workshops throughout the region.  Consistently, SCAG conducts two - four major external presentations per week.  
SCAG maintains a Communication Management System that enables staff to track, monitor, report and respond to public 
comments on a timely basis.
SCAG staff reviews and updates the agency’s Communication Strategy as well as the Public Participation and Outreach Plan on an 
annual basis.
SCAG continues to make communication materials consistent in terms of primary messages, presentation (content and layout) and 
to brand SCAG with the Resolving Regional Challenges tag line.
SCAG has increased the number of member relations staff in the field to further enhance our relationships with our sub regional 
partners and better communicate SCAG’s programs and initiatives, particularly in the under-represented portions of the region.
In addition, SCAG staff, together with Regional Council members, has made significant progress between SCAG and the 16 
federally-recognized tribes in the SCAG region moving both parties closer to an agreement on Native American participation in 
the regional planning process. 
The number of SCAG special events has increased to eight during the calendar year.  This includes such annual events as the 
General Assembly, Regional Council Retreat, the Regional Economic Forecast Conference, the Housing Summit, the Southwest 
Compact Conference, Goods Movement Roundtable Workshops, the Compass Workshops and the newly added Energy 
Conference.  These SCAG events have been very well attended and are well received.
SCAG produces the eVision newsletter which is produced over six times per year to communicate with the general public, SCAG 
members, partners, subregions and others on SCAG initiatives, upcoming events, Regional Council actions, and other SCAG 
activities.
Major publications such as the Member Handbook and the citizen’s Guide to SCAG are updated on an annual basis.

Past accomplishments:

To establish and effectively communicate the importance of employing regional solutions to Southern California’s many policy 
challenges, enhance SCAG’s profile with the news media, update the public participation and outreach plan, and implement an 
overall integrated communications program.

Manager: RHODESLead Dept: GVT

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-090

1,355,852 0 0 0 0 0 0 0 175,665 01,531,517SCAG

1,355,852 0 0 0 0 0 0 0 175,665 0W E Total 1,531,517

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-090

12,000 696,885 0 0 0 0 00 175,6651,531,517SCAG 646,967

12,000 696,885 0 0 0 0 00 175,6651,531,517W E Total 646,967
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Previous Accomplishments:

Previous public outreach efforts have included presentations, workshops, public meetings, and public hearings to various audiences 
on major SCAG initiatives throughout the SCAG region. SCAG's Communication Management System enables the agency to track,
monitor, report and respond to public comments.  There has been a continuing effort to make communication materials consistent in
terms of primary messages, presentation (content and layout) and to brand SCAG with the Resolving Regional Challenges tag line.  

New staff has been added to further enhance relationships with our sub regional partners and better communicate SCAG’s programs
and initiatives, particularly in the under-represented portions of the region. A new Member Relations team has been created to 
ensure positive member input and participation, create and maintain a positive bond between member transportation commissions, 
cities and counties and SCAG, build strong working relationships with sub regional coordinators, keep members current on their 
membership dues and encourage non-member cities to become members of SCAG.

Strong progress has been made in achieving Strategic Goal #5 towards consultation with the federally recognized tribes in the 
SCAG region.  Efforts are underway to engage the tribes as active members of SCAG and its planning activities.

The communications strategy was updated to enhance SCAG's ability  to effectively communicate the importance of regional 
cooperation and planning.

During the past year, SCAG has conducted a number of significant events to enhance the awareness of SCAG and its activities 
within the region.  There was also an increased focus on the adopted 2004 RTP, and outreach related to goods movement, housing 
and economic issues.

Objectives:
The goals of the public participation program are to:

Establish and effectively communicate the importance of regional governance and employing regional solutions to Southern 
California’s various policy challenges.  Improve communications with member local governments and other key stakeholder 
audiences. Enhance SCAG’s profile with the news media and others who influence and shape policies that affect the Southern 
California region.  Support and supplement outreach efforts through effective media relations, outreach to local governments, 
community organizations, academic groups, business organizations, environmental groups, Native American Tribal Councils and 
minority organizations.  Integrate SCAG’s communications strategy outreach with project and program communications, including 
the 2004 Regional Transportation Plan, Growth Visioning, Regional Comprehensive Plan, State of the Region, goods movement, 
Global Gateways and Southwest Compact, Maglev, Consensus Program and other major initiatives.  Also, with additional staff in 
the area of member relations and sub regional outreach, enhance efforts to develop and nurture relationships with elected and public
officials throughout the SCAG region, especially in the traditionally underrepresented areas, ensure active participation of member 
agencies and identify and pursue new members.  Continue working with neighboring MPOs, border states and Mexico to enhance 
transportation, the economy and the flow of goods in the Southwest region.

Previous / Objectives

07-090.SCGS1 Public Information and Involvement RHODES RHODESMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $1,531,517

417,957 229,010 12,000 696,885 0 0 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

175,665

3rd Party

1,355,852 0 0 0 0 0 0 0 175,665 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Monitor budget/expenditure status, identify issues, prepare regular progress reports, provide input to mid-

year OWP amendment for work element. Provide timely, coordinated and accurate support for the Regional 
Council, committees and task forces.
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Planning Emphasis Areas

Planning Factors

2 Hold regular coordination meetings with staff and consultants associated with other outreach efforts (e.g. 
growth visioning, RTP, State of the Region, Maglev, goods movement, Global Gateways Regions).

3 Conduct outreach efforts for the RTP, the TIP, Growth Visioning, Regional Comprehensive Plan, goods 
movement and other major SCAG initiatives.

4 Develop and Update the Public Participation and Outreach Plan and Communications Strategy as needed.
5 Develop and distribute public information material to educate and inform on major SCAG initiatives 

including the RTP, TIP, growth visioning, goods movement and other planning work.
6 Coordinate and manage special events including the annual General Assembly, Regional Council Retreat, 

Southwest Compact Conference, Regional Economic Forecast Conference, Regional Housing Summit and 
other events as needed.

7 Assist in the development of the FY ’07-08 OWP including development of project scopes and budgets.
8 Through the Member Relations Team, communicate SCAG's policies, plans and programs through 

discussions, presentations and outreach materials on an on-going basis to organizations within the region.  
Continue to provide outreach to traditionally under-represented local governments of SCAG through 
meetings with city, county and other local government elected and appointed officials and staff.

9 Review existing outreach in selected SCAG regions to identify member issues and concerns including 
impediments to member retention and recruitment.  Continue to inform our members on the benefits of 
SCAG and recruit 5 new members.

10 Develop regional leaders through trainings, workshops, and involvement in various SCAG activities, and 
through public outreach and media presentations. Work on developing a leadership form.   Develop a formal 
process to orient new Regional Council members.

11 Finalize the Indian Nation Partnership including sponsoring needed legislation.
12 Work with our neighboring regions to develop the Southern California mega region and participate in the 

Major Metro initiative to develop the Third Century Strategy for the U.S.
13 Create a forum for a business partnership.
14 Communicate with Regional Council members, subregions, counties, cities, businesses, and the public 

through an electronic newsletter.

Products Q1 Q2 Q3 Q4

1 Tracking log of presentations.
2 Powerpoint presentations and printed materials for public meetings.
3 Updated Public Participation and Outreach Plan, Member Handbook, Guide to SCAG, fact sheets, business 

card CDs, Benefits of Membership brochure and events manual.
4 eVision newsletter.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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07-100 ITS

Objective:

To assure consistency of federally funded ITS projects with the Southern California Regional ITS Architecture, pursuant to 23 
CFR 940.9 and 940.11.  To participate in regional ITS development efforts and ongoing outreach with stakeholder agencies.  To 
build staff competency in ITS applications to improve the safety and efficiency of the surface transportation system.  To manage 
ITS corridor studies and the update of the Regional Architecture, including new user services to enhance security and emergency 
response capabilities.

Past accomplishments:

Completed the Southern California Regional ITS Architecture.  Completed Maintenance plan for ongoing update and monitoring 
of the Southern California Regional Architecture.  Completed the Statewide ITS Architecture.  Identified, tracked and monitored 
ITS projects in the RTIP.  Participated in the development of the Statewide ITS Architecture.  Participated in the Regional 
Farecard feasibility analysis effort.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-100

134,194 0 0 0 0 0 0 0 17,387 0151,581SCAG

88,530 0 0 0 0 11,470 0 0 0 0100,000Scag Consul

222,724 0 0 0 0 11,470 0 0 17,387 0W E Total 251,581

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-100

0 69,105 0 0 0 0 00 17,387151,581SCAG 65,089

0 0 0 0 100,000 0 00 0100,000Scag Consul 0

0 69,105 0 0 100,000 0 00 17,387251,581W E Total 65,089
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Previous Accomplishments:

Completed the Southern California Regional ITS Architecture.  Completed Maintenance plan for ongoing update and monitoring of 
the Southern California Regional Architecture.  Completed the Statewide ITS Architecture.  Identified, tracked and monitored ITS 
projects in the RTIP.  Participated in the development of the Statewide ITS Architecture.  Participated in the Regional Farecard 
feasibility analysis effort.

Objectives:

Monitoring and maintaining the Regional ITS Architecture, staffing and maintaining the Regional ITS Working Group, assuring 
consistency of the ITS projects in the RTIP with the Regional ITS Architecture, technical assistance to regional ITS projects, 
update of ITS elements in the Regional Transportation Plan, participation in local, regional and national ITS planning and 
professional activities.

Previous / Objectives

07-100.SCGS1 Regional ITS Planning MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $151,581

41,956 23,133 0 69,105 0 0 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

17,387

3rd Party

134,194 0 0 0 0 0 0 0 17,387 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Update of ITS components for 2007 Regional Transportation Plan.
2 Update ITS project lists in consultation with regional stakeholders.
3 Identify needs for updating the Regional ITS Architecture, including new concepts of operation, projects, 

project sequencing in consultation with regional stakeholders.
4 Update the ITS components for the 2007 Regional Transportation Improvement Program (RTIP)
5 Manage and oversee, as appropriate, consultant work, review work products, provide input, and monitor 

work activities and expenditures.

Products Q1 Q2 Q3 Q4

1 Technical memoranda, project lists, agenda items, minutes of meetings

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Southern California Regional ITS Architecture

Objectives:
To analyze and assess Homeland Security transportation system security needs and to update the Regional ITS Architecture to 
include enhanced Homeland Security/Emergency Services elements

Previous / Objectives

07-100.SCGC1 ITS Architecture Homeland Security Element MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $100,000

0 0 0 0 0 0 100,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

88,530 0 0 0 0 11,470 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1  Issue RFP for consultant assistance to update and amend the Regional ITS Architecture to include enhanced 

Homeland Security/Emergency Services elements.
2 Establish an ITS Architecture TAC, including emergency services participation, to coordinate consultant 

review activities, set schedule and incorporate TAC into input and review process
3 Foster leadership outreach and community dialog on Homeland Security/Emergency service user needs 

issues through variety of input mechanisms such as public meetings and elected official forums
4 Foster interagency outreach and interdisciplinary dialog on Transportation Homeland Security/Emergency 

service user needs issues and opportunities between transportation agencies and law enforcement/emergency 
service community to develop understanding of complimentary operational and system capabilities, through 
hosting a conference on emergency/security response needs, and transportation community assets.

5 Review Transit and Transportation system security needs including detection, interdiction, response and 
recovery, including a regional threat risk assessment, risk impacts, develop recommendations for priority 
transportation security investments, and preliminary cost estimates for priority transportation security 
investments.

6 Develop ITS user needs for HS and EMS, document and analyze current systems and institutional 
procedures, identify and refine ITS user needs, develop a matrix of appropriate institutional needs and 
objectives.

7 Identify appropriate ITS services and necessary institutional arrangements to coordinate development and 
deployment of such services in the ITS Architecture, prioritize user needs and elements.

8 Prepare draft update of the ITS Architecture with refinements to meet HS and EMS user needs, present 
finding, take comments from stakeholders.

9 Prepare and incorporate a final update of the ITS Architecture to reflect refinements to meet HS and EMS 
user service needs.

Products Q1 Q2 Q3 Q4

1 Homeland Security Transportation/EMS Needs Assessment Conference
2 Technical Memoranda on Transportation Security Needs Assessment
3 Update of the Southern California Regional ITS Architecture Homeland Security/Emergency Services 

element
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Planning Factors

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Planning for transit systems management / operations to increase ridership4

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Emphasize preservation of the existing transportation system.7
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07-120 OWP Development & Monitoring

Objective:

Development of the Overall Work Program (OWP) is a required function of the Metropolitan Planning Organization (MPO). The 
OWP provides a detailed description of the planning activities that will be completed by the MPO and its’ partners in the fiscal 
year.

Past accomplishments:

SCAG has produced an OWP for every fiscal year. The document has changed over the years to contain more information. The 
document and the reports of progress are tools used by the entire region to review, monitor and track the progress of planning 
activities throughout the region. Each project contains a detail of previous accomplishments, the current work program and any 
future activities. 

Manager: WAGNERLead Dept: CFO

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-120

2,275,611 0 0 0 0 0 0 0 294,830 02,570,441SCAG

2,275,611 0 0 0 0 0 0 0 294,830 0W E Total 2,570,441

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-120

6,061 1,171,863 0 0 0 0 00 294,8302,570,441SCAG 1,097,687

6,061 1,171,863 0 0 0 0 00 294,8302,570,441W E Total 1,097,687
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Previous Accomplishments:

Developed and managed the FY 05-06 Overall Work Program (OWP). Met Federal and State requirements for managing the 
various grant programs. Managed contracting process for all OWP funded contacting activities. Provided Graphics support for all 
OWP funded in-house graphics activities.

Objectives:

To manage the FY 06-07 OWP, produce quarterly progress reports regarding it's work, and develop the FY 07-08 OWP. To 
provide contracting and graphics support for OWP funded activities.

Previous / Objectives

07-120.SCGS1 FY 06-07 Overall Work Program MOORE VILLANUEVMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $2,570,441

707,565 390,122 6,061 1,171,863 0 0 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

294,830

3rd Party

2,275,611 0 0 0 0 0 0 0 294,830 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Produce the fourth quarter progress report for FY 05-06
2 Produce the final quarterly report for FY 05-06 with closeout costs
3 Prepare and coordinate consultant selection process, including preparation of scope of work and Request for 

Proposal, review and evaluate consultant proposals.  Once a consultant is selected for a project, this task will 
also involve monitoring, administering and coordinating the contract as well as reporting on the progress 
from initiation to completion.

4 Monitor budget/expenditure status, identify issues, prepare regular progress reports, provide input to mid 
year OWP amendment for each work element. Provide logistical support to task forces and SCAG 
committees.

5 Provide coordination and assistance to subregions with development of project scopes, the RFP process, 
project tracking, budget monitoring and invoice and progress report review and approval.

6 Prepare and process SCAG contracts and Memorandum of Understanding including Request for Proposals, 
oversight of consultant selection, preparation of contracts and maintenance of contract records and tracking 
system

7 Develop the first OWP amendment, based on the ROE.
8 Produce the first quarter progress report for FY 06-07.
9 Produce the second quarter progress report for FY 06-07.
10 Produce the third quarter progress report for FY 06-07.
11 Produce the draft FY 07-08 OWP
12 Assist in the development of the FY 07-08 OWP including development of project scopes and budgets
13 Develop OWP amendments as needed
14 Produce the final FY 07-08 OWP.
15 Provide in-house graphics support for OWP funded activities

Products Q1 Q2 Q3 Q4

1 FY 05-06 fourth quarter progress report
2 FY 05-06 final quarterly report with closeout costs
3 FY 06-07 first quarter progress report
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Planning Emphasis Areas

Planning Factors

4 FY 06-07 second quarter progress report
5 FY 06-07 third quarter progress report
7 Draft FY 07-08 OWP
8 Final FY 07-08
9 Executed contracts for all OWP funded consulting and outside support activities
9 OWP amendments

Project Addresses the following Planning Emphasis Areas
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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07-130 Goods Movement

Objective:

SCAG’s goods movement program seeks to effectively integrate the movement of freight into the regional transportation planning 
process. In doing so, SCAG works collaboratively with the county transportation agencies, Caltrans, sub regional organizations, 

Past accomplishments:

Historically, SCAG has been the incubator for the Alameda Corridor project, a rail link that speeds the movement of goods from 
the ports to downtown intermodal yards.  The Alameda Corridor also eliminated traffic conflicts at over 200 grade crossings and 
significantly reduced congestion and delay, as well as noise and air pollution.  Through the Regional Transportation Plan, SCAG 
has supported additional elements of the freight movement network, including Alameda Corridor East, On-Trac, additional freight 
rail line expansions, and highway capacity improvements.   

SCAG’s goods movement program has also developed new concepts to facilitate goods movement and reduce the highway 
congestion that will only grow with the projected increases in freight traffic.  For example, in 2005 SCAG completed the Port and 
Modal Elasticity Study, which determined that container fees predicated upon congestion relief would cause a relatively small 
decrease in overall volume at the Ports of Los Angeles and Long Beach.  Furthermore, SCAG has developed a concept for 
privately-funded, user-supported truck-only lanes on area freeways and has analyzed the value and return on investment this 
project would generate to the trucking industry.  A similar user-fee based proposal to fund the expansion of freight rail lines and 
the further deployment of grade crossing separations has also been developed. 

In addition, SCAG has supported this work and other goods movement efforts around the region through numerous focused studies
on various aspects of the regional goods movement system, including trucking, freight rail, empty marine container logistics, and 
the potential of inland ports.  SCAG has compiled many of these reports into the Goods Movement Knowledge Base, which is a 
web-based, searchable database of goods movement studies.  The knowledge base can be found at: 
http://www.scag.ca.gov/goodsmove/knowledgebase/knowledgebase.asp.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-130

590,478 0 0 0 0 0 0 0 76,503 0666,981SCAG

1,798,487 0 99,375 0 0 233,013 200,000 215,625 0 02,546,500Scag Consul

0 120,000 0 0 0 0 0 0 15,549 0135,549SubR Staff

0 265,000 0 0 0 0 0 0 34,335 0299,335SubR Consul

2,388,965 385,000 99,375 0 0 233,013 200,000 215,625 126,387 0W E Total 3,648,365

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-130

0 296,352 15,000 0 0 0 00 76,503666,981SCAG 279,126

0 0 0 0 2,537,897 0 00 8,6032,546,500Scag Consul 0

0 0 0 0 0 120,000 00 15,549135,549SubR Staff 0

0 0 0 0 0 0 265,0000 34,335299,335SubR Consul 0

0 296,352 15,000 0 2,537,897 120,000 265,0000 134,9903,648,365W E Total 279,126
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the private sector, and numerous other stakeholders to develop plans that will keep freight moving efficiently while minimizing 
negative impacts on the region. In addition, SCAG also undertakes specific studies of various aspects of the goods movement 
system to build understanding of this complex area and support the development of effective policies.
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Previous Accomplishments:

In FY 05-06, SCAG staff continued to work towards building consensus on a regional strategy for both improving the goods 
movement system and mitigating its negative impacts.  To this end, SCAG produced a 'value matrix' to demonstrate to the private 
sector the value that infrastructure investments would generate to them.  In addition, staff continued to outreach and present the 
results of the Port and Modal Elasticity Study to public agencies and private sector shippers and steamship lines.  Also, staff 
participated in collaborative goods movement planning efforts, such as the Multi-County Goods Movement Action Plan and the 
State Goods Movement Action Plan.

Objectives:

To continue to work with goods movement stakeholders throughout the region, including both the public and private sectors, to 
develop strategies and mechanisms for improving the regional goods movement system.

Previous / Objectives

07-130.SCGS1 Goods Movement MACIAS WUMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $666,981

179,924 99,202 0 296,352 15,000 0 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

76,503

3rd Party

590,478 0 0 0 0 0 0 0 76,503 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Continue to work collaboratively with the county transportation commissions and Caltrans districts on the 

Multi-County Goods Movement Action Plan.
2 Provide support for monthly meetings of the Goods Movement Task Force.  This stakeholder group provides 

recommendations to the SCAG Transportation and Communications Committee on goods movement and on 
the related elements of the 2007 Regional Transportation Plan.

3 Provide assistance and support as needed for the SCAG Southwest Compact Task Force
4 Maintain and update as needed the Goods Movement Knowledge Base
5 Interface with modeling staff for freight data development and modeling for 2007 RTP

Products Q1 Q2 Q3 Q4

1 Meeting agendas and minutes for Multi-County Goods Movement Action Plan
2 Meeting agendas and minutes for the Goods Movement Task Force
3 Draft goods movement sections of the 2007 Regional Transportation Plan

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 228 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Prepared technical memorandum on existing conditions; assessed growth in freight demand and trends in the logistics industry; 
evaluated economic, environmental, and community impact of freight movement generators and facilities; identified and evaluated 
strategies for improving the movement of goods.

Objectives:

The objective of the Multi-County Goods Movement Action Plan is to work with the County Transportation Commissions and 
Caltrans to develop a regional consensus and framework for improving the goods movement system, which includes the Ports, 
trucking, freight rail, intermodal facilities, and air cargo, etc., as well as mitigating negative community and environmental impacts. 
This work element is a portion of the Multi-County Goods Movement Action Plan funded by CPG carryover from FY 05-06.

Previous / Objectives

05-130.SCGC06 Multi-County Goods Movement - CPG Carryover MACIAS WUMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $49,500

0 0 0 0 0 0 49,500 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

43,822 0 0 0 0 5,678 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Identify strategies for mitigating the effects of goods movement on local communities and the environment
2 Develop Multi-County Goods Movement Action Plan report and identify institutional/funding arrangements 

needed to implement the plan

Products Q1 Q2 Q3 Q4

1 Technical memorandum on the mitigation of community and environmental impacts of goods movement 
activities

2 Multi-County Goods Movement Action Plan

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Prepared technical memorandum on existing conditions; assessed growth in freight demand and trends in the logistics industry; 
evaluated economic, environmental, and community impact of freight movement generators and facilities; identified and evaluated 
strategies for improving the movement of goods.

Objectives:

The objective of the Multi-County Goods Movement Acton Plan is to work with the County Transportation Commissions and 
Caltrans to develop a regional consensus and framework for improving the goods movement system, which includes the Ports, 
trucking, freight rail, intermodal facilities, air cargo, etc., as well as mitigating negative community and environmental impacts.  
This work element is a portion of the Multi-County Goods Movement Action Plan funded by partnership planning funds.

Previous / Objectives

05-130.SCGC11 Multi-County Goods Movement - Partnership Plan MACIAS WUMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $265,000

0 0 0 0 0 0 265,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

0 0 99,375 0 0 0 0 165,625 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

LACMTA

Steps Q1 Q2 Q3 Q4
1 Identify strategies for mitigating the effects of goods movement on local communities and the environment
2 Develop Multi-County Goods Movement Action Plan report and identify institutional/funding arrangements 

needed to implement the plan

Products Q1 Q2 Q3 Q4

1 Technical memorandum on the mitigation of community and environmental impacts of goods movement 
activities

2 Multi-County Goods Movement Action Plan

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

During FY 05-06, the consultant completed the first two tasks of the study and began work on the third.  The first task involved 
defining the concept and purpose of an Inland Port facility and developing various Inland Port scenarios to be analyzed further in 
subsequent tasks.  The second task involved describing existing Inland Port concepts both in the SCAG region and elsewhere, such 
as Virginia and Texas.  The third task is to conduct interviews and surveys to determine the feasibility and potential demand for 
alternative Inland Port concepts.

Objectives:
To determine the potential benefits an Inland Port could provide to both the public and private sectors, such as reduced highway 
congestion and community impacts, improved air quality, and increased supply chain efficiency and reliability.  In doing so this 
study will examine goods movement interrelationships between truck, ocean, rail, and air cargo, and how an Inland Port could 
facilitate the movement of goods within and between each of these modes.  This is the second year of a 2 year study.

Previous / Objectives

06-130.SCGC01 Inland Port Feasibility Study - Year Two MACIAS WUMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $200,000

0 0 0 0 0 0 200,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

177,060 0 0 0 0 22,940 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Conduct interviews and surveys to determine the feasibility and potential demand for alternative Inland Port 

concepts
2 Estimate the costs and benefits of the proposed Inland Port concepts
3 Final report: Evaluate the feasibility of alternative Inland Port concepts and sites

Products Q1 Q2 Q3 Q4

1 Report on surveys and interviews, with detailed appendicies.  Working papers on operational and 
commercial feasibility of Inland Port scenarios.

2 Working paper on the costs and benefits of proposed Inland Port concepts as well as mitigation measures and 
costs as needed.

3 Final report on evaluation of alternative Inland Port concepts and sites, and project data in compatible 
formats.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4
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Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Identify and rank emission reduction measures in terms of cost-effectiveness; estimate emission reductions possible with available 
funding.  This project is a continuation of project 06-130.SCGC9 that was funded in BA1.

Objectives:
Develop a detailed strategy for investing a potential $10 billion in funding for mitigation of the environmental impacts of goods 
movement in the SCAG region.  The strategy will consider all types of emission reduction measures, including new equipment, 
alternative energy sources, add-on and retrofit technologies, and operational changes applicable to ocean-going vessels, harbor 
craft, cargo handling equipment, locomotives, and trucks that carry goods through the region.

Previous / Objectives

06-130.SCGC09 Goods Movement Air Quality Strategy - Year Two MACIAS WUMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $400,000

0 0 0 0 0 0 400,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

354,120 0 0 0 0 45,880 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Develop a prioritized list of emission reduction strategies according to cost-effectiveness and total emission 

reductions
2 Solicit input on the Mitigation Priority Report
3 Draft Action Plan for environmental mitigation in the goods movement system
4 Refined Action Plan for environmental mitigation of the goods movement system

Products Q1 Q2 Q3 Q4

1 Report prioritizing emission control strategies, by mode and overall, according to cost-effectiveness and total 
resulting emission reductions.

2 Meeting and workshop agendas, attendance sheets, and notes' memorandum summarizing input and 
challenges to implementation

3 Draft Action Plan for environmental mitigation of the goods movement system
4 Refined action plan for environmental mitigation of the goods movement system.

Project Addresses the following Planning Emphasis Areas
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 234 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Previous Accomplishments:

Phase I: Identify the elements of the region's land-side goods movement system (e.g. rail lines, intermodal facilities, 
distribution/warehouse facilities, truck lanes) and the expected design/implementation issues related to each.

Objectives:
Develop a conceptual design for the region’s goods movement system.  This design will be used to communicate with stakeholders 
about the impacts and benefits of investments in the regional system.  It will include more detail than the existing RTP and project 
lists, which will help to build consensus for implementation.  For example, this design would address issues such as access and 
egress points for dedicated truck-only lanes.

Previous / Objectives

06-130.SCGC10 Goods Movement Conceptual System Design - Car MACIAS WUMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $26,000

0 0 0 0 0 0 26,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

23,018 0 0 0 0 2,982 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Develop a conceptual system design, including visual representations of the system and its elements and 

proposed solutions to the design and implementation issues identified in Phase 1

Products Q1 Q2 Q3 Q4

1 Technical memorandum outlining design and implementation issues, and alternative design concepts and 
associated visual representations intended to address those issues.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Project monitoring6
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Additional outreach was conducted to stakeholders in the goods movement industry to obtain their feedback on the findings of both 
the Port and Modal Elasticity Study Phase I and the Inland Empire Mainline Rail Study in order to refine the study findings as 
needed.

Objectives:

Building on the previously completed SCAG Port and Modal Elasticity Study and railroad mainline studies, conduct additional 
outreach and research to further consolidate the case for private sector participation in financing infrastructure for goods 
movement.  Also, construct a short-run elasticity model to inform policymakers about the impacts of decisions in the near term (5-
10 years).  This work element represents carryover funds from FY 05-06.

Previous / Objectives

06-130.SCGC11 Port & Modal Elasticity Study Phase II -Year One C MACIAS WUMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $56,000

0 0 0 0 0 0 56,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

49,577 0 0 0 0 6,423 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Conduct Elasticity Study outreach
2 Conduct Mainline Rail Study outreach

Products Q1 Q2 Q3 Q4

1 Progress report outlining elasticity study and mainline rail study outreach

Project Addresses the following Planning Emphasis Areas
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Additional outreach was conducted to stakeholders in the goods movement industry to obtain their feedback on the findings of both 
the Port and Modal Elasticity Study Phase I and the Inland Empire Mainline Rail Study in order to refine the study findings as 
needed.  Also, began to gather data needed to construct a short-run elasticity model.

Objectives:

Building on the previously completed SCAG Port and Modal Elasticity Study and railroad mainline studies, conduct additional 
outreach and research to further consolidate the case for private sector participation in financing infrastructure for goods 
movement.  Also, construct a short-run elasticity model to inform policymakers about the impacts of decisions in the near term (5-
10 years).

Previous / Objectives

06-130.SCGC12 Port and Modal Elasticity Study Phase II - Year Tw MACIAS WUMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $400,000

0 0 0 0 0 0 400,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

354,120 0 0 0 0 45,880 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Conduct Elasticity study outreach
2 Conduct Mainline rail study outreach
3 Construct short-run elasticity model

Products Q1 Q2 Q3 Q4

1 Report describing elasticity study outreach efforts; revised long-run elasticity model and model output, as 
applicable

2 Report describing mainline rail study outreach efforts; revised mainline rail capacity recommendations, as 
applicable

3 Short-run elasticity model

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

In FY 05-06, this project produced technical memorandums on existing conditions, growth in freight demand, and the 
environmental, economic, and community impact of freight.  These memorandums were produced for the five county area of the 
region (Ventura, Los Angeles, Orange, Riverside, San Bernardino).

Objectives:

This work element represents an expansion of the study area of the Multi-County Goods Movement Action Plan to Imperial County 
and to additional portions of Riverside, San Bernardino, and Ventura Counties.  It also includes an examination of the freight 
movement relationships between the SCAG region and San Diego County.  However, it does not include an examination of freight 
flows and infrastructure requirements within San Diego County itself.  Work developed from this work element will be folded into 
the main Mutli-County Goods Movement Action Plan.  The objective of the Multi-County Goods Movement Acton Plan is to work 
with the County Transportation Commissions and Caltrans to develop a regional consensus and framework for improving the goods
movement system, which includes the Ports, trucking, freight rail, intermodal facilities, air cargo, etc., as well as mitigating negative
community and environmental impacts.

Previous / Objectives

06-130.SCGC13 Multi-County Goods Movement - SP&R Discretion MACIAS WUMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $250,000

0 0 0 0 0 0 250,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

0 0 0 0 0 0 200,000 50,000 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

3

SP&R Discretionary LACMTA

Steps Q1 Q2 Q3 Q4
1 Outreach assistance
2 Compile and collect goods movement data
3 Assess growth in freight demand, trends in the logistics industry and baseline system performance
4 Evaluate economic, environmental, and community impact of freight movement generators and facilities
5 Identify and evaluate strategies for improving the movement of goods
6 Identify strategies for mitigating the effect of goods movement on local communities and the environment
7 Develop Multi-County Goods Movement Action Plan Report and identify institutional/funding arrangements 

needed to implement the plan

Products Q1 Q2 Q3 Q4

1 Technical memorandum- Stakeholder opinion survey of goods movement issues
2 Technical memorandum documenting existing conditions and constraints in the regional goods movement 

system
3 Technical memorandum on freight demand
4 Technical memorandum on the economic benefits and costs of growth in goods movement
5 Technical memorandum on the environmental and community impacts of goods movement
6 Technical memorandum on evaluation of detailed goods movement strategies
7 Technical memorandum on the mitigation of the community and environmental impacts of goods movement 

activities

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
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Planning Factors

Project monitoring6
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Phase I: Identify the elements of the region's land-side goods movement system (e.g. rail lines, intermodal facilities, 
distribution/warehouse facilities, truck lanes) and the expected design/implementation issues related to each.

Objectives:
Develop a conceptual design for the region’s goods movement system.  This design will be used to communicate with stakeholders 
about the impacts and benefits of investments in the regional system.  It will include more detail than the existing RTP and project 
lists, which will help to build consensus for implementation.  For example, this design would address issues such as access and 
egress points for dedicated truck-only lanes.

Previous / Objectives

06-130.SCGC14 Goods Movement Conceptual System Design - Ph MACIAS WUMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $75,000

0 0 0 0 0 0 75,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

66,397 0 0 0 0 8,603 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Phase 2:  Develop a conceptual system design, including visual representations of the system and its elements

and proposed solutions to the design and implementation issues identified in Phase 1.

Products Q1 Q2 Q3 Q4

1 Technical memorandum detailing conceptual design and discussion of design and implementation issues

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

New Project

Objectives:
The objective of this study is to research potential alternative methods of transporting goods in the region, which could include 
underground tunnels, pilotless shuttles, monorails, conveyer belt systems, and innovative applications of information technology 
and determine which if any of these warrant further study and consideration.  The study will determine the feasibility of 
implementing such systems, and advantages and disadvantages compared to current forms of goods movement such as costs to 
shippers, capital, operating, and maintenance costs, time savings, and community, congestion and air quality impacts.

Previous / Objectives

07-130.SCGC02 Feasibility of Innovative Freight Technologies MACIAS WUMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $300,000

0 0 0 0 0 0 300,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

265,590 0 0 0 0 34,410 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Define and describe  types of alternative freight technologies
2 Evaluate the applicability and integration with the current goods movement system of the alternative freight 

technologies
3 Estimate the costs and benefits of each of  the alternative freight technologies
4 Conduct outreach and solicit feedback from  goods movement stakeholders, including  the public and private 

sectors as well as community groups
5 Final report on the feasibility of alternative freight technologies

Products Q1 Q2 Q3 Q4

1 Report on types of alternative freight technologies
2 Report on the feasibility, costs, and benefits of alternative technologies
3 Report on results of stakeholder outreach
4 Final report on the feasibility of innovative freight technologies

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

New project

Objectives:
The purpose of this project is to determine the truck traffic impact on the Arroyo Verdugo Subregion should the I-710 gap closure 
project be completed.

Previous / Objectives

07-130.SCGC03 Missing Link - Trucks MACIAS WONGMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $250,000

0 0 0 0 0 0 250,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

221,325 0 0 0 0 28,675 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Determine current truck travel patterns and volumes through the Arroyo Verdugo subregion
2 Determine future baseline conditions for truck volume should the I-710 gap closure not be completed
3 Determine future truck volumes if the I-710 gap closure is completed
4 Based on the analysis conducted in step 3, determine appropriate mitigation measures needed to address 

future truck volumes

Products Q1 Q2 Q3 Q4

1 Report on current truck travel patterns and volume in the Arroyo Verdugo subregion
2 Report on future truck travel patterns and volumes if the I-710 gap closure is completed and if it is not 

completed
3 Report on appropriate mitigation measures needed to address future truck volume should the I-710 gap 

closure be completed

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

New Project

Objectives:
Conduct a study of the potential for high-speed rail (Maglev or other technology) to serve as an economically viable means of 
transporting freight across the SCAG region.

Previous / Objectives

07-130.SCGC04 Study of Freight Movement by High Speed Rail MACIAS WUMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $200,000

0 0 0 0 0 0 200,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

177,060 0 0 0 0 22,940 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Identify cargo types (e.g. high-value, time-sensitive) that could be candidates for high-speed transport across 

the region.  Forecast future demand for transport of these cargo types.
2 Identify existing or planned cargo facilities (e.g. LAX, Inland Port) that high-speed rail would need to serve.
3 Analyze the economics affecting intra-regional freight movement decisions and provide appropriate 

recommendations for the design of an intra-regional high-speed rail system.

Products Q1 Q2 Q3 Q4

1 Interim technical memoranda
2 Recommendations for high-speed rail system

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

New Project.

Objectives:
Goods movement is one of the most critical transportation planning issues now facing the SCAG region and the continuing growth 
in trade presents an opportunity and a challenge.  The region can capitalize on its extensive investments in goods movement to 
realize a million additional jobs.  However, the region must overcome the substantial environmental, community, and public health 
impacts associated with goods movement, and it must do so in the face of limited public funding for infrastructure and 
environmental controls.  Given this challenge, the purpose of this project is to conduct outreach on goods movement to key federal, 
state, and regional legislators and leaders in order to emphasize the importance of goods movement to Southern California and 
build consensus on potential solutions to goods movement challenges

Previous / Objectives

07-130.SCGC05 Goods Movement Outreach MACIAS WUMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $75,000

0 0 0 0 0 0 66,397 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

8,603

3rd Party

66,398 0 0 0 0 8,602 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

0

Steps Q1 Q2 Q3 Q4
1 Develop messages and communication materials based on these and other analyses by SCAG and its 

planning consultants
2 Reach key federal and state legislators with these messages
3 Identify and collaborate with key regional and state leaders in the arena of goods movement
4 Identify opportunities for outreach to key audiences on SCAG’s goods movement program

Products Q1 Q2 Q3 Q4

1 Outreach and communication materials for goods movement outreach efforts
2 Summaries of meetings held with goods movement stakeholders

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

I-710 Major Corridor Study and SR-91 and I-605 Needs Assessment Study

Objectives:
Integration of Goods Movement Freight Corridors/Truck Lane Facilities into a system-wide freight corridor/truck lane system.

Previous / Objectives

07-130.GTWS1 Subregional and Inter-Regional Goods Movement MACIAS WUMgr: Proj Mgr
Sub region: GTW

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $112,957

0 0 0 0 0 0 0 100,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

12,957

3rd Party

0 100,000 0 0 0 0 0 0 12,957 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Prepare and coordinate consultant selection process, including preparation of Scopes of work and Requests 

for Proposals, review and evaluate consultant proposals.  Once a consultant is selected for a project, this task 
will involve monitoring, administrating and coordinating the contracts as needed.

2 Evaluation and review of existing truck modeling projections.
3 Develop Goods Movement consensus plan among corridor cities, including meetings with local elected 

officials and public works officers.
4 Evaluate linkages to the Goods movement system in adjacent sub-regions for integration of a goods  

movement system.
5 Evaluate goods movement strategies affecting arterial streets.

Products Q1 Q2 Q3 Q4

1 Interim report to be circulated among the corridor cities.
2 Final report to be submitted to SCAG

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

This work will build on the SBCCOG previous work on goods movement that focused on railroads.  Two studies were completed:

1)Burlington Northern and Santa Fe Railway (BNSF) Harbor Subdivision studying the shift of port-related railroad traffic away 
from the subdivision onto the Alameda Corridor.
2)Two branch lines of the Union Pacific Railroad (UP) in the South Bay Cities area – El Segundo Industrial Lead (which extends 
11 miles from the UP’s Wilmington Subdivision west to El Segundo) and the Torrance Industrial Lead (which departs from the El 
Segundo line at South Los Angeles and extends eight miles south to Torrance).  This study looked at the volume of freight trains, 
related traffic congestion, and safety issues at grade crossings.

Now that the SBCCOG has a better understanding of the role of the railroads in goods movement, it plans to extend its knowledge 
to include truck operations and the impacts of goods movement growth from the ports on the Harbor Freeway and surroundings 
arterials.

Objectives:
To support SCAG’s Goods Movement Program which strives to optimize the transportation system through increases in economic 
efficiency, congestion mitigation, safety and air quality improvements, and enhancements to system security.  Working with the 
Ports of Long Beach and Los Angeles, Los Angeles World Airports and other groups such as the multi-county Goods Movement 
Task Force, the SBCCOG plans to do traffic pattern analyses that review the impacts of growth at the ports and the planned 
improvements on the Harbor Freeway to address that growth.  Arterials adjacent to the freeway will also be analyzed.

The Port of Los Angeles, has forecasted truck traffic increases on the Harbor Freeway for the next 15-20 years, which indicate that 
the volume will be equal to that of the Long Beach Freeway today.  It is universally agreed that Long Beach Freeway traffic today 
is unacceptable.  Additionally the congestion on the freeway impacts the adjacent arterials.

This study would:
 
1.  Confirm the growth and impacts on the I-110 and the local arterials
2.  Assess the impact on local air quality
3.  Look at arterials in the area and what growth is projected from development and how they might need to be improved
4.  Identify the mitigations that can be implemented in the short, medium and long term
5.  Gain an understanding of truck traffic patterns sufficient to identify critically impacted facilities and potential mitigations
6.  Expand SBCCOG’s previous rail study to incorporate the 2006 MTA Harbor Subdivision Passenger Transportation Operations 
Technical Feasibility Analysis findings as they relate to South Bay impacts

Previous / Objectives

07-130.SBCS1 South Bay Harbor Freeway Goods Movement (Staf MACIAS WUMgr: Proj Mgr
Sub region: SBC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $22,592

0 0 0 0 0 0 0 20,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

2,592

3rd Party

0 20,000 0 0 0 0 0 0 2,592 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Coordinate consultant requirements for information from cities
2 Staff SBCCOG's meetings in support of study
3 Review interim work products and final reports
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Planning Emphasis Areas

Planning Factors

Products Q1 Q2 Q3 Q4

1 Documentation of coordination with cities and consultant
2 Quarterly progress reports to SCAG

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

I-710 Major  Corridor Study and SR-91 and I-605 Needs Assessment Study

Objectives:
Integration of Goods Movement Freight Corridors/Truck Lane Facilities into a system-wide freight corridor/truck lane system.

Previous / Objectives

07-130.GTWC1 Subregional and Inter-regional Goods Movement S MACIAS WUMgr: Proj Mgr
Sub region: GTW

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $169,435

0 0 0 0 0 0 0 0 150,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

19,435

3rd Party

0 150,000 0 0 0 0 0 0 19,435 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Evaluation and review of existing truck modeling projections
2 Develop goods movement consensus plan  among corridor cities, including meetings with local elected 

officials and public works officers.
3 Evaluate linkages to the Goods Movement system in adjacent sub-regions for integration of a goods 

movement system.
4 Evaluate Goods Movement strategies affecting arterial streets.

Products Q1 Q2 Q3 Q4

1 Interim report to be circulated among the corridor cities.
2 Final report to be submitted to SCAG

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

This work will build on the SBCCOG previous work on goods movement that focused on railroads.  Two studies were completed:

1) Burlington Northern and Santa Fe Railway (BNSF) Harbor Subdivision studying the shift of port-related railroad traffic away 
from the subdivision onto the Alameda Corridor.
2) Two branch lines of the Union Pacific Railroad (UP) in the South Bay Cities area – El Segundo Industrial Lead (which extends 
11 miles from the UP’s Wilmington Subdivision west to El Segundo) and the Torrance Industrial Lead (which departs from the El 
Segundo line at South Los Angeles and extends eight miles south to Torrance).  This study looked at the volume of freight trains, 
related traffic congestion, and safety issues at grade crossings.

Now that the SBCCOG has a better understanding of the role of the railroads in goods movement, it plans to extend its knowledge 
to include truck operations and the impacts of goods movement growth from the ports on the Harbor Freeway and surroundings 
arterials.

Objectives:
To support SCAG’s Goods Movement Program which strives to optimize the transportation system through increases in economic 
efficiency, congestion mitigation, safety and air quality improvements, and enhancements to system security.  Working with the 
Ports of Long Beach and Los Angeles, Los Angeles World Airports and other groups such as the multi-county Goods Movement 
Advisory Committee, the SBCCOG plans to do traffic pattern analyses that review the impacts of growth at the ports and the 
planned improvements on the Harbor Freeway to address that growth.  Arterials adjacent to the freeway will also be analyzed.

The Port of Los Angeles, has forecasted truck traffic increases on the Harbor Freeway for the next 15-20 years, which indicate that 
the volume will be equal to that of the Long Beach Freeway today.  It is universally agreed that Long Beach Freeway traffic today 
is unacceptable.  Additionally the congestion on the freeway impacts the adjacent arterials.

This study would:
 
1.  Confirm the growth and impacts on the I-110 and the local arterials
 
2.Assess the impact on local air quality

3.Look at arterials in the area and what growth is projected from development and how they might need to be improved4.�Identify 
the mitigations that can be implemented in the short, medium and long term

4, Gain an understanding of truck traffic patterns sufficient to identify critically impacted facilities and potential mitigations

5. .Expand SBCCOG’s previous rail study to incorporate the 2006 MTA Harbor Subdivision Passenger Transportation Operations 
Technical Feasibility Analysis findings as they relate to South Bay impacts

Previous / Objectives

07-130.SBCC1 South Bay Harbor Freeway Goods Movement (Con MACIAS WUMgr: Proj Mgr
Sub region: SBC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $129,900

0 0 0 0 0 0 0 0 115,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

14,900

3rd Party

0 115,000 0 0 0 0 0 0 14,900 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Steps Q1 Q2 Q3 Q4
1 Review and summarize existing study data including 2006 MTA Harbor Subdivision Analysis
2 Confirm growth impacts on the I-110 and local arterials

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 250 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Planning Emphasis Areas

Planning Factors

3 Assess impacts on local air quality
4 Assess growth projection impacts on local arterials taking into consideration planned development
5 Identify mitigations short, medium, and long term
6 Analyze truck traffic patterns sufficient to identify critically impacted facilities and potential mitigations
7 Expand SBCCOG’s rail study to incorporate the 2006 MTA Harbor Subdivision Passenger Transportation 

Operations Technical Feasibility Analysis findings as they relate to South Bay impacts

Products Q1 Q2 Q3 Q4

1 Compilation of previous study results and impact on the South Bay
2 Report on growth impacts on the I-110 and local arterials
3 Report on impacts on local air quality
4 Report on growth projection impacts on local arterials including planned development.
5 List of mitigations identifying short, medium, and long term
6 Report on traffic patterns sufficient to identify critically impacted facilities and potential mitigations
7 Analysis of findings of 2006 MTA Harbor Subdivision Rail Study
8 Final report
9 Provide newsletter articles for SBCCOG publications
10 Develop powerpoint of study findings

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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07-140 Transit

Objective:

Support regional transit operators in the Planning process pursuant to the Planning requirements and the SCAG MOU with Transit 
Operators.  Provide support for the Regional Transit Advisory Committee.  Support input and analysis of transit input for the 2008 
Regional Transportation Plan.  Update SCAG’s Regional Transit Data-base and performance data.  Assess and evaluate alternative 
transit service delivery models to enhance transit system connectivity and support the regional growth strategy.

Past accomplishments:

Transit elements of the 2004 Regional Transportation Plan.  Provided ongoing support for the Regional Transit Task Force.  
Update of the Regional Transit MOU.  Outreach on transit and land use issues. Identification of long-term transit/land use 
strategies that support SCAG’s adopted growth strategy.  Collection of transit system data to support performance based planning.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-140

424,700 0 0 0 0 0 0 0 55,025 0479,725SCAG

177,060 0 0 370,000 0 22,940 0 11,840 61,197 0643,037Scag Consul

0 112,500 0 0 0 0 0 0 14,578 0127,078SubR Staff

0 453,823 0 0 0 0 0 0 58,801 0512,624SubR Consul

601,760 566,323 0 370,000 0 22,940 0 11,840 189,601 0W E Total 1,762,464

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-140

0 218,706 0 0 0 0 00 55,025479,725SCAG 205,994

0 0 0 0 581,840 0 00 61,197643,037Scag Consul 0

0 0 0 0 0 112,500 00 14,578127,078SubR Staff 0

0 0 0 0 0 0 453,8230 58,801512,624SubR Consul 0

0 218,706 0 0 581,840 112,500 453,8230 189,6011,762,464W E Total 205,994
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Previous Accomplishments:

Transit elements of the 2004 Regional Transportation Plan.  Provided ongoing support for the Regional Transit Task Force.  
Update of the Regional Transit MOU.  Outreach on transit and land use issues. Identification of long-term transit/land use strategies 
that support SCAG’s adopted growth strategy.  Collection of transit system data to support performance based planning.

Objectives:

Support regional transit operators in the Planning process pursuant to the Planning requirements and the SCAG MOU with Transit 
Operators.  Provide support for the Regional Transit Advisory Committee.  Support input and analysis of transit input for the 2007 
Regional Transportation Plan.  Update SCAG’s Regional Transit Data-base and performance data.  Assess and evaluate alternative 
transit service delivery models to enhance transit system connectivity and support the regional growth strategy.

Previous / Objectives

07-140.SCGS1 Regional Transit Planning MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $479,725

132,783 73,211 0 218,706 0 0 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

55,025

3rd Party

424,700 0 0 0 0 0 0 0 55,025 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Update Transit components for 2007 Regional Transportation Plan.
2 Update Transit project lists in consultation with regional stakeholders.
3 Provide staff support for the Regional Transit Advisory Committee, and, as appropriate other SCAG 

technical or policy forums
4 Participate in regional, inter-regional, and national transit efforts to improve service delivery, customer 

service, system efficiency, and safety.
5 Provide, as appropriate, participation and support for regional/inter-regional, State, or Federal task forces 

and programs to ensure the transit program is fully integrated into the overall transportation program.
6 Provide, as appropriate, support and technical assistance to transit corridor studies, alternatives analysis, 

performance analysis, and sub-regional transit studies.
7 Manage and oversee, as appropriate, consultant work, review work products, provide input, and monitor 

work activities and expenditures.

Products Q1 Q2 Q3 Q4

1 Technical Memoranda, Project Lists, Agenda Items, Minutes
2 Management of the Transit Task Force
3 Complete transit strategy for the draft RTP

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors
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Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Formation of Gold Line Phase II JPA (October 2003)
San Gabriel Valley Summit on Growth (March 2004)

Objectives:
To ensure local support for transit oriented development proposals associated with the development of the San Gabriel Valley Gold 
Line Extension project.

Previous / Objectives

05-140.SGVS1 Gold Line Phase II obo SGV MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $100,000

0 0 0 0 0 0 100,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

88,530 0 0 0 0 11,470 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Develop support from the cities for the development of transit oriented developments.
2 Gather existing plans for development and land use around the transit stations.
3 Educational and training sessions on developing connections between housing, land use, and transportation 

with planning sessions with the City Councilmembers, Planners, and Planning Commissioners, and other 
stakeholders.

4 Summarize proposal ideas.

Products Q1 Q2 Q3 Q4

1 Technical Memoranda on the transit oriented development proposal ideas up and around Gold Line Phase II 
Stations, and associated issues.

Project Addresses the following Planning Emphasis Areas
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Sta. Paula Branch Line Rail Study

Objectives:
Assess feasibility and associated issues with proposed commuter rail services between Ventura County and Santa Barbara County

Previous / Objectives

06-140.SCGC1 Ventura-Santa Barbara Commuter Rail Study MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $100,000

0 0 0 0 0 0 100,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

88,530 0 0 0 0 11,470 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Issue RFP for consultant assistance to assess demand for improved passenger rail service between Ventura 

County and Santa Barbara County.
2 Establish a FY 06/07 meeting schedule with SBCAG officials and staff to coordinate consultant review 

activities
3 Foster public outreach and community dialog on rail issues through variety of input mechanisms such as 

public meetings and elected official forums
4 Hold meetings of involved public transportation operators such as AMTRAK, Metrolink, Santa Barbara 

Metropolitan Transit District and Ventura County VISTA bus agency to review transit connections at rail 
stations

5 Review technical data and operational forecasts to formulate draft passenger rail plan recommendations.
6 As needed, conduct  community and agency meetings in Ventura and Santa Barbara to review draft 

intercounty rail plan issues.
7 Prepare draft rail plan recommendations for review by local agencies in Ventura and Santa Barbara.
8 Identify and finalize rail plan recommendations and forward to VCTC and SBCAG.  Present final product to 

SCAG and closeout project.

Products Q1 Q2 Q3 Q4

1 Technical Memoranda and final report on Ventura-Santa Barbara Commuter rail study recommendations.

Project Addresses the following Planning Emphasis Areas
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

New Project-Sta. Paula Branch Line Study

Objectives:
Conduct consultant assisted study to determine future commuter rail stations needs and opportunities at SCRRA stations in Orange, 
Riverside, and San Bernardino Counties.

Previous / Objectives

06-140.SCGC2 Commuter Rail Station Needs Assessment MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $329,037

0 0 0 0 0 0 287,340 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

41,697

3rd Party

0 0 0 280,000 0 0 0 7,340 41,697 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

OCTA

Steps Q1 Q2 Q3 Q4
1 Issue RFP for consultant assistance to assess Commuter Rail Station Needs for the Southern California 

Regional Rail Authority, also known as Metrolink for three specific lines: Rt. 91, Inland Empire, and Orange 
County, including parking, transit feeder service, airport flyaway service, and opportunities for transit 
oriented development.

2 Establish a FY 06/07 meeting schedule with participating agency officials and staff including OCTA, 
SCRRA, LACMTA, RCTC, SANBAG, SCAG and the cities where the stations are located to coordinate 
consultant review activities

3 Consultant shall foster public outreach and community dialog through at least three community based 
workshops and through variety of input mechanisms, develop a methodology to identify stakeholders at 
statio0on categorized as “critical”, seek input from elected officials, business owners, and surrounding 
neighborhoods, conduct workshops, and incorporate input into conceptual designs and final reports

4 Develop an overview of existing station conditions, with consultant assistance, including documentation of 
existing and planned station improvements, develop and assessment of current station needs and priorities, in 
order to avoid duplication of current efforts.

5 Consultant shall conducts site of each of the stations visits and conduct external scan of station plans and 
improvements form other metropolitan areas, in the U.S. and abroad to ascertain applicable examples of best 
practices and lessons learned.

6 Consultant shall develop a lest of preliminary station expansion projects to meet future growth projections.
7 Consultant shall, with input from stakeholders and participating agencies, identify physical and technical 

feasibility of station improvements and solutions. This shall include, but is not limited to, land use 
restrictions; property acquisition, property ownership, estimates of fair market values, current fixtures, etc.; 
environmental issues, including air quality, socioeconomic impact, land use, cultural resources, noise, 
hazardous materials, visual impact, and public concerns; identification of local architectural requirements, 
unique requests from local governments, requests from adjacent business owners or residents groups; 
identification of pedestrian and bicycle facilities and needs; identification and incorporation of intermodal 
facilities, including car sharing, van pools, and airport access.

8 Consultant shall identify any proposed development in the areas near the station proposed for the next five 
years, and evaluate impacts/opportunities from these proposed developments on station expansion needs.

9 Consultant shall identify costs and funding opportunities to implement proposed station improvements.
10 Consultant, with participating agency concurrence, shall develop an implementation plan and strategy.
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Planning Emphasis Areas

Planning Factors

Products Q1 Q2 Q3 Q4

1 Technical Memoranda on relevant studies and documents, a ranking matrix for future improvements; 
coordinate and hold at least 3 community workshops on TOD; Technical Memoranda on future station needs, 
matrix of proposed solutions, conceptual drawings on future stations based upon input; Technical 
Memoranda on finance analysis, gaps, and opportunities: Implementation Plan and Final Report.

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

OCTA Transit Interns Program

Objectives:
To provide college internships to students interested in public transportation and transit planning.

Previous / Objectives

06-140.SCGC3 Rising Stars in Transit RCTC Interns MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $60,000

0 0 0 0 0 0 50,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

10,000

3rd Party

0 0 0 50,000 0 0 0 0 10,000 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Project Management
2 Interns placement

Products Q1 Q2 Q3 Q4

1 Progress Reports

Project Addresses the following Planning Emphasis Areas
Project monitoring6

Project Addresses the Following Planning Factors

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

None.

Objectives:
Conduct a transit needs study in the unincorporated Los Angeles County area of Sun Village to improve public transit services by 
identifying unmet needs, gaps and deficiencies in the existing transit network.

Previous / Objectives

06-140.SCGC4 Sun Village Transportation Study MACIAS THOMPSONMgr: Proj Mgr
Sub region: LAC

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $54,000

0 0 0 0 0 0 44,500 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

9,500

3rd Party

0 0 0 40,000 0 0 0 4,500 9,500 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

LA County DPW

Steps Q1 Q2 Q3 Q4
1 Identify areas in which services can be better coordinated with adjacent jurisdictions (cities and 

unincorporated areas) to provide the best coverage possible.
2 Review transit services currently operating in the unincorporated area an in surrounding cities. Review areas 

elsewhere in Southern California that have similar demographics to identify the range of performance that 
can reasonably be expected

Products Q1 Q2 Q3 Q4

1 Final Report

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

Staff of the Planning Division of the Los Angeles Department of Transportation has dedicated a substantial amount of time over the 
past 18 months on the subject of high speed transit.   Staff has conducted research and prepared numerous reports for the 
Transportation Committee of the Los Angeles City Council with regard to high speed transit.  In addition, staff has negotiated with 
SCAG the terms of a scope of work for the Alternatives Study.

Objectives:

To ensure technical and policy input of the City of Los Angeles in the regional High Speed Transit System Development process.

Previous / Objectives

06-140.CLAS1 High Speed Transit MACIAS HUDDYMgr: Proj Mgr
Sub region: CLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $42,359

0 0 0 0 0 0 0 37,500 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

4,859

3rd Party

0 37,500 0 0 0 0 0 0 4,859 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Provide technical input to the Consultant regarding impacts of proposed transit stations within the City of 

Los Angeles, and related issues.
2 Provide technical input to the Consultant regarding the mitigation of probable impacts of proposed transit 

stations and alignment of the transit system within the City of Los Angeles, and related issues.
3 Provide technical input to the Consultant regarding necessary grade separation improvements for the transit 

system, and related issues.
4 Review and respond to Consultant’s final report of Alternative Study for High Speed Transit.
5 If directed by the Los Angeles City Council, participate in the formation and administration of a Joint Powers 

Authority to implement a high speed transit system.

Products Q1 Q2 Q3 Q4

1 Report to the Consultant and/or City Council regarding impacts of proposed transit stations within the City of 
Los Angeles, and related issues

2 Report to the Consultant and/or City Council regarding the mitigation of probable impacts of proposed 
alignment and transit stations of the transit system within the City of Los Angeles, and related issues.

3 Report to the Consultant and/or City Council regarding necessary grade separation improvements for the 
transit system, and related issues.

4 Review and respond to Consultant’s final report of Alternative Study for High Speed Transit.
5 If directed by the Los Angeles City Council, participate in the formation and administration of a Joint Powers 

Authority to implement a high speed transit system.
6 Quarterly progress reports to SCAG

Project Addresses the following Planning Emphasis Areas
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors
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Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

The City of Los Angeles and the MTA are planning to begin Phase One of the Transit Priority Lane (TPL) study in FY 2005-06.

Objectives:
The City of Los Angeles is requesting Phase Two funding from SCAG to continue the Transit Priority Lane Study.  Phase Two will 
further refine criteria for identifying and implementing TPL’s, and will study in detail the advantages and disadvantages of TPLs.  
The study will simulate operation of TPL’s using micro-simulation computer software.  A community outreach plan will be 
prepared.

Previous / Objectives

07-140.CLAS1 Transit Priority lanes Phase II (Staff) MACIAS HUDDYMgr: Proj Mgr
Sub region: CLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $28,240

0 0 0 0 0 0 0 25,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

3,240

3rd Party

0 25,000 0 0 0 0 0 0 3,240 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Staff reviews suggested TPL routes from phase one study
2  Staff refines selection criteria
3  Identify in detail all impacts of implementing TPLs
4 Identify additional mitigations
5 Staff reviews and identifies appropriate methodologies for modeling or simulation of TPL, if feasible use 

methodologies to test TPL
6 Document transit speed improvements attributed to new selection criteria
7 Document overall change in person-trip throughput for individual routes and for the entire system
8 Staff reviews community outreach proposal plan to determine the receptiveness of the neighborhoods 

affected by TPL routes.

Products Q1 Q2 Q3 Q4

1  Develop refined selection criteria
2  Report on transit speed improvements based on new selection criteria
3  Report documenting overall change in person-trip throughput for individual routes and entire system
4  Final Report TPL

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

New Project

Objectives:
Create a TOD plan (1/4 miles radius) template for a single station on the Explo line. The TOD plan template includes: 
identification of economic development opportunities, appropriate land uses and zoning densities, as well as parking and 
transportation requirements. Hope to use this single station area plan for all eleven station sites over time.

Previous / Objectives

07-140.CLAS2 Transit Oriented Development Plans (Staff) HARRIS BUTALAMgr: Proj Mgr
Sub region: CLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $56,479

0 0 0 0 0 0 0 50,000 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

6,479

3rd Party

0 50,000 0 0 0 0 0 0 6,479 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Issue RFP for consultant assistance to assess transportation, parking, and urban design requirements.
2 Establish a FY 06/07 meeting schedule with SBCAG officials and staff to coordinate consultant review 

activities
3 Foster public outreach and community dialog on TOD/ Land use issues through a variety of input 

mechanisms such as public meetings and elected official forums
4 Consultant shall create parking and transportation alternatives for TOD area
5 Consultant shall create urban design alternatives and public outreach materials for TOD
6 Review of parking, transportation, urban design, and public outreach materials
7 Draft TOD plan alternatives
8 Final TOD plan recommendation

Products Q1 Q2 Q3 Q4

1 Technical Memoranda and final report on TOD study recommendations.

Project Addresses the following Planning Emphasis Areas
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Completion of Transportation Audit Project.

Objectives:
To study and identify improvements needed for better customer information and improve and enhance coordination between the 
local and regional transit services in the Arroyo Verdugo Subregion.

Previous / Objectives

05-140.AVGC1 AVG Transportation Information System MACIAS HUDDYMgr: Proj Mgr
Sub region: AVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $32,558

0 0 0 0 0 0 0 28,823 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

3,735

3rd Party

0 28,823 0 0 0 0 0 0 3,735 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Prepare a comprehensive marketing and customer information program, study the feasibility of establishing a 

joint transit marketing and customer information center/service, and identifying opportunities for improving 
coordination between the local and regional transit services.

Products Q1 Q2 Q3 Q4

1 Final Report
2 Quarterly progress reports to SCAG

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 265 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Previous Accomplishments:

Completion of Phase I study.  Phase I was funded by the Cities of Pasadena, Burbank, and Glendale.  
Completion of Tri-City Corridor Transportation Study.

Objectives:
To link major regional activity and employment centers, using high capacity transit services to reduce traffic congestion and 
improve regional mobility.  To implement state of the art transit technology in the corridor.  Enhancement of local transit services 
to implement a feeder transit network.  To develop possible funding options.

Previous / Objectives

07-140.AVGC1 Missing Link - Phase II MACIAS HUDDYMgr: Proj Mgr
Sub region: AVG

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $112,957

0 0 0 0 0 0 0 0 100,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

12,957

3rd Party

0 100,000 0 0 0 0 0 0 12,957 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Conduct focused corridor studies, in cooperation with the City of LA and MTA.
2 Work with the MTA to enhance existing transit services.
3 Identify possible funding sources for the planning, design and construction phases of the selected project.
4 Develop coordinated public outreach effort to garner public and political support.

Products Q1 Q2 Q3 Q4

1 Technical report regarding corridor options, focused corridor studies
2 Technical report regarding results of discussions with other transportation agencies, discuss options, possible 

approaches.
3 Prepare report regarding possible funding sources for the planning, design and construction phases of the 

selected project.
4 Prepare public outreach approach, implement public outreach
5 Preparation of final report.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project

Objectives:
Create a TOD plan (1/4 miles radius) template for a single station on the Explore line. The TOD plan template includes: 
identification of economic development opportunities, appropriate land uses and zoning densities, as well as parking and 
transportation requirements. Hope to use this single station area plan for all eleven station sites over time.

Previous / Objectives

07-140.CLAC1 Transit Oriented Development Plans (Cons) HARRIS BUTALAMgr: Proj Mgr
Sub region: CLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $282,391

0 0 0 0 0 0 0 0 250,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

32,391

3rd Party

0 250,000 0 0 0 0 0 0 32,391 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Issue RFP for consultant assistance to assess transportation, parking, and urban design requirements.
2 Establish a FY 06/07 meeting schedule with SBCAG officials and staff to coordinate consultant review 

activities
3 Foster public outreach and community dialog on TOD/ Land use issues through a variety of input 

mechanisms such as public meetings and elected official forums
4 Consultant shall create parking and transportation alternatives for TOD area
5 Consultant shall create urban design alternatives and public outreach materials for TOD
6 Review of parking, transportation, urban design, and public outreach materials
7 Draft TOD plan alternatives
8 Final TOD plan recommendation

Products Q1 Q2 Q3 Q4

1 Technical Memoranda and final report on TOD study recommendations.

Project Addresses the following Planning Emphasis Areas
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

The City of Los Angeles and the MTA are planning to begin Phase One of the Transit Priority Lane (TPL) study in FY 2005-06.

Objectives:
The City of Los Angeles is requesting Phase Two funding from SCAG to continue the Transit Priority Lane Study.  Phase Two will 
further refine criteria for identifying and implementing TPL’s, and will study in detail the advantages and disadvantages of TPLs.  
The study will simulate operation of TPL’s using micro-simulation computer software.  A community outreach plan will be 
prepared.

Previous / Objectives

07-140.CLAC2 Transit Priority lanes Phase II (Cons) MACIAS HUDDYMgr: Proj Mgr
Sub region: CLA

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $84,718

0 0 0 0 0 0 0 0 75,000 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

9,718

3rd Party

0 75,000 0 0 0 0 0 0 9,718 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Review suggested TPL routes from phase one study
2 Refine selection criteria
3 Identify in detail all impacts of implementing TPLs
4 Identify additional mitigations
5  Review and identify appropriate methodologies for modeling or simulation of TPL, if feasible use 

methodologies to test TPL.
6  Document transit speed improvements attributed to new selection criteria
7 Document overall change in person-trip throughput for individual routes and for the entire system
8 Community outreach plan to determine the receptiveness of the neighborhoods affected by TPL routes.

Products Q1 Q2 Q3 Q4

1  Develop refined selection criteria
2  Report on transit speed improvements based on new selection criteria
3  Report documenting overall change in person-trip throughput for individual routes and entire system
4  Final Report TPL route

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Planning for transit systems management / operations to increase ridership4
Planning for transit systems management / operations to increase ridership4

Project Addresses the Following Planning Factors

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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07-145 OC Transit Internship

Objective:

The objective of this program is to offer five (5) college internships to students studying in the area of transportation planning. 
Successful candidates will work 20 hours per week for up to one year at OCTA. Interns will work in a variety of transit planning 
and operational functions including: transit modeling, system scheduling, service planning, mapping, GIS, GPS, and community 
transportation systems.

Past accomplishments:

New Project

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-145

0 0 0 50,000 0 0 0 0 7,000 5,00062,000Scag Consul

0 0 0 50,000 0 0 0 0 7,000 5,000W E Total 62,000

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-145

0 0 0 0 55,000 0 00 7,00062,000Scag Consul 0

0 0 0 0 55,000 0 00 7,00062,000W E Total 0
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Previous Accomplishments:

New project.

Objectives:
The objective of this program is to offer five (5) college internships to students studying in the area of transportation planning. 
Successful candidates will work 20 hours per week for up to one year at OCTA. Interns will work in a variety of transit planning 
and operational functions including: transit modeling, system scheduling, service planning, mapping, GIS, GPS, and community 
transportation systems.

Previous / Objectives

05-145.SCGC1 OC Transit Internship MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $62,000

0 0 0 0 0 0 55,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

7,000

3rd Party

0 0 0 50,000 0 0 0 0 7,000 5,000

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

7

OCTA

Steps Q1 Q2 Q3 Q4
1 Project Management
2 Interns placement

Products Q1 Q2 Q3 Q4

1 Progress Reports

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2

Project Addresses the Following Planning Factors

Protect and enhance the environment, promote energy conservation, and improve quality of life.4
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07-165 03-04 Transit Security Mgmt. Training

Objective:

The purpose of this program is to provide training workshops for transit planners, managers, operators, employees, police 
personnel, and others on transportation issues related to transit security. This training program examines both the changing nature 
of crime in the transit environment and the security practices currently used effectively to reduce crime levels and patron 
perceptions of crime. Among specific subject areas under consideration are Transit Security Activities and Issues, Security  
Strategies Assessment, Emergency Incident Prevention, Preparedness, Response and Recovery, and Paying attention to potential 
terrorist threats. A total of 50 participants will be recruited and trained by this program.

Past accomplishments:

This is a continuing effort by CSULA to expand the training for transit security.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-165

0 0 0 36,877 0 0 0 0 4,778 041,655Scag Consul

0 0 0 36,877 0 0 0 0 4,778 0W E Total 41,655

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-165

0 0 0 0 36,877 0 00 4,77841,655Scag Consul 0

0 0 0 0 36,877 0 00 4,77841,655W E Total 0
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Previous Accomplishments:

02-03 Transit Security Management Training

Objectives:
To provide transportation agencies with training workshops in security and safety.

Previous / Objectives

05-165.SCGC1 03-04 Transit Security Management Training MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $41,655

0 0 0 0 0 0 36,877 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

4,778

3rd Party

0 0 0 36,877 0 0 0 0 4,778 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Literature review.
2 Recruiting visits to colleges and transit organizations
3 Conduct training workshops
4 Prepare and submit final report.

Products Q1 Q2 Q3 Q4

1 Final report
2 Quarterly report

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Increase the security of the transportation system for motorized and nonmotorized users.3
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07-180 Gold Line Corridor Study

Objective:

The program objective is to monitor the changes and interrelationships among land use, transit ridership and other socioeconomic 
factors among the Gold Line Corridor.  In addition, land use strategies will be developed to increase the utility of public 
transportation system.  The impacts of the Metro Gold Line on the urban form of adjacent communities will be documented.  The 
role and actions of the public, private and non-profit sectors in stimulating growth around stations will be examined.  The strategies
and recommendations will be considered by SCAG and maybe generalized so that they can provide useful guidelines for 
jurisdictions that plan to develop Transit Oriented Developments (TODs).

Past accomplishments:

The Gold Line Corridor Project was initiated in September 2005.  Completed the documentation of corridor profile and 
substantially completed the portion of trends and data analysis.

Manager: LIULead Dept: ISD

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-180

0 0 0 50,000 0 0 0 0 6,827 056,827Scag Consul

0 0 0 50,000 0 0 0 0 6,827 0W E Total 56,827

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-180

0 0 0 0 50,000 0 00 6,82756,827Scag Consul 0

0 0 0 0 50,000 0 00 6,82756,827W E Total 0
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Previous Accomplishments:

The project was initiated in September 2005.  Completed the documentation of corridor profile and substantially completed the 
portion of trends and data analysis.

Objectives:
To monitor the changes and interrelationships among land use, transit ridership and other socioeconomic factors along the Gold 
Line Corridor.

Previous / Objectives

05-180.SCGC1 Gold Line Corridor Study LIU CHANGMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $56,827

0 0 0 0 0 0 50,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

6,827

3rd Party

0 0 0 50,000 0 0 0 0 6,827 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Trends and data analysis
2 Identification of constraints and potentials of TOD
3 Strategies and recommendations

Products Q1 Q2 Q3 Q4

1 Interim report on land use changes and trends along the Gold Line Corridor.
2 Interim report identifying the potential sites for new development and increased density in the station areas 

adjacent to the Gold Line.
3 A final report including the planning strategies and urban design guidelines for Transit Oriented 

Development near the Gold Line.

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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07-185 Santa Paula Branch Corridor Rail Study

Objective:

The purpose of the project is to update and integrate prior planning work completed on the Santa Paula Branch Line, an existing 
rail corridor and right of way running 45 miles through Ventura and Los Angeles Counties from Ventura, through Santa Paula, 
Fillmore, Piru  to Santa Clarita..  The project will provide a roadmap and schedule for the preservation, upgrading and 
reconstruction of the passenger and freight rail transportation link along with an integrated bikeway/trail by inventorying and 
evaluating the corridor, developing alternatives for rail service implementation, and updating estimates for capital and operating 
costs for project implementation.  Institutional issues will be identified and analyzed, and draft agreements between agencies and 
interests will be developed, as appropriate.

Past accomplishments:

None.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-185

0 0 0 20,000 0 0 0 0 2,592 022,592Scag Consul

0 0 0 20,000 0 0 0 0 2,592 0W E Total 22,592

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-185

0 0 0 0 20,000 0 00 2,59222,592Scag Consul 0

0 0 0 0 20,000 0 00 2,59222,592W E Total 0
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Previous Accomplishments:

New Project

Objectives:
The purpose of the project is to update and integrate prior planning work completed on the Santa Paula Branch Line, an existing 
rail corridor and right of way running 45 miles through Ventura and Los Angeles Counties from Ventura, through Santa Paula, 
Fillmore, Piru  to Santa Clarita..  The project will provide a roadmap and schedule for the preservation, upgrading and 
reconstruction of the passenger and freight rail transportation link along with an integrated bikeway/trail by inventorying and 
evaluating the corridor, developing alternatives for rail service implementation, and updating estimates for capital and operating 
costs for project implementation.  Institutional issues will be identified and analyzed, and draft agreements between agencies and 
interests will be developed, as appropriate.

Previous / Objectives

05-185.SCGC1 Santa Paula Branch Corridor Rail Study MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $22,592

0 0 0 0 0 0 20,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

2,592

3rd Party

0 0 0 20,000 0 0 0 0 2,592 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Forecasts, estimates, develop institutional relationships
2 Draft report
3 Final report

Products Q1 Q2 Q3 Q4

1 Corridor Inventory, Mapping, Alternative Configuration Technical Memoranda

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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07-195 West LA Multimodal Transfer Facility

Objective:

The purpose of this project is to conduct preliminary research on a multimodal transit transfer center in West Los Angeles to 
further progress the regions in creating an interconnected public transportation system.

Past accomplishments:

During FY 05-06, the consultant completed the first two tasks of the study and began work on the third.  The first task involved 
identifying and interacting with stakeholders in order to confirm policies and evaluation criteria, culminating with a Facility Site 
Study Plan to be used in subsequent tasks.  The second task involved gathering and reviewing documents, data and plans, in order 
to develop an Informational Database for the study.  The third task was begun with identification and analysis of existing 
infrastructure, site requirements, traffic impacts, community impacts and transit linkages.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-195

0 0 0 191,833 0 0 0 0 24,854 0216,687Scag Consul

0 0 0 191,833 0 0 0 0 24,854 0W E Total 216,687

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-195

0 0 0 0 191,833 0 00 24,854216,687Scag Consul 0

0 0 0 0 191,833 0 00 24,854216,687W E Total 0
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Previous Accomplishments:

During FY 05-06, the consultant completed the first two tasks of the study and began work on the third.  The first task involved 
identifying and interacting with stakeholders in order to confirm policies and evaluation criteria, culminating with a Facility Site 
Study Plan to be used in subsequent tasks.  The second task involved gathering and reviewing documents, data and plans, in order 
to develop an Informational Database for the study.  The third task was begun with identification and analysis of existing 
infrastructure, site requirements, traffic impacts, community impacts and transit linkages.

Objectives:
The purpose of this project is to conduct preliminary research on a multimodal transit transfer center in West Los Angeles to further 
progress the regions in creating an interconnected public transportation system.

Previous / Objectives

05-195.SCGC1 West Los Angeles Multimodal Transfer Facility MACIAS LAWMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $216,687

0 0 0 0 0 0 191,833 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

24,854

3rd Party

0 0 0 191,833 0 0 0 0 24,854 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Analyze Existing Condition Base Plan and Needs Requirements, and Alternatives Development
2 Prepare Integrated Work Scope and conceptual design based on consensus among community and 

stakeholders
3 Develop new Master Plan with location effectiveness and alternatives
4 Prepare Final Report
5 Project Management

Products Q1 Q2 Q3 Q4

1 Existing condition base plan for analysis and needs requirements, and alternatives
2 Refined facility and location alternatives based on technical and community input
3 Refined Master Plan
4 Final Report
5 Final Presentation
6 Progress Reports

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1
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Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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07-205 Rural Tribal Transit Assessment

Objective:

Needs Assessment was initiated in FY-2005-2006.

Past accomplishments:

Conduct a rural Tribal transit needs assessment study that will result in the development of a Tribal Transportation Plan.  The Plan 
will have multi-regional significance and statewide benefit.  The Torres Martinez Desert Cahuilla Reservation intends to 
collaborate with multi-regional agencies and municipalities to collect and compile data pertaining to Tribal roads and 
transportation in order to develop a Tribal Transportation Plan that will interface with the surrounding multi-regions. The Plan will 
allow the Tribe to give immediate attention to its transportation infrastructure, mobility, and economic development and enhance 
the capacity of its workforce for transportation services and to access current transportation information.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-205

0 0 0 78,824 0 0 0 0 10,213 089,037Scag Consul

0 0 0 78,824 0 0 0 0 10,213 0W E Total 89,037

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-205

0 0 0 0 78,824 0 00 10,21389,037Scag Consul 0

0 0 0 0 78,824 0 00 10,21389,037W E Total 0
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Previous Accomplishments:

Needs Assessment was initiated in FY-2005-2006.

Objectives:
Conduct a rural Tribal transit needs assessment study that will result in the development of a Tribal Transportation Plan.  The Plan 
will have multi-regional significance and statewide benefit.  The Torres Martinez Desert Cahuilla Reservation intends to 
collaborate with multi-regional agencies and municipalities to collect and compile data pertaining to Tribal roads and transportation 
in order to develop a Tribal Transportation Plan that will interface with the surrounding multi-regions. The Plan will allow the 
Tribe to give immediate attention to its transportation infrastructure, mobility, and economic development and enhance the capacity 
of its workforce for transportation services and to access current transportation information.

Previous / Objectives

05-205.SCGC1 Rural Tribal Needs Transportation  Assessment MACIAS THOMPSONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $89,037

0 0 0 0 0 0 78,824 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

10,213

3rd Party

0 0 0 78,824 0 0 0 0 10,213 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Partnership with neighboring Tribal governments, municipalities, and rural communities.
2 Conduct Needs Assessment.
3 Prepare Draft & Final Rural Transportation Project Report..
4 Prepare Draft & Final Tribal Transportation Plan.

Products Q1 Q2 Q3 Q4

1 Needs Assessment Report
2 Rural Transportation Project Report
3 Tribal Transportation Plan

Project Addresses the following Planning Emphasis Areas
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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07-210 Winterhaven Rural Connector

Objective:

The proposed project, the Winterhaven/Quechan Reservation Rural Connector, will determine the viability and, if warranted, 
routes necessary to provide transit routes for the Winterhaven/Quechan Reservation area.

Past accomplishments:

New Project

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-210

0 0 35,412 0 0 0 5,113 040,525SubR Staff

0 0 35,412 0 0 0 5,113 0W E Total 40,525

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-210

0 0 0 0 35,412 0 00 5,11340,525SubR Staff 0

0 0 0 0 35,412 0 00 5,11340,525W E Total 0
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Previous Accomplishments:

New Project

Objectives:
The proposed project, the Winterhaven/Quechan Reservation Rural Connector, will determine the viability and, if warranted, routes 
necessary to provide transit routes for the Winterhaven/Quechan Reservation area.

Previous / Objectives

07-210.SCGC1 Winterhaven Rural Connector MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $40,525

0 0 0 0 0 0 35,412 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

5,113

3rd Party

0 0 35,412 0 0 0 5,113 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

0

Steps Q1 Q2 Q3 Q4

1 create a feasiblity assessment
2 Develop program financial assessment
3 Identify operational scenarios and develop recommendations on the scope of such scenarios
4 Conduct a patronage projection based on operational scenarios
5 Develop a final plan for delivery to SAG

Products Q1 Q2 Q3 Q4

1 Technical Memoranda on service demand and feasibility
2 Technical Memoranda on operational scenarios
3 Draft plan
4 Final plan

Project Addresses the following Planning Emphasis Areas
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Emphasize preservation of the existing transportation system.7
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07-215 Evaluating Transit Station Development

Objective:

To develop prototype planning tools that can be adopted statewide for monitoring changes in transit and development.

To support transportation planning efforts the team seeks to build an evolving, automated system that integrates three categories of 
geo-spatial data: (1) targeted planning goals (2) information on local context, and (3) indicators for measuring transit and 
development change.  The integrated monitoring system will provide better access to micro-level indicators, especially those that 
identify changes in new infrastructure and development, to better support transportation planning

Past accomplishments:

New Project

Manager: HARRISLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-215

0 0 0 300,000 0 0 0 0 49,233 0349,233SubR Staff

0 0 0 300,000 0 0 0 0 49,233 0W E Total 349,233

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-215

0 41,453 0 0 220,000 0 00 49,233349,233SubR Staff 38,547

0 41,453 0 0 220,000 0 00 49,233349,233W E Total 38,547
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Previous Accomplishments:

New Project.

Objectives:
To develop prototype planning tools that can be adopted statewide for monitoring changes in transit and development. 

To support transportation planning efforts the team seeks to build an evolving, automatice system that integrates three cateories of 
geo-spatial data: (1) tareted planning goals (2) information on local context, and (3) indicators for measuring transit and 
development change.  The integrated monitoring system will provide better access to mico-level indicators, especially those that 
identify changes in new infrastructure and development, to better support transportation planning.

Previous / Objectives

07-215.SCGC1 Evaluating Transit Station Development HARRIS CARRERASMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $258,868

0 0 0 0 0 0 220,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

38,868

3rd Party

0 0 0 220,000 0 0 0 0 38,868 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

0

Steps Q1 Q2 Q3 Q4
1 Development of LOTS IMS (Integrated Monitoring System (
2 Data acquisition, analyses and integration
3 Automated data updating tool
4 Wizard approach for planning analysis, scenarios and queries; Flash based training module
5 Marketing,outreach and public participation

Products Q1 Q2 Q3 Q4

1 LOTS IMS prototype; A fully functional integrated monitoring system, with features, functionalities and 
tools for monitoring.  The system will be designed such that it is scalable regionally.

2 Data acquisition.  Analyses and integration:
3 Tool for automated data updates
4 Wizard approach for plannng analysis, scenarios and queries; flash based training module.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

New Project.

Objectives:
To develop prototype planning tools that can be adopted statewide for monitoring changes in transit and development.  To support 
transportation planning efforts the team seeks to build an evolving automated system that integrates three categories of geo-spatial 
data:  (1)  targeted planning goals (2) information on local ontext, and (3) indicators for measuring transit and development change. 
The integrated monitoring system will provide better access to micro-level indicators, especially those that identify changes in new 
infrastructure and development, to better support transportation planning.

Previous / Objectives

07-215.SCGS1 Evaluating Transit Station Develoment - Staff HARRIS CARRERASMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $90,365

24,847 13,700 0 41,453 0 0 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

10,365

3rd Party

0 0 0 80,000 0 0 0 0 10,365 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

0

Steps Q1 Q2 Q3 Q4
1 Transit station density and built capacity analysis.  SCAG will conduct regional housing density analysis for 

290 transit stations using SCAG 2000 landuse data and the 2004 RTP plan forecast data.
2 Development opportunities around transit station in the region.  The study will identify and analyze parcels 

from John Landis study that are situated within 1/3rd mile of a mile radius around transit stations.  It will 
analyze untapped infill potential near transit stations, study different scenarios and strategies for realizing 
infill potential by promoting shifts in local growth within Compass 2% TOD areas, including new transit 
station line areas.

3 Marketing, outreach and public participation.  With UCLA, conduct 6 conferences/seminars, presentations to 
decision-makers, community groups, transportation commission, local governments etc.,  Prepare and 
product marketing materials such as information brochures.  Conduct on-line user surveys.  Provide hands-on
training.

Products Q1 Q2 Q3 Q4

1 Transit Station Density and Building Capacity Analysis Report
2 Report on development opportunities around transit stations in the region.
3 Marketing, outreach and public participation.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5
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Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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07-220 Aviation System Planning

Objective:

The objective of this work element in FY 06-07 is to develop new regional aviation forecasts for the 2008 Regional Transportation 
Plan (RTP), as well as to manage the agency's Aviation Technical Advisory Committee (ATAC)

Past accomplishments:

In FY 05-06, SCAG aviation staff managed the successful completion of the Regional Airspace Analysis study.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-220

0 0 0 0 86,958 0 0 0 9,662 096,620SCAG

0 0 0 0 311,500 0 0 0 34,612 0346,112Scag Consul

0 0 0 0 398,458 0 0 0 44,274 0W E Total 442,732

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-220

0 45,058 0 0 0 0 00 9,66296,620SCAG 41,900

0 0 0 0 311,500 0 00 34,612346,112Scag Consul 0

0 45,058 0 0 311,500 0 00 44,274442,732W E Total 41,900
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Previous Accomplishments:

In 05-06 aviation staff managed the successful completion of 2010 and 2020 modeling for theRegional Airspace Analysis study.

Objectives:
The objective of this project is to manage new 2035 regional aviation forecasting work for the 2008 Regional Transportation Plan 
(RTP), and to conduct continuous aviation system and planning and public outreach in conjunction with managing the Aviation 
Technical Advisory Committee (ATAC).

Previous / Objectives

06-220.SCGS1 Aviation System Planning MACIAS ARMSTRONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $96,620

27,008 14,892 0 45,058 0 0 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

9,662

3rd Party

0 0 0 0 86,958 0 0 0 9,662 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

8

4

TBD

FAA 03-04

Steps Q1 Q2 Q3 Q4
1 Administer the Aviation Forecasting Analysis
2 Conducting continuous aviation system planning and public outreach in conjunction with managing the 

Aviation Technical Advisory Committee

Products Q1 Q2 Q3 Q4

1 New 2035 regional aviation passenger and cargo forecasts

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

In FY 05-06 aircraft operations by time-of-day and city pair were generated for 2010 and 2020 regional aviation scenarios and 
airspace modeling and optimization of 2010 and 2020 regional aviation scenarios, and airspace modeling and optimization of 2010 
and 2020 regional aviation scenarios were completed.

Objectives:

The objective of this work will be the completion of SCAG's Regional Airspace Analysis for the 2008 Regional Transportation 
Plan.

Previous / Objectives

05-220.SCGC1 Aviation System Planning Study MACIAS ARMSTRONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $262,778

0 0 0 0 0 0 236,500 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

26,278

3rd Party

0 0 0 0 236,500 0 0 0 26,278 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

8

FAA 03-04

Steps Q1 Q2 Q3 Q4
1 Complete airspace modeling and otimization of 2030 regional aviation scenarios.
2 Develop final report, including Statement of Findings

Products Q1 Q2 Q3 Q4

1 Written progress reports after the completion of each task.
2 Final report including Statement of Findings

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

-Survey of stakeholders and policy experts on the most efficient and appropriate methods of creating a new regional airport 
management structure for Southern California

Objectives:
To implement a new regional airport governance structure for Southern California (this work element will be coordinated with and 
support work element 07-225.SCGC2)

Previous / Objectives

06-220.SCGC3 Regional Airport Management MACIAS ARMSTRONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $55,556

0 0 0 0 0 0 50,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

5,556

3rd Party

0 0 0 0 50,000 0 0 0 5,556 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

8

FAA 03-04

Steps Q1 Q2 Q3 Q4
1 Complete case studies of the development of comparable regional airport implementation structures around 

the country
2 Evaluate and recommend specific elements of the new regional airport management structure involving 

mission, bylaws, membership, voting, powers, financing, and relationship to SCAG

Products Q1 Q2 Q3 Q4

1 Case studies on comparable regional implementation structures around the county.
2 Description of elements of the new regional airport management structure.

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 292 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Previous Accomplishments:

Preliminary data collection to update the forecasting tool with information on recent trends and structural changes in the regional 
airport system and aviation industry.

Objectives:
To develop updated 2035 aviation demand forecasts (both passengers and cargo) for the 2008 RTP, that are consistent with the 
adopted decentralization strategy in the 2004 RTP

Previous / Objectives

06-220.SCGC4 Aviation Forecasting Analysis MACIAS ARMSTRONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $27,778

0 0 0 0 0 0 25,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

2,778

3rd Party

0 0 0 0 25,000 0 0 0 2,778 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

8

FAA 03-04

Steps Q1 Q2 Q3 Q4
1 Develop 2035 constrained regional aviation demand forecasts
2 Develop 2035 unconstrained regional aviation demand forecasts
3 Develop 2035 decentralized regional aviation demand forecasts
4 Document all parameters and assumption used to develop the 2035 regional aviation demand forecasts

Products Q1 Q2 Q3 Q4

1 Constrained 2035 regional aviation demand forecast
2 Unconstrained 2035 regional aviation demand forecasts
3 Decentralized 2035 regional aviation demand forecasts
4 Documentation of assumption and parameters used to develop 2035 regional aviation demand forecasts

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 293 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

07-225 Aviation System Planning for 2008 RTP

Objective:

 The objective of this work element in FY 06-07 is to complete an Aviation Capacity Study and a Regional Airport Management 
Implementation Study for the 2008 Regional Transportation Plan (RTP) as well as manage the Aviation Task Force that will 
provide policy guidance to the development of a new Regional Aviation Plan for the 2008 RTP.

Past accomplishments:

Accomplishments of this work element in FY 05-06 include conducting continuous aviation system planning and public outreach 
in conjunction with managing the Aviation Technical Advisory Committee (ATAC), developing quarterly regional aviation 
activity reports, and developing airport facility inventories for the Airport Capacity Analysis.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-225

0 0 0 0 111,601 0 0 0 5,874 0117,475SCAG

0 0 0 0 125,000 0 0 0 6,580 0131,580Scag Consul

0 0 0 0 236,601 0 0 0 12,454 0W E Total 249,055

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-225

14,265 50,436 0 0 0 0 00 5,874117,475SCAG 46,900

0 0 0 0 125,000 0 00 6,580131,580Scag Consul 0

14,265 50,436 0 0 125,000 0 00 12,454249,055W E Total 46,900
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Previous Accomplishments:

Established new Aviation Task Force
Managed the completion of the Regional Airspace Analysis
Managed the initial development of preliminary airport facility capacity analyses and aviation demand modeling

Objectives:

To successfully manage FAA-funded work in the aviation program, including administering consultant contracts for work leading 
to an aviation element for the 2008 RTP, developing quarterly aviation activity reports, developing an economic impact study, 
producing an analysis of general aviation ownership and basing trends, and supporting SCAG aviation committees.

Previous / Objectives

06-225.SCGS1 Aviation System Planning for 2008 RTP MACIAS ARMSTRONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $117,475

30,231 16,669 14,265 50,436 0 0 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

5,874

3rd Party

0 0 0 0 111,601 0 0 0 5,874 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

9

FAA 05-06

Steps Q1 Q2 Q3 Q4
1 Manage airport facility capacity analysis work
2 Manage aviation demand analysis and forecasting work
3 Manage the Regional Airport Management Implementation Study
4 Manage the RTP airport ground access analysis
5 Manage the Imperial County Airport Demand Study
6 Develop an analysis of general aviation aircraft ownership and basing trends
7 Administer and manage aviation technical and policy committees

Products Q1 Q2 Q3 Q4

1 Airport facility capacity analysis
2 2030 aviation demand forecasts for  RTP
3 Regional Airport Management Implementation Study
4 Airport Ground Access Element for RTP
5 Imperial County Airport Demand Study
6 Analysis of general aviation aircraft ownership and basing trends

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4
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Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Preliminary data collection on recent aviation trends and facility improvements and plans at selected airports, including Bob Hope, 
March Inland Port, San Bernardino International and Ontario International

Objectives:
The objective of this project is to complete a facility capacity analysis of selected air carrier airports in the region and that will 
provide important information that will be used to update 2035 regional aviation demand forecasts for the 2008 RTP.

Previous / Objectives

06-225.SCGC1 Aviation Capacity Study MACIAS ARMSTRONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $105,264

0 0 0 0 0 0 100,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

5,264

3rd Party

0 0 0 0 100,000 0 0 0 5,264 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

9

FAA 05-06

Steps Q1 Q2 Q3 Q4
1 Determine the physical capacity of Bob Hope, Ontario, San Bernardino and March Inland Port airport
2 Identify new trends and conditions for updating 2035 regional aviation demand modeling for the 2007 RTP
3 Identify assumptions and parameters for conducting 2035 regional aviation demand modeling for the 2007 

RTP
4 Conduct preliminary modeling for generating updated 2035 aviation demand forecasts for the 2007 RTP

Products Q1 Q2 Q3 Q4

1 Documentation of the physical capacity of Bob Hope, Ontario, San Bernardino and March Inland Port 
airports

2 Documentation of assumption and parameters for conducting aviation demand modeling for the 2007 RTP
3 Preliminary aviation demand forecasts for the 2007 RTP

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

--Survey of stakeholders and policy experts on the most efficient and appropriate methods of creating a new regional airport 
management structure for Southern California

Objectives:
To implement a new regional airport governance structure for Southern California (this work element will be coordinated with and 
support work element 07-220.SCGC3)

Previous / Objectives

06-225.SCGC2 Regional Airport Mangement Implementation MACIAS ARMSTRONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $26,316

0 0 0 0 0 0 25,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

1,316

3rd Party

0 0 0 0 25,000 0 0 0 1,316 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

9

FAA 05-06

Steps Q1 Q2 Q3 Q4
1 Evaluate and recommend specific implementation strategies in terms of how to create the new regional 

airport governance structure, and
encourage participation and commitment from potential members.

2 Develop an implementation timeline for the creation of the new regional airport management structure, with 
major milestones

Products Q1 Q2 Q3 Q4

1 Recommended management structural elements and implementation strategy
2 Implementation timeline
3 Final report

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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07-235 Job Access Reverse Commute

Objective:

This project focuses on the implementation of the Transportation Information Project (TIP).  TIP provides access to transportation 
information to the user. The system is installed at various organizations and facilities serving the welfare-to-work population.

Past accomplishments:

Effective July 1, 2003 responsibility to host and maintain the TranStar service was transferred by SCAG to The Partnership.  Host 
system set-up at The Partnership did not support maintenance of a router.  Therefore, sites with the desktop installation were 
temporarily unable to access TranStar except via internet which provided less functionality than the call center application.  In 
response, The Partnership made changes to the TranStar code to enable sites with the local application to reconnect to the Host 
system using Telnet or a direct connection via Internet using a dedicated IP address.  Although connectivity was reinstated, some 
of the functionality associated with providing multiple itinerary choices, local printing, faxing and report generation were 
unavailable.  Other accomplishments include:
Expanded  Web application to eliminate the need for local installation of Connx and to replace the desk top application completely 
by providing the same functionality as the originally installed version to allow DPSS GAIN & GROW representatives to view 
more than one itinerary option; (next best itinerary up to 18) and generate itineraries based on WtW clients preferences that 
include a specific carrier or produce itineraries only using a select carrier so clients do not have to purchase multiple passes or pay 
additional fares if the first itinerary displayed includes a carrier they do not have a pass for.   (Use of the expanded Web 
application provides users the ability to print Itineraries, maps and schedules locally).
Host System support was provided to maintain connectivity via router and T1 line and to enable uninterrupted access to the 
TranStar Host system for obtaining Transit information.  
System support services were provided to ensure that the ALPHA Host system, web server and web gateway remained operational 
24 hours a day for DPSS access to TranStar data by sites with local installation and/or internet only access.
Route Database Maintenance and Technical Support Services.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-235

0 0 0 0 96,435 0 0 0 96,435 0192,870Scag Consul

0 0 0 0 96,435 0 0 0 96,435 0W E Total 192,870

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-235

0 0 0 0 96,435 0 00 96,435192,870Scag Consul 0

0 0 0 0 96,435 0 00 96,435192,870W E Total 0
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Previous Accomplishments:

Effective July 1, 2003 responsibility to host and maintain the TranStar service was transferred by SCAG to The Partnership.  Host 
system set-up at The Partnership did not support maintenance of a router.  Therefore, sites with the desktop installation were 
temporarily unable to access TranStar except via internet which provided less functionality than the call center application.  In 
response, The Partnership made changes to the TranStar code to enable sites with the local application to reconnect to the Host 
system using Telnet or a direct connection via Internet using a dedicated IP address.  Although connectivity was reinstated, some of 
the functionality associated with providing multiple itinerary choices, local printing, faxing and report generation were unavailable. 
Other accomplishments include:
Expanded  Web application to eliminate the need for local installation of Connx and to replace the desk top application completely 
by providing the same functionality as the originally installed version to allow DPSS GAIN & GROW representatives to view more 
than one itinerary option; (next best itinerary up to 18) and generate itineraries based on WtW clients preferences that include a 
specific carrier or produce itineraries only using a select carrier so clients do not have to purchase multiple passes or pay additional 
fares if the first itinerary displayed includes a carrier they do not have a pass for.   (Use of the expanded Web application provides 
users the ability to print Itineraries, maps and schedules locally).
Host System support was provided to maintain connectivity via router and T1 line and to enable uninterrupted access to the 
TranStar Host system for obtaining Transit information.  
System support services were provided to ensure that the ALPHA Host system, web server and web gateway remained operational 
24 hours a day for DPSS access to TranStar data by sites with local installation and/or internet only access.
Route Database Maintenance and Technical Support Services.

Objectives:

This project focuses on the implementation of the Transportation Information Project (TIP).  TIP provides access to transportation 
information to the user. The system is installed at various organizations and facilities serving the welfare-to-work population.

Previous / Objectives

06-235.SCGC1 Job Access Reverse Commute Grant MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $192,870

0 0 0 0 0 0 96,435 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

96,435

3rd Party

0 0 0 0 96,435 0 0 0 96,435 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

10

FHWA JARC

Steps Q1 Q2 Q3 Q4
1 Advanced Planning and Host Services Upgrades
2  Implementation
3 Project Management
4 Operational Services

Products Q1 Q2 Q3 Q4

1 Upgraded customized DPSS Web Based Transit Itinerary Application
2 Transit Database route data maintenance/update

Project Addresses the following Planning Emphasis Areas
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
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Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Protect and enhance the environment, promote energy conservation, and improve quality of life.4
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07-240 MAGLEV

Objective:

To conduct preliminary engineering work on the Maglev Initial Operating Segment (IOS) from West Los Angeles to Ontario 
International Airport.  As well as to conduct an alternatives analysis between high-speed steel-on-steel rail and Maglev.

Past accomplishments:

During FY 05-06, the consultant conducted preliminary engineering for the Initial Operating Segment (IOS) from West Los 
Angeles to Ontario International Airport, preliminary design of stations and maintenance facility, outreach and communications, 
refined cost estimates, and analysis of the potential for transit oriented development at stations along the IOS.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-240

0 0 0 0 22,000 0 0 0 0 10,00032,000SCAG

0 0 0 0 511,500 10 0 0 0 343,500855,010Scag Consul

0 0 0 0 533,500 10 0 0 0 353,500W E Total 887,010

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-240

0 0 0 0 0 0 032,000 032,000SCAG 0

0 0 0 0 814,010 0 041,000 0855,010Scag Consul 0

0 0 0 0 814,010 0 073,000 0887,010W E Total 0
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Previous Accomplishments:

During FY 05-06, the project focused on preliminary engineering for the segment of the Initial Operating Segment from LAUPT to 
West Covina, preliminary design of LAUPT station and maintenance facility, outreach and communications, and refined cost 
estimates.

Objectives:

To direct, manage and monitor consultant contract.

Previous / Objectives

06-240.SCGS2 Maglev Staff-53 Grant MACIAS LAWMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $12,000

0 0 0 0 0 0 0 0 0 12,000

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

0 0 0 0 12,000 0 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

11

4

TBD

FRA-53

Steps Q1 Q2 Q3 Q4
1 Manage and monitor consultant contract to assure schedule adherence, delivery of required milestone 

products, coordination of presentations and Task Force meetings, the timely preparation and submission of 
required reports and review and approval of consultant invoices.

2 Coordinate with FRA.

Products Q1 Q2 Q3 Q4

1 Quarterly Progress Reports

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3
Support transit capital Investment through effective systems planning5
Project monitoring6
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

During FY 05-06, the project focused on preliminary engineering for the segment from Ontario International Airport to West 
Covina, preliminary design of stations and maintenance facility, outreach and communications, refined cost estimates, and analysis 
of the potential for transit oriented development at stations along the Initial Operating Segment.

Objectives:

To direct, manage and monitor consultant contracts.

Previous / Objectives

06-240.SCGS3 Maglev Staff-29 Grant MACIAS LAWMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $20,000

0 0 0 0 0 0 0 0 0 20,000

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

0 0 0 0 10,000 0 0 0 0 10,000

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

12 13

4

TBD

FRA-29 LA/Sanbag/Ontario

Steps Q1 Q2 Q3 Q4
1 Manage and monitor consultant contract to assure schedule adherence, delivery of required milestone 

products, coordination of presentations and Task Force meetings, the timely preparation and submission of 
required reports and review and approval of consultant invoices.

2 Coordinate with FRA.

Products Q1 Q2 Q3 Q4

1 Quarterly Progress Reports

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3
Support transit capital Investment through effective systems planning5
Project monitoring6
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

During FY 05-06, the consultant conducted preliminary engineering for  the segment of the Initial Operating Segment from LAUPT
to West Los Angeles, preliminary design of station and maintenance facility, outreach and communications, and refined cost 
estimates.

Objectives:

To conduct preliminary engineering work on the Maglev Initial Operating Segment (IOS) from LAUPT to West Los Angeles.

Previous / Objectives

05-240.SCGC1 Maglev Study-50 Grant MACIAS LAWMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $67,000

0 0 0 0 0 0 67,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

0 0 0 0 67,000 0 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

14

FRA-50

Steps Q1 Q2 Q3 Q4
1 Preliminary engineering for LAUPT  to West Los Angeles
2 Preliminary design of stations and maintenance facility
3 Refined cost estimates
4 Project administration

Products Q1 Q2 Q3 Q4

1 Preliminary Engineering and Technical Analysis Report on Guideway
2 Preliminary Engineering and Technical Analysis Report on Stations and Maintenance Facility
3 Preliminary Estimate of Capital Costs

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3
Support transit capital Investment through effective systems planning5
Project monitoring6
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

During FY 05-06, the consultant conducted preliminary engineering for the segment from Ontario International Airport to West 
Covina, preliminary design of stations and maintenance facility, outreach and communications, refined cost estimates, and analysis 
of the potential for transit oriented development at stations along the Initial Operating Segment.

Objectives:

To conduct preliminary engineering work on the Maglev Initial Operating Segment (IOS) from West Covina to Ontario 
International Airport.

Previous / Objectives

05-240.SCGC2 Maglev Study-29 Grant MACIAS LAWMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $82,010

0 0 0 0 0 0 41,010 0 0 41,000

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

0 0 0 0 41,000 10 0 0 0 41,000

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

12 13

4

TBD

FRA-29 LA/Sanbag/Ontario

Steps Q1 Q2 Q3 Q4
1 Preliminary engineering for Ontario Airport to West Covina
2 Preliminary design of stations and maintenance facility
3 Refined cost estimates
4 Project administration

Products Q1 Q2 Q3 Q4

1 Preliminary Engineering and Technical Analysis Report on Guideway
2 Preliminary Engineering and Technical Analysis Report on Stations and Maintenance Facility
3 Preliminary Estimate of Capital Costs

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3
Support transit capital Investment through effective systems planning5
Project monitoring6
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

During FY 05-06, the consultant conducted preliminary engineering for the segment of the Initial Operating Segment from LAUPT 
to West Covina, preliminary design of LAUPT station and maintenance facility, outreach and communications, and refined cost 
estimates.

Objectives:

To conduct preliminary engineering work on the Maglev Initial Operating Segment (IOS) from LAUPT to West Covina.

Previous / Objectives

05-240.SCGC3 Maglev Study-53 Grant MACIAS LAWMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $101,000

0 0 0 0 0 0 101,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

0 0 0 0 101,000 0 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

11

FRA-53

Steps Q1 Q2 Q3 Q4
1 Preliminary engineering for LAUPT  to West Covina
2 Preliminary design of stations and maintenance facility
3 Refined cost estimates
4 Project administration

Products Q1 Q2 Q3 Q4

1 Preliminary Engineering and Technical Analysis Report on Guideway
2 Preliminary Engineering and Technical Analysis Report on Stations and Maintenance Facility
3 Preliminary Estimate of Capital Costs
4 Summary of Preliminary Engineering for IOS

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3
Support transit capital Investment through effective systems planning5
Project monitoring6
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

During FY 05-06, the consultant completed the first task of reviewing available plans and data, and began the second task of 
evaluating alignments, technologies, rights-of-way, and station spacing along the Initial Operating Segment from West Los Angeles
to Ontario International Airport.

Objectives:

To conduct an alternatives analysis between high-speed steel-on-steel rail and Maglev.

Previous / Objectives

05-240.SCGC4 Maglev Alternatives Analysis-29 Grant MACIAS LAWMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $605,000

0 0 0 0 0 0 605,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

0 0 0 0 302,500 0 0 0 0 302,500

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

12 13

FRA-29 LA/Sanbag/Ontario

Steps Q1 Q2 Q3 Q4
1 Evaluate Alignments, Technologies, Right-of-Way, and Station Spacing
2  Evaluate Headways and Station Locations and Prepare Ridership Forecasts
3 Evaluate Noise and Other Environ-mental Impacts
4 Evaluate Project Capital and Operating Costs
5 Evaluate Project Financing
6 Conduct Economic and Cost-Effectiveness Analysis
7 Assess Transit Linkages and Feeder Services
8 Quarterly, Draft and Final Reports

Products Q1 Q2 Q3 Q4

1 Quarterly Progress Reports
2 Technical Memorandum on Alignments, Technologies, ROW, and Station Spacing
3 Technical Memorandum on Headways and Station Locations and Prepare Ridership Forecasts
4 Technical Memorandum on Noise and Other Environmental Impacts
5 Technical Memorandum on Project Capital & Operating Costs
6 Technical Memorandum on Transit Linkages and Feeder Services
7 Technical Memorandum on Project Financing
8 Technical Memorandum on Economic and Cost-Effectiveness
9 Interim Study Report
10 Final Study Report

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Support transit capital Investment through effective systems planning5
Project monitoring6
Financial planning / fiscal constraint8
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Planning Factors
Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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07-244 MAGLEV System Design

Objective:

Develop a conceptual design for connecting regional airports through a high-speed Maglev system.  Develop an implementation 
strategy that incorporates institutional, legal and financing considerations for conceptual design of regional Maglev system.

Past accomplishments:

In FY 05-06, $100,000 in CPG funds were provided through a budget amendment to initiate work on the Maglev System Design.  
The accelerated schedule was set in conjunction with the timing of settlements and LAX Master Plan revisions by the City of Los 
Angeles and Los Angeles World Airports.  Modifications to the LAX Master Plan began, with decentralization strategies as a 
cornerstone for contending with growth and capacity constraints.  These plans are to be in alignment with SCAG's Regional 
Transportation Plan and its adopted aviation plan, both of which include Maglev as an integral strategy for airport decentralization.

Previous work consists of the (1) the identification of methodologies used to develop the conceptual system design, and (2) the 
completion of a report outlining the System Design Approach that will be used in the next phase of the project.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-244

371,065 0 0 0 0 0 0 0 48,076 0419,141SCAG

265,590 0 0 0 0 34,410 0 0 0 0300,000Scag Consul

636,655 0 0 0 0 34,410 0 0 48,076 0W E Total 719,141

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-244

0 191,086 0 0 0 0 00 48,076419,141SCAG 179,979

0 0 0 0 300,000 0 00 0300,000Scag Consul 0

0 191,086 0 0 300,000 0 00 48,076719,141W E Total 179,979
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Previous Accomplishments:

Completion of phases 1 and 2 of the Initial Operating Segment, which focused on technical planning, financial analysis, 
identification of an initial operating segment, preliminary engineering and an alternatives analysis.

Objectives:
To manage, monitor and direct consultant contract to assure schedule adherence, delivery of required milestone products, 
coordination of presentations and Task Force meetings, the timely preparation and submission of required reports and review and 
approval of consultant invoices.

Previous / Objectives

07-244.SCGS1 Maglev Deployment Program MACIAS LAWMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $419,141

116,014 63,965 0 191,086 0 0 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

48,076

3rd Party

371,065 0 0 0 0 0 0 0 48,076 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

Steps Q1 Q2 Q3 Q4
1 Manage and monitor consultant contract to assure schedule adherence, delivery of required milestone 

products, coordination of presentations and Task Force meetings, the timely preparation and submission of 
required reports and review and approval of consultant invoices.

2 Coordinate with FRA project activity.

Products Q1 Q2 Q3 Q4

1 Quarterly Progress Reports

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3
Support transit capital Investment through effective systems planning5
Project monitoring6
Financial planning / fiscal constraint8

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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Previous Accomplishments:

In FY 05-06, $100,000 in CPG funds were provided through a budget amendment to initiate work on the Maglev System Design.  
The accelerated schedule was set in conjunction with the timing of settlements and LAX Master Plan revisions by the City of Los 
Angeles and Los Angeles World Airports.  Modifications to the LAX Master Plan began, with decentralization strategies as a 
cornerstone for contending with growth and capacity constraints.  These plans are to be in alignment with SCAG's Regional 
Transportation Plan and its adopted aviation plan, both of which include Maglev as an integral strategy for airport decentralization.

Previous work consists of the (1) the identification of methodologies used to develop the conceptual system design, and (2) the 
completion of a report outlining the System Design Approach that will be used in the next phase of the project.

Objectives:
Develop a conceptual design for connecting regional airports through a high-speed Maglev system.  Develop an implementation 
strategy that incorporates institutional, legal and financing considerations for conceptual design of regional Maglev system.

Previous / Objectives

06-244.SCGC1 Maglev System Design MACIAS LAWMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $300,000

0 0 0 0 0 0 300,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

265,590 0 0 0 0 34,410 0 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Steps Q1 Q2 Q3 Q4
1 Identify potential alignments, station locations, transit linkages, feeder services and parking facilities, in 

conjunction with Compass 2% Strategy Opportunity Areas for transit-oriented development.
2 Develop conceptual design for ground access and linkages into airport central terminals and facilities, 

including design alternatives for offsite Maglev stations within airport areas.
3 Conduct cursory environmental constraints analysis along potential Maglev alignment.
4 Study alternatives to define system connection from Palm Springs to Imperial County.
5 Develop potential institutional framework considering management structures and compositions, and their 

legal authorities, roles and responsibilities, and relationships to local and regional land use and transportation 
planning agencies.

6 Conduct study of potential legal issues and obstacles in the implementation of conceptual plan, along with 
proposed remedies and solutions.

7 Evaluate potential financing mechanisms, including public/private investment.

Products Q1 Q2 Q3 Q4

1 Technical memorandum detailing conceptual design
2 Strategic plan of institutional and financing strategies

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Project monitoring6
Financial planning / fiscal constraint8
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Planning Factors
Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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07-250 ITS Riverside Transit Agency

Objective:

To complete the ITS Transit system deployment and integration in Riverside County.

Past accomplishments:

Completed user needs, system design specifications, completed procurement documents and specification, analyzed 
communications options, released procurement for integration and component deployment, and implementation vendor selection 
process.  (note this is a capital program)

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-250

0 0 0 0 822,999 0 0 0 221,417 260,9931,305,409Scag Consul

0 0 0 0 822,999 0 0 0 221,417 260,993W E Total 1,305,409

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-250

0 0 0 0 1,083,992 0 00 221,4171,305,409Scag Consul 0

0 0 0 0 1,083,992 0 00 221,4171,305,409W E Total 0
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Previous Accomplishments:

Completed user needs, system design specifications, completed procurement documents and specification, analyzed 
communications options, released procurement for integration and component deployment, and implementation vendor selection 
process.  (note this is a capital program)

Objectives:

To complete the ITS Transit system deployment and integration in Riverside County.

Previous / Objectives

05-250.SCGC1 Riverside Transit ITS Project MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $1,305,409

0 0 0 0 0 0 1,083,992 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

221,417

3rd Party

0 0 0 0 822,999 0 0 0 221,417 260,993

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

15 16

FHWA/FTA ITS RTA

Steps Q1 Q2 Q3 Q4
1 System Integration and Deployment: Integrate and install system components, test system for acceptance, 

deploy and install components.

Products Q1 Q2 Q3 Q4

1 Complete Transit ITS systems deployment and integration

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Planning for transit systems management / operations to increase ridership4
Project monitoring6

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7
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07-255 I-405/210 Study

Objective:

To analyze and assess Transportation Corridor Management strategies and to develop a standard planning template for use by 
Caltrans, local, and regional agencies. Corridor management is a process for effective decision making that incorporates systematic 
study procedures to:

Assess transportation deficiencies
Identify options to address the deficiencies
Evaluate the options in a comprehensive manner

The project will achieve this goal through the use of proven transportation management systems and the full incorporation of 
operational strategies into corridor plans.  The project will incorporate demonstrations of effective, user friendly technical 
approaches, including simulations, modeling and the use of advanced monitoring and modeling to develop a “template” or 
management guide for model corridor management planning.  The project will conduct this development using the I-405 from US 
101 to I-110 as the “case study” for development of the “template”.

Past accomplishments:

Southern California Regional ITS Architecture

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-255

0 0 0 0 0 0 660,000 0 0 0660,000Scag Consul

0 0 0 0 0 0 660,000 0 0 0W E Total 660,000

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-255

0 0 0 0 660,000 0 00 0660,000Scag Consul 0

0 0 0 0 660,000 0 00 0660,000W E Total 0

Wednesday, July 19, 2006 Amendment-1 (7/06) Page 316 of 329



FY 2006-2007 Overall Work ProgramSouthern California Association of Government

Previous Accomplishments:

Southern California Regional ITS Architecture

Objectives:
To analyze and assess Transportation Corridor Management strategies and to develop a standard planning template for use by 
Caltrans, local, and regional agencies. Corridor management is a process for effective decision making that incorporates systematic 
study procedures to:

- Assess transportation deficiencies
- Identify options to address the deficiencies
- Evaluate the options in a comprehensive manner

The project will achieve this goal through the use of proven transportation management systems and the full incorporation of 
operational strategies into corridor plans.  The project will incorporate demonstrations of effective, user friendly technical 
approaches, including simulations, modeling and the use of advanced monitoring and modeling to develop a “template” or 
management guide for model corridor management planning.  The project will conduct this development using the I-405 from US 
101 to I-110 as the “case study” for development of the “template”.

Previous / Objectives

06-255.SCGC1 I-405/I-210 Template Plan MACIAS HUDDYMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $660,000

0 0 0 0 0 0 660,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

0

3rd Party

0 0 0 0 0 0 660,000 0 0 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

3

SP&R Discretionary

Steps Q1 Q2 Q3 Q4
1 Issue RFP for consultant assistance to undertake development of the Template study.  Procure consultant 

assistance.  Organize project team.  Manage contracts.
2 Consultant shall conduct surveys of significant stakeholders to assess and refine corridor management user 

needs, including, but not limited to land use planning, regional transportation planning, environmental 
planning, air quality conformity, performance assessment, traffic managements and operations.  Special 
emphasis will be on the technical analysis and tools necessary to assess corridor management strategies, 
including simulation and modeling capabilities.

3 Consultant shall conduct a document review and data collection to assess the current state of practice in 
corridor management and transportation system management activities, in order to establish a corridor 
management baseline, and to collect data to calibrate and utilize operational and simulation models in the I-
405 corridor.  This will include the use of and analysis of PeMS data

4 Consultant shall conduct performance assessment and system analysis with the I-405 corridor to analyze 
operational deficiencies utilizing operational and simulation techniques.

5 Consultant shall, based upon the analysis of corridor performance, and with input from stakeholders, identify 
corridor improvement strategies and management plans for the I-405 corridor. This shall include: a review of 
appropriate federal and state planning processes including land use and environmental consideration germane 
to the management plans, consider maintenance and operation of the system, , environmental considerations, 
and goods movement needs

6 Develop Model Corridor Management Template applicable to use in other locations, including best practices 
in system management.
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Planning Emphasis Areas

Planning Factors

Products Q1 Q2 Q3 Q4

1 Document Summary of Management Plans for the I-405 Corridor
2 Technical Memoranda on Data Collection Plan,  Data Collection for Performance Measurement, Corridor 

Baseline, and Traffic Simulations.
3 Technical Memoranda on Data Collection Plan,  Data Collection for Performance Measurement, Corridor 

Baseline,a and Traffic Simulation,
4 Technical Memoranda on I-405 Specific Corridor Management Plans and Evaluations, including modeling 

and simulation
5 including modeling and simulation

Model Corridor Management Plan

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Project monitoring6
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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07-285 Regional Aviation System Planning

Objective:

The objective of this work element in FY 06-07 is to develop an Airport Ground Access Element for the 2008 Regional 
Transportation Plan (RTP)

Past accomplishments:

Accomplishments of this work element in FY 05-06 include successful completion of a Regional Airport Management Study, 
conducting continuous aviation system planning and public outreach in conjunction with managing the Aviation Technical 
Advisory Committee, and developing quarterly regional aviation activity reports.

Manager: MACIASLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-285

0 0 0 0 83,327 0 0 0 4,386 087,713SCAG

0 0 0 0 120,000 0 0 0 6,316 0126,316Scag Consul

0 0 0 0 203,327 0 0 0 10,702 0W E Total 214,029

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-285

43,177 0 0 0 0 0 00 4,38687,713SCAG 40,150

0 0 0 0 120,000 0 00 6,316126,316Scag Consul 0

43,177 0 0 0 120,000 0 00 10,702214,029W E Total 40,150
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Previous Accomplishments:

Accomplishments include successful completion of a Regional Airport Management Study, conducting continuous aviation system 
plahnning and public outreach in conjunction with managing the Aviation Technical Advisory Committee, and developing quarterly
regional aviation activity reports.

Objectives:

The objective of this work element in FY 06-07 is to develop an Airport Ground Access Element for the 2008 Regional 
Transportation Plan (RTP).

Previous / Objectives

07-285.SCGS1 Reg.Aviation System Planning MACIAS ARMSTRONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $87,713

25,880 14,270 43,177 0 0 0 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

4,386

3rd Party

0 0 0 0 83,327 0 0 0 4,386 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

0

Steps Q1 Q2 Q3 Q4
1 Administer and manager grant
2 Manage and monitor consultant contract to assure schedule adherence, the timely preparation and submission 

of required reports and review and approval of consultant invoices
3 Prepare agenda and minutes for the Aviation Task Force and Aviation Technical Advisory Committee

Products Q1 Q2 Q3 Q4

1 Progress reports on project
2 Agenda and meeting minutes for the Aviation Task Force and Aviation Technical Advisory Committee

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Coordination of non-emergency human service transportation3
Planning for transit systems management / operations to increase ridership4
Support transit capital Investment through effective systems planning5
Highway performance monitoring system (HPMS)7

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6
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Previous Accomplishments:

New project.

Objectives:
The objective of this project is to improve ground access to air carrier airports in the region so as to relieve ground access 
congestion and related environmental impacts in and around airports, meet the mobility needs of the traveling public particularly 
time-sensitive air travelers, and improve access to outlying suburban airports in support of the agency's aviation decentralization 
strategy, with an emphasis on transit, HOV and remote terminal improvements.

Previous / Objectives

06-285.SCGC3 Airport Ground Access MACIAS ARMSTRONMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $126,316

0 0 0 0 0 0 120,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

6,316

3rd Party

0 0 0 0 120,000 0 0 0 6,316 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

18

FAA 04-05

Steps Q1 Q2 Q3 Q4
1 Recommend additions and revisions to list of arterial, intersection, interchange and parking  improvements in 

the 2004 RTP, for each air carrier airport
2 Recommend new transit projects for each air carrier airport
3 Recommend transit system management strategies for each airport
4 Incorporate latest information on Maglev preliminary design and engineering for each airport
5 Produce final report on airport ground access recommendations

Products Q1 Q2 Q3 Q4

1 Recommended list of arterial, intersection, interchange, parking,  transit and transit system management 
strategies for each air carrier airport

2 Final report on airport ground access recommendations

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Increase the security of the transportation system for motorized and nonmotorized users.3

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize preservation of the existing transportation system.7

Emphasize the preservation of the existing transportation system transportation system.8
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07-290 Blueprint Planning Study

Objective:

The objectives are to promote and expand the SCAG Compass 2% Strategy and transportation planning efforts and integrate the 
Compass Vision and 2% Implementation Strategy into local plans. Another objective is to refine the Compass regional growth 
policies through more sub regional and local 2% opportunity area scenario planning and development forecasting. SCAG will 
demonstrate how the Regional Blueprint Planning grant will be used to plan for the region’s 20 year housing (consistent with 
Government Code Section 65584 et. Seq.) and employment needs as they relate to the regional transportation plan and improving 
mobility. SCAG’s 2% strategic infill, transit-oriented development, and transportation corridor revitalization strategy has been 
modeled to lead to significant improvements in regional mobility, particularly reducing vehicle miles traveled, improving transit 
rider ship and reducing fuel consumption and mobile emissions.

Past accomplishments:

In 2003, SCAG launched the Growth Visioning program with extensive public outreach and media campaign. In 2004, the SCAG 
Regional Council approved the Compass Growth Vision and Implementation Framework. In 2005, SCAG convened the Compass 
Partnership made up of business and community leaders to meet quarterly and serve as an additional extension of the Compass 
program into local communities. SCAG has for use many resources and services, developed during FY 2004-2005, that can be 
used to assist communities throughout the region.

Manager: HARRISLead Dept: P&P

Work Element Summary

Summary of Program Expenditures

Summary of Program Revenues
FHWA FTA SP and R 5313(b) Federal TDA State Cash Committs LocalTotal

Planning 5303 Planning Other Other Match (In Kind) Other07-290

0 0 0 0 0 0 617,868 0 154,467 0772,335SCAG

0 0 0 0 0 0 640,583 0 160,146 0800,729Scag Consul

0 0 0 0 0 0 1,258,451 0 314,613 0W E Total 1,573,064

Salaries
Benefits

Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal07-290

8,016 318,181 0 0 0 0 00 154,467772,335SCAG 291,671

0 0 0 0 640,583 0 00 160,146800,729Scag Consul 0

8,016 318,181 0 0 640,583 0 00 314,6131,573,064W E Total 291,671
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Previous Accomplishments:

In 2003, SCAG launched the Growth Visioning program with extensive public outreach and media campaign. In 2004, the SCAG 
Regional Council approved the Compass Growth Vision and Implementation Framework. In 2005, SCAG convened the Compass 
Partnership made up of business and community leaders to meet quarterly and serve as an additional extension of the Compass 
program into local communities. SCAG has for use many resources and services, developed during FY 2004-2005, that can be used 
to assist communities throughout the region.

Objectives:
The objectives are to promote and expand the SCAG Compass 2% Strategy and transportation planning efforts and integrate the 
Compass Vision and 2% Implementation Strategy into local plans. Another objective is to refine the Compass regional growth 
policies through more sub regional and local 2% opportunity area scenario planning and development forecasting. SCAG will 
demonstrate how the Regional Blueprint Planning grant will be used to plan for the region’s 20 year housing (consistent with 
Government Code Section 65584 et. Seq.) and employment needs as they relate to the regional transportation plan and improving 
mobility. SCAG’s 2% strategic infill, transit-oriented development, and transportation corridor revitalization strategy has been 
modeled to lead to significant improvements in regional mobility, particularly reducing vehicle miles traveled, improving transit 
rider ship and reducing fuel consumption and mobile emissions.

Previous / Objectives

06-290.SCGS1 Blueprint Planning Staff HARRIS CARRERASMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $772,335

188,010 103,661 8,016 318,181 0 0 0 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

154,467

3rd Party

0 0 0 0 0 0 617,868 0 154,467 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

19

Blueprint

Steps Q1 Q2 Q3 Q4
1 Demonstration Project Expansion.
2 Compass Land Use/General Plan Updates.
3 Focus Growth Along Transportation System.
4 Promoting a More Efficient Urban Form through an Integrated Transportation & Housing Plan.
5 Transit Oriented Development.
6 Transportation Scenario Evaluation of Compass Benefits.
7 Public Outreach.
8 Performance Indicators and Community Toolbox.

Products Q1 Q2 Q3 Q4

1 Demonstration Projects
2 Updated General Plans and other land use plans
3 Development Capacity Scenarios for Areas Along Transportation System
4 Integrated Transportation and Housing Plan
5 Report on maximizing transit-oriented development potential in Southern California.
6 Report on Transportation Modeling Impacts of future growth over the next 20 years and Adoption of a 

Preferred Growth Vision.
7 Development of a Public and Local Outreach Process in support of the Compass Blueprint.
8 Performance Indicators and Community Toolbox.
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Planning Factors

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2
Project monitoring6

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

Blueprint: Promoting Compass Strategies in support of Transportation related Development Planning

1. Adoption of the Compass 2% Strategy
2. Development of a set of Compass demonstration projects and Suite of Land Use services
3. Establishment of Compass websites for planning and implementation guidance
4. Refinement of Compass 2% areas as critical growth opportunity areas along the Transportation system

Objectives:

The objectives are to promote and expand the SCAG Compass 2% Strategy and transportation planning efforts and integrate the 
Compass Vision and 2% Implementation Strategy into local plans. Another objective is to refine the Compass regional growth 
policies through more sub regional and local 2% opportunity area scenario planning and development forecasting. SCAG will 
demonstrate how the Regional Blueprint Planning grant will be used to plan for the region’s 20 year housing (consistent with 
Government Code Section 65584 et. Seq.) and employment needs as they relate to the regional transportation plan and improving 
mobility. SCAG’s 2% strategic infill, transit-oriented development, and transportation corridor revitalization strategy has been 
modeled to lead to significant improvements in regional mobility, particularly reducing vehicle miles traveled, improving transit 
rider ship and reducing fuel consumption and mobile emissions.

Previous / Objectives

06-290.SCGC1 Blueprint Planning Study HARRIS CARRERASMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $399,075

0 0 0 0 0 0 319,260 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

79,815

3rd Party

0 0 0 0 0 0 319,260 0 79,815 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

19

Blueprint

Steps Q1 Q2 Q3 Q4
1 Identify and prioritize transit villages, infill opportunity areas, transportation corridors and mixed use zones 

and other critical growth opportunity areas along the transportation system through demonstration projects.
2 Provide local land use and planning assistance to local communities to better tie their local transportation 

network to the Regional Transportation system through the integration of local land use planning with 
transportation facilities and services investments using scenario based evaluation and other approaches.

3 Prepare a built capacity analysis and planning strategy to promote development where unused Compass 2% 
area development opportunities exist so that environmentally sensitive areas, productive farmland and stable 
single family areas can be preserved.

4 Transit-oriented development and Compass 2% Strategy area density and capacity analysis.
5 Using the built capacity analysis around existing transit stations, prepare development scenarios for 

accommodating future growth around the stations and evaluate how transit ridership and mode choice may be
affected by changes in land use and density.

Products Q1 Q2 Q3 Q4

1 Prepare final case studies and “lessons learned” policy briefs for each Demonstration project
2 Prepare a “toolbox” of model ordinances and land use strategies for communities requesting assistance in 

refining General Plans and other land use plans to support transportation services and investments
3 Prepare a Regional Land Use Capacity Analysis for Compass 2% areas throughout the region
4 Prepare an assessment of Transit-Oriented Development Potential for Accommodating Future Growth and 

Mobility Needs of the Region.
5 Report on transit system impacts of land use and density change on potential ridership and mode choice
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Planning Emphasis Areas

Planning Factors

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project

Objectives:
The objectives are to promote and expand the SCAG Compass 2% Strategy and transportation planning efforts and integrate the 
Compass Vision and 2% Implementation Strategy into local plans. Another objective is to refine the Compass regional growth 
policies through more sub regional and local 2% opportunity area scenario planning and development forecasting. SCAG will 
demonstrate how the Regional Blueprint Planning grant will be used to plan for the region’s 20 year housing (consistent with 
Government Code Section 65584 et. Seq.) and employment needs as they relate to the regional transportation plan and improving 
mobility. SCAG’s 2% strategic infill, transit-oriented development, and transportation corridor revitalization strategy has been 
modeled to lead to significant improvements in regional mobility, particularly reducing vehicle miles traveled, improving transit 
rider ship and reducing fuel consumption and mobile emissions.

Previous / Objectives

06-290.SCGC2 Blueprint Planning Study HARRIS CARRERASMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $306,250

0 0 0 0 0 0 245,000 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

61,250

3rd Party

0 0 0 0 0 0 245,000 0 61,250 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

19

Blueprint

Steps Q1 Q2 Q3 Q4
1 Develop a 20 year Housing Allocation Plan methodology and distribution consistent with the Regional 

Transportation Plan growth forecast and investment strategy
2 Formation of Subregional entities to assist in determining and allocating job, population and housing need 

identified in the 20 year growth forecast
3 Conduct extensive local government input and review process to evaluate suitability of housing allocation 

share and growth distribution.
4 Public outreach and briefings on growth distribution, social equity issues and affordable housing needs: 

consensus building and formulation of a mediation services in support of the Blueprint plan
5 Establish a Compass trading and incentive plan that allows revisions, and transfers of 20 year allocation 

shares to promote Blueprint planning goals in critical growth opportunity areas along the transportation 
system

6 Regional growth forum for a policy dialogue on integrated land use, housing and transportation strategy
7 A set of Housing and Transportation indicators to measure affordability and monitor progress in achieving 

mobility and housing goals in Compass 2% areas, including a web portal for disseminating data, evaluating 
allocation scenarios, sharing demonstration project success stories, displaying model Blueprint case studies 
and promoting public input and feedback

Products Q1 Q2 Q3 Q4

1 Adoption of a 20 year forecast and methodology for housing and transportation planning
2 Development of a public outreach and incentive strategy to build consensus for a Blueprint integrated 

housing and transportation plan for the region
3 A forum on growth and housing development in the region
4 Update of the Housing Southern Californians website to support Blueprint planning goals
5
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Planning Factors

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Previous Accomplishments:

New Project

Objectives:
The objectives are to promote and expand the SCAG Compass 2% Strategy and transportation planning efforts and integrate the 
Compass Vision and 2% Implementation Strategy into local plans. Another objective is to refine the Compass regional growth 
policies through more sub regional and local 2% opportunity area scenario planning and development forecasting. SCAG will 
demonstrate how the Regional Blueprint Planning grant will be used to plan for the region’s 20 year housing (consistent with 
Government Code Section 65584 et. Seq.) and employment needs as they relate to the regional transportation plan and improving 
mobility. SCAG’s 2% strategic infill, transit-oriented development, and transportation corridor revitalization strategy has been 
modeled to lead to significant improvements in regional mobility, particularly reducing vehicle miles traveled, improving transit 
rider ship and reducing fuel consumption and mobile emissions.

Previous / Objectives

06-290.SCGC3 Blueprint Planning Study HARRIS CARRERASMgr: Proj Mgr
Sub region:

Budget

Yr 2 Budget: $0 Yr 3 Budget: $0Budget: $95,404

0 0 0 0 0 0 76,323 0 0 0

Salaries Benefits Temps Indirect Print Travel Consult Sub Staff Sub Cons Other

19,081

3rd Party

0 0 0 0 0 0 76,323 0 19,081 0

FHWA FTA SPR 5313 Fed Other TDA State Other Cash Match 3rd Party Local Other

Steps and Products

Planning Emphasis Areas

Planning Factors

19

Blueprint

Steps Q1 Q2 Q3 Q4
1 Transportation scenario evaluation of compass benefits related to alternative growth and housing distributions
2 Identify changes in emission levels and mobility associated with shifts in development patterns and urban 

form between Compass critical growth opportunity areas and other places
3 Analyze growth scenarios to improve transportation modeling and refine the policy based housing and 

transportation forecast of growth

Products Q1 Q2 Q3 Q4

1 Report on transportation modeling Impacts of future growth
2 An evaluation of Compass benefits associated with the Blueprint Strategy and housing allocation plan

Project Addresses the following Planning Emphasis Areas
Incorporating safety and security in the transportation planning process1
Participation of transit operators in metropolitan and statewide planning2

Project Addresses the Following Planning Factors

Support the economic vitality, especially by enabling global competitiveness, productivity and efficiency.1

Emphasize preservation of the existing transportation system for motorized and nonmotorized users.2

Protect and enhance the environment, promote energy conservation, and improve quality of life.4

Energy conservation, improve the quality of life, and promote consistency between transportation improvements and State and local planned 
growth and economic development patterns.

5

Enhance the integration and connectivity of the transportation system transportation system, across and between modes, for people and freight.6

Emphasize the preservation of the existing transportation system transportation system.8
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Salaries Benefits Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal

Southern California Association of Governments - FY 2006-2007 Overall Work Program - Program Expenditures

07-010 System Planning

07-010.SCGS1 387,911 213,878 24,000 664,408 30,000 31,000 0 0 00 175,0631,526,260
Transportation System Planning

387,911 213,878 24,000 664,408 30,000 31,000 0 0 00 175,0631,526,260SCAG
07-010.SCGC1 0 0 0 0 0 0 300,000 0 00 0300,000
RTP Update
07-010.SCGC2 0 0 0 0 0 0 50,000 0 00 050,000
Tribal Planning Coordination
07-010.SCGC3 0 0 0 0 0 0 150,000 0 00 0150,000
Transportation Security Study for the 2008 RTP

0 0 0 0 0 0 500,000 0 00 0500,000SCAG Consultant
07-010.IVGS1 0 0 0 0 0 0 0 25,000 00 3,24028,240
2006 20-Year Imperal Co. Transportation Plan Update (staff)

0 0 0 0 0 0 0 25,000 00 3,24028,240SubRegional Staff
07-010.IVGC1 0 0 0 0 0 0 0 0 150,0000 19,435169,435
2006 20-Year Imperial Co Transportation Plan Update (cons)

0 0 0 0 0 0 0 0 150,0000 19,435169,435SubRegional Consultant

387,911 213,878 24,000 664,408 30,000 31,000 500,000 25,000 150,0000 197,7382,223,935Work Elem Total

07-015 Transportation Finance

07-015.SCGS1 167,054 92,107 0 275,154 5,000 20,000 0 0 00 72,466631,781
Transportation Finance Staff

167,054 92,107 0 275,154 5,000 20,000 0 0 00 72,466631,781SCAG
06-015.SCGC1 0 0 0 0 0 0 5,000 0 00 05,000
Transportation Financial Planning-- Phase I
06-015.SCGC2 0 0 0 0 0 0 235,000 0 00 0235,000
Innovative Financing Strategies-- Phase 1
07-015.SCGC1 0 0 0 0 0 0 130,000 0 00 0130,000
Transportation Financial Planning -- Phase 2
07-015.SCGC2 0 0 0 0 0 0 400,000 0 00 0400,000
Innovative Financing Strategies -- Phase 2
07-015.SCGC3 0 0 0 0 0 0 75,000 0 00 075,000
Goldline Line Foothill Extension Value Capture
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Salaries Benefits Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal

Southern California Association of Governments - FY 2006-2007 Overall Work Program - Program Expenditures

07-015.SCGC4 0 0 0 0 0 0 350,000 0 00 0350,000
Financial Strategies for the RCP--Phase 2

0 0 0 0 0 0 1,195,000 0 00 01,195,000SCAG Consultant
06-015.IVGC1 0 0 0 0 0 0 0 0 55,0000 7,12662,126
Transportation Impact Fee Study

0 0 0 0 0 0 0 0 55,0000 7,12662,126SubRegional Consultant

167,054 92,107 0 275,154 5,000 20,000 1,195,000 0 55,0000 79,5921,888,907Work Elem Total

07-020 Environmental Planning

07-020.SCGS1 305,518 168,450 12,000 515,959 5,000 10,000 0 0 00 131,7541,148,681
Environmental Planning

305,518 168,450 12,000 515,959 5,000 10,000 0 0 00 131,7541,148,681SCAG
05-020.SCGC1 0 0 0 0 0 0 50,000 0 00 050,000
Environmental Planning (Consultant 1)
07-020.SCGC1 0 0 0 0 0 0 630,000 0 00 0630,000
Environmental Planning (Consultant 2)
07-020.SCGC2 0 0 0 0 0 0 100,000 0 00 0100,000
Energy Planning

0 0 0 0 0 0 780,000 0 00 0780,000SCAG Consultant
07-020.VCGS1 0 0 0 0 0 0 0 60,000 00 7,77467,774
Roads and Biodiversity Implementation Phase

0 0 0 0 0 0 0 60,000 00 7,77467,774SubRegional Staff

305,518 168,450 12,000 515,959 5,000 10,000 780,000 60,000 00 139,5281,996,455Work Elem Total

07-025 Air Quality and Conformity

07-025.SCGS1 98,902 54,531 12,000 175,643 0 5,000 0 0 00 44,838390,914
Air Quality and Conformity

98,902 54,531 12,000 175,643 0 5,000 0 0 00 44,838390,914SCAG

98,902 54,531 12,000 175,643 0 5,000 0 0 00 44,838390,914Work Elem Total

07-030 Regional Transportation Improvement Program
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07-030.SCGS1 214,748 118,403 42,000 398,302 500 10,000 0 0 045,000 1 107,400936,353
Regional Transportation Improvement Program Public Notices

214,748 118,403 42,000 398,302 500 10,000 0 0 045,000 107,400936,353SCAG

214,748 118,403 42,000 398,302 500 10,000 0 0 045,000 107,400936,353Work Elem Total

07-035 Regional Comprehensive Plan

07-035.SCGS1 195,072 107,555 0 321,303 3,000 3,000 0 0 00 81,615711,545
Regional Comprehensive Plan (RCP)

195,072 107,555 0 321,303 3,000 3,000 0 0 00 81,615711,545SCAG
06-035.SCGC1 0 0 0 0 0 0 500,000 0 00 0500,000
RCP Open Space
06-035.SCGC2 0 0 0 0 0 0 300,000 0 00 0300,000
RCP - Open Space Legal
07-035.SCGC4 0 0 0 0 0 0 90,000 0 00 090,000
RCP Legal

0 0 0 0 0 0 890,000 0 00 0890,000SCAG Consultant

195,072 107,555 0 321,303 3,000 3,000 890,000 0 00 81,6151,601,545Work Elem Total

07-040 Data

07-040.SCGS1 403,838 222,660 12,000 677,902 0 10,000 0 0 0350,000 2 217,1961,893,596
Data Staff Data, Hardware and Softwa

403,838 222,660 12,000 677,902 0 10,000 0 0 0350,000 217,1961,893,596SCAG
06-040.SCGC5 0 0 0 0 0 0 80,000 0 00 10,36590,365
Access to Parcel/Data Applictions Tool
06-040.SCGC6 0 0 0 0 0 0 20,000 0 00 2,59122,591
Parcel Data Consortium Development
07-040.SCGC1 0 0 0 0 0 0 300,000 0 00 0300,000
Integrated Transportation/Land Use Model
07-040.SCGC3 0 0 0 0 0 0 50,000 0 00 050,000
IGR Improvement
07-040.SCGC4 0 0 0 0 0 0 75,000 0 00 075,000
Integrated Regional Information Systems (IRIS)
07-040.SCGC5 0 0 0 0 0 0 50,000 0 00 050,000
Aerial Photography  (Region)
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07-040.SCGC6 0 0 0 0 0 0 75,000 0 00 075,000
Aerial Photography (Imperial County)

0 0 0 0 0 0 650,000 0 00 12,956662,956SCAG Consultant
07-040.AVGS1 0 0 0 0 0 0 0 15,000 00 1,94416,944
General Plan Land Use Update -AVG
07-040.CLAS1 0 0 0 0 0 0 0 15,000 00 1,94416,944
General Plan Land Use Update - CLA
07-040.GTWS1 0 0 0 0 0 0 0 10,000 00 1,29611,296
General Plan Land Use Update - GTW
07-040.IVGS1 0 0 0 0 0 0 0 10,000 00 1,29611,296
General Plan Land Use Update - IVG
07-040.LACS1 0 0 0 0 0 0 0 15,000 00 1,94416,944
General Plan Land Use Update - LAC
07-040.SBCS1 0 0 0 0 0 0 0 10,000 00 1,29611,296
General Plan Land Use Update - SBC
07-040.SBGS1 0 0 0 0 0 0 0 15,000 00 1,94416,944
General Plan Land Use Update - SBG
07-040.VCGS1 0 0 0 0 0 0 0 15,000 00 1,94416,944
General Plan Land Use Update - VCG
07-040.WRCS1 0 0 0 0 0 0 0 10,000 00 1,29611,296
General Plan Land Use Update - WRC

0 0 0 0 0 0 0 115,000 00 14,904129,904SubRegional Staff
07-040.CVGC1 0 0 0 0 0 0 0 0 40,0000 5,18345,183
General Plan Land Use Update - CVG
07-040.OCGC1 0 0 0 0 0 0 0 0 20,0000 2,59222,592
General Plan Land Use Update - OCG
07-040.SGVC1 0 0 0 0 0 0 0 0 15,0000 1,94416,944
General Plan Land Use Update - SGV
07-040.WSTC1 0 0 0 0 0 0 0 0 10,0000 1,29611,296
General Plan Land Use Update - WST

0 0 0 0 0 0 0 0 85,0000 11,01596,015SubRegional Consultant

403,838 222,660 12,000 677,902 0 10,000 650,000 115,000 85,000350,000 256,0712,782,471Work Elem Total

07-045 Geographic Information System (GIS)

07-045.SCGS1 285,246 157,273 12,000 482,569 0 12,000 0 0 00 122,9651,072,053
Geographic Information System (GIS)
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285,246 157,273 12,000 482,569 0 12,000 0 0 00 122,9651,072,053SCAG
07-045.SCGC1 0 0 0 0 0 0 60,000 0 00 060,000
Jurisdictional Mapping Application
07-045.SCGC2 0 0 0 0 0 0 75,000 0 00 075,000
RTIP Mapping Application

0 0 0 0 0 0 135,000 0 00 0135,000SCAG Consultant
07-045.WRCS1 0 0 0 0 0 0 0 45,000 00 5,83150,831
Non-Motorized Mapping & Funding Sources

0 0 0 0 0 0 0 45,000 00 5,83150,831SubRegional Staff
07-045.IVGC1 0 0 0 0 0 0 0 0 75,0000 9,71884,718
IVAG GIS Initiative

0 0 0 0 0 0 0 0 75,0000 9,71884,718SubRegional Consultant

285,246 157,273 12,000 482,569 0 12,000 135,000 45,000 75,0000 138,5141,342,602Work Elem Total

07-055 Regional Forecasting and Policy

07-055.SCGS1 575,166 317,123 7,992 955,840 5,000 5,000 0 0 00 241,7762,107,897
Regional Forecasting & Policy Analysis

575,166 317,123 7,992 955,840 5,000 5,000 0 0 00 241,7762,107,897SCAG
06-055.SCGC1 0 0 0 0 0 0 300,000 0 00 0300,000
Regional Forecasting & Policy Analysis (Consultant 1: FCA)
06-055.SCGC2 0 0 0 0 0 0 75,000 0 00 075,000
Subregional Review of Small Area Growth
07-055.SCGC2 0 0 0 0 0 0 10,000 0 00 010,000
Regional Forecasting & Policy Analysis (Cons. #2)
07-055.SCGC3 0 0 0 0 0 0 10,000 0 00 010,000
Regional Forecasting & Policy Analysis (Cons #3)
07-055.SCGC4 0 0 0 0 0 0 100,000 0 00 0100,000
Regional Policy Forecast Review

0 0 0 0 0 0 495,000 0 00 0495,000SCAG Consultant
07-055.SBGS1 0 0 0 0 0 0 0 50,000 00 6,47956,479
Existing Land Use Update (Parcel Level)
07-055.VCGS1 0 0 0 0 0 0 0 120,000 00 15,548135,548
Green Building/Energy Efficient Guidelines for Land Use Planning
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07-055.VCGS2 0 0 0 0 0 0 0 70,000 00 9,07079,070
2040 Population Forecast

0 0 0 0 0 0 0 240,000 00 31,097271,097SubRegional Staff

575,166 317,123 7,992 955,840 5,000 5,000 495,000 240,000 00 272,8732,873,994Work Elem Total

07-060 Corridor Planning

07-060.SCGS1 118,953 65,586 0 195,928 3,000 2,000 0 0 00 49,942435,409
Regional Transportation Corridor Planning

118,953 65,586 0 195,928 3,000 2,000 0 0 00 49,942435,409SCAG
06-060.SCGC1 0 0 0 0 0 0 300,000 0 00 100,000400,000
LADOT Downtown Freeway System Study
06-060.SCGC3 0 0 0 0 0 0 300,000 0 00 0300,000
Regional HOV Lane System Integration Evaluation
07-060.SCGC2 0 0 0 0 0 0 200,000 0 00 0200,000
HOV / Fly Away Study

0 0 0 0 0 0 800,000 0 00 100,000900,000SCAG Consultant
07-060.GTWC1 0 0 0 0 0 0 0 0 300,0000 38,869338,869
I-710 RSTIS Corridor Environmental Study Technical Support
07-060.NLAC1 0 0 0 0 0 0 0 0 75,0000 9,71884,718
North LA County Truck Route
07-060.NLAC2 0 0 0 0 0 0 0 0 100,0000 12,957112,957
North LA County/Palmdale Interchange Study

0 0 0 0 0 0 0 0 475,0000 61,544536,544SubRegional Consultant

118,953 65,586 0 195,928 3,000 2,000 800,000 0 475,0000 211,4861,871,953Work Elem Total

07-065 Compass - 2 % Strategy

07-065.SCGS1 333,952 184,127 7,992 558,537 5,000 15,000 0 0 00 143,1141,247,722
2% Compass Strategy

333,952 184,127 7,992 558,537 5,000 15,000 0 0 00 143,1141,247,722SCAG
07-065.SCGC1 0 0 0 0 0 0 675,000 0 00 0675,000
Compass 2% Strategy (Consultant: FCA)

0 0 0 0 0 0 675,000 0 00 0675,000SCAG Consultant
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06-065.WRCS1 0 0 0 0 0 0 0 25,000 00 3,24028,240
Western Riverside Compass Outreach
07-065.CLAS1 0 0 0 0 0 0 0 25,000 00 3,24028,240
Parking and Smart Growth Initiative
07-065.CVGS2 0 0 0 0 0 0 0 15,000 00 1,94416,944
2% Compass Strategy - CVAG
07-065.LACS1 0 0 0 0 0 0 0 40,931 00 5,30446,235
LA County Urban Infill Estimation project Phase II
07-065.OCGS1 0 0 0 0 0 0 0 80,000 00 10,36590,365
Training to Implement the 2% Solution
07-065.SBCS1 0 0 0 0 0 0 0 20,000 00 2,59222,592
South Bay 2% Strategy Implementation (Staff)
07-065.SBGC1 0 0 0 0 0 0 0 0 200,0000 25,913225,913
2% Compass Strategy - SBG
07-065.VCGS1 0 0 0 0 0 0 0 30,000 00 3,88733,887
2% Compass Strategy - VCG
07-065.WRCS1 0 0 0 0 0 0 0 35,000 00 4,53539,535
Compass Implementation- Demonstration Projects
07-065.WRCS3 0 0 0 0 0 0 0 25,000 00 3,24028,240
Infill Capacity Study

0 0 0 0 0 0 0 295,931 200,0000 64,260560,191SubRegional Staff
06-065.VCGC1 0 0 0 0 0 0 0 0 10,0000 1,29611,296
Piru Community Mixed Use Study
06-065.WRCC1 0 0 0 0 0 0 0 0 16,2160 2,10118,317
Infill Capacity Study
06-065.WSTC1 0 0 0 0 0 0 0 0 40,0000 5,18345,183
Grand Boulevards Development
07-065.CLAC1 0 0 0 0 0 0 0 0 125,0000 16,196141,196
Parking and Smart Growth Initiative
07-065.CVGC2 0 0 0 0 0 0 0 0 25,0000 3,24028,240
2% Compass Strategy - CVAG
07-065.LACC1 0 0 0 0 0 0 0 0 79,0690 10,24589,314
LA County Urban Infill Estimation Proj (Ph II)
07-065.LVMC1 0 0 0 0 0 0 0 0 50,0000 6,47956,479
2% Compass Strategy - obo LVM
07-065.SBCC1 0 0 0 0 0 0 0 0 100,0000 12,957112,957
South Bay 2% Strategy Implementation (Cons)
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07-065.SGVC2 0 0 0 0 0 0 0 0 275,0000 35,631310,631
2% Compass Strategy - obo SGV

0 0 0 0 0 0 0 0 720,2850 93,328813,613SubRegional Consultant

333,952 184,127 7,992 558,537 5,000 15,000 675,000 295,931 920,2850 300,7023,296,526Work Elem Total

07-070 Modeling

07-070.SCGS1 738,148 406,984 69,000 1,289,060 5,000 30,000 0 0 050,000 3 335,3282,923,520
Regional Transportation Modeling Support Data and Materials

738,148 406,984 69,000 1,289,060 5,000 30,000 0 0 050,000 335,3282,923,520SCAG
05-070.SCGC4 0 0 0 0 0 0 100,000 0 00 0100,000
Airport Travel Demand Model
05-070.SCGC5 0 0 0 0 0 0 175,000 0 00 0175,000
Heavy Duty Truck Model Improvement
05-070.SCGC8 0 0 0 0 0 0 250,000 0 00 0250,000
Airport Travel Demand
06-070.SCGC01 0 0 0 0 0 0 50,000 0 00 050,000
AIX & Modeling Support (Year 3)
06-070.SCGC06 0 0 0 0 0 0 85,000 0 00 085,000
Model Network Database Mmgt. Sytstem (Phase II)
06-070.SCGC10 0 0 0 0 0 0 53,089 0 00 053,089
ATSAC Data Retrieval
06-070.SCGC11 0 0 0 0 0 0 28,239 0 00 028,239
Land Use Transportation Model Assessment
07-070.SCGC02 0 0 0 0 0 0 500,000 0 00 0500,000
Highway Inventory Update
07-070.SCGC03 0 0 0 0 0 0 120,000 0 00 0120,000
Sketch Plan Model
07-070.SCGC04 0 0 0 0 0 0 100,000 0 00 0100,000
Weekend Travel Demand Model
07-070.SCGC05 0 0 0 0 0 0 50,000 0 00 050,000
Expert Support on Travel Demand Model
07-070.SCGC07 0 0 0 0 0 0 200,000 0 00 0200,000
Arterial Speed Study
07-070.SCGC08 0 0 0 0 0 0 30,000 0 00 030,000
Activity Based Travel Demand Model Feasibility Study

0 0 0 0 0 0 1,741,328 0 00 01,741,328SCAG Consultant
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05-070.NLAS1 0 0 0 0 0 0 0 22,000 00 2,85124,851
NLA Modeling Maintenance Project
06-070.CLAS2 0 0 0 0 0 0 0 26,000 00 3,36929,369
High Flow Arterials Modeling
06-070.WRCS1 0 0 0 0 0 0 0 12,985 00 1,68314,668
Western Riverside TAZ Update
07-070.CLAS1 0 0 0 0 0 0 0 50,000 00 6,47956,479
Transfer of ATSAC, Traffic Count and Development Data
07-070.CLAS2 0 0 0 0 0 0 0 100,000 00 12,957112,957
Travel Demand Model Update

0 0 0 0 0 0 0 210,985 00 27,339238,324SubRegional Staff
06-070.AVGC1 0 0 0 0 0 0 0 0 40,0000 5,18345,183
Arroyo Verdugo Traffic Modal Coordination
06-070.CLAC1 0 0 0 0 0 0 0 30,0000 3,88733,887
Downtown Parking Data Collection Model
06-070.IVGC2 0 0 0 0 0 0 0 0 39,0000 5,05344,053
Imperial County Model Update
06-070.VCGC1 0 0 0 0 0 0 0 0 54,0000 6,99760,997
Ventura County Traffic Model Update
07-070.AVGC1 0 0 0 0 0 0 0 0 64,5880 8,36972,957
Subregional Travel Demand Forecasting Model
07-070.CLAC1 0 0 0 0 0 0 0 0 150,0000 19,435169,435
Transfer of ATSAC, Traffic Count and Development Data
07-070.IVGC1 0 0 0 0 0 0 0 0 65,0000 8,42273,422
Imperial County Cross-Border Model

0 0 0 0 0 0 0 0 442,5880 57,346499,934SubRegional Consultant

738,148 406,984 69,000 1,289,060 5,000 30,000 1,741,328 210,985 442,58850,000 420,0135,403,106Work Elem Total

07-075 Watershed Planning

07-075.SCGS1 45,656 25,174 76,170 0 0 3,000 0 0 00 0150,000
Watershed Planning

45,656 25,174 76,170 0 0 3,000 0 0 00 0150,000SCAG

45,656 25,174 76,170 0 0 3,000 0 0 00 0150,000Work Elem Total

07-080 Performance Assessment & Monitoring
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07-080.SCGS1 251,144 138,470 12,000 426,399 40,000 6,000 0 0 010,000 3 114,534998,547
Performance Assessment & Monitoring Data and Materials

251,144 138,470 12,000 426,399 40,000 6,000 0 0 010,000 114,534998,547SCAG
06-080.SCGC1 0 0 0 0 0 0 5,000 0 00 05,000
2005 State of the Commute
07-080.SCGC1 0 0 0 0 0 0 125,000 0 00 0125,000
HPMS/RTMIS Assessment
07-080.SCGC2 0 0 0 0 0 0 90,000 0 00 090,000
Analysis of Wage Trends & Dynamics in So. Cal.

0 0 0 0 0 0 220,000 0 00 0220,000SCAG Consultant
07-080.WRCS1 0 0 0 0 0 0 0 22,000 00 2,85124,851
Monitor Building & Occupancy Permits

0 0 0 0 0 0 0 22,000 00 2,85124,851SubRegional Staff

251,144 138,470 12,000 426,399 40,000 6,000 220,000 22,000 010,000 117,3851,243,398Work Elem Total

07-090 Public Information & Involvement

07-090.SCGS1 417,957 229,010 12,000 696,885 0 0 0 0 00 175,6651,531,517
Public Information and Involvement

417,957 229,010 12,000 696,885 0 0 0 0 00 175,6651,531,517SCAG

417,957 229,010 12,000 696,885 0 0 0 0 00 175,6651,531,517Work Elem Total

07-100 ITS

07-100.SCGS1 41,956 23,133 0 69,105 0 0 0 0 00 17,387151,581
Regional ITS Planning

41,956 23,133 0 69,105 0 0 0 0 00 17,387151,581SCAG
07-100.SCGC1 0 0 0 0 0 0 100,000 0 00 0100,000
ITS Architecture Homeland Security Element

0 0 0 0 0 0 100,000 0 00 0100,000SCAG Consultant

41,956 23,133 0 69,105 0 0 100,000 0 00 17,387251,581Work Elem Total

07-120 OWP Development & Monitoring
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07-120.SCGS1 707,565 390,122 6,061 1,171,863 0 0 0 0 00 294,8302,570,441
FY 06-07 Overall Work Program

707,565 390,122 6,061 1,171,863 0 0 0 0 00 294,8302,570,441SCAG

707,565 390,122 6,061 1,171,863 0 0 0 0 00 294,8302,570,441Work Elem Total

07-130 Goods Movement

07-130.SCGS1 179,924 99,202 0 296,352 15,000 0 0 0 00 76,503666,981
Goods Movement

179,924 99,202 0 296,352 15,000 0 0 0 00 76,503666,981SCAG
05-130.SCGC06 0 0 0 0 0 0 49,500 0 00 049,500
Multi-County Goods Movement - CPG Carryover
05-130.SCGC11 0 0 0 0 0 0 265,000 0 00 0265,000
Multi-County Goods Movement - Partnership Planning
06-130.SCGC01 0 0 0 0 0 0 200,000 0 00 0200,000
Inland Port Feasibility Study - Year Two
06-130.SCGC09 0 0 0 0 0 0 400,000 0 00 0400,000
Goods Movement Air Quality Strategy - Year Two
06-130.SCGC10 0 0 0 0 0 0 26,000 0 00 026,000
Goods Movement Conceptual System Design - Carryover
06-130.SCGC11 0 0 0 0 0 0 56,000 0 00 056,000
Port & Modal Elasticity Study Phase II -Year One Carryover
06-130.SCGC12 0 0 0 0 0 0 400,000 0 00 0400,000
Port and Modal Elasticity Study Phase II - Year Two
06-130.SCGC13 0 0 0 0 0 0 250,000 0 00 0250,000
Multi-County Goods Movement - SP&R Discretionary
06-130.SCGC14 0 0 0 0 0 0 75,000 0 00 075,000
Goods Movement Conceptual System Design - Phase II
07-130.SCGC02 0 0 0 0 0 0 300,000 0 00 0300,000
Feasibility of Innovative Freight Technologies
07-130.SCGC03 0 0 0 0 0 0 250,000 0 00 0250,000
Missing Link - Trucks
07-130.SCGC04 0 0 0 0 0 0 200,000 0 00 0200,000
Study of Freight Movement by High Speed Rail
07-130.SCGC05 0 0 0 0 0 0 66,397 0 00 8,60375,000
Goods Movement Outreach

0 0 0 0 0 0 2,537,897 0 00 8,6032,546,500SCAG Consultant
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07-130.GTWS1 0 0 0 0 0 0 0 100,000 00 12,957112,957
Subregional and Inter-Regional Goods Movement Strategic Plan
07-130.SBCS1 0 0 0 0 0 0 0 20,000 00 2,59222,592
South Bay Harbor Freeway Goods Movement (Staff)

0 0 0 0 0 0 0 120,000 00 15,549135,549SubRegional Staff
07-130.GTWC1 0 0 0 0 0 0 0 0 150,0000 19,435169,435
Subregional and Inter-regional Goods Movement Strategic Plan
07-130.SBCC1 0 0 0 0 0 0 0 0 115,0000 14,900129,900
South Bay Harbor Freeway Goods Movement (Cons)

0 0 0 0 0 0 0 0 265,0000 34,335299,335SubRegional Consultant

179,924 99,202 0 296,352 15,000 0 2,537,897 120,000 265,0000 134,9903,648,365Work Elem Total

07-140 Transit

07-140.SCGS1 132,783 73,211 0 218,706 0 0 0 0 00 55,025479,725
Regional Transit Planning

132,783 73,211 0 218,706 0 0 0 0 00 55,025479,725SCAG
05-140.SGVS1 0 0 0 0 0 0 100,000 0 00 0100,000
Gold Line Phase II obo SGV
06-140.SCGC1 0 0 0 0 0 0 100,000 0 00 0100,000
Ventura-Santa Barbara Commuter Rail Study
06-140.SCGC2 0 0 0 0 0 0 287,340 0 00 41,697329,037
Commuter Rail Station Needs Assessment
06-140.SCGC3 0 0 0 0 0 0 50,000 0 00 10,00060,000
Rising Stars in Transit RCTC Interns
06-140.SCGC4 0 0 0 0 0 0 44,500 0 00 9,50054,000
Sun Village Transportation Study

0 0 0 0 0 0 581,840 0 00 61,197643,037SCAG Consultant
06-140.CLAS1 0 0 0 0 0 0 0 37,500 00 4,85942,359
High Speed Transit
07-140.CLAS1 0 0 0 0 0 0 0 25,000 00 3,24028,240
Transit Priority lanes Phase II (Staff)
07-140.CLAS2 0 0 0 0 0 0 0 50,000 00 6,47956,479
Transit Oriented Development Plans (Staff)

0 0 0 0 0 0 0 112,500 00 14,578127,078SubRegional Staff

Thursday, July 20, 2006 Page 12 of 17



Salaries Benefits Temp Indirect Printing Travel SCAG Sub-Reg Sub-RegOther CommittsProject
Staff Consult Staff Consult In-KindTotal

Southern California Association of Governments - FY 2006-2007 Overall Work Program - Program Expenditures

05-140.AVGC1 0 0 0 0 0 0 0 28,8230 3,73532,558
AVG Transportation Information System
07-140.AVGC1 0 0 0 0 0 0 0 0 100,0000 12,957112,957
Missing Link - Phase II
07-140.CLAC1 0 0 0 0 0 0 0 0 250,0000 32,391282,391
Transit Oriented Development Plans (Cons)
07-140.CLAC2 0 0 0 0 0 0 0 0 75,0000 9,71884,718
Transit Priority lanes Phase II (Cons)

0 0 0 0 0 0 0 0 453,8230 58,801512,624SubRegional Consultant

132,783 73,211 0 218,706 0 0 581,840 112,500 453,8230 189,6011,762,464Work Elem Total

07-145 OC Transit Internship

05-145.SCGC1 0 0 0 0 0 0 55,000 0 00 7,00062,000
OC Transit Internship

0 0 0 0 0 0 55,000 0 00 7,00062,000SCAG Consultant

0 0 0 0 0 0 55,000 0 00 7,00062,000Work Elem Total

07-165 03-04 Transit Security Mgmt. Training

05-165.SCGC1 0 0 0 0 0 0 36,877 0 00 4,77841,655
03-04 Transit Security Management Training

0 0 0 0 0 0 36,877 0 00 4,77841,655SCAG Consultant

0 0 0 0 0 0 36,877 0 00 4,77841,655Work Elem Total

07-180 Gold Line Corridor Study

05-180.SCGC1 0 0 0 0 0 0 50,000 0 00 6,82756,827
Gold Line Corridor Study

0 0 0 0 0 0 50,000 0 00 6,82756,827SCAG Consultant

0 0 0 0 0 0 50,000 0 00 6,82756,827Work Elem Total

07-185 Santa Paula Branch Corridor Rail Study

05-185.SCGC1 0 0 0 0 0 0 20,000 0 00 2,59222,592
Santa Paula Branch Corridor Rail Study

0 0 0 0 0 0 20,000 0 00 2,59222,592SCAG Consultant
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0 0 0 0 0 0 20,000 0 00 2,59222,592Work Elem Total

07-195 West LA Multimodal Transfer Facility

05-195.SCGC1 0 0 0 0 0 0 191,833 0 00 24,854216,687
West Los Angeles Multimodal Transfer Facility

0 0 0 0 0 0 191,833 0 00 24,854216,687SCAG Consultant

0 0 0 0 0 0 191,833 0 00 24,854216,687Work Elem Total

07-205 Rural Tribal Transit Assessment

05-205.SCGC1 0 0 0 0 0 0 78,824 0 00 10,21389,037
Rural Tribal Needs Transportation  Assessment

0 0 0 0 0 0 78,824 0 00 10,21389,037SCAG Consultant

0 0 0 0 0 0 78,824 0 00 10,21389,037Work Elem Total

07-210 Winterhaven Rural Connector

07-210.SCGC1 0 0 0 0 0 0 35,412 0 00 5,11340,525
Winterhaven Rural Connector

0 0 0 0 0 0 35,412 0 00 5,11340,525SubRegional Staff

0 0 0 0 0 0 35,412 0 00 5,11340,525Work Elem Total

07-215 Evaluating Transit Station Development

07-215.SCGC1 0 0 0 0 0 0 220,000 0 00 38,868258,868
Evaluating Transit Station Development
07-215.SCGS1 24,847 13,700 0 41,453 0 0 0 0 00 10,36590,365
Evaluating Transit Station Develoment - Staff

24,847 13,700 0 41,453 0 0 220,000 0 00 49,233349,233SubRegional Staff

24,847 13,700 0 41,453 0 0 220,000 0 00 49,233349,233Work Elem Total

07-220 Aviation System Planning

06-220.SCGS1 27,008 14,892 0 45,058 0 0 0 0 00 4 9,66296,620
Aviation System Planning TBD

27,008 14,892 0 45,058 0 0 0 0 00 9,66296,620SCAG
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05-220.SCGC1 0 0 0 0 0 0 236,500 0 00 26,278262,778
Aviation System Planning Study
06-220.SCGC3 0 0 0 0 0 0 50,000 0 00 5,55655,556
Regional Airport Management
06-220.SCGC4 0 0 0 0 0 0 25,000 0 00 2,77827,778
Aviation Forecasting Analysis

0 0 0 0 0 0 311,500 0 00 34,612346,112SCAG Consultant

27,008 14,892 0 45,058 0 0 311,500 0 00 44,274442,732Work Elem Total

07-225 Aviation System Planning for 2008 RTP

06-225.SCGS1 30,231 16,669 14,265 50,436 0 0 0 0 00 5,874117,475
Aviation System Planning for 2008 RTP

30,231 16,669 14,265 50,436 0 0 0 0 00 5,874117,475SCAG
06-225.SCGC1 0 0 0 0 0 0 100,000 0 00 5,264105,264
Aviation Capacity Study
06-225.SCGC2 0 0 0 0 0 0 25,000 0 00 1,31626,316
Regional Airport Mangement Implementation

0 0 0 0 0 0 125,000 0 00 6,580131,580SCAG Consultant

30,231 16,669 14,265 50,436 0 0 125,000 0 00 12,454249,055Work Elem Total

07-235 Job Access Reverse Commute

06-235.SCGC1 0 0 0 0 0 0 96,435 0 00 96,435192,870
Job Access Reverse Commute Grant

0 0 0 0 0 0 96,435 0 00 96,435192,870SCAG Consultant

0 0 0 0 0 0 96,435 0 00 96,435192,870Work Elem Total

07-240 MAGLEV

06-240.SCGS2 0 0 0 0 0 0 0 0 012,000 4 012,000
Maglev Staff-53 Grant TBD

06-240.SCGS3 0 0 0 0 0 0 0 0 020,000 4 020,000
Maglev Staff-29 Grant TBD

0 0 0 0 0 0 0 0 032,000 032,000SCAG
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05-240.SCGC1 0 0 0 0 0 0 67,000 0 00 067,000
Maglev Study-50 Grant
05-240.SCGC2 0 0 0 0 0 0 41,010 0 041,000 4 082,010
Maglev Study-29 Grant TBD

05-240.SCGC3 0 0 0 0 0 0 101,000 0 00 0101,000
Maglev Study-53 Grant
05-240.SCGC4 0 0 0 0 0 0 605,000 0 00 0605,000
Maglev Alternatives Analysis-29 Grant

0 0 0 0 0 0 814,010 0 041,000 0855,010SCAG Consultant

0 0 0 0 0 0 814,010 0 073,000 0887,010Work Elem Total

07-244 MAGLEV System Design

07-244.SCGS1 116,014 63,965 0 191,086 0 0 0 0 00 48,076419,141
Maglev Deployment Program

116,014 63,965 0 191,086 0 0 0 0 00 48,076419,141SCAG
06-244.SCGC1 0 0 0 0 0 0 300,000 0 00 0300,000
Maglev System Design

0 0 0 0 0 0 300,000 0 00 0300,000SCAG Consultant

116,014 63,965 0 191,086 0 0 300,000 0 00 48,076719,141Work Elem Total

07-250 ITS Riverside Transit Agency

05-250.SCGC1 0 0 0 0 0 0 1,083,992 0 00 221,4171,305,409
Riverside Transit ITS Project

0 0 0 0 0 0 1,083,992 0 00 221,4171,305,409SCAG Consultant

0 0 0 0 0 0 1,083,992 0 00 221,4171,305,409Work Elem Total

07-255 I-405/210 Study

06-255.SCGC1 0 0 0 0 0 0 660,000 0 00 0660,000
I-405/I-210 Template Plan

0 0 0 0 0 0 660,000 0 00 0660,000SCAG Consultant

0 0 0 0 0 0 660,000 0 00 0660,000Work Elem Total

07-285 Regional Aviation System Planning
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07-285.SCGS1 25,880 14,270 43,177 0 0 0 0 0 00 4,38687,713
Reg.Aviation System Planning

25,880 14,270 43,177 0 0 0 0 0 00 4,38687,713SCAG
06-285.SCGC3 0 0 0 0 0 0 120,000 0 00 6,316126,316
Airport Ground Access

0 0 0 0 0 0 120,000 0 00 6,316126,316SCAG Consultant

25,880 14,270 43,177 0 0 0 120,000 0 00 10,702214,029Work Elem Total

07-290 Blueprint Planning Study

06-290.SCGS1 188,010 103,661 8,016 318,181 0 0 0 0 00 154,467772,335
Blueprint Planning Staff

188,010 103,661 8,016 318,181 0 0 0 0 00 154,467772,335SCAG
06-290.SCGC1 0 0 0 0 0 0 319,260 0 00 79,815399,075
Blueprint Planning Study
06-290.SCGC2 0 0 0 0 0 0 245,000 0 00 61,250306,250
Blueprint Planning Study
06-290.SCGC3 0 0 0 0 0 0 76,323 0 00 19,08195,404
Blueprint Planning Study

0 0 0 0 0 0 640,583 0 00 160,146800,729SCAG Consultant

188,010 103,661 8,016 318,181 0 0 640,583 0 00 314,6131,573,064Work Elem Total
6,013,483 3,314,156 370,673 10,036,129 116,500 162,000 16,140,531 1,246,416 2,921,696528,000Grand Total 4,038,80944,888,393

1 Public Notices

2 Data, Hardware and Softwa

3 Data and Materials

4 TBD
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07-010 System Planning

1,351,197 0 0 0 0 0 0 0 175,063 01,526,26007-010.SCGS1
Transportation System Planning

1,351,197 0 0 0 0 0 0 0 175,063 01,526,260SCAG

265,590 0 0 0 0 34,410 0 0 0 0300,00007-010.SCGC1
RTP Update

44,265 0 0 0 0 5,735 0 0 0 050,00007-010.SCGC2
Tribal Planning Coordination

132,795 0 0 0 0 17,205 0 0 0 0150,00007-010.SCGC3
Transportation Security Study for the 2008 RTP

442,650 0 0 0 0 57,350 0 0 0 0500,000SCAG Consultant

0 25,000 0 0 0 0 0 0 3,240 028,24007-010.IVGS1
2006 20-Year Imperal Co. Transportation Plan Update (staff)

0 25,000 0 0 0 0 0 0 3,240 028,240SubRegional Staff

0 150,000 0 0 0 0 0 0 19,435 0169,43507-010.IVGC1
2006 20-Year Imperial Co Transportation Plan Update (cons)

0 150,000 0 0 0 0 0 0 19,435 0169,435SubRegional Consultant

1,793,847 175,000 0 0 0 57,350 0 0 197,738 0Work Elem Total 2,223,935

07-015 Transportation Finance

559,315 0 0 0 0 0 0 0 72,466 0631,78107-015.SCGS1
Transportation Finance Staff

559,315 0 0 0 0 0 0 0 72,466 0631,781SCAG

4,426 0 0 0 0 574 0 0 0 05,00006-015.SCGC1
Transportation Financial Planning-- Phase I

208,045 0 0 0 0 26,955 0 0 0 0235,00006-015.SCGC2
Innovative Financing Strategies-- Phase 1

115,089 0 0 0 0 14,911 0 0 0 0130,00007-015.SCGC1
Transportation Financial Planning -- Phase 2
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354,120 0 0 0 0 45,880 0 0 0 0400,00007-015.SCGC2
Innovative Financing Strategies -- Phase 2

66,397 0 0 0 0 8,603 0 0 0 075,00007-015.SCGC3
Goldline Line Foothill Extension Value Capture

309,855 0 0 0 0 40,145 0 0 0 0350,00007-015.SCGC4
Financial Strategies for the RCP--Phase 2

1,057,932 0 0 0 0 137,068 0 0 0 01,195,000SCAG Consultant

0 55,000 0 0 0 0 0 0 7,126 062,12606-015.IVGC1
Transportation Impact Fee Study

0 55,000 0 0 0 0 0 0 7,126 062,126SubRegional Consultant

1,617,247 55,000 0 0 0 137,068 0 0 79,592 0Work Elem Total 1,888,907

07-020 Environmental Planning

1,016,927 0 0 0 0 0 0 0 131,754 01,148,68107-020.SCGS1
Environmental Planning

1,016,927 0 0 0 0 0 0 0 131,754 01,148,681SCAG

44,265 0 0 0 0 5,735 0 0 0 050,00005-020.SCGC1
Environmental Planning (Consultant 1)

557,739 0 0 0 0 72,261 0 0 0 0630,00007-020.SCGC1
Environmental Planning (Consultant 2)

88,530 0 0 0 0 11,470 0 0 0 0100,00007-020.SCGC2
Energy Planning

690,534 0 0 0 0 89,466 0 0 0 0780,000SCAG Consultant

0 60,000 0 0 0 0 0 0 7,774 067,77407-020.VCGS1
Roads and Biodiversity Implementation Phase

0 60,000 0 0 0 0 0 0 7,774 067,774SubRegional Staff

1,707,461 60,000 0 0 0 89,466 0 0 139,528 0Work Elem Total 1,996,455

07-025 Air Quality and Conformity
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346,076 0 0 0 0 0 0 0 44,838 0390,91407-025.SCGS1
Air Quality and Conformity

346,076 0 0 0 0 0 0 0 44,838 0390,914SCAG

346,076 0 0 0 0 0 0 0 44,838 0Work Elem Total 390,914

07-030 Regional Transportation Improvement Program

828,953 0 0 0 0 0 0 0 107,400 0936,35307-030.SCGS1
Regional Transportation Improvement Program

828,953 0 0 0 0 0 0 0 107,400 0936,353SCAG

828,953 0 0 0 0 0 0 0 107,400 0Work Elem Total 936,353

07-035 Regional Comprehensive Plan

629,930 0 0 0 0 0 0 0 81,615 0711,54507-035.SCGS1
Regional Comprehensive Plan (RCP)

629,930 0 0 0 0 0 0 0 81,615 0711,545SCAG

442,650 0 0 0 0 57,350 0 0 0 0500,00006-035.SCGC1
RCP Open Space

265,590 0 0 0 0 34,410 0 0 0 0300,00006-035.SCGC2
RCP - Open Space Legal

79,677 0 0 0 0 10,323 0 0 0 090,00007-035.SCGC4
RCP Legal

787,917 0 0 0 0 102,083 0 0 0 0890,000SCAG Consultant

1,417,847 0 0 0 0 102,083 0 0 81,615 0Work Elem Total 1,601,545

07-040 Data

1,676,400 0 0 0 0 0 0 0 217,196 01,893,59607-040.SCGS1
Data Staff

1,676,400 0 0 0 0 0 0 0 217,196 01,893,596SCAG
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80,000 0 0 0 0 10,365 0 0 0 090,365 006-040.SCGC5
Access to Parcel/Data Applictions Tool

0

20,000 0 0 0 0 2,591 0 0 0 022,591 006-040.SCGC6
Parcel Data Consortium Development

0

265,590 0 0 0 0 34,410 0 0 0 0300,00007-040.SCGC1
Integrated Transportation/Land Use Model

44,265 0 0 0 0 5,735 0 0 0 050,00007-040.SCGC3
IGR Improvement

66,397 0 0 0 0 8,603 0 0 0 075,00007-040.SCGC4
Integrated Regional Information Systems (IRIS)

44,265 0 0 0 0 5,735 0 0 0 050,00007-040.SCGC5
Aerial Photography  (Region)

66,397 0 0 0 0 8,603 0 0 0 075,00007-040.SCGC6
Aerial Photography (Imperial County)

586,914 0 0 0 0 76,042 0 0 0 0662,956SCAG Consultant

0 15,000 0 0 0 0 0 0 1,944 016,94407-040.AVGS1
General Plan Land Use Update -AVG

0 15,000 0 0 0 0 0 0 1,944 016,94407-040.CLAS1
General Plan Land Use Update - CLA

0 10,000 0 0 0 0 0 0 1,296 011,29607-040.GTWS1
General Plan Land Use Update - GTW

0 10,000 0 0 0 0 0 0 1,296 011,29607-040.IVGS1
General Plan Land Use Update - IVG

0 15,000 0 0 0 0 0 0 1,944 016,94407-040.LACS1
General Plan Land Use Update - LAC

0 10,000 0 0 0 0 0 0 1,296 011,29607-040.SBCS1
General Plan Land Use Update - SBC

0 15,000 0 0 0 0 0 0 1,944 016,94407-040.SBGS1
General Plan Land Use Update - SBG

0 15,000 0 0 0 0 0 0 1,944 016,94407-040.VCGS1
General Plan Land Use Update - VCG

0 10,000 0 0 0 0 0 0 1,296 011,29607-040.WRCS1
General Plan Land Use Update - WRC
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0 115,000 0 0 0 0 0 0 14,904 0129,904SubRegional Staff

0 40,000 0 0 0 0 0 0 5,183 045,18307-040.CVGC1
General Plan Land Use Update - CVG

0 20,000 0 0 0 0 0 0 2,592 022,59207-040.OCGC1
General Plan Land Use Update - OCG

0 15,000 0 0 0 0 0 0 1,944 016,94407-040.SGVC1
General Plan Land Use Update - SGV

0 10,000 0 0 0 0 0 0 1,296 011,29607-040.WSTC1
General Plan Land Use Update - WST

0 85,000 0 0 0 0 0 0 11,015 096,015SubRegional Consultant

2,263,314 200,000 0 0 0 76,042 0 0 243,115 0Work Elem Total 2,782,471

07-045 Geographic Information System (GIS)

949,088 0 0 0 0 0 0 0 122,965 01,072,05307-045.SCGS1
Geographic Information System (GIS)

949,088 0 0 0 0 0 0 0 122,965 01,072,053SCAG

53,118 0 0 0 0 6,882 0 0 0 060,00007-045.SCGC1
Jurisdictional Mapping Application

66,397 0 0 0 0 8,603 0 0 0 075,00007-045.SCGC2
RTIP Mapping Application

119,515 0 0 0 0 15,485 0 0 0 0135,000SCAG Consultant

0 45,000 0 0 0 0 0 0 5,831 050,83107-045.WRCS1
Non-Motorized Mapping & Funding Sources

0 45,000 0 0 0 0 0 0 5,831 050,831SubRegional Staff

0 75,000 0 0 0 0 0 0 9,718 084,71807-045.IVGC1
IVAG GIS Initiative

0 75,000 0 0 0 0 0 0 9,718 084,718SubRegional Consultant

1,068,603 120,000 0 0 0 15,485 0 0 138,514 0Work Elem Total 1,342,602
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07-055 Regional Forecasting and Policy

1,866,121 0 0 0 0 0 0 0 241,776 02,107,89707-055.SCGS1
Regional Forecasting & Policy Analysis

1,866,121 0 0 0 0 0 0 0 241,776 02,107,897SCAG

265,590 0 0 0 0 34,410 0 0 0 0300,00006-055.SCGC1
Regional Forecasting & Policy Analysis (Consultant 1: FCA)

66,397 0 0 0 0 8,603 0 0 0 075,00006-055.SCGC2
Subregional Review of Small Area Growth

8,853 0 0 0 0 1,147 0 0 0 010,00007-055.SCGC2
Regional Forecasting & Policy Analysis (Cons. #2)

8,853 0 0 0 0 1,147 0 0 0 010,00007-055.SCGC3
Regional Forecasting & Policy Analysis (Cons #3)

88,530 0 0 0 0 11,470 0 0 0 0100,00007-055.SCGC4
Regional Policy Forecast Review

438,223 0 0 0 0 56,777 0 0 0 0495,000SCAG Consultant

0 50,000 0 0 0 0 0 0 6,479 056,47907-055.SBGS1
Existing Land Use Update (Parcel Level)

0 120,000 0 0 0 0 0 0 15,548 0135,54807-055.VCGS1
Green Building/Energy Efficient Guidelines for Land Use Planning

0 70,000 0 0 0 0 0 0 9,070 079,07007-055.VCGS2
2040 Population Forecast

0 240,000 0 0 0 0 0 0 31,097 0271,097SubRegional Staff

2,304,344 240,000 0 0 0 56,777 0 0 272,873 0Work Elem Total 2,873,994

07-060 Corridor Planning

385,467 0 0 0 0 0 0 0 49,942 0435,40907-060.SCGS1
Regional Transportation Corridor Planning

385,467 0 0 0 0 0 0 0 49,942 0435,409SCAG

0 300,000 0 0 0 0 0 100,000 0400,00006-060.SCGC1
LADOT Downtown Freeway System Study
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265,590 0 0 0 0 34,410 0 0 0 0300,00006-060.SCGC3
Regional HOV Lane System Integration Evaluation

177,060 0 0 0 0 22,940 0 0 0 0200,00007-060.SCGC2
HOV / Fly Away Study

442,650 0 300,000 0 0 57,350 0 0 100,000 0900,000SCAG Consultant

0 300,000 0 0 0 0 0 0 38,869 0338,86907-060.GTWC1
I-710 RSTIS Corridor Environmental Study Technical Support

0 75,000 0 0 0 0 0 0 9,718 084,71807-060.NLAC1
North LA County Truck Route

0 100,000 0 0 0 0 0 0 12,957 0112,95707-060.NLAC2
North LA County/Palmdale Interchange Study

0 475,000 0 0 0 0 0 0 61,544 0536,544SubRegional Consultant

828,117 475,000 300,000 0 0 57,350 0 0 211,486 0Work Elem Total 1,871,953

07-065 Compass - 2 % Strategy

1,104,608 0 0 0 0 0 0 0 143,114 01,247,72207-065.SCGS1
2% Compass Strategy

1,104,608 0 0 0 0 0 0 0 143,114 01,247,722SCAG

597,577 0 0 0 0 77,423 0 0 0 0675,00007-065.SCGC1
Compass 2% Strategy (Consultant: FCA)

597,577 0 0 0 0 77,423 0 0 0 0675,000SCAG Consultant

0 25,000 0 0 0 0 0 0 3,240 028,24006-065.WRCS1
Western Riverside Compass Outreach

0 25,000 0 0 0 0 0 0 3,240 028,24007-065.CLAS1
Parking and Smart Growth Initiative

0 15,000 0 0 0 0 0 0 1,944 016,94407-065.CVGS2
2% Compass Strategy - CVAG

0 40,931 0 0 0 0 0 0 5,304 046,23507-065.LACS1
LA County Urban Infill Estimation project Phase II

0 80,000 0 0 0 0 0 0 10,365 090,36507-065.OCGS1
Training to Implement the 2% Solution
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0 20,000 0 0 0 0 0 0 2,592 022,59207-065.SBCS1
South Bay 2% Strategy Implementation (Staff)

0 200,000 0 0 0 0 0 25,913 0 0225,91307-065.SBGC1
2% Compass Strategy - SBG

0 30,000 0 0 0 0 0 0 3,887 033,88707-065.VCGS1
2% Compass Strategy - VCG

0 35,000 0 0 0 0 0 0 4,535 039,53507-065.WRCS1
Compass Implementation- Demonstration Projects

0 25,000 0 0 0 0 0 0 3,240 028,24007-065.WRCS3
Infill Capacity Study

0 495,931 0 0 0 0 0 25,913 38,347 0560,191SubRegional Staff

0 10,000 0 0 0 0 0 0 1,296 011,29606-065.VCGC1
Piru Community Mixed Use Study

0 16,216 0 0 0 0 0 0 2,101 018,31706-065.WRCC1
Infill Capacity Study

0 40,000 0 0 0 0 0 0 5,183 045,18306-065.WSTC1
Grand Boulevards Development

0 125,000 0 0 0 0 0 0 16,196 0141,19607-065.CLAC1
Parking and Smart Growth Initiative

0 25,000 0 0 0 0 0 0 3,240 028,24007-065.CVGC2
2% Compass Strategy - CVAG

0 79,069 0 0 0 0 0 0 10,245 089,31407-065.LACC1
LA County Urban Infill Estimation Proj (Ph II)

0 50,000 0 0 0 0 0 0 6,479 056,47907-065.LVMC1
2% Compass Strategy - obo LVM

0 100,000 0 0 0 0 0 0 12,957 0112,95707-065.SBCC1
South Bay 2% Strategy Implementation (Cons)

0 275,000 0 0 0 35,631 0 0 0 0310,63107-065.SGVC2
2% Compass Strategy - obo SGV

0 720,285 0 0 0 35,631 0 0 57,697 0813,613SubRegional Consultant

1,702,185 1,216,216 0 0 0 113,054 0 25,913 239,158 0Work Elem Total 3,296,526

07-070 Modeling
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2,588,192 0 0 0 0 0 0 0 335,328 02,923,52007-070.SCGS1
Regional Transportation Modeling Support

2,588,192 0 0 0 0 0 0 0 335,328 02,923,520SCAG

88,530 0 0 0 0 11,470 0 0 0 0100,00005-070.SCGC4
Airport Travel Demand Model

122,643 0 0 0 0 0 0 0 0 52,357175,000 105-070.SCGC5
Heavy Duty Truck Model Improvement OCTA/RCTC/SANBAG

221,325 0 0 0 0 28,675 0 0 0 0250,00005-070.SCGC8
Airport Travel Demand

44,265 0 0 0 0 5,735 0 0 0 050,00006-070.SCGC01
AIX & Modeling Support (Year 3)

75,250 0 0 0 0 9,750 0 0 0 085,00006-070.SCGC06
Model Network Database Mmgt. Sytstem (Phase II)

47,000 0 0 0 0 6,089 0 0 0 053,08906-070.SCGC10
ATSAC Data Retrieval

25,000 0 0 0 0 3,239 0 0 0 028,23906-070.SCGC11
Land Use Transportation Model Assessment

442,650 0 0 0 0 57,350 0 0 0 0500,00007-070.SCGC02
Highway Inventory Update

106,236 0 0 0 0 13,764 0 0 0 0120,00007-070.SCGC03
Sketch Plan Model

88,530 0 0 0 0 11,470 0 0 0 0100,00007-070.SCGC04
Weekend Travel Demand Model

44,265 0 0 0 0 5,735 0 0 0 050,00007-070.SCGC05
Expert Support on Travel Demand Model

177,060 0 0 0 0 22,940 0 0 0 0200,00007-070.SCGC07
Arterial Speed Study

26,559 0 0 0 0 3,441 0 0 0 030,00007-070.SCGC08
Activity Based Travel Demand Model Feasibility Study

1,509,313 0 0 0 0 179,658 0 0 0 52,3571,741,328SCAG Consultant

0 22,000 0 0 0 0 0 0 2,851 024,85105-070.NLAS1
NLA Modeling Maintenance Project
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0 26,000 0 0 0 0 0 0 3,369 029,36906-070.CLAS2
High Flow Arterials Modeling

0 12,985 0 0 0 0 0 0 1,683 014,66806-070.WRCS1
Western Riverside TAZ Update

0 50,000 0 0 0 0 0 0 6,479 056,47907-070.CLAS1
Transfer of ATSAC, Traffic Count and Development Data

0 100,000 0 0 0 0 0 0 12,957 0112,95707-070.CLAS2
Travel Demand Model Update

0 210,985 0 0 0 0 0 0 27,339 0238,324SubRegional Staff

0 40,000 0 0 0 0 0 0 5,183 045,18306-070.AVGC1
Arroyo Verdugo Traffic Modal Coordination

0 30,000 0 0 0 0 0 0 3,887 033,88706-070.CLAC1
Downtown Parking Data Collection Model

0 39,000 0 0 0 0 0 0 5,053 044,05306-070.IVGC2
Imperial County Model Update

0 54,000 0 0 0 0 0 0 6,997 060,99706-070.VCGC1
Ventura County Traffic Model Update

0 64,588 0 0 0 0 0 0 8,369 072,95707-070.AVGC1
Subregional Travel Demand Forecasting Model

0 150,000 0 0 0 0 0 0 19,435 0169,43507-070.CLAC1
Transfer of ATSAC, Traffic Count and Development Data

0 65,000 0 0 0 0 0 0 8,422 073,42207-070.IVGC1
Imperial County Cross-Border Model

0 442,588 0 0 0 0 0 0 57,346 0499,934SubRegional Consultant

4,097,505 653,573 0 0 0 179,658 0 0 420,013 52,357Work Elem Total 5,403,106

07-075 Watershed Planning

0 0 0 0 0 0 150,000 0 0 0150,000 007-075.SCGS1
Watershed Planning

0

0 0 0 0 0 0 150,000 0 0 0150,000SCAG

0 0 0 0 0 0 150,000 0 0 0Work Elem Total 150,000
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07-080 Performance Assessment & Monitoring

884,013 0 0 0 0 0 0 0 114,534 0998,54707-080.SCGS1
Performance Assessment & Monitoring

884,013 0 0 0 0 0 0 0 114,534 0998,547SCAG

4,426 0 0 0 0 574 0 0 0 05,00006-080.SCGC1
2005 State of the Commute

110,662 0 0 0 0 14,338 0 0 0 0125,00007-080.SCGC1
HPMS/RTMIS Assessment

79,677 0 0 0 0 10,323 0 0 0 090,00007-080.SCGC2
Analysis of Wage Trends & Dynamics in So. Cal.

194,765 0 0 0 0 25,235 0 0 0 0220,000SCAG Consultant

0 22,000 0 0 0 0 0 0 2,851 024,85107-080.WRCS1
Monitor Building & Occupancy Permits

0 22,000 0 0 0 0 0 0 2,851 024,851SubRegional Staff

1,078,778 22,000 0 0 0 25,235 0 0 117,385 0Work Elem Total 1,243,398

07-090 Public Information & Involvement

1,355,852 0 0 0 0 0 0 0 175,665 01,531,51707-090.SCGS1
Public Information and Involvement

1,355,852 0 0 0 0 0 0 0 175,665 01,531,517SCAG

1,355,852 0 0 0 0 0 0 0 175,665 0Work Elem Total 1,531,517

07-100 ITS

134,194 0 0 0 0 0 0 0 17,387 0151,58107-100.SCGS1
Regional ITS Planning

134,194 0 0 0 0 0 0 0 17,387 0151,581SCAG

88,530 0 0 0 0 11,470 0 0 0 0100,00007-100.SCGC1
ITS Architecture Homeland Security Element
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88,530 0 0 0 0 11,470 0 0 0 0100,000SCAG Consultant

222,724 0 0 0 0 11,470 0 0 17,387 0Work Elem Total 251,581

07-120 OWP Development & Monitoring

2,275,611 0 0 0 0 0 0 0 294,830 02,570,44107-120.SCGS1
FY 06-07 Overall Work Program

2,275,611 0 0 0 0 0 0 0 294,830 02,570,441SCAG

2,275,611 0 0 0 0 0 0 0 294,830 0Work Elem Total 2,570,441

07-130 Goods Movement

590,478 0 0 0 0 0 0 0 76,503 0666,98107-130.SCGS1
Goods Movement

590,478 0 0 0 0 0 0 0 76,503 0666,981SCAG

43,822 0 0 0 0 5,678 0 0 0 049,50005-130.SCGC06
Multi-County Goods Movement - CPG Carryover

0 0 99,375 0 0 0 0 165,625 0 0265,00005-130.SCGC11
Multi-County Goods Movement - Partnership Planning

2

LACMTA

177,060 0 0 0 0 22,940 0 0 0 0200,00006-130.SCGC01
Inland Port Feasibility Study - Year Two

354,120 0 0 0 0 45,880 0 0 0 0400,00006-130.SCGC09
Goods Movement Air Quality Strategy - Year Two

23,018 0 0 0 0 2,982 0 0 0 026,00006-130.SCGC10
Goods Movement Conceptual System Design - Carryover

49,577 0 0 0 0 6,423 0 0 0 056,00006-130.SCGC11
Port & Modal Elasticity Study Phase II -Year One Carryover

354,120 0 0 0 0 45,880 0 0 0 0400,00006-130.SCGC12
Port and Modal Elasticity Study Phase II - Year Two

0 0 0 0 0 0 200,000 50,000 0 0250,000 306-130.SCGC13
Multi-County Goods Movement - SP&R Discretionary

4

SP&R Discretionary LACMTA

66,397 0 0 0 0 8,603 0 0 0 075,00006-130.SCGC14
Goods Movement Conceptual System Design - Phase II
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265,590 0 0 0 0 34,410 0 0 0 0300,00007-130.SCGC02
Feasibility of Innovative Freight Technologies

221,325 0 0 0 0 28,675 0 0 0 0250,00007-130.SCGC03
Missing Link - Trucks

177,060 0 0 0 0 22,940 0 0 0 0200,00007-130.SCGC04
Study of Freight Movement by High Speed Rail

66,398 0 0 0 0 8,602 0 0 0 075,000 007-130.SCGC05
Goods Movement Outreach

0

1,798,487 0 99,375 0 0 233,013 200,000 215,625 0 02,546,500SCAG Consultant

0 100,000 0 0 0 0 0 0 12,957 0112,95707-130.GTWS1
Subregional and Inter-Regional Goods Movement Strategic Plan

0 20,000 0 0 0 0 0 0 2,592 022,59207-130.SBCS1
South Bay Harbor Freeway Goods Movement (Staff)

0 120,000 0 0 0 0 0 0 15,549 0135,549SubRegional Staff

0 150,000 0 0 0 0 0 0 19,435 0169,43507-130.GTWC1
Subregional and Inter-regional Goods Movement Strategic Plan

0 115,000 0 0 0 0 0 0 14,900 0129,90007-130.SBCC1
South Bay Harbor Freeway Goods Movement (Cons)

0 265,000 0 0 0 0 0 0 34,335 0299,335SubRegional Consultant

2,388,965 385,000 99,375 0 0 233,013 200,000 215,625 126,387 0Work Elem Total 3,648,365

07-140 Transit

424,700 0 0 0 0 0 0 0 55,025 0479,72507-140.SCGS1
Regional Transit Planning

424,700 0 0 0 0 0 0 0 55,025 0479,725SCAG

88,530 0 0 0 0 11,470 0 0 0 0100,00005-140.SGVS1
Gold Line Phase II obo SGV

88,530 0 0 0 0 11,470 0 0 0 0100,00006-140.SCGC1
Ventura-Santa Barbara Commuter Rail Study

0 0 0 280,000 0 0 0 7,340 41,697 0329,03706-140.SCGC2
Commuter Rail Station Needs Assessment

5

OCTA
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0 0 0 50,000 0 0 0 0 10,000 060,00006-140.SCGC3
Rising Stars in Transit RCTC Interns

0 0 0 40,000 0 0 0 4,500 9,500 054,00006-140.SCGC4
Sun Village Transportation Study

6

LA County DPW

177,060 0 0 370,000 0 22,940 0 11,840 61,197 0643,037SCAG Consultant

0 37,500 0 0 0 0 0 0 4,859 042,35906-140.CLAS1
High Speed Transit

0 25,000 0 0 0 0 0 0 3,240 028,24007-140.CLAS1
Transit Priority lanes Phase II (Staff)

0 50,000 0 0 0 0 0 0 6,479 056,47907-140.CLAS2
Transit Oriented Development Plans (Staff)

0 112,500 0 0 0 0 0 0 14,578 0127,078SubRegional Staff

0 28,823 0 0 0 0 0 0 3,735 032,55805-140.AVGC1
AVG Transportation Information System

0 100,000 0 0 0 0 0 0 12,957 0112,95707-140.AVGC1
Missing Link - Phase II

0 250,000 0 0 0 0 0 0 32,391 0282,39107-140.CLAC1
Transit Oriented Development Plans (Cons)

0 75,000 0 0 0 0 0 0 9,718 084,71807-140.CLAC2
Transit Priority lanes Phase II (Cons)

0 453,823 0 0 0 0 0 0 58,801 0512,624SubRegional Consultant

601,760 566,323 0 370,000 0 22,940 0 11,840 189,601 0Work Elem Total 1,762,464

07-145 OC Transit Internship

0 0 0 50,000 0 0 0 0 7,000 5,00062,000 705-145.SCGC1
OC Transit Internship OCTA

0 0 0 50,000 0 0 0 0 7,000 5,00062,000SCAG Consultant

0 0 0 50,000 0 0 0 0 7,000 5,000Work Elem Total 62,000

07-165 03-04 Transit Security Mgmt. Training
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0 0 0 36,877 0 0 0 0 4,778 041,65505-165.SCGC1
03-04 Transit Security Management Training

0 0 0 36,877 0 0 0 0 4,778 041,655SCAG Consultant

0 0 0 36,877 0 0 0 0 4,778 0Work Elem Total 41,655

07-180 Gold Line Corridor Study

0 0 0 50,000 0 0 0 0 6,827 056,82705-180.SCGC1
Gold Line Corridor Study

0 0 0 50,000 0 0 0 0 6,827 056,827SCAG Consultant

0 0 0 50,000 0 0 0 0 6,827 0Work Elem Total 56,827

07-185 Santa Paula Branch Corridor Rail Study

0 0 0 20,000 0 0 0 0 2,592 022,59205-185.SCGC1
Santa Paula Branch Corridor Rail Study

0 0 0 20,000 0 0 0 0 2,592 022,592SCAG Consultant

0 0 0 20,000 0 0 0 0 2,592 0Work Elem Total 22,592

07-195 West LA Multimodal Transfer Facility

0 0 0 191,833 0 0 0 0 24,854 0216,68705-195.SCGC1
West Los Angeles Multimodal Transfer Facility

0 0 0 191,833 0 0 0 0 24,854 0216,687SCAG Consultant

0 0 0 191,833 0 0 0 0 24,854 0Work Elem Total 216,687

07-205 Rural Tribal Transit Assessment

0 0 0 78,824 0 0 0 0 10,213 089,03705-205.SCGC1
Rural Tribal Needs Transportation  Assessment

0 0 0 78,824 0 0 0 0 10,213 089,037SCAG Consultant

0 0 0 78,824 0 0 0 0 10,213 0Work Elem Total 89,037
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07-210 Winterhaven Rural Connector

0 0 35,412 0 0 0 5,113 040,525 007-210.SCGC1
Winterhaven Rural Connector

0

0 0 35,412 0 0 0 5,113 040,525SubRegional Staff

0 0 35,412 0 0 0 5,113 0Work Elem Total 40,525

07-215 Evaluating Transit Station Development

0 0 0 220,000 0 0 0 0 38,868 0258,868 007-215.SCGC1
Evaluating Transit Station Development

0

0 0 0 80,000 0 0 0 0 10,365 090,365 007-215.SCGS1
Evaluating Transit Station Develoment - Staff

0

0 0 0 300,000 0 0 0 0 49,233 0349,233SubRegional Staff

0 0 0 300,000 0 0 0 0 49,233 0Work Elem Total 349,233

07-220 Aviation System Planning

0 0 0 0 86,958 0 0 0 9,662 096,620 806-220.SCGS1
Aviation System Planning FAA 03-04

0 0 0 0 86,958 0 0 0 9,662 096,620SCAG

0 0 0 0 236,500 0 0 0 26,278 0262,778 805-220.SCGC1
Aviation System Planning Study FAA 03-04

0 0 0 0 50,000 0 0 0 5,556 055,556 806-220.SCGC3
Regional Airport Management FAA 03-04

0 0 0 0 25,000 0 0 0 2,778 027,778 806-220.SCGC4
Aviation Forecasting Analysis FAA 03-04

0 0 0 0 311,500 0 0 0 34,612 0346,112SCAG Consultant

0 0 0 0 398,458 0 0 0 44,274 0Work Elem Total 442,732

07-225 Aviation System Planning for 2008 RTP
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0 0 0 0 111,601 0 0 0 5,874 0117,475 906-225.SCGS1
Aviation System Planning for 2008 RTP FAA 05-06

0 0 0 0 111,601 0 0 0 5,874 0117,475SCAG

0 0 0 0 100,000 0 0 0 5,264 0105,264 906-225.SCGC1
Aviation Capacity Study FAA 05-06

0 0 0 0 25,000 0 0 0 1,316 026,316 906-225.SCGC2
Regional Airport Mangement Implementation FAA 05-06

0 0 0 0 125,000 0 0 0 6,580 0131,580SCAG Consultant

0 0 0 0 236,601 0 0 0 12,454 0Work Elem Total 249,055

07-235 Job Access Reverse Commute

0 0 0 0 96,435 0 0 0 96,435 0192,870 1006-235.SCGC1
Job Access Reverse Commute Grant FHWA JARC

0 0 0 0 96,435 0 0 0 96,435 0192,870SCAG Consultant

0 0 0 0 96,435 0 0 0 96,435 0Work Elem Total 192,870

07-240 MAGLEV

0 0 0 0 12,000 0 0 0 0 012,000 1106-240.SCGS2
Maglev Staff-53 Grant FRA-53

0 0 0 0 10,000 0 0 0 0 10,00020,000 131206-240.SCGS3
Maglev Staff-29 Grant FRA-29 LA/Sanbag/Ontario

0 0 0 0 22,000 0 0 0 0 10,00032,000SCAG

0 0 0 0 67,000 0 0 0 0 067,000 1405-240.SCGC1
Maglev Study-50 Grant FRA-50

0 0 0 0 41,000 10 0 0 0 41,00082,010 131205-240.SCGC2
Maglev Study-29 Grant FRA-29 LA/Sanbag/Ontario

0 0 0 0 101,000 0 0 0 0 0101,000 1105-240.SCGC3
Maglev Study-53 Grant FRA-53

0 0 0 0 302,500 0 0 0 0 302,500605,000 131205-240.SCGC4
Maglev Alternatives Analysis-29 Grant FRA-29 LA/Sanbag/Ontario
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0 0 0 0 511,500 10 0 0 0 343,500855,010SCAG Consultant

0 0 0 0 533,500 10 0 0 0 353,500Work Elem Total 887,010

07-244 MAGLEV System Design

371,065 0 0 0 0 0 0 0 48,076 0419,14107-244.SCGS1
Maglev Deployment Program

371,065 0 0 0 0 0 0 0 48,076 0419,141SCAG

265,590 0 0 0 0 34,410 0 0 0 0300,00006-244.SCGC1
Maglev System Design

265,590 0 0 0 0 34,410 0 0 0 0300,000SCAG Consultant

636,655 0 0 0 0 34,410 0 0 48,076 0Work Elem Total 719,141

07-250 ITS Riverside Transit Agency

0 0 0 0 822,999 0 0 0 221,417 260,9931,305,409 161505-250.SCGC1
Riverside Transit ITS Project FHWA/FTA ITS RTA

0 0 0 0 822,999 0 0 0 221,417 260,9931,305,409SCAG Consultant

0 0 0 0 822,999 0 0 0 221,417 260,993Work Elem Total 1,305,409

07-255 I-405/210 Study

0 0 0 0 0 0 660,000 0 0 0660,000 306-255.SCGC1
I-405/I-210 Template Plan SP&R Discretionary

0 0 0 0 0 0 660,000 0 0 0660,000SCAG Consultant

0 0 0 0 0 0 660,000 0 0 0Work Elem Total 660,000

07-285 Regional Aviation System Planning

0 0 0 0 83,327 0 0 0 4,386 087,713 007-285.SCGS1
Reg.Aviation System Planning

0

0 0 0 0 83,327 0 0 0 4,386 087,713SCAG
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0 0 0 0 120,000 0 0 0 6,316 0126,316 1806-285.SCGC3
Airport Ground Access FAA 04-05

0 0 0 0 120,000 0 0 0 6,316 0126,316SCAG Consultant

0 0 0 0 203,327 0 0 0 10,702 0Work Elem Total 214,029

07-290 Blueprint Planning Study

0 0 0 0 0 0 617,868 0 154,467 0772,335 1906-290.SCGS1
Blueprint Planning Staff Blueprint

0 0 0 0 0 0 617,868 0 154,467 0772,335SCAG

0 0 0 0 0 0 319,260 0 79,815 0399,075 1906-290.SCGC1
Blueprint Planning Study Blueprint

0 0 0 0 0 0 245,000 0 61,250 0306,250 1906-290.SCGC2
Blueprint Planning Study Blueprint

0 0 0 0 0 0 76,323 0 19,081 095,404 1906-290.SCGC3
Blueprint Planning Study Blueprint

0 0 0 0 0 0 640,583 0 160,146 0800,729SCAG Consultant

0 0 0 0 0 0 1,258,451 0 314,613 0Work Elem Total 1,573,064
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28,535,844Grand Total 4,168,112 399,375 1,132,946 2,291,320 1,211,411 2,268,451 253,378 3,955,706 671,85044,888,393

Footnotes : Federal Other Footnotes : State Other Footnotes : Local Other Footnotes : Cash Other

8 FAA 03-04

9 FAA 05-06

10 FHWA JARC

11 FRA-53

12 FRA-29

14 FRA-50

15 FHWA/FTA ITS

17 FTA JARC /New Freed.

18 FAA 04-05

3 SP&R Discretionary

19 Blueprint

1 OCTA/RCTC/SANBAG

7 OCTA

13 LA/Sanbag/Ontario

16 RTA

2 LACMTA

4 LACMTA

5 OCTA

6 LA County DPW

20 LACMTA

21 LACMTA
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